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e Attention is directed to "Guarantee" of Section 5 of the special provisions regarding the Contractor's guarantee of
contract work.

o Effective September 1, 2005, Padilla & Associates will no longer provide lists of certified DBEs to contractors
bidding on projects. Padilla provided this service for contracts in Districts 05 (San Luis Obispo and Santa Barbara
Counties), 06 (Kern County), 07, 08, 11 and 12.

Contractors bidding on projects in these Districts may obtain lists of certified DBEs from the Department's Website
at http://www.dot.ca.gov/hg/bep. The Department also publishes a yearly directory of certified firms that may be
ordered from the Publications Unit at (916) 445-3520

e Attention is directed to Section 2-1.02B, "Submission of DBE Information," of the special provisions, regarding
submittal of the "CALTRANS BIDDER — DBE INFORMATION" form and GOOD FAITH EFFORT (GFE)
DOCUMENTATION form with the bid or by THE FOURTH DAY following bid opening.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below. The Revised
Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the
project plans.

A10A Acronyms and Abbreviations (A-L)

A10B Acronyms and Abbreviations (M-Z)

A10C Symbols (Sheet 1 of 2)

A10D Symbols (Sheet 2 of 2)

A20A Pavement Markers and Traffic Lines, Typical Details

A20B Pavement Markers and Traffic Lines, Typical Details

A20C Pavement Markers and Traffic Lines, Typical Details

A20D Pavement Markers and Traffic Lines, Typical Details

A24A Pavement Markings - Arrows

A24B Pavement Markings - Arrows

AT3A Object Markers

A73B Markers

A73C Delineators, Channelizers and Barricades

AR5 Chain Link Fence

A8TA Curbs and Driveways

T1A Temporary Crash Cushion, Sand Filled (Unidirectional)

T1B Temporary Crash Cushion, Sand Filled (Bidirectional)

T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations)

T3 Temporary Railing (Type K)

RSP T11 Traffic Control System for Lane Closure On Multilane Conventional Highways
RSP B6-21 Joint Seals (Maximum Movement Rating = 50 mm)

B11-52 Chain Link Railing Type 7

B11-54 Concrete Barrier Type 26

RS1 Roadside Signs, Typical Installation Details No. 1

RS2 Roadside Signs - Wood Post, Typical Installation Details No. 2

RS3 Roadside Signs - Laminated Wood Box Post Typical Installation Details No. 3
RS4 Roadside Signs, Typical Installation Details No. 4

S93 Framing Details for Framed Single Sheet Aluminum Signs, Rectangular Shape
S94 Roadside Single Sheet Aluminum Sign, Rectangular Shape

S95 Roadside Single Sheet Aluminum Sign, Diamond Shape

ES-1A Electrical Systems (Symbols And Abbreviations)

ES-1B Electrical Systems (Symbols And Abbreviations)

ES-1C Electrical Systems (Symbols And Abbreviations)

ES-6A Electrical Systems (Lighting Standards Types 15 and 21)

ES-6B Electrical Systems (Lighting Standards Types 15 and 21, Barrier Rail Mounted Details)
ES-7B Electrical Systems (Signal And Lighting Standards — Type 1 Standards and Equipment
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Numbering)
RSP ES-7TM Electrical Systems (Signal and Lighting Standards — Details No. 1)

ES-7N Electrical Systems (Signal and Lighting Standards — Details No. 2)
ES-8 Electrical Systems (Pull Box Details)

ES-9A Electrical Systems (Electrical Details, Structure Installations)
ES-9B Electrical Systems (Electrical Details, Structure Installations)
ES-9C Electrical Systems (Electrical Details, Structure Installations)
ES-9D Electrical Systems (Electrical Details, Structure Installations)
ES-10 Electrical Systems (Isolux Diagrams)

ES-11 Electrical Systems (Foundation Installations)

ES-13A Electrical Systems (Splicing Details)

ES-13B Electrical Systems (Wiring Details and Fuse Ratings)

RSP ES-15D Electrical Systems (Lighting and Sign Illumination Control)
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DEPARTMENT OF TRANSPORTATION

NOTICE TO CONTRACTORS

CONTRACT NO. 07-1190F4
07-LA-1-16.0

Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION
ON STATE HIGHWAY IN LOS ANGELES COUNTY IN LOS ANGELES AT WILMINGTON OVERHEAD

will be received at the Department of Transportation, 3347 Michelson Drive, Suite 100, Irvine, CA 92612-1692, until
2 o'clock p.m. on November 3, 2005, at which time they will be publicly opened and read in Room C - 1116 at the same
address.

Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR
CONSTRUCTION ON STATE HIGHWAY IN LOS ANGELES COUNTY IN LOS ANGELES AT WILMINGTON
OVERHEAD

General work description: Bridge Rail upgrade and Bridge Repair

This project has a goal of 6 percent disadvantaged business enterprise (DBE) participation.
No prebid meeting is scheduled for this project.

THIS PROJECT IS SUBJECT TO THE "BUY AMERICA" PROVISIONS OF THE SURFACE
TRANSPORTATION ASSISTANCE ACT OF 1982 AS AMENDED BY THE INTERMODAL SURFACE
TRANSPORTATION EFFICIENCY ACT OF 1991.

Bids are required for the entire work described herein.

At the time this contract is awarded, the Contractor shall possess either a Class A license or one of the following Class C
licenses: C-8, C-51.

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code,
Section 12990.

Inquiries or questions based on alleged patent ambiguity of the plans, specifications or estimate must be communicated
as a bidder inquiry prior to bid opening. Any such inquiries or questions, submitted after bid opening, will not be treated as a
bid protest.

Bidder inquiries may be submitted by one of the following methods:

Mail: District 7 Construction Duty Senior, 100 South Main Street, 3" Floor, MS-7, Los Angeles, CA 90012.
Phone: (213) 897-0054.

Fax: (213) 897-0637.

E-mail: Duty Senior D7@dot.ca.gov.

Website at: http://www.dot.ca.gov/dist07/construction/bir/

SNk W=

To expedite processing, the preferred method for submission of bidder inquiries is via "Bidder's Inquiry & Response
Website."
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Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of
Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento,
California 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490. Use FAX orders to expedite orders for project
plans, special provisions and proposal forms. FAX orders must include credit card charge number, card expiration date and
authorizing signature. Project plans, special provisions, and proposal forms may be seen at the above Department of
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which
the work is situated. Standard Specifications and Standard Plans are available through the State of California, Department of
Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA 95815, Telephone No. (916) 445-3520.

The successful bidder shall furnish a payment bond and a performance bond.

The Department of Transportation hereby notifies all bidders that it will affirmatively ensure that in any contract entered
into pursuant to this advertisement, disadvantaged business enterprises will be afforded full opportunity to submit bids in
response to this invitation.

The U.S. Department of Transportation (DOT) provides a toll-free "hotline" service to report bid rigging activities. Bid
rigging activities can be reported Mondays through Fridays, between 8:00 a.m. and 5:00 p.m., eastern time, Telephone No.
1-800-424-9071. Anyone with knowledge of possible bid rigging, bidder collusion, or other fraudulent activities should use
the "hotline" to report these activities. The "hotline" is part of the DOT's continuing effort to identify and investigate
highway construction contract fraud and abuse and is operated under the direction of the DOT Inspector General. All
information will be treated confidentially and caller anonymity will be respected.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the
work is to be done have been determined by the Director of the California Department of Industrial Relations. These wages
are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of
the District Director of Transportation for the district in which the work is situated, and available from the California
Department of Industrial Relations’ internet web site at: http://www.dir.ca.gov. The Federal minimum wage rates for this
project as predetermined by the United States Secretary of Labor are available through the California Department of
Transportation's Electronic Project Document Distribution Site on the internet at http://hqidocl.dot.ca.gov/. Addenda to
modify the Federal minimum wage rates, if necessary, will be issued to holders of "Proposal and Contract" books. Future
effective general prevailing wage rates which have been predetermined and are on file with the California Department of
Industrial Relations are referenced but not printed in the general prevailing wage rates.

If there is a difference between the minimum wage rates predetermined by the United States Secretary of Labor and the
general prevailing wage rates determined by the Director of the California Department of Industrial Relations for similar
classifications of labor, the Contractor and subcontractors shall pay not less than the higher wage rate. The Department will
not accept lower State wage rates not specifically included in the Federal minimum wage determinations. This includes
"helper" (or other classifications based on hours of experience) or any other classification not appearing in the Federal wage
determinations. Where Federal wage determinations do not contain the State wage rate determination otherwise available for
use by the Contractor and subcontractors, the Contractor and subcontractors shall pay not less than the Federal minimum
wage rate which most closely approximates the duties of the employees in question.

DEPARTMENT OF TRANSPORTATION

Deputy Director Transportation Engineering
Dated October 3, 2005

D07JC
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COPY OF ENGINEER'S ESTIMATE
(NOT TO BE USED FOR BIDDING PURPOSES)

07-1190F4

Item Item Code Item Description Unit of Measure | Estimated Quantity

No.

1 037772 TEMPORARY FENCE (TYPE CL-1.8, SLATTED) M 320

)

2 072006 TEMPORARY SUPPORT LS LUMP SUM

3 074017 PREPARE WATER POLLUTION CONTROL LS LUMP SUM
PROGRAM

4 074020 WATER POLLUTION CONTROL LS LUMP SUM

5 120090 CONSTRUCTION AREA SIGNS LS LUMP SUM

)

6 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM

)

7 120110 FLASHING ARROW SIGN EA 2

)

8 120151 TEMPORARY TRAFFIC STRIPE (TAPE) M 590

)

9 120152 TEMPORARY PAVEMENT MARKING (TAPE) M2 24

)

10 120165 CHANNELIZER (SURFACE MOUNTED) EA 32

)

11 129000 TEMPORARY RAILING (TYPE K) M 490

)

12 129100 TEMPORARY CRASH CUSHION MODULE EA 22

)

13 150710 REMOVE TRAFFIC STRIPE M 26

14 152325 RESET ROADSIDE SIGN (STRAP AND SADDLE EA 8
BRACKET METHOD)

15 152402 ADJUST WATER VALVE COVER TO GRADE EA 1

16 153239 REMOVE CONCRETE (CURB, GUTTER, AND M3 12
SIDEWALK)

17 157560 BRIDGE REMOVAL (PORTION) LS LUMP SUM

18 160101 CLEARING AND GRUBBING LS LUMP SUM

19 390103 ASPHALT CONCRETE (TYPE B) TONN 8

20 394002 PLACE ASPHALT CONCRETE (MISCELLANEOUS M2 11

AREA)
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Item Item Code Item Description Unit of Measure | Estimated Quantity

No.

21 040063 MINOR CONCRETE (WINGWALL) M3 2

()

22 511118 CLEAN EXPANSION JOINT M 95

23 040064 REFINISH CONCRETE SURFACE M2 6

24 515072 CORE CONCRETE (0 - 50 MM) M 19

(S

25 519050 EXPANSION DAM M3 3.7

26 519117 JOINT SEAL (MR 30 MM) M 24

)

27 519120 JOINT SEAL (MR 15 MM) M 71

)

28 550102 STRUCTURAL STEEL (BRIDGE) KG 1713

(S-F)

29 590115 CLEAN AND PAINT STRUCTURAL STEEL LS LUMP SUM

(S

30 590135 SPOT BLAST CLEAN AND PAINT UNDERCOAT M2 11

(S

31 590301 WORK AREA MONITORING LS LUMP SUM

32 731502 MINOR CONCRETE (MISCELLANEOUS M3 12
CONSTRUCTION)

33 833032 CHAIN LINK RAILING (TYPE 7) M 269

(S-F)

34 833148 CONCRETE BARRIER (TYPE 26R MODIFIED) M 269

03]

35 840656 PAINT TRAFFIC STRIPE (2-COAT) M 91

36 861503 MODIFY LIGHTING LS LUMP SUM

(S

37 999990 MOBILIZATION LS LUMP SUM
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STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISIONS

Annexed to Contract No. 07-1190F4

SECTION 1. SPECIFICATIONS AND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the
Standard Plans dated July 2004, of the Department of Transportation insofar as the same may apply, and these special
provisions.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take
precedence over and shall be used in lieu of the conflicting portions.

AMENDMENTS TO JULY 1999 STANDARD
SPECIFICATIONS

UPDATED JANUARY 28, 2005

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard
Specifications and Special Provisions," of the Standard Specifications. Whenever either the term "Standard Specifications is
amended" or the term "Standard Specifications are amended" is used in the special provisions, the text or table following the
term shall be considered an amendment to the Standard Specifications. In case of conflict between such amendments and the
Standard Specifications, the amendments shall take precedence over and be used in lieu of the conflicting portions.

SECTION 1: DEFINITIONS AND TERMS

Issue Date: January 28, 2005
Section 1-1.265, "Manual of Traffic Controls," of the Standard Specifications is amended to read:

1-1.265 MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES

e The Manual on Uniform Traffic Control Devices for Streets and Highways, 2003 Edition (MUTCD) is administered
by the Federal Highway Administration.

Section 1, "Definitions and Terms," of the Standard Specifications is amended by adding the following section:

1-1.266 MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES CALIFORNIA SUPPLEMENT

* The MUTCD 2003 California Supplement (MUTCD California Supplement) is issued by the Department of
Transportation to provide amendments to the MUTCD. The MUTCD and MUTCD California Supplement supersede the
Department's Manual of Traffic Controls.

Contract No. 07-1190F4
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SECTION 2: PROPOSAL REQUIREMENTS AND CONDITIONS

Issue Date: June 19, 2003

Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the Standard Specifications is
amended to read:

2-1.03 Examination of Plans, Specifications, Contract, and Site of Work

*  The bidder shall examine carefully the site of the work contemplated, the plans and specifications, and the proposal
and contract forms therefor. The submission of a bid shall be conclusive evidence that the bidder has investigated and is
satisfied as to the general and local conditions to be encountered, as to the character, quality and scope of work to be
performed, the quantities of materials to be furnished and as to the requirements of the proposal, plans, specifications and the
contract.

e The submission of a bid shall also be conclusive evidence that the bidder is satisfied as to the character, quality and
quantity of surface and subsurface materials or obstacles to be encountered insofar as this information was reasonably
ascertainable from an inspection of the site and the records of exploratory work done by the Department as shown in the bid
documents, as well as from the plans and specifications made a part of the contract.

*  Where the Department has made investigations of site conditions including subsurface conditions in areas where
work is to be performed under the contract, or in other areas, some of which may constitute possible local material sources,
bidders or contractors may, upon written request, inspect the records of the Department as to those investigations subject to
and upon the conditions hereinafter set forth.

*  Where there has been prior construction by the Department or other public agencies within the project limits,
records of the prior construction that are currently in the possession of the Department and which have been used by, or are
known to, the designers and administrators of the project will be made available for inspection by bidders or contractors,
upon written request, subject to the conditions hereinafter set forth. The records may include, but are not limited to, as-built
drawings, design calculations, foundation and site studies, project reports and other data assembled in connection with the
investigation, design, construction and maintenance of the prior projects.

» Inspection of the records of investigations and project records may be made at the office of the district in which the
work is situated, or in the case of records of investigations related to structure work, at the Transportation Laboratory in
Sacramento, California.

*  When a log of test borings or other record of geotechnical data obtained by the Department's investigation of surface
and subsurface conditions is included with the contract plans, it is furnished for the bidders' or Contractor's information and
its use shall be subject to the conditions and limitations set forth in this Section 2-1.03.

* In some instances, information considered by the Department to be of possible interest to bidders or contractors has
been compiled as "Materials Information." The use of the "Materials Information" shall be subject to the conditions and
limitations set forth in this Section 2-1.03 and Section 6-2, "Local Materials."

*  When cross sections are not included with the plans, but are available, bidders or contractors may inspect the cross
sections and obtain copies for their use, at their expense.

*  When cross sections are included with the contract plans, it is expressly understood and agreed that the cross
sections do not constitute part of the contract, do not necessarily represent actual site conditions or show location, character,
dimensions and details of work to be performed, and are included in the plans only for the convenience of bidders and their
use is subject to the conditions and limitations set forth in this Section 2-1.03.

*  When contour maps were used in the design of the project, the bidders may inspect those maps, and if available,
they may obtain copies for their use.

*  The availability or use of information described in this Section 2-1.03 is not to be construed in any way as a waiver
of the provisions of the first paragraph in this Section 2-1.03 and bidders and contractors are cautioned to make independent
investigations and examinations as they deem necessary to be satisfied as to conditions to be encountered in the performance
of the work and, with respect to possible local material sources, the quality and quantity of material available from the
property and the type and extent of processing that may be required in order to produce material conforming to the
requirements of the specifications.

*  The Department assumes no responsibility for conclusions or interpretations made by a bidder or contractor based
on the information or data made available by the Department. The Department does not assume responsibility for
representation made by its officers or agents before the execution of the contract concerning surface or subsurface conditions,
unless that representation is expressly stated in the contract.

»  No conclusions or interpretations made by a bidder or contractor from the information and data made available by
the Department will relieve a bidder or contractor from properly fulfilling the terms of the contract.
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SECTION 5: CONTROL OF WORK

Issue Date: December 31, 2001
Section 5-1.02A, "Trench Excavation Safety Plans," of the Standard Specifications is amended to read:

5-1.02A Excavation Safety Plans

*  The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to all excavations.
For all excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the design
and details of the protective systems to be provided for worker protection from the hazard of caving ground during
excavation. The detailed plan shall include any tabulated data and any design calculations used in the preparation of the plan.
Excavation shall not begin until the detailed plan has been reviewed and approved by the Engineer.

* Detailed plans of protective systems for which the Construction Safety Orders require design by a registered
professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State of
California, and shall include the soil classification, soil properties, soil design calculations that demonstrate adequate stability
of the protective system, and any other design calculations used in the preparation of the plan.

* No plan shall allow the use of a protective system less effective than that required by the Construction Safety
Orders.

e If the detailed plan includes designs of protective systems developed only from the allowable configurations and
slopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before the
Contractor intends to begin excavation. If the detailed plan includes designs of protective systems developed from tabulated
data, or designs for which design by a registered professional engineer is required, the plan shall be submitted at least 3
weeks before the Contractor intends to begin excavation.

*  Attention is directed to Section 7-1.01E, "Trench Safety."

SECTION 7: LEGAL RELATIONS AND RESPONSIBILITY

Issue Date: January 28, 2005
The eighth paragraph of Section 7-1.09, "Public Safety" of the Standard Specifications is amended to read:

»  Signs, lights, flags, and other warning and safety devices and their use shall conform to the requirements set forth in
Part 6 of the MUTCD and of the MUTCD California Supplement. Signs or other protective devices furnished and erected by
the Contractor, at the Contractor's expense, as above provided, shall not obscure the visibility of, nor conflict in intent,
meaning and function of either existing signs, lights and traffic control devices or any construction area signs and traffic
control devices for which furnishing of, or payment for, is provided elsewhere in the specifications. Signs furnished and
erected by the Contractor, at the Contractor's expense, shall be approved by the Engineer as to size, wording and location.

The fourteenth paragraph of Section 7-1.09, "Public Safety," of the Standard Specifications is amended to read:

*  The Contractor shall notify the Engineer not less than 18 days and no more than 90 days prior to the anticipated start
of an operation that will change the vertical or horizontal clearance available to public traffic (including shoulders).

The sixteenth paragraph of Section 7-1.09, "Public Safety," of the Standard Specifications is amended to read:

*  When vertical clearance is temporarily reduced to 4.72 m or less, low clearance warning signs shall be placed in
accordance with Part 2 of the MUTCD and the MUTCD California Supplement, and as directed by the Engineer. Signs shall
conform to the dimensions, color, and legend requirements of the MUTCD, the MUTCD California Supplement, and these
specifications except that the signs shall have black letters and numbers on an orange retroreflective background. W12-2P

signs shall be illuminated so that the signs are clearly visible.

SECTION 9: MEASUREMENT AND PAYMENT

Issue Date: November 17, 2004

Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications is amended to read:
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9-1.04 NOTICE OF POTENTIAL CLAIM

« It is the intention of this section that disputes between the parties arising under and by virtue of the contract be
brought to the attention of the Engineer at the earliest possible time in order that the matters may be resolved, if possible, or
other appropriate action promptly taken.

» Disputes will not be considered unless the Contractor has first complied with specified notice or protest
requirements, including Section 4-1.03, "Changes," Section 5-1.116, "Differing Site Conditions," Section 8-1.06, "Time of
Completion," Section 8-1.07, "Liquidated Damages," and Section 8-1.10, "Utility and Non-Highway Facilities."

*  For disputes arising under and by virtue of the contract, including an act or failure to act by the Engineer, the
Contractor shall provide a signed written initial notice of potential claim to the Engineer within 5 days from the date the
dispute first arose. The initial notice of potential claim shall provide the nature and circumstances involved in the dispute
which shall remain consistent through the dispute. The initial notice of potential claim shall be submitted on Form
CEM-6201A furnished by the Department and shall be certified with reference to the California False Claims Act,
Government Code Sections 12650-12655. The Contractor shall assign an exclusive identification number for each dispute,
determined by chronological sequencing, based on the date of the dispute.

*  The exclusive identification number for each dispute shall be used on the following corresponding documents:

Initial notice of potential claim.

Supplemental notice of potential claim.

Full and final documentation of potential claim.

Corresponding claim included in the Contractor's written statement of claims.

Cowp

*  The Contractor shall provide the Engineer the opportunity to examine the site of work within 5 days from the date of
the initial notice of potential claim. The Contractor shall proceed with the performance of contract work unless otherwise
specified or directed by the Engineer.

*  Throughout the disputed work, the Contractor shall maintain records that provide a clear distinction between the
incurred direct costs of disputed work and that of undisputed work. The Contractor shall allow the Engineer access to the
Contractor's project records deemed necessary by the Engineer to evaluate the potential claim within 20 days of the date of
the Engineer's written request.

*  Within 15 days of submitting the initial notice of potential claim, the Contractor shall provide a signed supplemental
notice of potential claim to the Engineer that provides the following information:

A. The complete nature and circumstances of the dispute which caused the potential claim.

B. The contract provisions that provide the basis of claim.

C. The estimated cost of the potential claim, including an itemized breakdown of individual costs and how the estimate
was determined.

D. A time impact analysis of the project schedule that illustrates the effect on the scheduled completion date due to
schedule changes or disruptions where a request for adjustment of contract time is made.

*  The information provided in items A and B above shall provide the Contractor's complete reasoning for additional
compensation or adjustments.

*  The supplemental notice of potential claim shall be submitted on Form CEM-6201B furnished by the Department
and shall be certified with reference to the California False Claims Act, Government Code Sections 12650-12655. The
Engineer will evaluate the information presented in the supplemental notice of potential claim and provide a written response
to the Contractor within 20 days of its receipt. If the estimated cost or effect on the scheduled completion date changes, the
Contractor shall update information in items C and D above as soon as the change is recognized and submit this information
to the Engineer.

*  Within 30 days of the completion of work related to the potential claim, the Contractor shall provide the full and
final documentation of potential claim to the Engineer that provides the following information:

A. A detailed factual narration of events fully describing the nature and circumstances that caused the dispute,
including, but not limited to, necessary dates, locations, and items of work affected by the dispute.

B. The specific provisions of the contract that support the potential claim and a statement of the reasons these
provisions support and provide a basis for entitlement of the potential claim.

C. When additional monetary compensation is requested, the exact amount requested calculated in conformance with
Section 9-1.03, "Force Account Payment," or Section 8-1.09, "Right of Way Delays," including an itemized
breakdown of individual costs. These costs shall be segregated into the following cost categories:

Contract No. 07-1190F4
8



1. Labor — A listing of individuals, classifications, regular hours and overtime hours worked, dates worked, and
other pertinent information related to the requested reimbursement of labor costs.

2. Materials — Invoices, purchase orders, location of materials either stored or incorporated into the work, dates
materials were transported to the project or incorporated into the work, and other pertinent information related
to the requested reimbursement of material costs.

3. Equipment — Listing of detailed description (make, model, and serial number), hours of use, dates of use and
equipment rates. Equipment rates shall be at the applicable State rental rate as listed in the Department of
Transportation publication entitled "Labor Surcharge and Equipment Rental Rates," in effect when the affected
work related to the dispute was performed.

4. Other categories as specified by the Contractor or the Engineer.

D. When an adjustment of contract time is requested the following information shall be provided:

The specific dates for which contract time is being requested.

The specific reasons for entitlement to a contract time adjustment.

The specific provisions of the contract that provide the basis for the requested contract time adjustment.

A detailed time impact analysis of the project schedule. The time impact analysis shall show the effect of
changes or disruptions on the scheduled completion date to demonstrate entitlement to a contract time
adjustment.

bl

E. The identification and copies of the Contractor's documents and the substance of oral communications that support
the potential claim.

e The full and final documentation of the potential claim shall be submitted on Form CEM-6201C furnished by the
Department and shall be certified with reference to the California False Claims Act, Government Code Sections
12650-12655.

*  Pertinent information, references, arguments, and data to support the potential claim shall be included in the full and
final documentation of potential claim. Information submitted subsequent to the full and final documentation submittal will
not be considered. Information required in the full and final documentation of potential claim, as listed in items A to E
above, that is not applicable to the dispute may be exempted as determined by the Engineer. No full and final documentation
of potential claim will be considered that does not have the same nature and circumstances, and basis of claim as those
specified on the initial and supplemental notices of potential claim.

*  The Engineer will evaluate the information presented in the full and final documentation of potential claim and
provide a written response to the Contractor within 30 days of its receipt unless otherwise specified. The Engineer's receipt
of the full and final documentation of potential claim shall be evidenced by postal receipt or the Engineer's written receipt if
delivered by hand. If the full and final documentation of potential claim is submitted by the Contractor after acceptance of
the work by the Director, the Engineer need not provide a written response.

* Provisions in this section shall not apply to those claims for overhead costs and administrative disputes that occur
after issuance of the proposed final estimate. Administrative disputes are disputes of administrative deductions or retentions,
contract item quantities, contract item adjustments, interest payments, protests of contract change orders as provided in
Section 4-1.03A, "Procedure and Protest," and protests of the weekly statement of working days as provided in Section
8-1.06, "Time of Completion." Administrative disputes that occur prior to issuance of the proposed final estimate shall
follow applicable requirements of this section. Information listed in the supplemental notice and full and final documentation
of potential claim that is not applicable to the administrative dispute may be exempted as determined by the Engineer.

*  Unless otherwise specified in the special provisions, the Contractor may pursue the administrative claim process
pursuant to Section 9-1.07B, "Final Payment and Claims," for any potential claim found by the Engineer to be without merit.

*  Failure of the Contractor to conform to specified dispute procedures shall constitute a failure to pursue diligently and
exhaust the administrative procedures in the contract, and is deemed as the Contractor's waiver of the potential claim and a
waiver of the right to a corresponding claim for the disputed work in the administrative claim process in conformance with
Section 9-1.07B, "Final Payment of Claims," and shall operate as a bar to arbitration pursuant to Section 10240.2 of the
California Public Contract Code.

Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications is amended to read:

9-1.07B Final Payment and Claims

»  After acceptance by the Director, the Engineer will make a proposed final estimate in writing of the total amount
payable to the Contractor, including an itemization of the total amount, segregated by contract item quantities, extra work and
other bases for payment, and shall also show each deduction made or to be made for prior payments and amounts to be kept
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or retained under the provisions of the contract. Prior estimates and payments shall be subject to correction in the proposed
final estimate. The Contractor shall submit written approval of the proposed final estimate or a written statement of claims
arising under or by virtue of the contract so that the Engineer receives the written approval or statement of claims no later
than close of business of the thirtieth day after receiving the proposed final estimate. If the thirtieth day falls on a Saturday,
Sunday or legal holiday, then receipt of the written approval or statement of claims by the Engineer shall not be later than
close of business of the next business day. The Contractor's receipt of the proposed final estimate shall be evidenced by
postal receipt. The Engineer's receipt of the Contractor's written approval or statement of claims shall be evidenced by postal
receipt or the Engineer's written receipt if delivered by hand.

*  On the Contractor's approval, or if the Contractor files no claim within the specified period of 30 days, the Engineer
will issue a final estimate in writing in conformance with the proposed final estimate submitted to the Contractor, and within
30 days thereafter the State will pay the entire sum so found to be due. That final estimate and payment thereon shall be
conclusive and binding against both parties to the contract on all questions relating to the amount of work done and the
compensation payable therefor, except as otherwise provided in Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors."

«  If the Contractor within the specified period of 30 days files claims, the Engineer will issue a semifinal estimate in
conformance with the proposed final estimate submitted to the Contractor and within 30 days thereafter the State will pay the
sum found to be due. The semifinal estimate and corresponding payment shall be conclusive and binding against both parties
to the contract on each question relating to the amount of work done and the compensation payable therefor, except insofar as
affected by the claims filed within the time and in the manner required hereunder and except as otherwise provided in
Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors."

»  Except for claims for overhead costs and administrative disputes that occur after issuance of the proposed final
estimate, the Contractor shall only provide the following two items of information for each claim:

A. The exclusive identification number that corresponds to the supporting full and final documentation of potential
claim.
B. The final amount of requested additional compensation.

« If the final amount of requested additional compensation is different than the amount of requested compensation
included in the full and final documentation of potential claim, the Contractor shall provide in the written statement of claims
the reasons for the changed amount, the specific provisions of the contract which support the changed amount, and a
statement of the reasons the provisions support and provide a basis for the changed amount. If the Contractor's claim fails to
provide an exclusive identification number or if there is a disparity in the provided exclusive identification number, the
Engineer will notify the Contractor of the omission or disparity. The Contractor shall have 15 days after receiving
notification from the Engineer to correct the omission or disparity. If after the 15 days has elapsed, there is still an omission
or disparity of the exclusive identification number assigned to the claim, the Engineer will assign the number. No claim will
be considered that has any of the following deficiencies:

A. The claim does not have the same nature, circumstances, and basis as the corresponding full and final documentation
of potential claim.

B. The claim does not have a corresponding full and final documentation of potential claim.

C. The claim was not included in the written statement of claims.

D. The Contractor did not comply with applicable notice or protest requirements of Sections 4-1.03, "Changes,"
5-1.116, "Differing Site Condition," 8-1.06, "Time of Completion," 8-1.07, "Liquidated Damages," 8-1.10, "Utility
and Non-Highway Facilities," and 9-1.04, "Notice of Potential Claim."

*  Administrative disputes that occur after issuance of the proposed final estimate shall be included in the Contractor's
written statement of claims in sufficient detail to enable the Engineer to ascertain the basis and amounts of those claims.

*  The Contractor shall keep full and complete records of the costs and additional time incurred for work for which a
claim for additional compensation is made. The Engineer or designated claim investigators or auditors shall have access to
those records and any other records as may be required by the Engineer to determine the facts or contentions involved in the
claims. Failure to permit access to those records shall be sufficient cause for denying the claims.
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*  The written statement of claims submitted by the Contractor shall be accompanied by a notarized certificate
containing the following language:

Under the penalty of law for perjury or falsification and with specific
reference to the California False Claims Act, Government Code Section
12650 et. seq., the undersigned,

(name)

(title)

(company)

hereby certifies that the claim for the additional compensation and time, if
any, made herein for the work on this contract is a true statement of the
actual costs incurred and time sought, and is fully documented and supported
under the contract between parties.

Dated
/s/

Subscribed and sworn before me this day

of

(Notary Public)
My Commission
Expires

*  Failure to submit the notarized certificate will be sufficient cause for denying the claim.

* Claims for overhead type expenses or costs, in addition to being certified as stated above, shall be supported and
accompanied by an audit report of an independent Certified Public Accountant. Omission of a supporting audit report of an
independent Certified Public Accountant shall result in denial of the claim and shall operate as a bar to arbitration, as to the
claim, in conformance with the requirements in Section 10240.2 of the California Public Contract Code. Claims for overhead
type expenses or costs shall be subject to audit by the State at its discretion. The costs of performing an audit examination
and submitting the report shall be borne by the Contractor. The Certified Public Accountant's audit examination shall be
performed in conformance with the requirements of the American Institute of Certified Public Accountants Attestation
Standards. The audit examination and report shall depict the Contractor's project and company-wide financial records and
shall specify the actual overall average daily rates for both field and home office overhead for the entire duration of the
project, and whether the costs have been properly allocated. The rates of field and home office overhead shall exclude
unallowable costs as determined in Title 48 of the Federal Acquisition Regulations, Chapter 1, Part 31. The audit
examination and report shall determine if the rates of field and home office overhead are:

A. Allowable in conformance with the requirements in Title 48 of the Federal Acquisition Regulations, Chapter 1, Part
31

B. Adequately supported by reliable documentation.

C. Related solely to the project under examination.

*  Costs or expenses incurred by the State in reviewing or auditing claims that are not supported by the Contractor's
cost accounting or other records shall be deemed to be damages incurred by the State within the meaning of the California
False Claims Act.

»  If the Engineer determines that a claim requires additional analysis, the Engineer will schedule a board of review
meeting. The Contractor shall meet with the review board or person and make a presentation in support of the claim.
Attendance by the Contractor at the board of review meeting shall be mandatory.

*  The District Director of the District that administered the contract will make the final determination of any claims
which remain in dispute after completion of claim review by the Engineer or board of review meeting.

The final determination of claims will be sent to the Contractor by hand delivery or deposit in the U.S. mail. The
Engineer will then make and issue the Engineer's final estimate in writing and within 30 days thereafter the State will pay the
entire sum, if any, found due thereon. That final estimate shall be conclusive and binding against both parties to the contract
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on all questions relating to the amount of work done and the compensation payable therefor, except as otherwise provided in
Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors."

*  Failure of the Contractor to conform to the specified dispute procedures shall constitute a failure to pursue diligently
and exhaust the administrative procedures in the contract and shall operate as a bar to arbitration in conformance with the
requirements in Section 10240.2 of the California Public Contract Code.

SECTION 12: CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Issue Date: November 2, 2004
The second paragraph of Section 12-1.01, "Description," of the Standard Specifications is amended to read:

e Attention is directed to Part 6 of the MUTCD and of the MUTCD California Supplement. Nothing in this
Section 12 is to be construed as to reduce the minimum standards in these manuals.

Section 12-2.01, "Flaggers," of the Standard Specifications is amended to read:

*  Flaggers while on duty and assigned to traffic control or to give warning to the public that the highway is under
construction and of any dangerous conditions to be encountered as a result thereof, shall perform their duties and shall be
provided with the necessary equipment in conformance with Part 6 of the MUTCD and of the MUTCD California
Supplement. The equipment shall be furnished and kept clean and in good repair by the Contractor at the Contractor's
expense.

The first paragraph of Section 12-3.01, "General," of the Standard Specifications is amended to read:

* In addition to the requirements in Part 6 of the MUTCD and of the MUTCD California Supplement, all devices used
by the Contractor in the performance of the work shall conform to the provisions in this Section 12-3.

The first paragraph of Section 12-3.06, "Construction Area Signs," of the Standard Specifications is amended to read:

e The term "Construction Area Signs" shall include all temporary signs required for the direction of public traffic
through or around the work during construction. Construction area signs are shown in or referred to in Part 6 of the MUTCD
and of the MUTCD California Supplement.

The fourth paragraph of Section 12-3.06, "Construction Area Signs," of the Standard Specifications is amended to read:

*  All construction area signs shall conform to the dimensions, color and legend requirements of the plans, Part 6 of the
MUTCD, Part 6 of the MUTCD California Supplement, and these specifications. All sign panels shall be the product of a
commercial sign manufacturer, and shall be as specified in these specifications.

The eighth paragraph of Section 12-3.06, "Construction Area Signs," of the Standard Specifications is amended to read:

*  Used signs with the specified sheeting material will be considered satisfactory if they conform to the requirements
for visibility and legibility and the colors conform to the requirements in Part 6 of the MUTCD and of the MUTCD
California Supplement. A significant difference between day and nighttime retroreflective color will be grounds for rejecting
signs.

Section 12-3.06A, "Stationary Mounted Signs," of the Standard Specifications is amended by deleting the third, fourth,
fifth, and sixth paragraphs.

SECTION 15: EXISTING HIGHWAY FACILITIES

Issue Date: November 2, 2004
The sixth paragraph of Section 15-2.07, "Payment," of the Standard Specifications is amended to read:

*  Full compensation for removing, salvaging, reconstructing, relocating or resetting end caps, return caps, terminal
sections, and buried post anchors, for metal beam guard railings and thrie beam barriers, and for connecting reconstructed,
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relocated or reset railings and barriers to new and existing facilities, including connections to concrete, shall be considered as
included in the contract price paid per meter for the type of railing or barrier work involved and no additional compensation
will be allowed therefor.

SECTION 19: EARTHWORK

Issue Date: December 31, 2001
The third paragraph of Section 19-1.02, "Preservation of Property," of the Standard Specifications is amended to read:

* In addition to the provisions in Sections 5-1.02, "Plans and Working Drawings," and 5-1.02A, "Excavation Safety
Plans," detailed plans of the protective systems for excavations on or affecting railroad property will be reviewed for
adequacy of protection provided for railroad facilities, property, and traffic. These plans shall be submitted at least 9 weeks
before the Contractor intends to begin excavation requiring the protective systems. Approval by the Engineer of the detailed
plans for the protective systems will be contingent upon the plans being satisfactory to the railroad company involved.

SECTION 42: GROOVE AND GRIND PAVEMENT

Issue Date: December 31, 2001

The last sentence of the first subparagraph of the third paragraph in Section 42-2.02, "Construction," of the Standard
Specifications is amended to read:

* After grinding has been completed, the pavement shall conform to the straightedge and profile requirements
specified in Section 40-1.10, "Final Finishing."

SECTION 49: PILING

Issue Date: November 2, 2004
The first paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is amended to read:

*  Foundation piles of any material shall be of such length as is required to obtain the specified penetration, and to
extend into the cap or footing block as shown on the plans, or specified in the special provisions.

The fourth paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is amended to read:

*  Modification to the specified installation methods and specified pile tip elevation will not be considered at locations
where tension or lateral load demands control design pile tip elevations or when the plans state that specified pile tip
elevation shall not be revised.

The sixth and seventh paragraphs in Section 49-1.03, "Determination of Length," of the Standard Specifications are
amended to read:

» Indicator compression pile load testing shall conform to the requirements in ASTM Designation: D 1143. The pile
shall sustain the first compression test load applied which is equal to the nominal resistance in compression, as shown on the
plans, with no more than 13 mm total vertical movement at the top of the pile measured relative to the top of the pile prior to
the start of compression load testing.

* Indicator tension pile load testing shall conform to the requirements in ASTM Designation: D 3689. The loading
apparatus described as "Load Applied to Pile by Hydraulic Jack(s) Acting at One End of Test Beam(s) Anchored to the Pile"
shall not be used. The pile shall sustain the first tension test load applied which is equal to the nominal resistance in tension,
as shown on the plans, with no more than 13 mm total vertical movement at the top of the pile measured relative to the top of
the pile prior to the start of tension load testing.

The ninth paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is amended to read:

*  For driven piling, the Contractor shall furnish piling of sufficient length to obtain the specified tip elevation shown
on the plans or specified in the special provisions. For cast-in-drilled-hole concrete piling, the Contractor shall construct
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piling of such length to develop the nominal resistance in compression and to obtain the specified tip elevation shown on the
plans or specified in the special provisions.

The tenth paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is deleted.
The fourth paragraph in Section 49-1.04, "Load Test Piles," of the Standard Specifications is amended to read:

*  Load test piles and anchor piles which are not to be incorporated in the completed structure shall be removed in
conformance with the provisions in Section 15-4.02, "Removal Methods," and the remaining holes shall be backfilled with
earth or other suitable material approved by the Engineer.

The fifth paragraph in Section 49-1.04, "Load Test Piles," of the Standard Specifications is amended to read:
*  Load test anchorages in piles used as anchor piles shall conform to the following requirements:

A. High strength threaded steel rods shall conform to the provisions for bars in Section 50-1.05, "Prestressing Steel,"
except Type II bars shall be used.

B. High strength steel plates shall conform to the requirements in ASTM Designation: A 709/A 709M, Grade 345.

C. Anchor nuts shall conform to the provisions in the second paragraph in Section 50-1.06, "Anchorages and
Distribution."

The first paragraph in Section 49-1.05, "Driving Equipment," of the Standard Specifications is amended to read:

»  Driven piles shall be installed with impact hammers that are approved in writing by the Engineer. Impact hammers
shall be steam, hydraulic, air or diesel hammers. Impact hammers shall develop sufficient energy to drive the piles at a
penetration rate of not less than 3 mm per blow at the specified nominal resistance.

The seventh paragraph in Section 49-1.05, "Driving Equipment," of the Standard Specifications is amended to read:

*  When necessary to obtain the specified penetration and when authorized by the Engineer, the Contractor may supply
and operate one or more water jets and pumps, or furnish the necessary drilling apparatus and drill holes not greater than the
least dimension of the pile to the proper depth and drive the piles therein. Jets shall not be used at locations where the
stability of embankments or other improvements would be endangered. In addition, for steel piles, steel shells, or steel
casings, when necessary to obtain the specified penetration or to prevent damage to the pile during installation, the Contractor
shall provide special driving tips or heavier pile sections or take other measures as approved by the Engineer.

e The use of followers or underwater hammers for driving piles will be permitted if authorized in writing by the
Engineer. When a follower or underwater hammer is used, its efficiency shall be verified by furnishing the first pile in each
bent or footing sufficiently long and driving the pile without the use of a follower or underwater hammer.

The second paragraph in Section 49-1.07, "Driving," of the Standard Specifications is amended to read:

*  Timber piles shall be fresh-headed and square and when permitted by the Engineer, the heads of the piles may be
protected by means of heavy steel or wrought iron rings. During driving operations timber piling shall be restrained from
lateral movement at intervals not to exceed 6 m over the length between the driving head and the ground surface. During
driving operations, the timber pile shall be kept moving by continuous operation of the hammer. When the blow count
exceeds either 2 times the blow count required in 300 mm, or 3 times the blow count required in 75 mm for the nominal
resistance as shown on the plans, computed in conformance with the provisions in Section 49-1.08, "Pile Driving Acceptance
Criteria," additional aids shall be used to obtain the specified penetration. These aids may include the use of water jets or
drilling, where permitted, or the use of a larger hammer employing a heavy ram striking with a low velocity.

Section 49-1.08, "Bearing Value and Penetration," of the Standard Specifications is amended to read:

49-1.08 PILE DRIVING ACCEPTANCE CRITERIA

*  Except for piles to be load tested, driven piles shall be driven to a value of not less than the nominal resistance
shown on the plans unless otherwise specified in the special provisions or permitted in writing by the Engineer. In addition,
when a pile tip elevation is specified, driven piles shall penetrate at least to the specified tip elevation, unless otherwise
permitted in writing by the Engineer. Piles to be load tested shall be driven to the specified tip elevation.
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*  When the pile nominal resistance is omitted from the plans or the special provisions, timber piles shall be driven to a
nominal resistance of 800 kN, and steel and concrete piles shall be driven to a nominal resistance of 1250 kN.

*  The nominal resistance for driven piles shall be determined from the following formula in which "R," is the nominal
resistance in kilonewtons, "E;" is the manufacturer's rating for joules of energy developed by the hammer at the observed

field drop height, and "N" is the number of hammer blows in the last 300 millimeters. (maximum value to be used for N is
100):

R, = (7 * (E,)"**logy, (0.83 * N)) - 550
The first paragraph in Section 49-2.03, "Requirements," of the Standard Specifications is amended to read:

*  When preservative treatment of timber piles is required by the plans or specified in the special provisions, the
treatment shall conform to the provisions in Section 58, "Preservative Treatment of Lumber, Timber and Piling," and the
applicable AWPA Use Category.

The first paragraph in Section 49-2.04, "Treatment of Pile Heads," of the Standard Specifications is amended to read:

A. An application of wood preservative conforming to the provisions in Section 58-1.04, "Wood Preservative for
Manual Treatment," shall first be applied to the head of the pile and a protective cap shall then be built up by
applying alternate layers of loosely woven fabric and hot asphalt or tar similar to membrane waterproofing, using 3
layers of asphalt or tar and 2 layers of fabric. The fabric shall measure at least 150 mm more in each direction than
the diameter of the pile and shall be turned down over the pile and the edges secured by binding with 2 turns of No.
10 galvanized wire. The fabric shall be wired in advance of the application of the final layer of asphalt or tar, which
shall extend down over the wiring.

B. The sawed surface shall be covered with 3 applications of a hot mixture of 60 percent creosote and 40 percent
roofing pitch, or thoroughly brushcoated with 3 applications of hot creosote and covered with hot roofing pitch. A
covering of 3.50-mm nominal thickness galvanized steel sheet shall be placed over the coating and bent down over
the sides of each pile to shed water.

Section 49-3.01, "Description," of the Standard Specifications is amended by deleting the fifth paragraph.
The sixth and seventh paragraphs in Section 49-3.01, "Description," of the Standard Specifications are amended to read:

*  Except for precast prestressed concrete piles in a corrosive environment, lifting anchors used in precast prestressed
concrete piles shall be removed, and the holes filled in conformance with the provisions in Section 51-1.18A, "Ordinary
Surface Finish."

» Lifting anchors used in precast prestressed concrete piles in a corrosive environment shall be removed to a depth of
at least 25 mm below the surface of the concrete, and the resulting hole shall be filled with epoxy adhesive before the piles
are delivered to the job site. The epoxy adhesive shall conform to the provisions in Sections 95-1, "General," and 95-2.01,
"Binder (Adhesive), Epoxy Resin Base (State Specification 8040-03)."

The first and second paragraphs in Section 49-4.01, "Description," of the Standard Specifications are amended to read:
*  Cast-in-place concrete piles shall consist of one of the following:

Steel shells driven permanently to the required nominal resistance and penetration and filled with concrete.
Steel casings installed permanently to the required penetration and filled with concrete.

Drilled holes filled with concrete.
Rock sockets filled with concrete.

SCowp

e The drilling of holes shall conform to the provisions in these specifications. Concrete filling for cast-in-place
concrete piles is designated by compressive strength and shall have a minimum 28-day compressive strength of 25 MPa. At
the option of the Contractor, the combined aggregate grading for the concrete shall be either the 25-mm maximum grading,
the 12.5-mm maximum grading, or the 9.5-mm maximum grading. Concrete shall conform to the provisions in Section 90,
"Portland Cement Concrete," and Section 51, "Concrete Structures." Reinforcement shall conform to the provisions in
Section 52, "Reinforcement."

The fourth paragraph in Section 49-4.03, "Drilled Holes," of the Standard Specifications is amended to read:
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*  After placing reinforcement and prior to placing concrete in the drilled hole, if caving occurs or deteriorated
foundation material accumulates on the bottom of the hole, the bottom of the drilled hole shall be cleaned. The Contractor
shall verify that the bottom of the drilled hole is clean.

The first and second paragraphs in Section 49-4.04, "Steel Shells," of the Standard Specifications are amended to read:

»  Steel shells shall be sufficiently watertight to exclude water during the placing of concrete. The shells may be
cylindrical or tapered, step-tapered, or a combination of either, with cylindrical sections.

The first paragraph in Section 49-4.05, "Inspection," of the Standard Specifications is amended to read:

*  After being driven and prior to placing reinforcement and concrete therein, the steel shells shall be examined for
collapse or reduced diameter at any point. Any shell which is improperly driven or broken or shows partial collapse to such
an extent as to materially decrease its nominal resistance will be rejected. Rejected shells shall be removed and replaced, or a
new shell shall be driven adjacent to the rejected shell. Rejected shells which cannot be removed shall be filled with concrete
by the Contractor at the Contractor's expense. When a new shell is driven to replace a rejected shell, the Contractor, at the
Contractor's expense, shall enlarge the footing as determined necessary by the Engineer.

The third paragraph in Section 49-5.01, "Description," of the Standard Specifications is amended to read:
»  Steel pipe piles shall conform to the following requirements:

1. Steel pipe piles less than 360 mm in diameter shall conform to the requirements in ASTM Designation: A 252,
Grade 2 or 3.

2. Steel pipe piles 360 mm and greater in diameter shall conform to the requirements in ASTM Designation:
A 252, Grade 3.

3. Steel pipe piles shall be of the nominal diameter and nominal wall thickness shown on the plans or specified in
the special provisions.

4. The carbon equivalency (CE) of steel for steel pipe piles, as defined in AWS D 1.1, Section XI5.1, shall not
exceed 0.45.

5. The sulfur content of steel for steel pipe piles shall not exceed 0.05-percent.

6. Seams in steel pipe piles shall be complete penetration welds.

The first paragraph in Section 49-6.01, "Measurement," of the Standard Specifications is amended to read:

*  The length of timber, steel, and precast prestressed concrete piles, and of cast-in-place concrete piles consisting of
driven shells filled with concrete, shall be the greater of the following:

A. The total length in place in the completed work, measured along the longest side, from the tip of the pile to the plane
of pile cut-off.

B. The length measured along the longest side, from the tip elevation shown on the plans or the tip elevation ordered by
the Engineer, to the plane of pile cut-off.

The third paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read:

* The contract price paid per meter for cast-in-drilled-hole concrete piling shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all work involved in drilling holes, disposing
of material resulting from drilling holes, temporarily casing holes and removing water when necessary, furnishing and
placing concrete and reinforcement, and constructing reinforced concrete extensions, complete in place, to the required
penetration, as shown on the plans, as specified in these specifications and in the special provisions, and as directed by the
Engineer.

The seventh paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read

*  The contract unit price paid for drive pile shall include full compensation for furnishing all labor, materials, tools,
equipment, and incidentals, and for doing all the work involved in driving timber, concrete and steel piles, driving steel shells
for cast-in-place concrete piles, placing filling materials for cast-in-place concrete piles and cutting off piles, all complete in
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place to the required nominal resistance and penetration as shown on the plans and as specified in these specifications and the
special provisions, and as directed by the Engineer.

The ninth paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read:

*  Full compensation for all jetting, drilling, providing special driving tips or heavier sections for steel piles or shells,
or other work necessary to obtain the specified penetration and nominal resistance of the piles, for predrilling holes through
embankment and filling the space remaining around the pile with sand or pea gravel, for disposing of material resulting from
jetting, drilling or predrilling holes, and for all excavation and backfill involved in constructing concrete extensions as shown
on the plans, and as specified in these specifications and the special provisions, and as directed by the Engineer shall be
considered as included in the contract unit price paid for drive pile or in the contract price paid per meter for
cast-in-drilled-hole concrete piling, and no additional compensation will be allowed therefor.

Section 49-6.02, "Payment," of the Standard Specifications is amended by adding the following paragraphs:

Full compensation for furnishing and placing additional testing reinforcement, for load test anchorages, and for cutting
off test piles, shall be considered as included in the contract price paid for piling of the type or class shown in the Engineer's
Estimate, and no additional compensation will be allowed.

No additional compensation or extension of time will be made for additional foundation investigation, installation and
testing of indicator piling, cutting off piling and restoring the foundation investigation and indicator pile sites, and review of
request by the Engineer

SECTION 50: PRESTRESSING CONCRETE

Issue Date: November 18, 2002

Section 50-1.02, "Drawings," of the Standard Specifications is amended by adding the following paragraph after the
second paragraph:

*  Each working drawing submittal shall consist of plans for a single bridge or portion thereof. For multi-frame
bridges, each frame shall require a separate working drawing submittal.

Section 50-1.05, "Prestressing Steel," of the Standard Specifications is amended to read:

*  Prestressing steel shall be high-tensile wire conforming to the requirements in ASTM Designation: A 421, including
Supplement I; high-tensile seven-wire strand conforming to the requirements in ASTM Designation: A 416; or uncoated
high-strength steel bars conforming to the requirements in ASTM Designation: A 722, including all supplementary
requirements. The maximum mass requirement of ASTM Designation: A 722 will not apply.

* In addition to the requirements of ASTM Designation: A 722, for deformed bars, the reduction of area shall be
determined from a bar from which the deformations have been removed. The bar shall be machined no more than necessary
to remove the deformations over a length of 300 mm, and reduction will be based on the area of the machined portion.

* In addition to the requirements specified herein, epoxy-coated seven-wire prestressing steel strand shall be grit
impregnated and filled in conformance with the requirements in ASTM Designation: A 882/A 882M, including Supplement
I, and the following:

A. The coating material shall be on the Department's list of approved coating materials for epoxy-coated strand,
available from the Transportation Laboratory.

B. The film thickness of the coating after curing shall be 381 um to 1143 pm.

C. Prior to coating the strand, the Contractor shall furnish to the Transportation Laboratory a representative 230-g
sample from each batch of epoxy coating material to be used. Each sample shall be packaged in an airtight
container identified with the manufacturer's name and batch number.

D. Prior to use of the epoxy-coated strand in the work, written certifications referenced in ASTM Designation:
A 882/A 882M, including a representative load-elongation curve for each size and grade of strand to be used and a
copy of the quality control tests performed by the manufacturer, shall be furnished to the Engineer.

E. In addition to the requirements in Section 50-1.10, "Samples for Testing," four 1.5-m long samples of coated strand
and one 1.5-m long sample of uncoated strand of each size and reel shall be furnished to the Engineer for testing.
These samples, as selected by the Engineer, shall be representative of the material to be used in the work.
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Epoxy-coated strand shall be cut using an abrasive saw.

All visible damage to coatings caused by shipping and handling, or during installation, including cut ends, shall be
repaired in conformance with the requirements in ASTM Designation: A 882/A 882M. The patching material shall
be furnished by the manufacturer of the epoxy powder and shall be applied in conformance with the manufacturer's
written recommendations. The patching material shall be compatible with the original epoxy coating material and
shall be inert in concrete.

o

*  All bars in any individual member shall be of the same grade, unless otherwise permitted by the Engineer.

*  When bars are to be extended by the use of couplers, the assembled units shall have a tensile strength of not less
than the manufacturer's minimum guaranteed ultimate tensile strength of the bars. Failure of any one sample to meet this
requirement will be cause for rejection of the heat of bars and lot of couplers. The location of couplers in the member shall
be subject to approval by the Engineer.

*  Wires shall be straightened if necessary to produce equal stress in all wires or wire groups or parallel lay cables that
are to be stressed simultaneously or when necessary to ensure proper positioning in the ducts.

*  Where wires are to be button-headed, the buttons shall be cold formed symmetrically about the axes of the wires.
The buttons shall develop the minimum guaranteed ultimate tensile strength of the wire. No cold forming process shall be
used that causes indentations in the wire. Buttonheads shall not contain wide open splits, more than 2 splits per head, or
splits not parallel with the axis of the wire.

»  Prestressing steel shall be protected against physical damage and rust or other results of corrosion at all times from
manufacture to grouting or encasing in concrete. Prestressing steel that has sustained physical damage at any time shall be
rejected. The development of visible rust or other results of corrosion shall be cause for rejection, when ordered by the
Engineer.

*  Epoxy-coated prestressing steel strand shall be covered with an opaque polyethylene sheeting or other suitable
protective material to protect the strand from exposure to sunlight, salt spray, and weather. For stacked coils, the protective
covering shall be draped around the perimeter of the stack. The covering shall be adequately secured; however, it should
allow for air circulation around the strand to prevent condensation under the covering. Epoxy-coated strand shall not be
stored within 300 m of ocean or tidal water for more than 2 months.

*  Prestressing steel shall be packaged in containers or shipping forms for the protection of the steel against physical
damage and corrosion during shipping and storage. Except for epoxy-coated strand, a corrosion inhibitor which prevents rust
or other results of corrosion, shall be placed in the package or form, or shall be incorporated in a corrosion inhibitor carrier
type packaging material, or when permitted by the Engineer, may be applied directly to the steel. The corrosion inhibitor
shall have no deleterious effect on the steel or concrete or bond strength of steel to concrete. Packaging or forms damaged
from any cause shall be immediately replaced or restored to original condition.

*  The shipping package or form shall be clearly marked with a statement that the package contains high-strength
prestressing steel, and the type of corrosion inhibitor used, including the date packaged.

*  Prestressing steel for post-tensioning which is installed in members prior to placing and curing of the concrete, and
which is not epoxy-coated, shall be continuously protected against rust or other results of corrosion, until grouted, by means
of a corrosion inhibitor placed in the ducts or applied to the steel in the duct. The corrosion inhibitor shall conform to the
provisions specified herein.

*  When steam curing is used, prestressing steel for post-tensioning shall not be installed until the steam curing is
completed.

*  Water used for flushing ducts shall contain either quick lime (calcium oxide) or slaked lime (calcium hydroxide) in
the amount of 0.01-kg/L. Compressed air used to blow out ducts shall be oil free.

*  When prestressing steel for post-tensioning is installed in the ducts after completion of concrete curing, and if
stressing and grouting are completed within 10 days after the installation of the prestressing steel, rust which may form
during those 10 days will not be cause for rejection of the steel. Prestressing steel installed, tensioned, and grouted in this
manner, all within 10 days, will not require the use of a corrosion inhibitor in the duct following installation of the
prestressing steel. Prestressing steel installed as above but not grouted within 10 days shall be subject to all the requirements
in this section pertaining to corrosion protection and rejection because of rust. The requirements in this section pertaining to
tensioning and grouting within 10 days shall not apply to epoxy-coated prestressing steel strand.

*  Any time prestressing steel for pretensioning is placed in the stressing bed and is exposed to the elements for more
than 36 hours prior to encasement in concrete, adequate measures shall be taken by the Contractor, as approved by the
Engineer, to protect the steel from contamination or corrosion.

*  After final fabrication of the seven-wire prestressing steel strand, no electric welding of any form shall be performed
on the prestressing steel. Whenever electric welding is performed on or near members containing prestressing steel, the
welding ground shall be attached directly to the steel being welded.

»  Pretensioned prestressing steel shall be cut off flush with the end of the member. For epoxy-coated prestressing
steel, only abrasive saws shall be used to cut the steel. The exposed ends of the prestressing steel and a 25-mm strip of
adjoining concrete shall be cleaned and painted. Cleaning shall be by wire brushing or abrasive blast cleaning to remove all
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dirt and residue on the metal or concrete surfaces. Immediately after cleaning, the surfaces shall be covered with one
application of unthinned zinc-rich primer (organic vehicle type) conforming to the provisions in Section 91, "Paint," except
that 2 applications shall be applied to surfaces which will not be covered by concrete or mortar. Aerosol cans shall not be
used. The paint shall be thoroughly mixed at the time of application and shall be worked into any voids in the prestressing
tendons.

The thirteenth paragraph in Section 50-1.08, "Prestressing," of the Standard Specifications is amended to read:

*  Prestressing steel in pretensioned members shall not be cut or released until the concrete in the member has attained
a compressive strength of not less than the value shown on the plans or 28 MPa, whichever is greater. In addition to these
concrete strength requirements, when epoxy-coated prestressing steel strand is used, the steel shall not be cut or released until
the temperature of the concrete surrounding the strand is less than 65°C, and falling.

The fifth paragraph in Section 50-1.10, "Samples for Testing," of the Standard Specifications is amended to read:

*  The following samples of materials and tendons, selected by the Engineer from the prestressing steel at the plant or
jobsite, shall be furnished by the Contractor to the Engineer well in advance of anticipated use:

A. For wire or bars, one 2-m long sample and for strand, one 1.5-m long sample, of each size shall be furnished for
each heat or reel.

B. For epoxy-coated strand, one 1.5-m long sample of uncoated strand of each size shall be furnished for each reel.

C. If the prestressing tendon is a bar, one 2-m long sample shall be furnished and in addition, if couplers are to be used
with the bar, two 1.25-m long samples of bar, equipped with one coupler and fabricated to fit the coupler, shall be
furnished.

The second paragraph in Section 50-1.11, "Payment," of the Standard Specifications is amended to read:

e The contract lump sum prices paid for prestressing cast-in-place concrete of the types listed in the Engineer's
Estimate shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing
all work involved in furnishing, placing, and tensioning the prestressing steel in cast-in-place concrete structures, complete in
place, as shown on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer.

SECTION 51: CONCRETE STRUCTURES

Issue Date: January 28, 2005
The eleventh paragraph in Section 51-1.05, "Forms," of the Standard Specifications is amended to read:

*  Form panels for exposed surfaces shall be furnished and placed in uniform widths of not less than 0.9-m and in
uniform lengths of not less than 1.8 m, except at the end of continuously formed surfaces where the final panel length
required is less than 1.8 m. Where the width of the member formed is less than 0.9-m, the width of the panels shall be not
less than the width of the member. Panels shall be arranged in symmetrical patterns conforming to the general lines of the
structure. Except when otherwise provided herein or shown on the plans, panels for vertical surfaces shall be placed with the
long dimension horizontal and with horizontal joints level and continuous. Form panels for curved surfaces of columns shall
be continuous for a minimum of one quarter of the circumference, or 1.8 m. For walls with sloping footings which do not
abut other walls, panels may be placed with the long dimension parallel to the footing. Form panels on each side of the panel
joint shall be precisely aligned, by means of supports or fasteners common to both panels, to result in a continuous unbroken
concrete plane surface. When prefabricated soffit panels are used, form filler panels joining prefabricated panels shall have a
uniform minimum width of 0.3-m and shall produce a smooth uniform surface with consistent longitudinal joint lines
between the prefabricated panels.

The first and second paragraph in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications
are amended to read:

e The Contractor shall submit to the Engineer working drawings and design calculations for falsework proposed for
use at bridges. For bridges where the height of any portion of the falsework, as measured from the ground line to the soffit of
the superstructure, exceeds 4.25 m; or where any individual falsework clear span length exceeds 4.85 m; or where provision
for vehicular, pedestrian, or railroad traffic through the falsework is made; the drawings shall be signed by an engineer who is
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registered as a Civil Engineer in the State of California. Six sets of the working drawings and 2 copies of the design
calculations shall be furnished. Additional working drawings and design calculations shall be submitted to the Engineer
when specified in "Railroad Relations and Insurance" of the special provisions.

*  The falsework drawings shall include details of the falsework erection and removal operations showing the methods
and sequences of erection and removal and the equipment to be used. The details of the falsework erection and removal
operations shall demonstrate the stability of all or any portions of the falsework during all stages of the erection and removal
operations.

The seventh paragraph in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications is
amended to read:

* In the event that several falsework plans are submitted simultaneously, or an additional plan is submitted for review
before the review of a previously submitted plan has been completed, the Contractor shall designate the sequence in which
the plans are to be reviewed. In such event, the time to be provided for the review of any plan in the sequence shall be not
less than the review time specified above for that plan, plus 2 weeks for each plan of higher priority which is still under
review. A falsework plan submittal shall consist of plans for a single bridge or portion thereof. For multi-frame bridges,
each frame shall require a separate falsework plan submittal.

Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications is amended by adding the following
paragraphs:

o If structural composite lumber is proposed for use, the falsework drawings shall clearly identify the structural
composite lumber members by grade (E value), species, and type. The Contractor shall provide technical data from the
manufacturer showing the tabulated working stress values of the composite lumber. The Contractor shall furnish a certificate
of compliance as specified in Section 6-1.07, "Certificates of Compliance," for each delivery of structural composite lumber
to the project site.

»  For falsework piles with a calculated loading capacity greater than 900 kN, the falsework piles shall be designed by
an engineer who is registered as either a Civil Engineer or a Geotechnical Engineer in the State of California, and the
calculations shall be submitted to the Engineer.

The first paragraph in Section 51-1.06A(1), "Design Loads," of the Standard Specifications is amended to read:

*  The design load for falsework shall consist of the sum of dead and live vertical loads, and an assumed horizontal
load. The minimum total design load for any falsework, including members that support walkways, shall be not less than
4800 N/m? for the combined live and dead load regardless of slab thickness.

The eighth paragraph in Section 51-1.06A(1), "Design Loads," of the Standard Specifications is amended to read:

* In addition to the minimum requirements specified in this Section 51-1.06A, falsework for box girder structures with
internal falsework bracing systems using flexible members capable of withstanding tensile forces only, shall be designed to
include the vertical effects caused by the elongation of the flexible member and the design horizontal load combined with the
dead and live loads imposed by concrete placement for the girder stems and connected bottom slabs. Falsework comprised of
individual steel towers with bracing systems using flexible members capable of withstanding tensile forces only to resist
overturning, shall be exempt from these additional requirements.

The third paragraph in Section 51-1.06B, "Falsework Construction," of the Standard Specifications is amended to read:

*  When falsework is supported on piles, the piles shall be driven and the actual nominal resistance assessed in
conformance with the provisions in Section 49, "Piling."

Section 51-1.06B, "Falsework Construction," of the Standard Specifications is amended by adding the following
paragraphs:

»  For falsework piles with a calculated nominal resistance greater than 1800 kN, the Contractor shall conduct dynamic
monitoring of pile driving and generate field acceptance criteria based on a wave equation analysis. These analyses shall be
signed by an engineer who is registered as a Civil Engineer in the State of California and submitted to the Engineer prior to
completion of falsework erection.
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*  Prior to the placement of falsework members above the stringers, the final bracing system for the falsework shall be
installed.

Section 51-1.06C, "Removing Falsework," of the Standard Specifications is amended by adding the following paragraph:

*  The falsework removal operation shall be conducted in such a manner that any portion of the falsework not yet
removed remains in a stable condition at all times.

The sixth paragraph in Section 51-1.09, "Placing Concrete," of the Standard Specifications is amended to read:

*  Vibrators used to consolidate concrete containing epoxy-coated bar reinforcement or epoxy-coated prestressing steel
shall have a resilient covering to prevent damage to the epoxy-coating on the reinforcement or prestressing steel.

The third sentence of the fourth paragraph in Section 51-1.12D, "Sheet Packing, Preformed Pads and Board Fillers," of
the Standard Specifications is amended to read:

Surfaces of expanded polystyrene against which concrete is placed shall be faced with hardboard.
Section 51-1.12F, "Sealed Joints," of the Standard Specifications is amended by adding the following paragraph:

*  The opening of the joints at the time of placing shall be that shown on the plans adjusted for temperature. Care shall
be taken to avoid impairment of the clearance in any manner.

The first paragraph in Section 51-1.12F, "Sealed Joints," of the Standard Specifications is amended to read:

*  Where shown on the plans, joints in structures shall be sealed with joint seals, joint seal assemblies, or seismic joints
in conformance with the details shown on the plans, the provisions in these specifications, and the special provisions.

The fourth paragraph in Section 51-1.12F, "Sealed Joints," of the Standard Specifications is amended to read:

+ Joint seal assemblies and seismic joints shall consist of metal or metal and elastomeric assemblies which are
anchored or cast into a recess in the concrete over the joint. Strip seal joint seal assemblies consist of only one joint cell.
Modular unit joint seal assemblies consist of more than one joint cell.

The fifth paragraph in Section 51-1.12F, "Sealed Joints," of the Standard Specifications is amended to read:

¢ The Movement Rating (MR) shall be measured normal to the longitudinal axis of the joint. The type of seal to be
used for the MR shown on the plans shall be as follows:

Movement Rating (MR) Seal Type

MR <15 mm Type A or Type B
15Smm<MR<30mm | Type A (silicone only) or Type B
30mm<MR<50mm |TypeB

50 mm < MR < 100 mm | Joint Seal Assembly (Strip Seal)

MR > 100 mm Joint Seal Assembly (Modular Unit)
or Seismic Joint

The second paragraph in Section 51-1.12F(3)(b), "Type B Seal," of the Standard Specifications is amended to read:

*  The preformed elastomeric joint seal shall conform to the requirements in ASTM Designation: D 2628 and the
following:

A. The seal shall consist of a multi-channel, nonporous, homogeneous material furnished in a finished extruded form.

B. The minimum depth of the seal, measured at the contact surface, shall be at least 95 percent of the minimum
uncompressed width of the seal as designated by the manufacturer.

C. When tested in conformance with the requirements in California Test 673 for Type B seals, joint seals shall provide
a Movement Rating (MR) of not less than that shown on the plans.
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D. The top and bottom edges of the joint seal shall maintain continuous contact with the sides of the groove over the
entire range of joint movement.

The seal shall be furnished full length for each joint with no more than one shop splice in any 18-m length of seal.
The Contractor shall demonstrate the adequacy of the procedures to be used in the work before installing seals in the
joints.

Shop splices and field splices shall have no visible offset of exterior surfaces, and shall show no evidence of bond
failure.

At all open ends of the seal that would admit water or debris, each cell shall be filled to a depth of 80 mm with
commercial quality open cell polyurethane foam, or closed by other means subject to approval by the Engineer.

e

£a

Section 51-1.12F(3)(c), "Joint Seal Assemblies," of the Standard Specifications is amended to read:

(c) Joint Seal Assemblies and Seismic Joints

+ Joint seal assemblies and seismic joints shall be furnished and installed in joints in bridge decks as shown on the
plans and as specified in the special provisions.

The eighth paragraph in Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric Bearing Pads," of the Standard
Specifications is amended to read:

*  The elastomer, as determined from test specimens, shall conform to the following:

ASTM
Test Designation Requirement
Tensile strength, MPa D412 15.5 Min.
Elongation at break, percent | D 412 350 Min.
Compression set, 22 h at D 395 (Method B) 25 Max.
70°C, percent
Tear strength, kKN/m D 624 (Die C) 31.5 Min.
Hardness (Type A) D 2240 with 2 kg. mass 5545
Ozone resistance 20% strain, | D 1149 (except 100 +£20
100 h at 40°C £2°C parts per 100 000 000) No cracks
Instantaneous thermal D 1043 Shall not exceed 4
stiffening at -40°C times the stiffness
measured at 23°C
Low temperature brittleness D 746 (Procedure B) Pass
at -40°C

The table in the ninth paragraph of Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric Bearing Pads," of the
Standard Specifications is amended to read:

Tensile strength, percent -15

Elongation at break, percent | -40; but not less than 300% total
elongation of the material
Hardness, points +10

The first paragraph in Section 51-1.12H(2), "Steel Reinforced Elastomeric Bearings," of the Standard Specifications is
amended to read:

»  Steel reinforced elastomeric bearings shall conform to the requirements for steel-laminated elastomeric bearings in
ASTM Designation: D 4014 and the following:

A. The bearings shall consist of alternating steel laminates and internal elastomer laminates with top and bottom
elastomer covers. Steel laminates shall have a nominal thickness of 1.9 mm (14 gage). Internal elastomer laminates
shall have a thickness of 12 mm, and top and bottom elastomer covers shall each have a thickness of 6 mm. The
combined thickness of internal elastomer laminates and top and bottom elastomer covers shall be equal to the
bearing pad thickness shown on the plans. The elastomer cover to the steel laminates at the sides of the bearing
shall be 3 mm. If guide pins or other devices are used to control the side cover over the steel laminates, any exposed
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portions of the steel laminates shall be sealed by vulcanized patching. The length, width, or diameter of the bearings
shall be as shown on the plans.
B. The total thickness of the bearings shall be equal to the thickness of elastomer laminates and covers plus the
thickness of the steel laminates.
C. Elastomer for steel reinforced elastomeric bearings shall conform to the provisions for elastomer in
Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric Bearing Pads."
A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," shall be
furnished to the Engineer certifying that the bearings to be furnished conform to all of the above provisions. The
Certificate of Compliance shall be supported by a certified copy of the results of tests performed by the
manufacturer on the bearings.
E. One sample bearing shall be furnished to the Engineer from each lot of bearings to be furnished for the contract.
Samples shall be available at least 3 weeks in advance of intended use. The sample bearing shall be one of the

following:
Bearing Pad Thickness
as Shown on the Plans Sample Bearing
<50 mm Smallest complete bearing shown on the plans
> 50 mm * 57 = 3 mm thick sample not less than 200 mm x 305 mm
in plan and cut by the manufacturer from the center of one
of the thickest complete bearings

* The sample bearing plus remnant parts of the complete bearing shall be furnished to the Engineer.
F. A test specimen taken from the sample furnished to the Engineer will be tested in conformance with the
requirements in California Test 663. Specimens tested shall show no indication of loss of bond between the
elastomer and steel laminates.

The fourth paragraph in Section 51-1.14, "Waterstops," of the Standard Specifications is amended to read:

*  Neoprene shall be manufactured from a vulcanized elastomeric compound containing neoprene as the sole elastomer
and shall conform to the following:

ASTM
Test Designation Requirement
Tensile strength, MPa D 412 13.8 Min.
Elongation at break, percent D 412 300 Min.
Compression set, 22 h at 70°C, D 395 (Method B) 30 Max.
percent
Tear strength, kN/m D 624 (Die C) 26.3 Min.
Hardness (Type A) D 2240 5545
Ozone resistance 20% strain, 100 h D 1149 (except 100+
at 38°C £1°C 20 No cracks
parts per
100 000 000)

Low temperature brittleness at D 746 (Procedure B) Pass
-40°C
Flame resistance C 542 Must not propagate

flame
Oil Swell, ASTM Oil #3, 70 h at
100°C, volume change, percent D 471 80 Max.
Water absorption, immersed 7 days
at 70°C, change in mass, percent D 471 15 Max.

The first sentence of the fourth paragraph in Section 51-1.17, "Finish Bridge Decks," of the Standard Specifications is
amended to read:

*  The smoothness of completed roadway surfaces of structures, approach slabs and the adjacent 15 m of approach
pavement, and the top surfaces of concrete decks which are to be covered with another material, will be tested by the
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Engineer with a bridge profilograph in conformance with the requirements in California Test 547 and the requirements
herein.

Section 51-1.17, "Finishing Bridge Decks," of the Standard Specifications is amended by deleting the seventh, thirteenth
and fourteenth paragraphs.

The fourteenth paragraph in Section 51-1.23, "Payment," of the Standard Specifications is amended by deleting "and
injecting epoxy in cracks".

SECTION 52: REINFORCEMENT

Issue Date: November 2, 2004
The first paragraph in Section 52-1.02A, "Bar Reinforcement," of the Standard Specifications is amended to read:

*  Reinforcing bars shall be low-alloy steel deformed bars conforming to the requirements in ASTM Designation:
A 706/A 706M, except that deformed or plain billet-steel bars conforming to the requirements in ASTM Designation:
A 615/A 615M, Grade 280 or 420, may be used as reinforcement in the following 5 categories:

Slope and channel paving,

Minor structures,

Sign and signal foundations (pile and spread footing types),
Roadside rest facilities, and

Concrete barrier Type 50 and Type 60 series and temporary railing.

moawp

The third paragraph in Section 52-1.04, "Inspection," of the Standard Specifications is amended to read:

* A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," shall also
be furnished for each shipment of epoxy-coated bar reinforcement or wire reinforcement certifying that the coated
reinforcement conforms to the requirements in ASTM Designation: A 775/A 775M or A 884/A 884M respectively, and the
provisions in Section 52-1.02B, "Epoxy-coated Reinforcement." The Certificate of Compliance shall include all of the
certifications specified in ASTM Designation: A 775/A 775M or A 884/A 884M respectively.

Section 52-1.07 "Placing," of the Standard Specifications is amended by deleting item C of the third paragraph.
The eleventh paragraph in Section 52-1.07, "Placing," of the Standard Specifications is amended to read:

*  Attention is directed to the provisions in Section 7-1.09, "Public Safety." Whenever a portion of an assemblage of
bar reinforcing steel that is not encased in concrete exceeds 6 m in height, the Contractor shall submit to the Engineer for
approval, in accordance with the provisions in Section 5-1.02, "Plans and Working Drawings," working drawings and design
calculations for the temporary support system to be used. The working drawings and design calculations shall be signed by
an engineer who is registered as a Civil Engineer in the State of California. The temporary support system shall be designed
to resist all expected loads and shall be adequate to prevent collapse or overturning of the assemblage. If the installation of
forms or other work requires revisions to or temporary release of any portion of the temporary support system, the working
drawings shall show the support system to be used during each phase of construction. The minimum horizontal wind load to
be applied to the bar reinforcing steel assemblage, or to a combined assemblage of reinforcing steel and forms, shall be the
sum of the products of the wind impact area and the applicable wind pressure value for each height zone. The wind impact
area is the total projected area of the cage normal to the direction of the applied wind. Wind pressure values shall be
determined from the following table:

Height Zone Wind Pressure Value
(Meters above ground) (Pa)

0-9.0 960
9.1-15.0 1200
15.1-30.0 1440
Over 30 1675

Section 52-1.08 "Splicing," of the Standard Specifications is amended to read:
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52-1.08 SPLICING

*  Splices of reinforcing bars shall consist of lap splices, service splices, or ultimate butt splices.

*  Splicing of reinforcing bars will not be permitted at a location designated on the plans as a "No-Splice Zone." At
the option of the Contractor, reinforcing bars may be continuous at locations where splices are shown on the plans. The
location of splices, except where shown on the plans, shall be determined by the Contractor using available commercial
lengths where practicable.

*  Unless otherwise shown on the plans, splices in adjacent reinforcing bars at any particular section shall be staggered.
The minimum distance between staggered lap splices or mechanical lap splices shall be the same as the length required for a
lap splice in the largest bar. The minimum distance between staggered butt splices shall be 600 mm, measured between the
midpoints of the splices along a line which is centered between the axes of the adjacent bars.

52-1.08A Lap Splicing Requirements

*  Splices made by lapping shall consist of placing reinforcing bars in contact and wiring them together, maintaining
the alignment of the bars and the minimum clearances. Should the Contractor elect to use a butt welded or mechanical splice
at a location not designated on the plans as requiring a service or ultimate butt splice, this splice shall conform to the testing
requirements for service splice.

»  Reinforcing bars shall not be spliced by lapping at locations where the concrete section is not sufficient to provide a
minimum clear distance of 50 mm between the splice and the nearest adjacent bar. The clearance to the surface of the
concrete specified in Section 52-1.07, "Placing," shall not be reduced.

»  Reinforcing bars Nos. 43 and 57 shall not be spliced by lapping.

*  Where ASTM Designations: A 615/A 615M, Grade 420 or A 706/A 706M reinforcing bars are required, the length
of lap splices shall be as follows: Reinforcing bars No. 25 or smaller shall be lapped at least 45 diameters of the smaller bar
joined; and reinforcing bars Nos. 29, 32, and 36 shall be lapped at least 60 diameters of the smaller bar joined, except when
otherwise shown on the plans.

*  Where ASTM Designation: A 615/A 615M, Grade 280 reinforcing bars are permitted, the length of lap splices shall
be as follows: Reinforcing bars No. 25 or smaller shall be lapped at least 30 diameters of the smaller bar joined; and
reinforcing bars Nos. 29, 32, and 36 shall be lapped at least 45 diameters of the smaller bar joined, except when otherwise
shown on the plans.

*  Splices in bundled bars shall conform to the following:

A In bundles of 2 bars, the length of the lap splice shall be the same as the length of a single bar lap splice.
B. In bundles of 3 bars, the length of the lap splice shall be 1.2 times the length of a single bar lap splice.

*  Welded wire fabric shall be lapped such that the overlap between the outermost cross wires is not less than the larger
of:

A. 150 mm,

B. The spacing of the cross wires plus 50 mm, or

C. The numerical value of the longitudinal wire size (MW-Size Number) times 370 divided by the spacing of the
longitudinal wires in millimeters.

52-1.08B Service Splicing and Ultimate Butt Splicing Requirements

*  Service splices and ultimate butt splices shall be either butt welded or mechanical splices, shall be used at the
locations shown on the plans, and shall conform to the requirements of these specifications and the special provisions.

52-1.08B(1) Mechanical Splices
*  Mechanical splices to be used in the work shall be on the Department's current prequalified list before use. The
prequalified list can be obtained from the Department's internet site listed in the special provisions or by contacting the
Transportation Laboratory directly.
*  When tested in conformance with the requirements in California Test 670, the total slip shall not exceed the values
listed in the following table:
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Reinforcing Bar Number Total Slip (um)
13 250
16 250
19 250
22 350
25 350
29 350
32 450
36 450
43 600
57 750

»  Slip requirements shall not apply to mechanical lap splices, splices that are welded, or splices that are used on
hoops.

*  Splicing procedures shall be in conformance with the manufacturer's recommendations, except as modified in this
section. Splices shall be made using the manufacturer's standard equipment, jigs, clamps, and other required accessories.

*  Splice devices shall have a clear coverage of not less than 40 mm measured from the surface of the concrete to the
outside of the splice device. Stirrups, ties, and other reinforcement shall be adjusted or relocated, and additional
reinforcement shall be placed, if necessary, to provide the specified clear coverage to reinforcement.

*  The Contractor shall furnish the following information for each shipment of splice material in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance:"

A. The type or series identification of the splice material including tracking information for traceability.

B. The bar grade and size number to be spliced.

C. A copy of the manufacturer's product literature giving complete data on the splice material and installation
procedures.

D. A statement that the splicing systems and materials used in conformance with the manufacturer's installation
procedures will develop the required tensile strengths, based on the nominal bar area, and will conform to the total
slip requirements and the other requirements in these specifications.

E. A statement that the splice material conforms to the type of mechanical splice in the Department's current
prequalified list.

52-1.08B(2) Butt Welded Splices

»  Except for resistance butt welds, butt welded splices of reinforcing bars shall be complete joint penetration butt
welds conforming to the requirements in AWS D 1.4, and these specifications.

*  Welders and welding procedures shall be qualified in conformance with the requirements in AWS D 1.4.

*  Only the joint details and dimensions as shown in Figure 3.2, "Direct Butt Joints," of AWS D 1.4, shall be used for
making complete joint penetration butt welds of bar reinforcement. Split pipe backing shall not be used.

+  Butt welds shall be made with multiple weld passes using a stringer bead without an appreciable weaving motion.
The maximum stringer bead width shall be 2.5 times the diameter of the electrode and slagging shall be performed between
each weld pass. Weld reinforcement shall not exceed 4 mm in convexity.

*  Electrodes used for welding shall meet the minimum Charpy V-notch impact requirement of 27°J at —20°C.

* For welding of bars conforming to the requirements of ASTM Designation: A 615/A 615M, Grade 280 or
Grade 420, the requirements of Table 5.2, "Minimum Preheat and Interpass Temperatures," of AWS D 1.4 are superseded by
the following:

The minimum preheat and interpass temperatures shall be 200°C for Grade 280 bars and 300°C for Grade 420 bars.
Immediately after completing the welding, at least 150 mm of the bar on each side of the splice shall be covered by an
insulated wrapping to control the rate of cooling. The insulated wrapping shall remain in place until the bar has cooled
below 90°C.

*  When welding different grades of reinforcing bars, the electrode shall conform to Grade 280 bar requirements and
the preheat shall conform to the Grade 420 bar requirements.

» In the event that any of the specified preheat, interpass, and post weld cooling temperatures are not met, all weld and
heat affected zone metal shall be removed and the splice rewelded.

*  Welding shall be protected from air currents, drafts, and precipitation to prevent loss of heat or loss of arc shielding.
The method of protecting the welding area from loss of heat or loss of arc shielding shall be subject to approval by the
Engineer.
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* Reinforcing bars shall not be direct butt spliced by thermite welding.

*  Procedures to be used in making welded splices in reinforcing bars, and welders employed to make splices in
reinforcing bars, shall be qualified by tests performed by the Contractor on sample splices of the type to be used, before
making splices to be used in the work.

52-1.08B(3) Resistance Butt Welds
*  Shop produced resistance butt welds shall be produced by a fabricator who is approved by the Transportation
Laboratory. The list of approved fabricators can be obtained from the Department’s internet site or by contacting the
Transportation Laboratory directly.
*  Before manufacturing hoops using resistance butt welding, the Contractor shall submit to the Engineer the
manufacturer's Quality Control (QC) manual for the fabrication of hoops. As a minimum, the QC manual shall include the
following:

The pre-production procedures for the qualification of material and equipment.
The methods and frequencies for performing QC procedures during production.
The calibration procedures and calibration frequency for all equipment.

The welding procedure specification (WPS) for resistance welding.

The method for identifying and tracking lots.

moawp

52-1.08C Service Splice and Ultimate Butt Splice Testing Requirements

¢ The Contractor shall designate in writing a splicing Quality Control Manager (QCM). The QCM shall be
responsible directly to the Contractor for 1) the quality of all service and ultimate butt splicing including the inspection of
materials and workmanship performed by the Contractor and all subcontractors; and 2) submitting, receiving, and approving
all correspondence, required submittals, and reports regarding service and ultimate splicing to and from the Engineer.

e The QCM shall not be employed or compensated by any subcontractor, or by other persons or entities hired by
subcontractors, who will provide other services or materials for the project. The QCM may be an employee of the
Contractor.

* Testing on prequalification and production sample splices shall be performed at the Contractor's expense, at an
independent qualified testing laboratory. The laboratory shall not be employed or compensated by any subcontractor, or by
other persons or entities hired by subcontractors who will provide other services or materials for the project, and shall have
the following:

A. Proper facilities, including a tensile testing machine capable of breaking the largest size of reinforcing bar to be
tested with minimum lengths as shown in this section.

B. A device for measuring the total slip of the reinforcing bars across the splice to the nearest 25 pum, that, when placed
parallel to the longitudinal axis of the bar is able to simultaneously measure movement across the splice at
2 locations 180 degrees apart.

C. Operators who have received formal training for performing the testing requirements of ASTM Designation: A 370
and California Test 670.

D. A record of annual calibration of testing equipment performed by an independent third party that has 1) standards
that are traceable to the National Institute of Standards and Technology, and 2) a formal reporting procedure,
including published test forms.

e The Contractor shall provide samples for quality assurance testing in conformance with the provisions in these
specifications and the special provisions.

*  Prequalification and production sample splices shall be 1) a minimum length of 1.5 meters for reinforcing bars
No. 25 or smaller, and 2 meters for reinforcing bars No. 29 or larger, with the splice located at mid-point; and 2) suitably
identified before shipment with weatherproof markings that do not interfere with the Engineer's tamper-proof markings or
seals. Splices that show signs of tampering will be rejected.

»  Shorter length sample splice bars may be furnished if approved in writing by the Engineer.

*  The Contractor shall ensure that sample splices are properly secured and transported to the testing laboratory in such
a manner that no alterations to the physical conditions occur during transportation. Sample splices shall be tested in the same
condition as received. No modifications to the sample splices shall be made before testing.

* Each set or sample splice, as defined herein, shall be identified as representing either a prequalification or
production test sample splice.

*  For the purpose of production testing, a lot of either service splices or ultimate butt splices is defined as 1) 150, or
fraction thereof, of the same type of mechanical splices used for each bar size and each bar deformation pattern that is used in
the work, or 2) 150, or fraction thereof, of complete joint penetration butt welded splices or resistance butt welded splices for
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each bar size used in the work. If different diameters of hoop reinforcement are shown on the plans, separate lots shall be
used for each different hoop diameter.

*  Whenever a lot of splices is rejected, the rejected lot and subsequent lots of splices shall not be used in the work
until 1) the QCM performs a complete review of the Contractor's quality control process for these splices, 2) a written report
is submitted to the Engineer describing the cause of failure for the splices in this lot and provisions for preventing similar
failures in future lots, and 3) the Engineer has provided the Contractor with written notification that the report is acceptable.
The Engineer shall have 3 working days after receipt of the report to provide notification to the Contractor. In the event the
Engineer fails to provide notification within the time allowed, and if, in the opinion of the Engineer, completion of the work
is delayed or interfered with by reason of the Engineer's delay in providing notification, the Contractor will be compensated
for any resulting loss, and an extension of time will be granted in the same manner as provided for in Section 8-1.09, "Right
of Way Delays."

52-1.08C(1) Splice Prequalification Report

* Before using any service splices or ultimate butt splices in the work, the Contractor shall submit a Splice
Prequalification Report. The report shall include splice material information, names of the operators who will be performing
the splicing, and descriptions of the positions, locations, equipment, and procedures that will be used in the work.

*  The Splice Prequalification Report shall also include certifications from the fabricator for prequalifications of
operators and procedures based on sample tests performed no more than 2 years before submitting the report. Each operator
shall be certified by performing 2 sample splices for each bar size of each splice type that the operator will be performing in
the work. For deformation-dependent types of splice devices, each operator shall be certified by performing 2 additional
samples for each bar size and deformation pattern that will be used in the work.

*  Prequalification sample splices shall be tested by an independent qualified testing laboratory and shall conform to
the appropriate production test criteria and slip requirements specified herein. When epoxy-coated reinforcement is required,
resistance butt welded sample splices shall have the weld flash removed by the same procedure as will be used in the work,
before coating and testing. The Splice Prequalification Report shall include the certified test results for all prequalification
sample splices.

e The QCM shall review and approve the Splice Prequalification Report before submitting it to the Engineer for
approval. The Contractor shall allow 2 weeks for the review and approval of a complete report before performing any service
splicing or ultimate butt splicing in the work. In the event the Engineer fails to complete the review within the time allowed,
and in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the Engineer's delay in
completing the review, the Contractor will be compensated for any resulting loss, and an extension of time will be granted, in
the same manner as provided for in Section 8-1.09, "Right of Way Delays."

52-1.08C(2) Service Splice Test Criteria
»  Service production and quality assurance sample splices shall be tensile tested in conformance with the requirements
in ASTM Designation: A 370 and California Test 670 and shall develop a minimum tensile strength of not less than
550 MPa.

52-1.08C(2)(a) Production Test Requirements for Service Splices

*  Production tests shall be performed by the Contractor's independent laboratory for all service splices used in the
work. A production test shall consist of testing 4 sample splices prepared for each lot of completed splices. The samples
shall be prepared by the Contractor using the same splice material, position, operators, location, and equipment, and
following the same procedure as used in the work.

* At least one week before testing, the Contractor shall notify the Engineer in writing of the date when and the
location where the testing of the samples will be performed.

*  The 4 samples from each production test shall be securely bundled together and identified with a completed sample
identification card before shipment to the independent laboratory. The card will be furnished by the Engineer. Bundles of
samples containing fewer than 4 samples of splices shall not be tested.

*  Before performing any tensile tests on production test sample splices, one of the 4 samples shall be tested for, and
shall conform to, the requirements for total slip. Should this sample not meet the total slip requirements, one retest, in which
the 3 remaining samples are tested for total slip, will be allowed. Should any of the 3 remaining samples not conform to the
total slip requirements, all splices in the lot represented by this production test will be rejected.

e If 3 or more sample splices from a production test conform to the provisions in this Section 52-1.08C(2),"Service
Splice Test Criteria," all splices in the lot represented by this production test will be considered acceptable, provided each of
the 4 samples develop a minimum tensile strength of not less than 420 MPa.

*  Should only 2 sample splices from a production test conform to the provisions in this Section 52-1.08C(2), "Service
Splice Test Criteria," one additional production test shall be performed on the same lot of splices. This additional production
test shall consist of testing 4 samples splices that have been randomly selected by the Engineer and removed by the

Contract No. 07-1190F4
28



Contractor from the actual completed lot of splices. Should any of the 4 splices from this additional test fail to conform to
these provisions, all splices in the lot represented by these production tests will be rejected.

« If only one sample splice from a production test conforms to the provisions in this Section 52-1.08C(2), "Service
Splice Test Criteria," all splices in the lot represented by this production test will be rejected.

» If a production test for a lot fails, the Contractor shall repair or replace all reinforcing bars from which sample
splices were removed before the Engineer selects additional splices from this lot for further testing.

52-1.08C(2)(b) Quality Assurance Test Requirements for Service Splices

* For the first production test performed, and for at least one, randomly selected by the Engineer, of every
5 subsequent production tests, or portion thereof, the Contractor shall concurrently prepare 4 additional service quality
assurance sample splices. These service quality assurance sample splices shall be prepared in the same manner as specified
herein for service production sample splices.

*  These 4 additional quality assurance sample splices shall be shipped to the Transportation Laboratory for quality
assurance testing. The 4 sample splices shall be securely bundled together and identified by location and contract number
with weatherproof markings before shipment. Bundles containing fewer than 4 samples of splices will not be tested. Sample
splices not accompanied by the supporting documentation required in Section 52-1.08B(1), for mechanical splices, or in
Section 52-1.08B(3), for resistance butt welds, will not be tested.

*  Quality assurance testing will be performed in conformance with the requirements for service production sample
splices in Section 52-1.08C(2)(a), "Production Test Requirements for Service Splices."

52-1.08C(3) Ultimate Butt Splice Test Criteria

o Ultimate production and quality assurance sample splices shall be tensile tested in conformance with the
requirements described in ASTM Designation: A 370 and California Test 670.

* A minimum of one control bar shall be removed from the same bar as, and adjacent to, all ultimate production, and
quality assurance sample splices. Control bars shall be 1) a minimum length of one meter for reinforcing bars No. 25 or
smaller and 1.5 meters for reinforcing bars No. 29 or larger, and 2) suitably identified before shipment with weatherproof
markings that do not interfere with the Engineer's tamper-proof markings or seals. The portion of adjacent bar remaining in
the work shall also be identified with weatherproof markings that correspond to its adjacent control bar.

»  Each sample splice and its associated control bar shall be identified and marked as a set. Each set shall be identified
as representing a prequalification, production, or quality assurance sample splice.

*  The portion of hoop reinforcing bar, removed to obtain a sample splice and control bar, shall be replaced using a
prequalified ultimate mechanical butt splice, or the hoop shall be replaced in kind.

»  Reinforcing bars, other than hoops, from which sample splices are removed, shall be repaired using ultimate
mechanical butt splices conforming to the provisions in Section 52-1.08C(1), "Splice Prequalification Report," or the bars
shall be replaced in kind. These bars shall be repaired or replaced such that no splices are located in any "No Splice Zone"
shown on the plans.

* Ultimate production and quality assurance sample splices shall rupture in the reinforcing bar either: 1) outside of
the affected zone or 2) within the affected zone, provided that the sample splice has achieved at least 95 percent of the
ultimate tensile strength of the control bar associated with the sample splice. In addition, necking of the bar, as defined in
California Test 670, shall be evident at rupture regardless of whether the bar breaks inside or outside the affected zone.

*  The affected zone is the portion of the reinforcing bar where any properties of the bar, including the physical,
metallurgical, or material characteristics, have been altered by fabrication or installation of the splice.

*  The ultimate tensile strength shall be determined for all control bars by tensile testing the bars to rupture, regardless
of where each sample splice ruptures. If 2 control bars are tested for one sample splice, the bar with the lower ultimate
tensile strength shall be considered the control bar.

52-1.08C(3)(a) Production Test Requirements for Ultimate Butt Splices

*  Production tests shall be performed for all ultimate butt splices used in the work. A production test shall consist of
testing 4 sets of sample splices and control bars removed from each lot of completed splices, except when quality assurance
tests are performed.

»  After the splices in a lot have been completed, and the bars have been epoxy-coated when required, the QCM shall
notify the Engineer in writing that the splices in this lot conform to the specifications and are ready for testing. Except for
hoops, sample splices will be selected by the Engineer at the job site. Sample splices for hoops will be selected by the
Engineer either at the job site or a fabrication facility.

»  After notification has been received, the Engineer will randomly select the 4 sample splices to be removed from the
lot and place tamper-proof markings or seals on them. The Contractor shall select the adjacent control bar for each sample
splice bar, and the Engineer will place tamper-proof markings or seals on them. These ultimate production sample splices
and control bars shall be removed by the Contractor, and tested by an independent qualified testing laboratory.
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* At least one week before testing, the Contractor shall notify the Engineer in writing of the date when and the
location where the testing of the samples will be performed.

* A sample splice or control bar from any set will be rejected if a tamper-proof marking or seal is disturbed before
testing.

*  The 4 sets from each production test shall be securely bundled together and identified with a completed sample
identification card before shipment to the independent laboratory. The card will be furnished by the Engineer. Bundles of
samples containing fewer than 4 sets of splices shall not be tested.

»  Before performing any tensile tests on production test sample splices, one of the 4 sample splices shall be tested for,
and shall conform to, the requirements for total slip. Should this sample splice not meet these requirements, one retest, in
which the 3 remaining sample splices are tested for total slip, will be allowed. Should any of the 3 remaining sample splices
not conform to these requirements, all splices in the lot represented by this production test will be rejected.

e If 3 or more sample splices from a production test conform to the provisions in Section 52-1.08C(3), "Ultimate Butt
Splice Test Criteria," all splices in the lot represented by this production test will be considered acceptable.

e Should only 2 sample splices from a production test conform to the provisions in Section 52-1.08C(3), "Ultimate
Butt Splice Test Criteria," one additional production test shall be performed on the same lot of splices. Should any of the
4 sample splices from this additional test fail to conform to these provisions, all splices in the lot represented by these
production tests will be rejected.

* If only one sample splice from a production test conforms to the provisions in Section 52-1.08C(3), "Ultimate Butt
Splice Test Criteria," all splices in the lot represented by this production test will be rejected.

» If a production test for a lot fails, the Contractor shall repair or replace all reinforcing bars from which sample
splices were removed, complete in place, before the Engineer selects additional splices from this lot for further testing.

*  Production tests will not be required on repaired splices from a lot, regardless of the type of prequalified ultimate
mechanical butt splice used to make the repair. However, should an additional production test be required, the Engineer may
select any repaired splice for the additional production test.

52-1.08C(3)(b) Quality Assurance Test Requirements for Ultimate Butt Splices

e For the first production test performed, and for at least one, randomly selected by the Engineer, of every
5 subsequent production tests, or portion thereof, the Contractor shall concurrently prepare 4 additional ultimate quality
assurance sample splices along with associated control bars.

»  Each time 4 additional ultimate quality assurance sample splices are prepared, 2 of these quality assurance sample
splice and associated control bar sets and 2 of the production sample splice and associated control bar sets, together, shall
conform to the requirements for ultimate production sample splices in Section 52-1.08C(3)(a),"Production Test Requirements
for Ultimate Butt Splices."

e The 2 remaining quality assurance sample splice and associated control bar sets, along with the 2 remaining
production sample splice and associated control bar sets shall be shipped to the Transportation Laboratory for quality
assurance testing. The 4 sets shall be securely bundled together and identified by location and contract number with
weatherproof markings before shipment. Bundles containing fewer than 4 sets will not be tested.

*  Quality assurance testing will be performed in conformance with the requirements for ultimate production sample
splices in Section 52-1.08C(3)(a), "Production Test Requirements for Ultimate Butt Splices."

52-1.08C(3)(c) Nondestructive Splice Tests

*  When the specifications allow for welded sample splices to be taken from other than the completed lot of splices, the
Contractor shall meet the following additional requirements.

*  Except for resistance butt welded splices, radiographic examinations shall be performed on 25 percent of all
complete joint penetration butt welded splices from a production lot. The size of a production lot will be a maximum of
150 splices. The Engineer will select the splices which will compose the production lot and also the splices within each
production lot to be radiographically examined.

*  All required radiographic examinations of complete joint penetration butt welded splices shall be performed by the
Contractor in conformance with the requirements in AWS D 1.4 and these specifications.

*  Before radiographic examination, welds shall conform to the requirements in Section 4.4, "Quality of Welds," of
AWS D 14.

*  Should more than 12 percent of the splices which have been radiographically examined in any production lot be
defective, an additional 25 percent of the splices, selected by the Engineer from the same production lot, shall be
radiographically examined. Should more than 12 percent of the cumulative total of splices tested from the same production
lot be defective, all remaining splices in the lot shall be radiographically examined.

* Additional radiographic examinations performed due to the identification of defective splices shall be at the
Contractor's expense.

o All defects shall be repaired in conformance with the requirements in AWS D 1.4.

*  The Contractor shall notify the Engineer in writing 48 hours before performing any radiographic examinations.
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*  The radiographic procedure used shall conform to the requirements in AWS D1.1, AWS D1.4, and the following:

Two exposures shall be made for each complete joint penetration butt welded splice. For each of the 2 exposures,
the radiation source shall be centered on each bar to be radiographed. The first exposure shall be made with the radiation
source placed at zero degrees from the top of the weld and perpendicular to the weld root and identified with a station
mark of "0." The second exposure shall be at 90 degrees to the "0" station mark and shall be identified with a station
mark of "90." When obstructions prevent a 90 degree placement of the radiation source for the second exposure, and
when approved in writing by the Engineer, the source may be rotated, around the centerline of the reinforcing bar, a
maximum of 25 degrees.

For field produced complete joint penetration butt welds, no more than one weld shall be radiographed during one
exposure. For shop produced complete joint penetration butt welds, if more than one weld is to be radiographed during
one exposure, the angle between the root line of each weld and the direction to the radiation source shall be not less than
65 degrees.

Radiographs shall be made by either X-ray or gamma ray. Radiographs made by X-ray or gamma rays shall have
densities of not less than 2.3 nor more than 3.5 in the area of interest. A tolerance of 0.05 in density is allowed for
densitometer variations. Gamma rays shall be from the iridium 192 isotope and the emitting specimen shall not exceed
4.45 mm in the greatest diagonal dimension.

The radiographic film shall be placed perpendicular to the radiation source at all times; parallel to the root line of the
weld unless source placement determines that the film must be turned; and as close to the root of the weld as possible.

The minimum source to film distance shall be maintained so as to ensure that all radiographs maintain a maximum
geometric unsharpness of 0.020 at all times, regardless of the size of the reinforcing bars.

Penetrameters shall be placed on the source side of the bar and perpendicular to the radiation source at all times.
One penetrameter shall be placed in the center of each bar to be radiographed, perpendicular to the weld root, and
adjacent to the weld. Penetrameter images shall not appear in the weld area.

When radiography of more than one weld is being performed per exposure, each exposure shall have a minimum of
one penetrameter per bar, or 3 penetrameters per exposure. When 3 penetrameters per exposure are used, one
penetrameter shall be placed on each of the 2 outermost bars of the exposure, and the remaining penetrameter shall be
placed on a centrally located bar.

An allowable weld buildup of 4 mm may be added to the total material thickness when determining the proper
penetrameter selection. No image quality indicator equivalency will be accepted. Wire penetrameters or penetrameter
blocks shall not be used.

Penetrameters shall be sufficiently shimmed using a radiographically identical material. Penetrameter image
densities shall be a minimum of 2.0 and a maximum of 3.6.

Radiographic film shall be Class 1, regardless of the size of reinforcing bars.

Radiographs shall be free of film artifacts and processing defects, including, but not limited to, streaks, scratches,
pressure marks or marks made for the purpose of identifying film or welding indications.

Each splice shall be clearly identified on each radiograph and the radiograph identification and marking system shall
be established between the Contractor and the Engineer before radiographic inspection begins. Film shall be identified
by lead numbers only; etching, flashing or writing in identifications of any type will not be permitted. Each piece of film
identification information shall be legible and shall include, as a minimum, the following information: Contractor's
name, date, name of nondestructive testing firm, initials of radiographer, contract number, part number and weld number.
The letter "R" and repair number shall be placed directly after the weld number to designate a radiograph of a repaired
weld.

Radiographic film shall be developed within a time range of one minute less to one minute more than the film
manufacturer's recommended maximum development time. Sight development will not be allowed.

Processing chemistry shall be done with a consistent mixture and quality, and processing rinses and tanks shall be
clean to ensure proper results. Records of all developing processes and any chemical changes to the developing
processes shall be kept and furnished to the Engineer upon request. The Engineer may request, at any time, that a sheet
of unexposed film be processed in the presence of the Engineer to verify processing chemical and rinse quality.

The results of all radiographic interpretations shall be recorded on a signed certification and a copy kept with the
film packet.

Technique sheets prepared in conformance with the requirements in ASME Boiler and Pressure Vessels Code,
Section V, Article 2 Section T-291 shall also contain the developer temperature, developing time, fixing duration and all
rinse times.

52-1.08D Reporting Test Results
* A Production Test Report for all testing performed on each lot shall be prepared by the independent testing
laboratory performing the testing and submitted to the QCM for review and approval. The report shall be signed by an
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engineer who represents the laboratory and is registered as a Civil Engineer in the State of California. The report shall
include, as a minimum, the following information for each test: contract number, bridge number, lot number and location,
bar size, type of splice, length of mechanical splice, length of test specimen, physical condition of test sample splice and any
associated control bar, any notable defects, total measured slip, ultimate tensile strength of each splice, and for ultimate butt
splices, limits of affected zone, location of visible necking area, ultimate tensile strength and 95 percent of this ultimate
tensile strength for each control bar, and a comparison between 95 percent of the ultimate tensile strength of each control bar
and the ultimate tensile strength of its associated splice.

e The QCM must review, approve, and forward each Production Test Report to the Engineer for review before the
splices represented by the report are encased in concrete. The Engineer will have 3 working days to review each Production
Test Report and respond in writing after a complete report has been received. Should the Contractor elect to encase any
splices before receiving notification from the Engineer, it is expressly understood that the Contractor will not be relieved of
the responsibility for incorporating material in the work that conforms to the requirements of the plans and specifications.
Material not conforming to these requirements will be subject to rejection. Should the Contractor elect to wait to encase
splices pending notification by the Engineer, and in the event the Engineer fails to complete the review and provide
notification within the time allowed, and if, in the opinion of the Engineer, the work is delayed or interfered with by reason of
the Engineer's delay in completing the review, the Contractor will be compensated for any resulting loss, and an extension of
time will be granted, in the same manner as provided for in Section 8-1.09, "Right of Way Delays."

*  Quality assurance test results for each bundle of 4 sets or 4 samples of splices will be reported in writing to the
Contractor within 3 working days after receipt of the bundle by the Transportation Laboratory. In the event that more than
one bundle is received on the same day, 2 additional working days shall be allowed for providing test results for each
additional bundle received. A test report will be made for each bundle received. Should the Contractor elect to encase
splices before receiving notification from the Engineer, it is expressly understood that the Contractor will not be relieved of
the responsibility for incorporating material in the work that conforms to the requirements of the plans and specifications.
Material not conforming to these requirements will be subject to rejection. Should the Contractor elect to wait to encase
splices pending notification by the Engineer, and in the event the Engineer fails to complete the review within the time
allowed, and in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the Engineer's
delay in completing the review, the Contractor will be compensated for any resulting loss, and an extension of time will be
granted, in the same manner as provided for in Section 8-1.09, "Right of Way Delays."

Section 52-1.11, "Payment," of the Standard Specifications is amended by adding the following paragraph after the
seventh paragraph:

« If a portion or all of the reinforcing steel is epoxy-coated more than 480 air line kilometers from both Sacramento
and Los Angeles, additional shop inspection expenses will be sustained by the State. Whereas it is and will be impracticable
and extremely difficult to ascertain and determine the actual increase in these expenses, it is agreed that payment to the
Contractor for furnishing the epoxy-coated reinforcement will be reduced $5000 for each epoxy-coating facility located more
than 480 air line kilometers from both Sacramento and Los Angeles and an additional $3000 ($8000 total) for each
epoxy-coating facility located more than 4800 air line kilometers from both Sacramento and Los Angeles.

SECTION 55: STEEL STRUCTURES

Issue Date: December 31, 2001

Section 55-3.14, "Bolted Connections," of the Standard Specifications is amended by adding the following after the ninth
paragraph:

» If a torque multiplier is used in conjunction with a calibrated wrench as a method for tightening fastener assemblies
to the required tension, both the multiplier and the wrench shall be calibrated together as a system. The same length input
and output sockets and extensions that will be used in the work shall also be included in the calibration of the system. The
manufacturer's torque multiplication ratio shall be adjusted during calibration of the system, such that when this adjusted ratio
is multiplied by the actual input calibrated wrench reading, the product is a calculated output torque that is within 2 percent of
the true output torque. When this system is used in the work to perform any installation tension testing, rotational capacity
testing, fastener tightening, or tension verification, it shall be used, intact as calibrated.

The sixth paragraph of Section 55-4.02, "Payment," of the Standard Specifications is amended to read:

» If a portion or all of the structural steel is fabricated more than 480 air line kilometers from both Sacramento and
Los Angeles, additional shop inspection expenses will be sustained by the State. Whereas it is and will be impracticable and

Contract No. 07-1190F4
32



extremely difficult to ascertain and determine the actual increase in these expenses, it is agreed that payment to the
Contractor for furnishing the structural steel from each fabrication site located more than 480 air line kilometers from both
Sacramento and Los Angeles will be reduced $5000 or by an amount computed at $0.044 per kilogram of structural steel
fabricated, whichever is greater, or in the case of each fabrication site located more than 4800 air line kilometers from both
Sacramento and Los Angeles, payment will be reduced $8000 or by $0.079 per kilogram of structural steel fabricated,
whichever is greater.

SECTION 56: SIGNS

Issue Date: November 2, 2004
Section 56-1.01, "Description," of the Standard Specifications is amended by deleting the third paragraph.
Section 56-1.02A, "Bars, Plates and Shapes," of the Standard Specifications is amended to read:

56-1.02A Bars, Plates, Shapes, and Structural Tubing

* Bars, plates, and shapes shall be structural steel conforming to the requirements in ASTM Designation:
A 36/A 36M, except, at the option of the Contractor, the light fixture mounting channel shall be continuous-slot steel channel
conforming to the requirements in ASTM Designation: A 1011/A 1011M, Designation SS, Grade 33[230], or aluminum
Alloy 6063-T6 extruded aluminum conforming to the requirements in ASTM Designation: B 221 or B 221M.

»  Structural tubing shall be structural steel conforming to the requirements in ASTM Designation: A 500, Grade B.

* Removable sign panel frames shall be constructed of structural steel conforming to the requirements in ASTM
Designation: A 36/A 36M.

Section 56-1.02B, "Sheets," of the Standard Specifications is amended to read:

56-1.02B Sheets

*  Sheets shall be carbon-steel sheets conforming to the requirements in ASTM Designation: A 1011/A 1011M,
Designation SS, Grade 33[230].

* Ribbed sheet metal for box beam-closed truss sign structures shall be fabricated from galvanized sheet steel
conforming to the requirements in ASTM Designation: A 653/A 653M, Designation SS, Grade 33[230]. Sheet metal panels
shall be G 165 coating designation in conformance with the requirements in ASTM Designation: A 653/A 653M.

Section 56-1.02F, "Steel Walkway Gratings," of the Standard Specifications is amended to read:

56-1.02F Steel Walkway Gratings

+  Steel walkway gratings shall be furnished and installed in conformance with the details shown on the plans and the
following provisions:

A. Gratings shall be the standard product of an established grating manufacturer.

B. Material for gratings shall be structural steel conforming to the requirements in ASTM Designation: A 1011/A
1011M, Designation CS, Type B.

C. For welded type gratings, each joint shall be full resistance welded under pressure, to provide a sound, completely
beaded joint.

D. For mechanically locked gratings, the method of fabrication and interlocking of the members shall be approved by
the Engineer, and the fabricated grating shall be equal in strength to the welded type.

E. Gratings shall be accurately fabricated and free from warps, twists, or other defects affecting their appearance or
serviceability. Ends of all rectangular panels shall be square. The tops of the bearing bars and cross members shall
be in the same plane. Gratings distorted by the galvanizing process shall be straightened.

The sixth through the thirteenth paragraphs in Section 56-1.03, "Fabrication," of the Standard Specifications are
amended to read:

*  High-strength bolted connections, where shown on the plans, shall conform to the provisions in Section 55-3.14,
"Bolted Connections," except that only fastener assemblies consisting of a high-strength bolt, nut, hardened washer, and
direct tension indicator shall be used.

*  High-strength fastener assemblies, and any other bolts, nuts, and washers attached to sign structures shall be zinc-
coated by the mechanical deposition process.
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*  Nuts for high-strength bolts designated as snug-tight shall not be lubricated.

* An alternating snugging and tensioning pattern for anchor bolts and high-strength bolted splices shall be used. Once
tensioned, high-strength fastener components and direct tension indicators shall not be reused.

*  For bolt diameters less than 10 mm, the diameter of the bolt hole shall be not more than 0.80-mm larger than the
nominal bolt diameter. For bolt diameters greater than or equal to 10 mm, the diameter of the bolt hole shall be not more
than 1.6 mm larger than the nominal bolt diameter.

»  Sign structures shall be fabricated into the largest practical sections prior to galvanizing.

* Ribbed sheet metal panels for box beam closed truss sign structures shall be fastened to the truss members by cap
screws or bolts as shown on the plans, or by 4.76 mm stainless steel blind rivets conforming to Industrial Fasteners Institute,
Standard IFI-114, Grade 51. The outside diameter of the large flange rivet head shall be not less than 15.88 mm in diameter.
Web splices in ribbed sheet metal panels may be made with similar type blind rivets of a size suitable for the thickness of
material being connected.

*  Spalling or chipping of concrete structures shall be repaired by the Contractor at the Contractor's expense.

*  Overhead sign supports shall have an aluminum identification plate permanently attached near the base, adjacent to
the traffic side on one of the vertical posts, using either stainless steel rivets or stainless steel screws. As a minimum, the
information on the plate shall include the name of the manufacturer, the date of manufacture and the contract number.

The fifth paragraph of Section 56-2.02B, "Wood Posts," of the Standard Specifications is amended to read:
* Douglas fir and Hem-Fir posts shall be treated in conformance with the provisions in Section 58, "Preservative
Treatment of Lumber, Timber and Piling," and in conformance with AWPA Use Category System: UC4A, Commodity

Specification A. Posts shall be incised and the minimum retention of preservative shall be as specified in AWPA Standards.

SECTION 57: TIMBER STRUCTURES

Issue Date: October 12, 2004

The second paragraph of Section 57-1.02A, "Structural Timber and Lumber," of the Standard Specifications is amended
to read:

*  When preservative treatment of timber and lumber is required, the treatment shall conform to the provisions in
Section 58, "Preservative Treatment of Lumber, Timber and Piling," and AWPA's Use Category 4B. The type of treatment

to be used will be shown on the plans or specified in the special provisions.

SECTION 58: PRESERVATIVE TREATMENT OF LUMBER, TIMBER AND PILING

Issue Date: November 2, 2004

The first paragraph of Section 58-1.02, "Treatment and Retention," of the Standard Specifications is amended to read:

*  Unless otherwise permitted by the Engineer or otherwise specified in the special provisions, the timber, lumber and
piling shall be pressure treated after all millwork is completed. The preservatives, treatment and results of treatment shall be
in conformance with AWPA Standards U1-03, "User Specification for Treated Wood," and T1-03, "Processing and
Treatment." Except as provided below, treatment of lumber and timber shall conform to the specified AWPA Use Category.
The type of treatment to be used shall be one of those named in the special provisions, on the plans, or elsewhere in these
specifications.

The second paragraph of Section 58-1.02, "Treatment and Retention," of the Standard Specifications is deleted.

SECTION 59: PAINTING

Issue Date: December 31, 2001

Section 59-2.01, "General," of the Standard Specifications is amended by adding the following paragraphs after the first
paragraph:
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»  Unless otherwise specified, no painting Contractors or subcontractors will be permitted to commence work without
having the following current "SSPC: The Society for Protective Coatings" (formerly the Steel Structures Painting Council)
certifications in good standing:

A. For cleaning and painting structural steel in the field, certification in conformance with the requirements in
Qualification Procedure No. 1, "Standard Procedure For Evaluating Painting Contractors (Field Application to
Complex Industrial Structures)" (SSPC-QP 1).

B. For removing paint from structural steel, certification in conformance with the requirements in Qualification
Procedure No. 2, "Standard Procedure For Evaluating Painting Contractors (Field Removal of Hazardous Coatings
from Complex Structures)" (SSPC-QP 2).

C. For cleaning and painting structural steel in a permanent painting facility, certification in conformance with the
requirements in Qualification Procedure No. 3, "Standard Procedure For Evaluating Qualifications of Shop Painting
Applicators" (SSPC-QP 3). The AISC's Sophisticated Paint Endorsement (SPE) quality program will be considered
equivalent to SSPC-QP 3.

The third paragraph of Section 59-2.03, "Blast Cleaning," of the Standard Specifications is amended to read:

»  Exposed steel or other metal surfaces to be blast cleaned shall be cleaned in conformance with the requirements in
Surface Preparation Specification No. 6, "Commercial Blast Cleaning," of the "SSPC: The Society for Protective Coatings."
Blast cleaning shall leave all surfaces with a dense, uniform, angular anchor pattern of not less than 35 um as measured in
conformance with the requirements in ASTM Designation: D 4417.

The first paragraph of Section 59-2.06, "Hand Cleaning," of the Standard Specifications is amended to read:

* Dirt, loose rust and mill scale, or paint which is not firmly bonded to the surfaces shall be removed in conformance
with the requirements in Surface Preparation Specification No. 2, "Hand Tool Cleaning," of the "SSPC: The Society for
Protective Coatings." Edges of old remaining paint shall be feathered.

The fourth paragraph of Section 59-2.12, "Painting," of the Standard Specifications is amended to read:

e The dry film thickness of the paint will be measured in place with a calibrated Type 2 magnetic film thickness gage
in conformance with the requirements of specification SSPC-PA2 of the "SSPC: The Society for Protective Coatings."

SECTION 75: MISCELLANEOUS METAL

Issue Date: November 2, 2004

The table in the tenth paragraph of Section 75-1.02, "Miscellaneous Iron and Steel," of the Standard Specifications is
amended to read:
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Material

Specification

Steel bars, plates and
shapes

ASTM Designation: A 36/A 36M or A 575,
A 576 (AISI or M Grades 1016 through 1030)

Steel fastener components

for general applications:

Bolts and studs

ASTM Designation: A 307

Headed anchor bolts | ASTM Designation: A 307, Grade B, including
S1 supplementary requirements

Nonheaded anchor | ASTM Designation: A 307, Grade C, including

bolts S1 supplementary requirements and S1.6 of

AASHTO Designation: M 314 supplementary
requirements

or AASHTO Designation: M 314, Grade 36 or
55, including S1 supplementary requirements

High-strength  bolts
and studs, threaded
rods, and nonheaded
anchor bolts

ASTM Designation: A 449, Type 1

Nuts ASTM Designation: A 563, including
Appendix X1*
Washers ASTM Designation: F 844

Components of high-strength steel fastener assemblies for use in structural

steel joints:
Bolts ASTM Designation: A 325, Type 1
Tension control bolts | ASTM Designation: F 1852, Type 1
Nuts ASTM Designation: A 563, including

Appendix X1*

Hardened washers

ASTM Designation: F 436, Type 1, Circular,
including S1 supplementary requirements

Direct tension

indicators

ASTM Designation: F 959, Type 325,
zinc-coated

Stainless steel fasteners (Alloys 304 & 316) for general applications:

Bolts, screws, studs,

ASTM Designation: F 593 or F 738M

threaded rods, and

nonheaded  anchor

bolts

Nuts ASTM Designation: F 594 or F 836M
Washers ASTM Designation: A 240/A 240M and

ANSI B 18.22M

Carbon-steel castings

ASTM Designation: A 27/A 27M, Grade 65-35
[450-240], Class 1

Malleable iron castings

ASTM Designation: A 47, Grade 32510 or
A 47M, Grade 22010

Gray iron castings

ASTM Designation: A 48, Class 30B

Ductile iron castings

ASTM Designation: A 536, Grade 65-45-12

Cast iron pipe

Commercial quality

Steel pipe Commercial quality, welded or extruded
Other parts for general Commercial quality
applications

* Zinc-coated nuts that will be tightened beyond snug or wrench tight shall
be furnished with a dyed dry lubricant conforming to Supplementary

Requirement S2 in ASTM Designation: A 563.

The second paragraph in Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications is amended to
read:

*  Miscellaneous bridge metal shall consist of the following, except as further provided in Section 51-1.19, "Utility
Facilities," and in the special provisions:
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Bearing assemblies, equalizing bolts and expansion joint armor in concrete structures.

Expansion joint armor in steel structures.

Manhole frames and covers, frames and grates, ladder rungs, guard posts and access door assemblies.

Deck drains, area drains, retaining wall drains, and drainage piping, except drainage items identified as "Bridge
Deck Drainage System" in the special provisions.

Sowp

The table in the eighteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications
is amended to read:

Sustained Tension
Stud Diameter Test Load
(millimeters) (kilonewtons)
29.01-33.00 137.9
23.01-29.00 79.6
21.01-23.00 64.1
*18.01-21.00 22.2
15.01-18.00 18.2
12.01-15.00 14.2
9.01-12.00 9.34
6.00-9.00 4.23
*  Maximum stud diameter permitted for mechanical expansion
anchors.

The table in the nineteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications
is amended to read:

Ultimate
Stud Diameter Tensile Load
(millimeters) (kilonewtons)
30.01-33.00 112.1
27.01-30.00 88.1
23.01-27.00 71.2
20.01-23.00 51.6
16.01-20.00 32.0
14.01-16.00 29.4
12.00-14.00 18.7

The table in the twenty-second paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard
Specifications is amended to read:

Installation Torque Values, (newton meters)

Shell Type | Integral Stud Type Resin Capsule
Mechanical Mechanical Anchors
Stud Diameter | Expansion Expansion and
(millimeters) Anchors Anchors Cast-in-Place Inserts
29.01-33.00 — — 540
23.01-29.00 — 315
21.01-23.00 — 235
18.01-21.00 110 235 200
15.01-18.00 45 120 100
12.01-15.00 30 65 40
9.01-12.00 15 35 24
6.00-9.00 5 10 —

The third paragraph in Section 75-1.035, "Bridge Joint Restrainer Units," of the Standard Specifications is amended to
read:
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*  Cables shall be 19 mm preformed, 6 x 19, wire strand core or independent wire rope core (IWRC), galvanized, and
in conformance with the requirements in Federal Specification RR-W-410D, right regular lay, manufactured of improved
plow steel with a minimum breaking strength of 200 kN. Two certified copies of mill test reports of each manufactured
length of cable used shall be furnished to the Engineer.

The second paragraph in Section 75-1.05, "Galvanizing," of the Standard Specifications is amended to read:

At the option of the Contractor, material thinner than 3.2 mm shall be galvanized either before fabrication in
conformance with the requirements of ASTM Designation: A 653/A 653M, Coating Designation 2600, or after fabrication
in conformance with the requirements of ASTM Designation: A 123, except that the weight of zinc coating shall average not
less than 365 g per square meter of actual surface area with no individual specimen having a coating weight of less than
305 g per square meter.

SECTION 80: FENCES

Issue Date: October 12, 2004

The second paragraph of Section 80-3.01B(2), "Treated Wood Posts and Braces," of the Standard Specifications is
amended to read:

* Posts and braces to be treated shall be pressure treated in conformance with the provisions in Section 58,
"Preservative Treatment of Lumber, Timber and Piling," and AWPA Use Category System: UC4A, Commodity
Specification A or B.

SECTION 83: RAILINGS AND BARRIERS

Issue Date: January 28, 2005

The first paragraph of Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to
read:

*  The rail elements, backup plates, terminal sections, end and return caps, bolts, nuts and other fittings shall conform
to the requirements in AASHTO Designation: M 180, except as modified in this Section 83-1.02B and as specified in
Section 83-1.02. The rail elements, backup plates, terminal sections, end and return caps shall conform to Class A, Type 1
W-Beam guard railing as shown in AASHTO Designation: M 180. The edges and center of the rail element shall contact
each post block. Rail element joints shall be lapped not less than 316 mm and bolted. The rail metal, in addition to
conforming to the requirements in AASHTO Designation: M 180, shall withstand a cold bend, without cracking, of
180 degrees around a mandrel of a diameter equal to 2.5 times the thickness of the plate.

The ninth paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to
read:

*  The grades and species of wood posts and blocks shall be No. 1 timbers (also known as No. 1 structural) Douglas fir
or No. 1 timbers Southern yellow pine. Wood posts and blocks shall be graded in conformance with the provisions in
Section 57-2, "Structural Timber," of the Standard Specifications, except allowances for shrinkage after mill cutting shall in
no case exceed 5 percent of the American Lumber Standards minimum sizes, at the time of installation.

The eleventh paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to
read:

»  After fabrication, wood posts and blocks shall be pressure treated in conformance with Section 58, "Preservative
Treatment of Lumber, Timber and Piling," and AWPA Use Category System: UC4A, Commodity Specification A.

The twelfth paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to
read:
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» If copper naphthenate, ammoniacal copper arsenate, chromated copper arsenate, ammoniacal copper zinc arsenate,
ammoniacal copper quat or copper azole is used to treat the wood posts and blocks, the bolt holes shall be treated as follows:

A. Before the bolts are inserted, bolt holes shall be filled with a grease, recommended by the manufacturer for corrosion
protection, which will not melt or run at a temperature of 65°C.

The twenty-fourth paragraph of Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is
amended to read:

*  End anchor assemblies and rail tensioning assemblies for metal beam guard railing shall be constructed as shown on
the plans and shall conform to the following provisions:

An end anchor assembly (Type SFT) for metal beam guard railing shall consist of an anchor cable, an anchor
plate, a wood post, a steel foundation tube, a steel soil plate and hardware.

An end anchor assembly (Type CA) for metal beam guard railing shall consist of an anchor cable, an anchor
plate, a single anchor rod or double anchor rods, hardware and one concrete anchor.

A rail tensioning assembly for metal beam guard railing shall consist of an anchor cable, an anchor plate, and
hardware.

The anchor plate, metal plates, steel foundation tubes and steel soil plate shall be fabricated of steel conforming
to the requirements in ASTM Designation: A 36/A 36M.

The anchor rods shall be fabricated of steel conforming to the requirements in ASTM Designation:
A 36/A 36M, A 441 or A 572, or ASTM Designation: A 576, Grades 1018, 1019, 1021 or 1026. The eyes shall be
hot forged or formed with full penetration welds. After fabrication, anchor rods with eyes that have been formed
with any part of the eye below 870°C during the forming operation or with eyes that have been closed by welding
shall be thermally stress relieved prior to galvanizing. The completed anchor rod, after galvanizing, shall develop a
strength of 220 kN.

In lieu of built-up fabrication of anchor plates as shown on the plans, anchor plates may be press-formed from
steel plate, with or without welded seams.

All bolts and nuts shall conform to the requirements in ASTM Designation: A 307, unless otherwise specified
in the special provisions or shown on the plans.

Anchor cable shall be 19-mm preformed, 6 x 19, wire strand core or independent wire rope core (IWRC),
galvanized in conformance with the requirements in Federal Specification RR-W-410D, right regular lay,
manufactured of improved plow steel with a minimum breaking strength of 200 kN. Two certified copies of mill
test reports of each manufactured length of cable used shall be furnished to the Engineer. The overall length of each
cable anchor assembly shall be as shown on the plans, but shall be a minimum of 2 m.

Where shown on the plans, cable clips and a cable thimble shall be used to attach cable to the anchor rod.
Thimbles shall be commercial quality, galvanized steel. Cable clips shall be commercial quality drop forged
galvanized steel.

The swaged fitting shall be machined from hot-rolled bars of steel conforming to AISI Designation: C 1035,
and shall be annealed suitable for cold swaging. The swaged fitting shall be galvanized before swaging. A lock pin
hole to accommodate a 6-mm, plated, spring steel pin shall be drilled through the head of the swage fitting to retain
the stud in proper position. The manufacturer's identifying mark shall be stamped on the body of the swage fitting.

The 25-mm nominal diameter stud shall conform to the requirements in ASTM Designation: A 449 after
galvanizing. Prior to galvanizing, a 10-mm slot for the locking pin shall be milled in the stud end.

The swaged fittings, stud and nut assembly shall develop the specified breaking strength of the cable.

The cable assemblies shall be shipped as a complete unit including stud and nut.

Clevises shall be drop forged galvanized steel and shall develop the specified breaking strength of the cable.

One sample of cable properly fitted with swaged fitting and right hand thread stud at both ends as specified
above, including a clevis when shown on the plans, one meter in total length, shall be furnished the Engineer for
testing.

The portion of the anchor rod to be buried in earth shall be coated with a minimum 0.5-mm thickness of coal tar
enamel conforming to AWWA Standard: C203 or a coal tar epoxy conforming to the requirements in Steel
Structures Painting Council Paint Specification No. 16, Coal-Tar Epoxy-Polymide Black Paint or Corps of
Engineers Specification, Formula C-200a, Coal-Tar Epoxy Paint.

Metal components of the anchor assembly shall be fabricated in conformance with good shop practice and shall
be hot-dip galvanized in conformance with the provisions in Section 75-1.05, "Galvanizing."

Anchor cables shall be tightened after the concrete anchor has cured for at least 5 days.

Concrete used to construct anchors for end anchor assemblies shall be Class 3 or minor concrete conforming to
the provisions in Section 90, "Portland Cement Concrete."
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Concrete shall be placed against undisturbed material of the excavated holes for end anchors. The top 300 mm
of holes shall be formed, if required by the Engineer.

Reinforcing steel in concrete anchors for end anchor assemblies shall conform to the provisions in Section 52,
"Reinforcement."

The second paragraph in Section 83-1.02D, "Steel Bridge Railing," of the Standard Specifications is amended to read:

»  Structural shapes, tubing, plates, bars, bolts, nuts, and washers shall be structural steel conforming to the provisions
in Section 55-2, "Materials." Other fittings shall be commercial quality.

The second and third paragraphs in Section 83-1.02E, "Cable Railing," of the Standard Specifications are replaced with
the following paragraph:

*  Pipe for posts and braces shall be standard steel pipe or pipe that conforms to the provisions in Section 80-4.01A,
"Posts and Braces."

The fourteenth paragraph in Section 83-1.021, "Chain Link Railing," of the Standard Specifications is amended to read:

e Chain link fabric shall be either 11-gage Type I zinc coated fabric conforming to the requirements in AASHTO
Designation: M 181 or 11-gage Type IV polyvinyl chloride (PVC) coated fabric conforming to the requirements in Federal
Specification RR-F-191/1D.

The second paragraph of Section 83-1.03, "Measurement," of the Standard Specifications is amended to read:

*  Except for metal beam guard railing within the pay limits of a terminal system end treatment or transition railing
(Type WB), metal beam guard railing will be measured by the meter along the face of the rail element from end post to end
post of the completed railing at each installation. The point of measurement at each end post will be the center of the bolt
attaching the rail element to the end post.

The seventh paragraph of Section 83-1.03, "Measurement," of the Standard Specifications is amended to read:

*  The quantities of end anchor assemblies (Type SFT or Type CA) and rail tensioning assemblies will be measured as
units determined from actual count. An end anchor assembly (Type CA) with 2 cables attached to one concrete anchor will
be counted as one terminal anchor assembly (Type CA)for measurement and payment.

The eighth paragraph of Section 83-1.03, "Measurement," of the Standard Specifications is amended to read:

*  The quantities of return and end caps and the various types of terminal sections for metal beam guard railing will be
determined as units from actual count.

The third paragraph of Section 83-1.04, "Payment," of the Standard Specifications is amended to read:

* The contract unit prices paid for end anchor assembly (Type SFT), end anchor assembly (Type CA), and rail
tensioning assembly shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and
for doing all work involved in constructing the end anchor assemblies, complete in place, including drilling anchor plate bolt
holes in rail elements, driving steel foundation tubes, excavating for concrete anchor holes and disposing of surplus material,
as shown on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer.

The fourth paragraph of Section 83-1.04, "Payment," of the Standard Specifications is amended to read:

*  The contract unit prices paid for return caps, end caps, and the various types of terminal sections for metal beam
guard railing shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for
doing all the work involved in installing terminal sections, return and end caps, complete in place, as shown on the plans, as
specified in these specifications and the special provisions, and as directed by the Engineer.

The second paragraph of Section 83-2.02B, "Thrie Beam Barrier," of the Standard Specifications is amended to read:

*  Rail elements, backup plates, terminal connectors, terminal sections, and return caps shall conform to Class A,
Type 1 thrie beam guard railing as shown in AASHTO Designation: M 180.
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The fourteenth paragraph of Section 83-2.02B, "Thrie Beam Barrier," of the Standard Specifications is amended to read:

*  All metal work shall be fabricated in the shop, and no punching, cutting or welding will be permitted in the field.
Rail elements shall be lapped so that the exposed ends will not face approaching traffic. Terminal sections and return caps
shall be installed in conformance with the manufacturer's recommendation.

The first paragraph in Section 83-2.02D(2), "Materials," of the Standard Specifications is amended to read:

* Type 50 and 60 series concrete barriers shall be constructed of minor concrete conforming to the provisions in
Section 90-10, "Minor Concrete," except as follows:

a. The maximum size of aggregate used for extruded or slip-formed concrete barriers shall be at the option of the
Contractor, but in no case shall the maximum size be larger than 37.5-mm or smaller than 9.5-mm.

b. If the 9.5-mm maximum size aggregate grading is used to construct extruded or slip-formed concrete barriers, the
cementitious material content of the minor concrete shall be not less than 400 kg/m?.

The third paragraph in Section 83-2.02D(2), "Materials," of the Standard Specifications is amended to read:

*  The concrete paving between the tops of the 2 walls of concrete barrier (Types S0E, 60E, 60GE, and 60SE) and the
optional concrete slab at the base between the 2 walls of concrete barrier (Types SOE, 60E, 60GE, and 60SE) shall be
constructed of minor concrete conforming to the provisions of Section 90-10, except that the minor concrete shall contain not
less than 300 kg of cementitious material per cubic meter.

The first paragraph of Section 83-2.03, "Measurement," of the Standard Specifications is amended to read:

*  Except for single thrie beam barrier within the pay limits of transition railing (Type STB), single thrie beam barrier
will be measured by the meter from end post to end post along the face of the rail element of the installed barrier. Single

thrie beam barriers constructed on each side of piers under structures or other obstructions will be measured for payment
along each line of the installed barrier.

The second paragraph of Section 83-2.03, "Measurement," of the Standard Specifications is amended to read:

*  Except for double thrie beam barrier within the pay limits of transition railing (Type DTB), double thrie beam
barrier will be measured by the meter from end post to end post along the center line of the installed barrier.

The fifth paragraph of Section 83-2.03, "Measurement," of the Standard Specifications is amended to read:

*  The quantity of return caps, terminal connectors and the various types of terminal sections for single and double
thrie beam barriers will be determined as units from actual count.

The sixth paragraph of Section 83-2.03, "Measurement," of the Standard Specifications is amended to read:

*  The quantity of end anchor assemblies will be paid for as units determined from actual count.

The first paragraph of Section 83-2.04, "Payment," of the Standard Specifications is amended to read:

*  The various types of thrie beam barrier, measured as specified in Section 83-2.03, "Measurement," will be paid for
at the contract price per meter for single or double thrie beam barrier, whichever applies, and the contract unit price or prices
for end anchor assemblies, return caps, terminal connectors and the various types of terminal sections.

The second paragraph of Section 83-2.04, "Payment," of the Standard Specifications is amended to read:

*  The above prices and payments shall include full compensation for furnishing all labor, materials, tools, equipment
and incidentals, and for doing all the work involved in constructing the barrier, complete in place, including drilling holes for
wood posts, driving posts, backfilling the space around posts, excavating and backfilling end anchor assembly holes,
connecting thrie beam barrier to concrete surfaces and disposing of surplus excavated material, and for furnishing, placing,

removing and disposing of the temporary railing for closing the gap between existing barrier and the barrier being
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constructed as shown on the plans, and as specified in these specifications and the special provisions, and as directed by the
Engineer.

The fourth paragraph in Section 83-2.04, "Payments," of the Standard Specifications is amended to read:

»  Steel plate barrier attached to concrete barrier at overhead sign foundations, electroliers, drainage structures, and
other locations shown on the plans will be measured and paid for as the type of concrete barrier attached thereto.

SECTION 85: PAVEMENT MARKERS

Issue Date: May 16, 2003

The second through fifth paragraphs in Section 85-1.03, "Sampling, Tolerances and Packaging," of the Standard
Specifications are amended to read:

Sampling
*  Twenty markers selected at random will constitute a representative sample for each lot of markers.
*  The lot size shall not exceed 25000 markers.

Tolerances

*  Three test specimens will be randomly selected from the sample for each test and tested in conformance with these
specifications. Should any one of the 3 specimens fail to conform with the requirements in these specifications, 6 additional
specimens will be tested. The failure of any one of these 6 specimens shall be cause for rejection of the entire lot or shipment
represented by the sample.

*  The entire sample of retroreflective pavement markers will be tested for reflectance. The failure of 10 percent or
more of the original sampling shall be cause for rejection.

Section 85-1.04, "Non-Reflective Pavement Markers," of the Standard Specifications is amended to read:

85-1.04 Non-Reflective Pavement Markers

*  Non-reflective pavement markers (Types A and AY) shall be, at the option of the Contractor, either ceramic or
plastic conforming to these specifications.

*  The top surface of the marker shall be convex with a gradual change in curvature. The top, bottom and sides shall
be free of objectionable marks or discoloration that will affect adhesion or appearance.

*  The bottom of markers shall have areas of integrally formed protrusions or indentations, which will increase the
effective bonding surface area of adhesive. The bottom surface of the marker shall not deviate more than 1.5 mm from a flat
surface. The areas of protrusion shall have faces parallel to the bottom of the marker and shall project approximately one mm
from the bottom.

The second through fourth paragraphs of Section 85-1.04A, "Non-Reflective Pavement Markers (Ceramic)," of the
Standard Specifications are deleted.

The table in the fifth paragraph in Section 85-1.04A, "Non-Reflective Pavement Markers (Ceramic)," of the Standard
Specifications is amended to read:

Testing
*  Tests shall be performed in conformance with the requirements in California Test 669.
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Test Test Description Requirement
a Bond strength 4.8 MPa, min.
b Glaze thickness 180 pm, min.
(¢ Hardness 6 Moh, min.
d Luminance factor, Type A, white markers only, 75, min.

glazed surface
e Yellowness index, Type A, white markers only, 7, max.
glazed surface
f Color-yellow, Type AY, yellow markers only. Pass
The chromaticity coordinates shall be within a
color box defined in CTM 669
g Compressive strength 6700 N, min.
h Water absorption 2.0 %, max.
i Artificial weathering, 500 hours exposure, 20, max.
yellowness index

Section 85-1.04B, "Non-Reflective Pavement Markers (Plastic)," of the Standard Specifications is amended to read:

85-1.04B Non-Reflective Pavement Markers (Plastic)

*  Plastic non-reflective pavement markers Types A and AY shall be, at the option of the Contractor, either

polypropylene or acrylonitrile-butadiene-styrene (ABS) plastic type.

»  Plastic markers shall conform to the testing requirements specified in Section 85-1.04A, "Non-Reflective Pavement
Markers (Ceramic)," except that Tests a, b, ¢, and h shall not apply. The plastic markers shall not be coated with substances

that interfere with the ability of the adhesive bonding to the marker.

The sixth and seventh paragraphs in Section 85-1.05, "Retroreflective Pavement Markers," of the Standard

Specifications are amended to read:

Testing

*  Tests shall be performed in conformance with the requirements in California Test 669.

respective specific intensity minimum
requirements after abrasion.

Test Description Requirement
Bond strength? 3.4 MPa, min.
Compressive strength® 8900 N, min.
Abrasion resistance, marker must meet the Pass

Water Soak Resistance No delamination of the body

or lens system of the marker
nor loss of reflectance

Specific Intensity

Reflectance Clear | Yellow Red
0° Incidence Angle, min. 3.0 1.5 0.75
20° Incidence Angle, min. 1.2 0.60 0.30
After one year field evaluation 0.30 0.15 0.08

Failure of the marker body or filler material prior to reaching 3.4 MPa shall constitute a
failing bond strength test.

Deformation of the marker of more than 3 mm at a load of less than 8900 N or
delamination of the shell and the filler material of more than 3 mm regardless of the load
required to break the marker shall be cause for rejection of the markers as specified in
Section 85-1.03, "Sampling, Tolerances and Packaging."

*  Pavement markers to be placed in pavement recesses shall conform to the above requirements for retroreflective

pavement markers except that the minimum compressive strength requirement shall be 5338 N.

The eighth paragraph of Section 85-1.05, "Retroreflective Pavement Markers" of the Standard Specifications is deleted.
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The eighth paragraph in Section 85-1.06, "Replacement,” of the Standard Specifications is amended to read:
*  Epoxy adhesive shall not be used to apply non-reflective plastic pavement markers.

SECTION 86: SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS

Issue Date: January 28, 2005
The first paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read:

»  Except for concrete for cast-in-drilled-hole concrete pile foundations, portland cement concrete shall conform to
Section 90-10, "Minor Concrete."

The fifth paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read:

*  Reinforced cast-in-drilled-hole concrete pile foundations for traffic signal and lighting standards shall conform to
the provisions in Section 49, "Piling," with the following exceptions: 1) Material resulting from drilling holes shall be
disposed of in conformance with the provisions in Section 86-2.01, "Excavating and Backfilling," and 2) Concrete filling for
cast-in-drilled-hole concrete piles will not be considered as designated by compressive strength.

The seventh paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read:

*  Forms shall be true to line and grade. Tops of foundations for posts and standards, except special foundations, shall
be finished to curb or sidewalk grade or as directed by the Engineer. Forms shall be rigid and securely braced in place.
Conduit ends and anchor bolts shall be placed in proper position and to proper height, and anchor bolts shall be held in place
by means of rigid top and bottom templates. The bottom template shall be made of steel. The bottom template shall provide
proper spacing and alignment of the anchor bolts near their bottom embedded end. The bottom template shall be installed
before placing footing concrete. Anchor bolts shall not be installed more than 1:40 from vertical.

Section 86-2.03, "Foundations," of the Standard Specifications is amended by deleting the eighth paragraph.
The twelfth paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read:

*  Plumbing of the standards shall be accomplished by adjusting the leveling nuts before placing the mortar or before
the foundation is finished to final grade. Shims or other similar devices shall not be used for plumbing or raking of posts,
standards, or pedestals. After final adjustments of both top nuts and leveling nuts on anchorage assemblies have been made,
firm contact shall exist between all bearing surfaces of the anchor bolt nuts, washers, and the base plates.

The first paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications is amended
to read:

86-2.04 STANDARDS, STEEL PEDESTALS, AND POSTS

» Standards for traffic signals and lighting, and steel pedestals for cabinets and other similar equipment, shall be
located as shown on the plans. Bolts, nuts and washers, and anchor bolts for use in signal and lighting support structures
shall conform to the provisions in Section 55-2, "Materials." Except when bearing-type connections or slipbases are
specified, high-strength bolted connections shall conform to the provisions in Section 55-3.14, "Bolted Connections."
Welding, nondestructive testing (NDT) of welds, and acceptance and repair criteria for NDT of steel members shall conform
to the requirements of AWS D1.1 and the contract special provisions.

The second paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications is
amended to read:

e On each lighting standard except Type 1, one rectangular corrosion resistant metal identification tag shall be
permanently attached above the hand hole, near the base of the standard, using stainless steel rivets. On each signal pole
support, two corrosion resistant metal identification tags shall be attached, one above the hand hole near the base of the
vertical standard and one on the underside of the signal mast arm near the arm plate. As a minimum, the information on each
identification tag shall include the name of the manufacturer, the date of manufacture, the identification number as shown on
the plans, the contract number, and a unique identification code assigned by the fabricator. This number shall be traceable to

Contract No. 07-1190F4
44



a particular contract and the welds on that component, and shall be readable after the support structure is coated and installed.
The lettering shall be a minimum of 7 mm high. The information may be either depressed or raised, and shall be legible.

The fourth paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications is
amended to read:

*  Ferrous metal parts of standards, with shaft length of 4.6 m and longer, shall conform to the details shown on the
plans, the provisions in Section 55-2, "Materials," except as otherwise noted, and the following requirements:

Except as otherwise specified, standards shall be fabricated from sheet steel of weldable grade having a minimum
yield strength, after fabrication, of 276 MPa.

Certified test reports which verify conformance to the minimum yield strength requirements shall be submitted to
the Engineer. The test reports may be the mill test reports for the as-received steel or, when the as-received steel has a
lower yield strength than required, the Contractor shall provide supportive test data which provides assurance that the
Contractor's method of cold forming will consistently increase the tensile properties of the steel to meet the specified
minimum yield strength. The supportive test data shall include tensile properties of the steel after cold forming for
specific heats and thicknesses.

When a single-ply 8-mm thick pole is specified, a 2-ply pole with equivalent section modulus may be substituted.

Standards may be fabricated of full-length sheets or shorter sections. Each section shall be fabricated from not more
than 2 pieces of sheet steel. Where 2 pieces are used, the longitudinal welded seams shall be directly opposite one
another. When the sections are butt-welded together, the longitudinal welded seams on adjacent sections shall be placed
to form continuous straight seams from base to top of standard.

Butt-welded circumferential joints of tubular sections requiring CJP groove welds shall be made using a metal
sleeve backing ring inside each joint. The sleeve shall be 3-mm nominal thickness, or thicker, and manufactured from
steel having the same chemical composition as the steel in the tubular sections to be joined. When the sections to be
joined have different specified minimum yield strengths, the steel in the sleeve shall have the same chemical composition
as the tubular section having the higher minimum yield strength. The width of the metal sleeve shall be consistent with
the type of NDT chosen and shall be a minimum width of 25 mm. The sleeve shall be centered at the joint and be in
contact with the tubular section at the point of the weld at time of fit-up.

Welds shall be continuous.

The weld metal at the transverse joint shall extend to the sleeve, making the sleeve an integral part of the joint.

During fabrication, longitudinal seams on vertical tubular members of cantilevered support structures shall be
centered on and along the side of the pole that the pole plate is located. Longitudinal seams on horizontal tubular
members, including signal and luminaire arms, shall be within +/-45 degrees of the bottom of the arm.

The longitudinal seam welds in steel tubular sections may be made by the electric resistance welding process.

Longitudinal seam welds shall have 60 percent minimum penetration, except that within 150 mm of circumferential
welds, longitudinal seam welds shall be CJP groove welds. In addition, longitudinal seam welds on lighting support
structures having telescopic pole segment splices shall be CJP groove welds on the female end for a length on each end
equal to the designated slip fit splice length plus 150 mm.

Exposed circumferential welds, except fillet and fatigue-resistant welds, shall be ground flush (-0, +2mm) with the
base metal prior to galvanizing or painting.

Circumferential welds and base plate-to-pole welds may be repaired only one time without written permission from
the Engineer.

Exposed edges of the plates that make up the base assembly shall be finished smooth and exposed corners of the
plates shall be broken unless otherwise shown on the plans. Shafts shall be provided with slip-fitter shaft caps.

Flatness of surfaces of 1) base plates that are to come in contact with concrete, grout, or washers and leveling nuts;
2) plates in high-strength bolted connections; 3) plates in joints where cap screws are used to secure luminaire and signal
arms; and 4) plates used for breakaway slip base assemblies shall conform to the requirements in ASTM A6.

Standards shall be straight, with a permissive variation not to exceed 25 mm measured at the midpoint of a 9-m or
11-m standard and not to exceed 20 mm measured at the midpoint of a 5-m through 6-m standard. Variation shall not
exceed 25 mm at a point 4.5 m above the base plate for Type 35 and Type 36 standards.

Zinc-coated nuts used on fastener assemblies having a specified preload (obtained by specifying a prescribed
tension, torque value, or degree of turn) shall be provided with a colored lubricant that is clean and dry to the touch. The
color of the lubricant shall be in contrast to the zinc coating on the nut so that the presence of the lubricant is visually
obvious. In addition, either the lubricant shall be insoluble in water, or fastener components shall be shipped to the job
site in a sealed container.

No holes shall be made in structural members unless the holes are shown on the plans or are approved in writing by
the Engineer.
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Standards with an outside diameter of 300 mm or less shall be round. Standards with an outside diameter greater
than 300 mm shall be round or multisided. Multisided standards shall have a minimum of 12 sides which shall be
convex and shall have a minimum bend radius of 100 mm.

Mast arms for standards shall be fabricated from material as specified for standards, and shall conform to the
dimensions shown on the plans.

The cast steel option for slip bases shall be fabricated from material conforming to the requirements in ASTM
Designation: A 27/A 27M, Grade 70-40. Other comparable material may be used if written permission is given by the
Engineer. The casting tolerances shall be in conformance with the Steel Founder's Society of America recommendations
(green sand molding).

One casting from each lot of 50 castings or less shall be subject to radiographic inspection, in conformance with the
requirements in ASTM Designation: E 94. The castings shall comply with the acceptance criteria severity level 3 or
better for the types and categories of discontinuities in conformance with the requirements in ASTM Designations:
E 186 and E 446. If the one casting fails to pass the inspection, 2 additional castings shall be radiographed. Both of
these castings shall pass the inspection, or the entire lot of 50 will be rejected.

Material certifications, consisting of physical and chemical properties, and radiographic films of the castings shall be
filed at the manufacturer's office. These certifications and films shall be available for inspection upon request.

High-strength bolts, nuts, and flat washers used to connect slip base plates shall conform to the requirements in
ASTM Designation: A 325 or A 325M and shall be galvanized in conformance with the provisions in Section 75-1.05,
"Galvanizing."

Plate washers shall be fabricated by saw cutting and drilling steel plate conforming to the requirements in AISI
Designation: 1018, and be galvanized in conformance with the provisions in Section 75-1.05, "Galvanizing." Prior to
galvanizing, burrs and sharp edges shall be removed and holes shall be chamfered sufficiently on each side to allow the
bolt head to make full contact with the washer without tension on the bolt.

High-strength cap screws shown on the plans for attaching arms to standards shall conform to the requirements in
ASTM Designation: A 325, A 325M, or A 449, and shall comply with the mechanical requirements in ASTM
Designation: A 325 or A 325M after galvanizing. The cap screws shall be galvanized in conformance with the
provisions in Section 75-1.05, "Galvanizing." The threads of the cap screws shall be coated with a colored lubricant that
is clean and dry to the touch. The color of the lubricant shall be in contrast to the color of the zinc coating on the cap
screw so that presence of the lubricant is visually obvious. In addition, either the lubricant shall be insoluble in water, or
fastener components shall be shipped to the job site in a sealed container.

Unless otherwise specified, bolted connections attaching signal or luminaire arms to poles shall be considered slip
critical. Galvanized faying surfaces on plates on luminaire and signal arms and matching plate surfaces on poles shall be
roughened by hand using a wire brush prior to assembly and shall conform to the requirements for Class C surface
conditions for slip-critical connections in "Specification for Structural Joints Using ASTM A 325 or A 490 Bolts," a
specification approved by the Research Council on Structural Connections (RCSC) of the Engineering Foundation. For
faying surfaces required to be painted, the paint shall be an approved type, brand, and thickness that has been tested and
approved according to the RCSC Specification as a Class B coating.

Samples of fastener components will be randomly taken from each production lot by the Engineer and submitted,
along with test reports required by appropriate ASTM fastener specifications, for QA testing and evaluation. Sample
sizes for each fastener component shall be as determined by the Engineer.

The seventh paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications is
amended to read:

*  To avoid interference of arm plate-to-tube welds with cap screw heads, and to ensure cap screw heads can be turned
using conventional installation tools, fabricators shall make necessary adjustments to details prior to fabrication and properly
locate the position of arm tubes on arm plates during fabrication.

The sixth and seventh paragraphs of 86-2.12, "Wood Poles," of the Standard Specifications are amended to read:

*  After fabrication, wood poles shall be pressure treated in conformance with the provisions in Section 58,
"Preservative Treatment of Lumber, Timber and Piling," and AWPA Use Category System: UC4B, Commodity
Specification D.

*  Wood poles, when specified in the special provisions to be painted, shall be treated with waterborne wood
preservatives.

The first paragraph of Section 86-2.15, "Galvanizing," of the Standard Specifications is amended to read:
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*  QGalvanizing shall be in conformance with the provisions in Section 75-1.05, "Galvanizing," except that cabinets
may be constructed of material galvanized prior to fabrication in conformance with the requirements in ASTM Designation:
A 653/653M, Coating Designation G 90, in which case all cut or damaged edges shall be painted with at least 2 applications
of approved unthinned zinc-rich primer (organic vehicle type) conforming to the provisions in Section 91, "Paint." Aerosol
cans shall not be used. Other types of protective coating must be approved by the Engineer prior to installation.

The first paragraph of Section 86-4.06, "Pedestrian Signal Faces" of the Standard Specifications is amended to read:

*  Message symbols for pedestrian signal faces shall be white WALKING PERSON and Portland orange UPRAISED
HAND conforming to the requirements in the Institute of Transportation Engineers Standards: "Pedestrian Traffic Control
Signal Indications," "Manual on Uniform Traffic Control Devices," and "MUTCD California Supplement." The height of
each symbol shall be not less than 250 mm and the width of each symbol shall be not less than 165 mm.

The tenth paragraph of Section 86-4.07, "Light Emitting Diode Pedestrian Signal Face 'Upraised Hand' Module" of the
Standard Specifications is amended to read:

+  The luminance of the "UPRAISED HAND" symbol shall be 3750 cd/m* minimum. The color of "UPRAISED
HAND" shall be Portland orange conforming to the requirements of the Institute of Transportation Engineers Standards:
"Pedestrian Traffic Control Signal Indications," "Manual on Uniform Traffic Control Devices," and "MUTCD California
Supplement." The height of each symbol shall be not less than 250 mm and the width of each symbol shall be not less than
165 mm.

Section 86-8.01, "Payment," of the Standard Specifications is amended by adding the following paragraph after the first
paragraph:

« If aportion or all of the poles for signal, lighting and electrical systems pursuant to Standard Specification Section
86, "Signals, Lighting and Electrical Systems," is fabricated more than 480 air line kilometers from both-Sacramento and Los
Angeles, additional shop inspection expenses will be sustained by the State. Whereas it is and will be impracticable and
extremely difficult to ascertain and determine the actual increase in such expenses, it is agreed that payment to the Contractor
for furnishing such items from each fabrication site located more than 480 air line kilometers from both Sacramento and Los
Angeles will be reduced $5000; in addition, in the case where a fabrication site is located more than 4800 air line kilometers
from both Sacramento and Los Angeles, payment will be reduced an additional $3000 per each fabrication site ($8000 total
per site).

SECTION 88: ENGINEERING FABRIC
Issue Date: January 15, 2002
Section 88-1.02, "Pavement Reinforcing Fabric," of the Standard Specifications is amended to read:

*  Pavement reinforcing fabric shall be 100 percent polypropylene staple fiber fabric material, needle-punched,
thermally bonded on one side, and conform to the following:

Specification Requirement
Weight, grams per square meter
ASTM Designation: D 5261 140
Grab tensile strength
(25-mm grip), kilonewtons, min. in each direction

ASTM Designation: D 4632 0.45
Elongation at break, percent min.

ASTM Designation: D 4632 50
Asphalt retention by fabric, grams per square meter. (Residual Minimum)

ASTM Designation: D 6140 900
Note: Weight, grab, elongation and asphalt retention are based on Minimum Average
Roll Value (MARYV)
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SECTION 90: PORTLAND CEMENT CONCRETE

Issue Date: November 2, 2004
Section 90, "Portland Cement Concrete," of the Standard Specifications is amended to read:

SECTION 90: PORTLAND CEMENT CONCRETE
90-1 GENERAL

90-1.01 DESCRIPTION

»  Portland cement concrete shall be composed of cementitious material, fine aggregate, coarse aggregate, admixtures
if used, and water, proportioned and mixed as specified in these specifications.

¢ The Contractor shall determine the mix proportions for concrete in conformance with these specifications. Unless
otherwise specified, cementitious material shall be a combination of cement and mineral admixture. Cementitious material
shall be either:

1. "Type IP (MS) Modified" cement; or
2. A combination of "Type Il Modified" portland cement and mineral admixture; or
3. A combination of Type V portland cement and mineral admixture.

e TypeIll portland cement shall be used only as allowed in the special provisions or with the approval of the
Engineer.

*  Class 1 concrete shall contain not less than 400 kg of cementitious material per cubic meter.

*  Class 2 concrete shall contain not less than 350 kg of cementitious material per cubic meter.

*  Class 3 concrete shall contain not less than 300 kg of cementitious material per cubic meter.

*  Class 4 concrete shall contain not less than 250 kg of cementitious material per cubic meter.

*  Minor concrete shall contain not less than 325 kg of cementitious material per cubic meter unless otherwise
specified in these specifications or the special provisions.

*  Unless otherwise designated on the plans or specified in these specifications or the special provisions, the amount of
cementitious material used per cubic meter of concrete in structures or portions of structures shall conform to the following:

Use Cementitious Material Content
(kg/m3)

Concrete designated by compressive strength:

Deck slabs and slab spans of bridges 400 min., 475 max.

Roof sections of exposed top box culverts 400 min., 475 max.

Other portions of structures 350 min., 475 max.
Concrete not designated by compressive strength:

Deck slabs and slab spans of bridges 400 min.

Roof sections of exposed top box culverts 400 min.

Prestressed members 400 min.

Seal courses 400 min.

Other portions of structures 350 min.
Concrete for precast members 350 min., 550 max.

e Whenever the 28-day compressive strength shown on the plans is greater than 25 MPa, the concrete shall be
designated by compressive strength. If the plans show a 28-day compressive strength that is 28 MPa or greater, an additional
14 days will be allowed to obtain the specified strength. The 28-day compressive strengths shown on the plans that are
25 MPa or less are shown for design information only and are not a requirement for acceptance of the concrete.

*  Concrete designated by compressive strength shall be proportioned such that the concrete will attain the strength
shown on the plans or specified in the special provisions.

»  Before using concrete for which the mix proportions have been determined by the Contractor, or in advance of
revising those mix proportions, the Contractor shall submit in writing to the Engineer a copy of the mix design.

*  Compliance with cementitious material content requirements will be verified in conformance with procedures
described in California Test 518 for cement content. For testing purposes, mineral admixture shall be considered to be
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cement. Batch proportions shall be adjusted as necessary to produce concrete having the specified cementitious material
content.

« If any concrete has a cementitious material, portland cement, or mineral admixture content that is less than the
minimum required, the concrete shall be removed. However, if the Engineer determines that the concrete is structurally
adequate, the concrete may remain in place and the Contractor shall pay to the State $0.55 for each kilogram of cementitious
material, portland cement, or mineral admixture that is less than the minimum required. The Department may deduct the
amount from any moneys due, or that may become due, the Contractor under the contract. The deductions will not be made
unless the difference between the contents required and those actually provided exceeds the batching tolerances permitted by
Section 90-5, "Proportioning." No deductions will be made based on the results of California Test 518.

*  The requirements of the preceding paragraph shall not apply to minor concrete or commercial quality concrete.

90-2 MATERIALS

90-2.01 CEMENT

*  Unless otherwise specified, cement shall be either "Type IP (MS) Modified" cement, "Type II Modified" portland
cement or Type V portland cement.

o "TypeIP (MS) Modified" cement shall conform to the requirements for TypeIP (MS) cement in ASTM
Designation: C 595, and shall be comprised of an intimate and uniform blend of Type Il cement and not more than
35 percent by mass of mineral admixture. The type and minimum amount of mineral admixture used in the manufacture of
"Type IP (MS) Modified" cement shall be in conformance with the provisions in Section 90-4.08, "Required Use of Mineral
Admixtures."

* "Type Il Modified" portland cement shall conform to the requirements for Type Il portland cement in ASTM
Designation: C 150-02a.

e In addition, "Type IP (MS) Modified" cement and "Type Il Modified" portland cement shall conform to the
following requirements:

A. The cement shall not contain more than 0.60-percent by mass of alkalies, calculated as the percentage of Na,O plus
0.658 times the percentage of K,O, when determined by either direct intensity flame photometry or by the atomic
absorption method. The instrument and procedure used shall be qualified as to precision and accuracy in
conformance with the requirements in ASTM Designation: C 114;

B. The autoclave expansion shall not exceed 0.50-percent; and

C. Mortar, containing the cement to be used and Ottawa sand, when tested in conformance with California Test 527,
shall not expand in water more than 0.010 percent and shall not contract in air more than 0.048 percent, except that
when cement is to be used for precast prestressed concrete piling, precast prestressed concrete members, or steam
cured concrete products, the mortar shall not contract in air more than 0.053 percent.

e Type Il and Type V portland cements shall conform to the requirements in ASTM Designation: C 150-02a and the
additional requirements listed above for "Type II Modified" portland cement, except that when tested in conformance with
California Test 527, mortar containing Type III portland cement shall not contract in air more than 0.075 percent.

*  Cement used in the manufacture of cast-in-place concrete for exposed surfaces of like elements of a structure shall
be from the same cement mill.

*  Cement shall be protected from exposure to moisture until used. Sacked cement shall be piled to permit access for
tally, inspection, and identification of each shipment.

*  Adequate facilities shall be provided to assure that cement meeting the provisions specified in this Section 90-2.01
shall be kept separate from other cement in order to prevent any but the specified cement from entering the work. Safe and
suitable facilities for sampling cement shall be provided at the weigh hopper or in the feed line immediately in advance of the
hopper, in conformance with California Test 125.

e If cement is used prior to sampling and testing as provided in Section 6-1.07, "Certificates of Compliance," and the
cement is delivered directly to the site of the work, the Certificate of Compliance shall be signed by the cement manufacturer
or supplier of the cement. If the cement is used in ready-mixed concrete or in precast concrete products purchased as such by
the Contractor, the Certificate of Compliance shall be signed by the manufacturer of the concrete or product.

*  Cement furnished without a Certificate of Compliance shall not be used in the work until the Engineer has had
sufficient time to make appropriate tests and has approved the cement for use.

90-2.02 AGGREGATES

*  Aggregates shall be free from deleterious coatings, clay balls, roots, bark, sticks, rags, and other extraneous material.
»  Natural aggregates shall be thoroughly and uniformly washed before use.
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*  The Contractor, at the Contractor's expense, shall provide safe and suitable facilities, including necessary splitting
devices for obtaining samples of aggregates, in conformance with California Test 125.

*  Aggregates shall be of such character that it will be possible to produce workable concrete within the limits of water
content provided in Section 90-6.06, "Amount of Water and Penetration."

*  Aggregates shall have not more than 10 percent loss when tested for soundness in conformance with the
requirements in California Test 214. The soundness requirement for fine aggregate will be waived, provided that the
durability index, Dy, of the fine aggregate is 60, or greater, when tested for durability in conformance with California
Test 229.

»  If'the results of any one or more of the Cleanness Value, Sand Equivalent, or aggregate grading tests do not meet the
requirements specified for "Operating Range" but all meet the "Contract Compliance" requirements, the placement of
concrete shall be suspended at the completion of the current pour until tests or other information indicate that the next
material to be used in the work will comply with the requirements specified for "Operating Range."

o If the results of either or both the Cleanness Value and coarse aggregate grading tests do not meet the requirements
specified for "Contract Compliance," the concrete that is represented by the tests shall be removed. However, if the Engineer
determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay to the
State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete represented
by these tests and left in place. The Department may deduct the amount from any moneys due, or that may become due, the
Contractor under the contract.

o If the results of either or both the Sand Equivalent and fine aggregate grading tests do not meet the requirements
specified for "Contract Compliance," the concrete which is represented by the tests shall be removed. However, if the
Engineer determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay
to the State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete
represented by these tests and left in place. The Department may deduct the amount from any moneys due, or that may
become due, the Contractor under the contract.

e The 2 preceding paragraphs apply individually to the "Contract Compliance" requirements for coarse aggregate and
fine aggregate. When both coarse aggregate and fine aggregate do not conform to the "Contract Compliance" requirements,
both paragraphs shall apply. The payments specified in those paragraphs shall be in addition to any payments made in
conformance with the provisions in Section 90-1.01, "Description."

+  No single Cleanness Value, Sand Equivalent or aggregate grading test shall represent more than 250 m’® of concrete
or one day's pour, whichever is smaller.

*  When the source of an aggregate is changed, the Contractor shall adjust the mix proportions and submit in writing to
the Engineer a copy of the mix design before using the aggregates.

90-2.02A Coarse Aggregate

*  Coarse aggregate shall consist of gravel, crushed gravel, crushed rock, crushed air-cooled iron blast furnace slag or
combinations thereof. Crushed air-cooled blast furnace slag shall not be used in reinforced or prestressed concrete.
*  Coarse aggregate shall conform to the following quality requirements:

California
Tests Test Requirements
Loss in Los Angeles Rattler (after 500 211 45% max.
revolutions)
Cleanness Value
Operating Range 227 75 min.
Contract Compliance 227 71 min.

* Inlieu of the above Cleanness Value requirements, a Cleanness Value "Operating Range" limit of 71, minimum, and
a Cleanness Value "Contract Compliance" limit of 68, minimum, will be used to determine the acceptability of the coarse
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of
Compliance," certifying that:

1. coarse aggregate sampled at the completion of processing at the aggregate production plant had a Cleanness Value
of not less than 82 when tested by California Test 227; and

2. prequalification tests performed in conformance with the requirements in California Test 549 indicated that the
aggregate would develop a relative strength of not less than 95 percent and would have a relative shrinkage not
greater than 105 percent, based on concrete.
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90-2.02B Fine Aggregate

* Fine aggregate shall consist of natural sand, manufactured sand produced from larger aggregate or a combination
thereof. Manufactured sand shall be well graded.

*  Fine aggregate shall conform to the following quality requirements:

California
Test Test Requirements
Organic Impurities 213 Satisfactory”
Mortar Strengths Relative to Ottawa Sand 515 95%, min.
Sand Equivalent:
Operating Range 217 75, min.
Contract Compliance 217 71, min.

a Fine aggregate developing a color darker than the reference standard color
solution may be accepted if it is determined by the Engineer, from mortar
strength tests, that a darker color is acceptable.

* Inlieu of the above Sand Equivalent requirements, a Sand Equivalent "Operating Range" limit of 71 minimum and a
Sand Equivalent "Contract Compliance" limit of 68 minimum will be used to determine the acceptability of the fine
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of
Compliance," certifying that:

1. fine aggregate sampled at the completion of processing at the aggregate production plant had a Sand Equivalent
value of not less than 82 when tested by California Test 217; and

2. prequalification tests performed in conformance with California Test 549 indicated that the aggregate would develop
a relative strength of not less than 95 percent and would have a relative shrinkage not greater than 105 percent,
based on concrete.

90-2.03 WATER

» In conventionally reinforced concrete work, the water for curing, for washing aggregates, and for mixing shall be
free from oil and shall not contain more than 1000 parts per million of chlorides as Cl, when tested in conformance with
California Test 422, nor more than 1300 parts per million of sulfates as SO4, when tested in conformance with California
Test 417. In prestressed concrete work, the water for curing, for washing aggregates, and for mixing shall be free from oil
and shall not contain more than 650 parts per million of chlorides as CIl, when tested in conformance with California
Test 422, nor more than 1300 parts per million of sulfates as SO,4, when tested in conformance with California Test 417. In
no case shall the water contain an amount of impurities that will cause either: 1) a change in the setting time of cement of
more than 25 percent when tested in conformance with the requirements in ASTM Designation: C 191 or ASTM
Designation: C 266 or 2) a reduction in the compressive strength of mortar at 14 days of more than 5 percent, when tested in
conformance with the requirements in ASTM Designation: C 109, when compared to the results obtained with distilled
water or deionized water, tested in conformance with the requirements in ASTM Designation: C 109.

* In non-reinforced concrete work, the water for curing, for washing aggregates and for mixing shall be free from oil
and shall not contain more than 2000 parts per million of chlorides as Cl, when tested in conformance with California
Test 422, or more than 1500 parts per million of sulfates as SO4, when tested in conformance with California Test 417.

* In addition to the above provisions, water for curing concrete shall not contain impurities in a sufficient amount to
cause discoloration of the concrete or produce etching of the surface.

*  Water reclaimed from mixer wash-out operations may be used in mixing concrete. The water shall not contain
coloring agents or more than 300 parts per million of alkalis (Na,O + 0.658 K,0) as determined on the filtrate. The specific
gravity of the water shall not exceed 1.03 and shall not vary more than £0.010 during a day's operations.

90-2.04 ADMIXTURE MATERIALS
e Admixture materials shall conform to the requirements in the following ASTM Designations:

A. Chemical Admixtures—ASTM Designation: C 494.
B. Air-entraining Admixtures—ASTM Designation: C 260.
C. Calcium Chloride—ASTM Designation: D 98.
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D. Mineral Admixtures—Coal fly ash; raw or calcined natural pozzolan as specified in ASTM Designation: C 618;
silica fume conforming to the requirements in ASTM Designation: C 1240, with reduction of mortar expansion of
80 percent, minimum, using the cement from the proposed mix design.

*  Unless otherwise specified in the special provisions, mineral admixtures shall be used in conformance with the
provisions in Section 90-4.08, "Required Use of Mineral Admixtures."

90-3 AGGREGATE GRADINGS

90-3.01 GENERAL

»  Before beginning concrete work, the Contractor shall submit in writing to the Engineer the gradation of the primary
aggregate nominal sizes that the Contractor proposes to furnish. If a primary coarse aggregate or the fine aggregate is
separated into 2 or more sizes, the proposed gradation shall consist of the gradation for each individual size, and the proposed
proportions of each individual size, combined mathematically to indicate one proposed gradation. The proposed gradation
shall meet the grading requirements shown in the table in this section, and shall show the percentage passing each of the sieve
sizes used in determining the end result.

*  The Engineer may waive, in writing, the gradation requirements in this Section 90-3.01 and in Sections 90-3.02,
"Coarse Aggregate Grading," 90-3.03, "Fine Aggregate Grading," and 90-3.04, "Combined Aggregate Gradings," if, in the
Engineer's opinion, furnishing the gradation is not necessary for the type or amount of concrete work to be constructed.

»  Gradations proposed by the Contractor shall be within the following percentage passing limits:

*  Should the Contractor change the source of supply, the Contractor shall submit in writing to the Engineer the new

Primary Aggregate Nominal Size | Sieve Size Limits of Proposed Gradation
37.5-mm x 19-mm 25-mm 19 - 41
25-mm x 4.75-mm 19-mm 52 -85
25-mm x 4.75-mm 9.5-mm 15-38
12.5-mm x 4.75-mm 9.5-mm 40-78
9.5-mm x 2.36-mm 9.5-mm 50 -85
Fine Aggregate 1.18-mm 55-75
Fine Aggregate 600-pm 34-46
Fine Aggregate 300-pm 16 -29

gradations before their intended use.

90-3.02

COARSE AGGREGATE GRADING
*  The grading requirements for coarse aggregates are shown in the following table for each size of coarse aggregate:

Percentage Passing Primary Aggregate Nominal Sizes
37.5-mm x 19-mm 25-mm x 4.75-mm 12.5-mm x 4.75-mm 9.5-mm x 2.36-mm

Operating | Contract | Operating | Contract |Operating| Contract |Operating| Contract
Sieve Sizes | Range | Compliance | Range | Compliance | Range | Compliance| Range [Compliance
50-mm 100 100 — — — — — —
37.5-mm 88-100 85-100 100 100 — — — —
25-mm x+ 18 X +25 88-100 86-100 — — — —
19-mm 0-17 0-20 X=+15 X +22 100 100 — —
12.5-mm — — — — 82-100 80-100 100 100
9.5-mm 0-7 0-9 X+15 X+22 X+15 X+22 X+15 X+20
4.75-mm — — 0-16 0-18 0-15 0-18 0-25 0-28
2.36-mm — — 0-6 0-7 0-6 0-7 0-6 0-7

* In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as

provided in Section 90-3.01, "General."

¢ Coarse aggregate for the 37.5-mm, maximum, combined aggregate grading as provided in Section 90-3.04,
"Combined Aggregate Gradings," shall be furnished in 2 or more primary aggregate nominal sizes. Each primary aggregate
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nominal size may be separated into 2 sizes and stored separately, provided that the combined material conforms to the

grading requirements for that particular primary aggregate nominal size.

¢ When the 25-mm, maximum, combined aggregate grading as provided in Section 90-3.04, "Combined Aggregate
Gradings," is to be used, the coarse aggregate may be separated into 2 sizes and stored separately, provided that the combined

material shall conform to the grading requirements for the 25-mm x 4.75-mm primary aggregate nominal size.

90-3.03

FINE AGGREGATE GRADING

*  Fine aggregate shall be graded within the following limits:

Percentage Passing
Sieve Sizes Operating Range Contract Compliance
9.5-mm 100 100
4.75-mm 95-100 93-100
2.36-mm 65-95 61-99
1.18-mm X+10 X+13
600-pm X£9 X+12
300-pm X+6 X£9
150-pm 2-12 1-15
75-um 0-8 0-10

* In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as
provided in Section 90-3.01, "General."

* In addition to the above required grading analysis, the distribution of the fine aggregate sizes shall be such that the
difference between the total percentage passing the 1.18-mm sieve and the total percentage passing the 600-um sieve shall be
between 10 and 40, and the difference between the percentage passing the 600-um and 300-um sieves shall be between 10
and 40.

* Fine aggregate may be separated into 2 or more sizes and stored separately, provided that the combined material
conforms to the grading requirements specified in this Section 90-3.03.

90-3.04 COMBINED AGGREGATE GRADINGS

* Combined aggregate grading limits shall be used only for the design of concrete mixes. Concrete mixes shall be
designed so that aggregates are combined in proportions that shall produce a mixture within the grading limits for combined
aggregates as specified herein.

*  The combined aggregate grading, except when otherwise specified in these specifications or the special provisions,
shall be either the 37.5-mm, maximum grading, or the 25-mm, maximum grading, at the option of the Contractor.

Grading Limits of Combined Aggregates

Percentage Passing
Sieve Sizes 37.5-mm Max. 25-mm Max. 12.5-mm Max. 9.5-mm Max.

50-mm 100 — —
37.5-mm 90-100 100 — —
25-mm 50-86 90-100 — —
19-mm 45-75 55-100 100 —
12.5-mm — 90-100 100
9.5-mm 38-55 45-75 55-86 50-100
4.75-mm 30-45 35-60 45-63 45 - 63
2.36-mm 23-38 27-45 35-49 35-49
1.18-mm 17-33 20-35 25-37 25-37
600-um 10-22 12-25 15-25 15 -25
300-um 4-10 5-15 5-15 5-15
150-pm 1-6 1-8 1-8 1-8
75-um 0-3 0-4 0-4 0-4

*  Changes from one grading to another shall not be made during the progress of the work unless permitted by the

Engineer.
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90-4 ADMIXTURES
90-4.01 GENERAL

*  Admixtures used in portland cement concrete shall conform to and be used in conformance with the provisions in
this Section 90-4 and the special provisions. Admixtures shall be used when specified or ordered by the Engineer and may be
used at the Contractor's option as provided herein.

*  Chemical admixtures and air-entraining admixtures containing chlorides as Cl in excess of one percent by mass of
admixture, as determined by California Test 415, shall not be used in prestressed or reinforced concrete.

*  Calcium chloride shall not be used in concrete except when otherwise specified.

e Mineral admixture used in concrete for exposed surfaces of like elements of a structure shall be from the same
source and of the same percentage.

e Admixtures shall be uniform in properties throughout their use in the work. Should it be found that an admixture as
furnished is not uniform in properties, its use shall be discontinued.

*  If more than one admixture is used, the admixtures shall be compatible with each other so that the desirable effects
of all admixtures used will be realized.

90-4.02 MATERIALS
*  Admixture materials shall conform to the provisions in Section 90-2.04, "Admixture Materials."

90-4.03 ADMIXTURE APPROVAL

*  No admixture brand shall be used in the work unless it is on the Department's current list of approved brands for the
type of admixture involved.

*  Admixture brands will be considered for addition to the approved list if the manufacturer of the admixture submits
to the Transportation Laboratory a sample of the admixture accompanied by certified test results demonstrating that the
admixture complies with the requirements in the appropriate ASTM Designation and these specifications. The sample shall
be sufficient to permit performance of all required tests. Approval of admixture brands will be dependent upon a
determination as to compliance with the requirements, based on the certified test results submitted, together with tests the
Department may elect to perform.

*  When the Contractor proposes to use an admixture of a brand and type on the current list of approved admixture
brands, the Contractor shall furnish a Certificate of Compliance from the manufacturer, as provided in Section 6-1.07,
"Certificates of Compliance," certifying that the admixture furnished is the same as that previously approved. If a previously
approved admixture is not accompanied by a Certificate of Compliance, the admixture shall not be used in the work until the
Engineer has had sufficient time to make the appropriate tests and has approved the admixture for use. The Engineer may
take samples for testing at any time, whether or not the admixture has been accompanied by a Certificate of Compliance.

» If a mineral admixture is delivered directly to the site of the work, the Certificate of Compliance shall be signed by
the manufacturer or supplier of the mineral admixture. If the mineral admixture is used in ready-mix concrete or in precast
concrete products purchased as such by the Contractor, the Certificate of Compliance shall be signed by the manufacturer of
the concrete or product.

90-4.04 REQUIRED USE OF CHEMICAL ADMIXTURES AND CALCIUM CHLORIDE

*  When the use of a chemical admixture or calcium chloride is specified, the admixture shall be used at the dosage
specified, except that if no dosage is specified, the admixture shall be used at the dosage normally recommended by the
manufacturer of the admixture.

e Calcium chloride shall be dispensed in liquid, flake, or pellet form. Calcium chloride dispensed in liquid form shall
conform to the provisions for dispensing liquid admixtures in Section 90-4.10, "Proportioning and Dispensing Liquid
Admixtures."

90-4.05 OPTIONAL USE OF CHEMICAL ADMIXTURES

e The Contractor will be permitted to use Type A or F, water-reducing; Type B, retarding; or Type D or G,
water-reducing and retarding admixtures as described in ASTM Designation: C 494 to conserve cementitious material or to
facilitate any concrete construction application subject to the following conditions:

A. When a water-reducing admixture or a water-reducing and retarding admixture is used, the cementitious material
content specified or ordered may be reduced by a maximum of 5 percent by mass, except that the resultant
cementitious material content shall be not less than 300 kilograms per cubic meter; and

B. When a reduction in cementitious material content is made, the dosage of admixture used shall be the dosage used in
determining approval of the admixture.
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*  Unless otherwise specified, a Type C accelerating chemical admixture conforming to the requirements in ASTM
Designation: C 494, may be used in portland cement concrete. Inclusion in the mix design submitted for approval will not
be required provided that the admixture is added to counteract changing conditions that contribute to delayed setting of the
portland cement concrete, and the use or change in dosage of the admixture is approved in writing by the Engineer.

90-4.06 REQUIRED USE OF AIR-ENTRAINING ADMIXTURES

*  When air-entrainment is specified or ordered by the Engineer, the air-entraining admixture shall be used in amounts
to produce a concrete having the specified air content as determined by California Test 504.

90-4.07 OPTIONAL USE OF AIR-ENTRAINING ADMIXTURES

*  When air-entrainment has not been specified or ordered by the Engineer, the Contractor will be permitted to use an
air-entraining admixture to facilitate the use of any construction procedure or equipment provided that the average air
content, as determined by California Test 504, of 3 successive tests does not exceed 4 percent, and no single test value
exceeds 5.5 percent. If the Contractor elects to use an air-entraining admixture in concrete for pavement, the Contractor shall
so indicate at the time the Contractor designates the source of aggregate as provided in Section 40-1.015, "Cement Content."

90-4.08 REQUIRED USE OF MINERAL ADMIXTURES

*  Unless otherwise specified, mineral admixture shall be combined with cement to make cementitious material.

e The calcium oxide content shall not exceed 10 percent when determined in conformance with the requirements in
ASTM Designation: C 114. The available alkali content (as sodium oxide equivalent) shall not exceed 1.5 percent when
determined in conformance with the requirements in ASTM Designation: C 311, or the total alkali content (as sodium oxide
equivalent) shall not exceed 5.0 percent when determined in conformance with the requirements in ASTM
Designation: D 4326.

e  The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the
minimum cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05,
"Optional Use of Chemical Admixtures," and shall conform to the following:

A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious
material content;

B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

1.  When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be
used in the mix;

2. When the calcium oxide content of a mineral admixture is greater than 2 percent, the amount of mineral
admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be used in
the mix;

3. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," is used, the amount of mineral admixture shall not be less than 10 percent by mass of the total
amount of cementitious material to be used in the mix

C. The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious
material to be used in the mix. Where Section 90-1.01, "Description," specifies a maximum cementitious content in
kilograms per cubic meter, the total mass of cement and mineral admixture per cubic meter shall not exceed the
specified maximum cementitious material content.

90-4.09 BLANK

90-4.10 PROPORTIONING AND DISPENSING LIQUID ADMIXTURES

¢ Chemical admixtures and air-entraining admixtures shall be dispensed in liquid form. Dispensers for liquid
admixtures shall have sufficient capacity to measure at one time the prescribed quantity required for each batch of concrete.
Each dispenser shall include a graduated measuring unit into which liquid admixtures are measured to within +5 percent of
the prescribed quantity for each batch. Dispensers shall be located and maintained so that the graduations can be accurately
read from the point at which proportioning operations are controlled to permit a visual check of batching accuracy prior to
discharge. Each measuring unit shall be clearly marked for the type and quantity of admixture.
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»  Each liquid admixture dispensing system shall be equipped with a sampling device consisting of a valve located in a
safe and readily accessible position such that a sample of the admixture may be withdrawn slowly by the Engineer.

e If more than one liquid admixture is used in the concrete mix, each liquid admixture shall have a separate
measuring unit and shall be dispensed by injecting equipment located in such a manner that the admixtures are not mixed at
high concentrations and do not interfere with the effectiveness of each other. When air-entraining admixtures are used in
conjunction with other liquid admixtures, the air-entraining admixture shall be the first to be incorporated into the mix.

*  When automatic proportioning devices are required for concrete pavement, dispensers for liquid admixtures shall
operate automatically with the batching control equipment. The dispensers shall be equipped with an automatic warning
system in good operating condition that will provide a visible or audible signal at the point at which proportioning operations
are controlled when the quantity of admixture measured for each batch of concrete varies from the preselected dosage by
more than 5 percent, or when the entire contents of the measuring unit are not emptied from the dispenser into each batch of
concrete.

e Unless liquid admixtures are added to premeasured water for the batch, their discharge into the batch shall be
arranged to flow into the stream of water so that the admixtures are well dispersed throughout the batch, except that
air-entraining admixtures may be dispensed directly into moist sand in the batching bins provided that adequate control of the
air content of the concrete can be maintained.

+  Liquid admixtures requiring dosages greater than 2.5 L/m’ shall be considered to be water when determining the
total amount of free water as specified in Section 90-6.06, "Amount of Water and Penetration."

*  Special admixtures, such as "high range" water reducers that may contribute to a high rate of slump loss, shall be
measured and dispensed as recommended by the admixture manufacturer and as approved by the Engineer.

90-4.11 STORAGE, PROPORTIONING, AND DISPENSING OF MINERAL ADMIXTURES

*  Mineral admixtures shall be protected from exposure to moisture until used. Sacked material shall be piled to permit
access for tally, inspection and identification for each shipment.

*  Adequate facilities shall be provided to assure that mineral admixtures meeting the specified requirements are kept
separate from other mineral admixtures in order to prevent any but the specified mineral admixtures from entering the work.
Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper or in the feed line
immediately in advance of the hopper.

*  Mineral admixtures shall be incorporated into concrete using equipment conforming to the requirements for cement
weigh hoppers, and charging and discharging mechanisms in ASTM Designation: C 94, in Section 90-5.03, "Proportioning,"
and in this Section 90-4.11.

*  When concrete is completely mixed in stationary paving mixers, the mineral admixture shall be weighed in a
separate weigh hopper conforming to the provisions for cement weigh hoppers and charging and discharging mechanisms in
Section 90-5.03A, "Proportioning for Pavement," and the mineral admixture and cement shall be introduced simultaneously
into the mixer proportionately with the aggregate. If the mineral admixture is not weighed in a separate weigh hopper, the
Contractor shall provide certification that the stationary mixer is capable of mixing the cement, admixture, aggregates and
water uniformly prior to discharge. Certification shall contain the following:

A. Test results for 2 compressive strength test cylinders of concrete taken within the first one-third and 2 compressive
strength test cylinders of concrete taken within the last one-third of the concrete discharged from a single batch from
the stationary paving mixer. Strength tests and cylinder preparation will be in conformance with the provisions of
Section 90-9, "Compressive Strength;"

B. Calculations demonstrating that the difference in the averages of 2 compressive strengths taken in the first one-third
is no greater than 7.5 percent different than the averages of 2 compressive strengths taken in the last one-third of the
concrete discharged from a single batch from the stationary paving mixer. Strength tests and cylinder preparation
will be in conformance with the provisions of Section 90-9, "Compressive Strength;" and

C. The mixer rotation speed and time of mixing prior to discharge that are required to produce a mix that meets the
requirements above.

90-5 PROPORTIONING

90-5.01 STORAGE OF AGGREGATES

*  Aggregates shall be stored or stockpiled in such a manner that separation of coarse and fine particles of each size
shall be avoided and also that the various sizes shall not become intermixed before proportioning.

*  Aggregates shall be stored or stockpiled and handled in a manner that shall prevent contamination by foreign
materials. In addition, storage of aggregates at batching or mixing facilities that are erected subsequent to the award of the
contract and that furnish concrete to the project shall conform to the following:
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A. Intermingling of the different sizes of aggregates shall be positively prevented. The Contractor shall take the
necessary measures to prevent intermingling. The preventive measures may include, but are not necessarily limited
to, physical separation of stockpiles or construction of bulkheads of adequate length and height; and

B. Contamination of aggregates by contact with the ground shall be positively prevented. The Contractor shall take the
necessary measures to prevent contamination. The preventive measures shall include, but are not necessarily limited
to, placing aggregates on wooden platforms or on hardened surfaces consisting of portland cement concrete, asphalt
concrete, or cement treated material.

* Inplacing aggregates in storage or in moving the aggregates from storage to the weigh hopper of the batching plant,
any method that may cause segregation, degradation, or the combining of materials of different gradings that will result in
any size of aggregate at the weigh hopper failing to meet the grading requirements, shall be discontinued. Any method of
handling aggregates that results in excessive breakage of particles shall be discontinued. The use of suitable devices to
reduce impact of falling aggregates may be required by the Engineer.

90-5.02 PROPORTIONING DEVICES

*  Weighing, measuring, or metering devices used for proportioning materials shall conform to the requirements in
Section 9-1.01, "Measurement of Quantities," and this Section 90-5.02. In addition, automatic weighing systems shall
comply with the requirements for automatic proportioning devices in Section 90-5.03A, "Proportioning for Pavement."
Automatic devices shall be automatic to the extent that the only manual operation required for proportioning the aggregates,
cement, and mineral admixture for one batch of concrete is a single operation of a switch or starter.

*  Proportioning devices shall be tested at the expense of the Contractor as frequently as the Engineer may deem
necessary to ensure their accuracy.

*  Weighing equipment shall be insulated against vibration or movement of other operating equipment in the plant.
When the plant is in operation, the mass of each batch of material shall not vary from the mass designated by the Engineer by
more than the tolerances specified herein.

*  Equipment for cumulative weighing of aggregate shall have a zero tolerance of £0.5 percent of the designated total
batch mass of the aggregate. For systems with individual weigh hoppers for the various sizes of aggregate, the zero tolerance
shall be +0.5 percent of the individual batch mass designated for each size of aggregate. Equipment for cumulative weighing
of cement and mineral admixtures shall have a zero tolerance of £0.5 percent of the designated total batch mass of the cement
and mineral admixture. Equipment for weighing cement or mineral admixture separately shall have a zero tolerance of
+0.5 percent of their designated individual batch masses. Equipment for measuring water shall have a zero tolerance of
+0.5 percent of its designated mass or volume.

*  The mass indicated for any batch of material shall not vary from the preselected scale setting by more than the
following:

A. Aggregate weighed cumulatively shall be within 1.0 percent of the designated total batch mass of the aggregate.
Aggregates weighed individually shall be within 1.5 percent of their respective designated batch masses; and

B. Cement shall be within 1.0 percent of its designated batch mass. When weighed individually, mineral admixture
shall be within 1.0 percent of its designated batch mass. When mineral admixture and cement are permitted to be
weighed cumulatively, cement shall be weighed first to within 1.0 percent of its designated batch mass, and the total
for cement and mineral admixture shall be within 1.0 percent of the sum of their designated batch masses; and

C. Water shall be within 1.5 percent of its designated mass or volume.

*  Each scale graduation shall be approximately 0.001 of the total capacity of the scale. The capacity of scales for
weighing cement, mineral admixture, or cement plus mineral admixture and aggregates shall not exceed that of commercially
available scales having single graduations indicating a mass not exceeding the maximum permissible mass variation above,
except that no scale shall be required having a capacity of less than 500 kg, with 0.5-kg graduations.

90-5.03 PROPORTIONING

*  Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and
combining them with cement, mineral admixture, and water as provided in these specifications. Aggregates shall be
proportioned by mass.

* At the time of batching, aggregates shall have been dried or drained sufficiently to result in a stable moisture content
such that no visible separation of water from aggregate will take place during transportation from the proportioning plant to
the point of mixing. In no event shall the free moisture content of the fine aggregate at the time of batching exceed 8 percent
of its saturated, surface-dry mass.

Contract No. 07-1190F4
57



*  Should separate supplies of aggregate material of the same size group, but of different moisture content or specific
gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made
from one supply exclusively and the materials therein completely exhausted before starting upon another.

*  Bulk "Type IP (MS) Modified" cement shall be weighed in an individual hopper and shall be kept separate from the
aggregates until the ingredients are released for discharge into the mixer.

*  Bulk cement and mineral admixture may be weighed in separate, individual weigh hoppers or may be weighed in the
same weigh hopper and shall be kept separate from the aggregates until the ingredients are released for discharge into the
mixer. Ifthe cement and mineral admixture are weighed cumulatively, the cement shall be weighed first.

*  When cement and mineral admixtures are weighed in separate weigh hoppers, the weigh systems for the
proportioning of the aggregate, the cement, and the mineral admixture shall be individual and distinct from all other weigh
systems. Each weigh system shall be equipped with a hopper, a lever system, and an indicator to constitute an individual and
independent material weighing device. The cement and the mineral admixture shall be discharged into the mixer
simultaneously with the aggregate.

*  The scales and weigh hoppers for bulk weighing cement, mineral admixture, or cement plus mineral admixture shall
be separate and distinct from the aggregate weighing equipment.

*  For batches with a volume of one cubic meter or more, the batching equipment shall conform to one of the following
combinations:

A. Separate boxes and separate scale and indicator for weighing each size of aggregate.
B. Single box and scale indicator for all aggregates.
C. Single box or separate boxes and automatic weighing mechanism for all aggregates.

* In order to check the accuracy of batch masses, the gross mass and tare mass of batch trucks, truck mixers, truck
agitators, and non-agitating hauling equipment shall be determined when ordered by the Engineer. The equipment shall be
weighed at the Contractor’s expense on scales designated by the Engineer.

90-5.03A Proportioning for Pavement

*  Aggregates and bulk cement, mineral admixture, and cement plus mineral admixture for use in pavement shall be
proportioned by mass by means of automatic proportioning devices of approved type conforming to these specifications.

*  The Contractor shall install and maintain in operating condition an electronically actuated moisture meter that will
indicate, on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched within a sensitivity of
0.5 percent by mass of the fine aggregate.

e The batching of cement, mineral admixture, or cement plus mineral admixture and aggregate shall be interlocked so
that a new batch cannot be started until all weigh hoppers are empty, the proportioning devices are within zero tolerance, and
the discharge gates are closed. The interlock shall permit no part of the batch to be discharged until all aggregate hoppers and
the cement and mineral admixture hoppers or the cement plus mineral admixture hopper are charged with masses that are
within the tolerances specified in Section 90-5.02, "Proportioning Devices."

*  When interlocks are required for cement and mineral admixture charging mechanisms and cement and mineral
admixtures are weighed cumulatively, their charging mechanisms shall be interlocked to prevent the introduction of mineral
admixture until the mass of cement in the cement weigh hopper is within the tolerances specified in Section 90-5.02,
"Proportioning Devices."

*  The discharge gate on the cement and mineral admixture hoppers or the cement plus mineral admixture hopper shall
be designed to permit regulating the flow of cement, mineral admixture, or cement plus mineral admixture into the aggregate
as directed by the Engineer.

*  When separate weigh boxes are used for each size of aggregate, the discharge gates shall permit regulating the flow
of each size of aggregate as directed by the Engineer.

*  Material discharged from the several bins shall be controlled by gates or by mechanical conveyors. The means of
withdrawal from the several bins, and of discharge from the weigh box, shall be interlocked so that not more than one bin can
discharge at a time, and so that the weigh box cannot be tripped until the required quantity from each of the several bins has
been deposited therein. Should a separate weigh box be used for each size of aggregate, all may be operated and discharged
simultaneously.

*  When the discharge from the several bins is controlled by gates, each gate shall be actuated automatically so that the
required mass is discharged into the weigh box, after which the gate shall automatically close and lock.

*  The automatic weighing system shall be designed so that all proportions required may be set on the weighing
controller at the same time.
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90-6 MIXING AND TRANSPORTING

90-6.01 GENERAL

*  Concrete shall be mixed in mechanically operated mixers, except that when permitted by the Engineer, batches not
exceeding 0.25 m® may be mixed by hand methods in conformance with the provisions in Section 90-6.05, "Hand-Mixing."

*  Equipment having components made of aluminum or magnesium alloys that would have contact with plastic
concrete during mixing, transporting, or pumping of portland cement concrete shall not be used.

*  Concrete shall be homogeneous and thoroughly mixed, and there shall be no lumps or evidence of undispersed
cement, mineral admixture, or cement plus mineral admixture.

e Uniformity of concrete mixtures will be determined by differences in penetration as determined by California
Test 533, or slump as determined by ASTM Designation: C 143, and by variations in the proportion of coarse aggregate as
determined by California Test 529.

*  When the mix design specifies a penetration value, the difference in penetration, determined by comparing
penetration tests on 2 samples of mixed concrete from the same batch or truck mixer load, shall not exceed 10 mm. When
the mix design specifies a slump value, the difference in slump, determined by comparing slump tests on 2 samples of mixed
concrete from the same batch or truck mixer load, shall not exceed the values given in the table below. Variation in the
proportion of coarse aggregate will be determined by comparing the results of tests of 2 samples of mixed concrete from the
same batch or truck mixer load and the difference between the 2 results shall not exceed 100 kg per cubic meter of concrete.

Average Slump Maximum Permissible Difference
Less than 100-mm 25-mm
100-mm to 150-mm 38-mm
Greater than 150-mm to 225-mm 50-mm

e The Contractor, at the Contractor's expense, shall furnish samples of the freshly mixed concrete and provide
satisfactory facilities for obtaining the samples.

90-6.02 MACHINE MIXING

*  Concrete mixers may be of the revolving drum or the revolving blade type, and the mixing drum or blades shall be
operated uniformly at the mixing speed recommended by the manufacturer. Mixers and agitators that have an accumulation
of hard concrete or mortar shall not be used.

*  The temperature of mixed concrete, immediately before placing, shall be not less than 10°C or more than 32°C.
Aggregates and water shall be heated or cooled as necessary to produce concrete within these temperature limits. Neither
aggregates nor mixing water shall be heated to exceed 65°C. If ice is used to cool the concrete, discharge of the mixer will
not be permitted until all ice is melted.

*  The batch shall be so charged into the mixer that some water will enter in advance of cementitious materials and
aggregates. All water shall be in the drum by the end of the first one-fourth of the specified mixing time.

*  Cementitious materials shall be batched and charged into the mixer by means that will not result either in loss of
cementitious materials due to the effect of wind, in accumulation of cementitious materials on surfaces of conveyors or
hoppers, or in other conditions that reduce or vary the required quantity of cementitious material in the concrete mixture.

* Paving and stationary mixers shall be operated with an automatic timing device. The timing device and discharge
mechanism shall be interlocked so that during normal operation no part of the batch will be discharged until the specified
mixing time has elapsed.

*  The total elapsed time between the intermingling of damp aggregates and all cementitious materials and the start of
mixing shall not exceed 30 minutes.

*  The size of batch shall not exceed the manufacturer's guaranteed capacity.

*  When producing concrete for pavement or base, suitable batch counters shall be installed and maintained in good
operating condition at jobsite batching plants and stationary mixers. The batch counters shall indicate the exact number of
batches proportioned and mixed.

*  Concrete shall be mixed and delivered to the jobsite by means of one of the following combinations of operations:

A. Mixed completely in a stationary mixer and the mixed concrete transported to the point of delivery in truck agitators
or in non-agitating hauling equipment (central-mixed concrete).

B. Mixed partially in a stationary mixer, and the mixing completed in a truck mixer (shrink-mixed concrete).

C. Mixed completely in a truck mixer (transit-mixed concrete).

D. Mixed completely in a paving mixer.
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«  Agitators may be truck mixers operating at agitating speed or truck agitators. Each mixer and agitator shall have
attached thereto in a prominent place a metal plate or plates on which is plainly marked the various uses for which the
equipment is designed, the manufacturer's guaranteed capacity of the drum or container in terms of the volume of mixed
concrete and the speed of rotation of the mixing drum or blades.

*  Truck mixers shall be equipped with electrically or mechanically actuated revolution counters by which the number
of revolutions of the drum or blades may readily be verified.

*  When shrink-mixed concrete is furnished, concrete that has been partially mixed at a central plant shall be
transferred to a truck mixer and all requirements for transit-mixed concrete shall apply. No credit in the number of
revolutions at mixing speed shall be allowed for partial mixing in a central plant.

90-6.03 TRANSPORTING MIXED CONCRETE

*  Mixed concrete may be transported to the delivery point in truck agitators or truck mixers operating at the speed
designated by the manufacturer of the equipment as agitating speed, or in non-agitating hauling equipment, provided the
consistency and workability of the mixed concrete upon discharge at the delivery point is suitable for adequate placement and
consolidation in place, and provided the mixed concrete after hauling to the delivery point conforms to the provisions in
Section 90-6.01, "General."

*  Truck agitators shall be loaded not to exceed the manufacturer's guaranteed capacity and shall maintain the mixed
concrete in a thoroughly mixed and uniform mass during hauling.

*  Bodies of non-agitating hauling equipment shall be constructed so that leakage of the concrete mix, or any part
thereof, will not occur at any time.

*  Concrete hauled in open-top vehicles shall be protected during hauling against rain or against exposure to the sun for
more than 20 minutes when the ambient temperature exceeds 24°C.

*  No additional mixing water shall be incorporated into the concrete during hauling or after arrival at the delivery
point, unless authorized by the Engineer. If the Engineer authorizes additional water to be incorporated into the concrete, the
drum shall be revolved not less than 30 revolutions at mixing speed after the water is added and before discharge is
commenced.

*  The rate of discharge of mixed concrete from truck mixer-agitators shall be controlled by the speed of rotation of the
drum in the discharge direction with the discharge gate fully open.

*  When a truck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be completed
within 1.5 hours or before 250 revolutions of the drum or blades, whichever occurs first, after the introduction of the cement
to the aggregates. Under conditions contributing to quick stiffening of the concrete, or when the temperature of the concrete
is 30°C or above, the time allowed may be less than 1.5 hours.

*  When non-agitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be
completed within one hour after the addition of the cement to the aggregates. Under conditions contributing to quick
stiffening of the concrete, or when the temperature of the concrete is 30°C or above, the time between the introduction of
cement to the aggregates and discharge shall not exceed 45 minutes.

*  Each load of concrete delivered at the jobsite shall be accompanied by a weighmaster certificate showing the mix
identification number, non-repeating load number, date and time at which the materials were batched, the total amount of
water added to the load, and for transit-mixed concrete, the reading of the revolution counter at the time the truck mixer is
charged with cement. This weighmaster certificate shall also show the actual scale masses (kilograms) for the ingredients
batched. Theoretical or target batch masses shall not be used as a substitute for actual scale masses.

*  Weighmaster certificates shall be provided in printed form, or if approved by the Engineer, the data may be
submitted in electronic media. Electronic media shall be presented in a tab-delimited format on a 90 mm diskette with a
capacity of at least 1.4 megabytes. Captured data, for the ingredients represented by each batch shall be "line feed, carriage
return" (LFCR) and "one line, separate record" with allowances for sufficient fields to satisfy the amount of data required by
these specifications.

*  The Contractor may furnish a weighmaster certificate accompanied by a separate certificate that lists the actual
batch masses or measurements for a load of concrete provided that both certificates are imprinted with the same
non-repeating load number that is unique to the contract and delivered to the jobsite with the load.

*  Weighmaster certificates furnished by the Contractor shall conform to the provisions in Section 9-1.01,
"Measurement of Quantities."

90-6.04 TIME OR AMOUNT OF MIXING

*  Mixing of concrete in paving or stationary mixers shall continue for the required mixing time after all ingredients,
except water and admixture, if added with the water, are in the mixing compartment of the mixer before any part of the batch
is released. Transfer time in multiple drum mixers shall not be counted as part of the required mixing time.
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e The required mixing time, in paving or stationary mixers, of concrete used for concrete structures, except minor
structures, shall be not less than 90 seconds or more than 5 minutes, except that when directed by the Engineer in writing, the
requirements of the following paragraph shall apply.

e The required mixing time, in paving or stationary mixers, except as provided in the preceding paragraph, shall be not
less than 50 seconds or more than 5 minutes.

e  The minimum required revolutions at the mixing speed for transit-mixed concrete shall not be less than that
recommended by the mixer manufacturer, but in no case shall the number of revolutions be less than that required to
consistently produce concrete conforming to the provisions for uniformity in Section 90-6.01, "General."

90-6.05 HAND-MIXING

+  Hand-mixed concrete shall be made in batches of not more than 0.25 m® and shall be mixed on a watertight, level
platform. The proper amount of coarse aggregate shall be measured in measuring boxes and spread on the platform and the
fine aggregate shall be spread on this layer, the 2 layers being not more than 0.3 meters in total depth. On this mixture shall
be spread the dry cement and mineral admixture and the whole mass turned no fewer than 2 times dry; then sufficient clean
water shall be added, evenly distributed, and the whole mass again turned no fewer than 3 times, not including placing in the
carriers or forms.

90-6.06 AMOUNT OF WATER AND PENETRATION

*  The amount of water used in concrete mixes shall be regulated so that the penetration of the concrete as determined
by California Test 533 or the slump of the concrete as determined by ASTM Designation: C 143 is within the "Nominal"
values shown in the following table. When the penetration or slump of the concrete is found to exceed the nominal values
listed, the mixture of subsequent batches shall be adjusted to reduce the penetration or slump to a value within the nominal
range shown. Batches of concrete with a penetration or slump exceeding the maximum values listed shall not be used in the
work. When Type F or Type G chemical admixtures are added to the mix, the penetration requirements shall not apply and
the slump shall not exceed 225 mm after the chemical admixtures are added.

Type of Work Nominal Maximum

Penetration Slump Penetration Slump

(mm) (mm) (mm) (mm)
Concrete Pavement 0-25 — 40 —
Non-reinforced concrete facilities 0-35 — 50 —

Reinforced concrete structures

Sections over 300-mm thick 0-35 — 65 —
Sections 300-mm thick or less 0-50 — 75 —
Concrete placed under water — 150-200 — 225
Cast-in-place concrete piles 65-90 130-180 100 200

«  The amount of free water used in concrete shall not exceed 183 kg/m’, plus 20 kg for each required 100 kg of
cementitious material in excess of 325 kg/m’.

e The term free water is defined as the total water in the mixture minus the water absorbed by the aggregates in
reaching a saturated surface-dry condition.

*  Where there are adverse or difficult conditions that affect the placing of concrete, the above specified penetration
and free water content limitations may be exceeded providing the Contractor is granted permission by the Engineer in writing
to increase the cementitious material content per cubic meter of concrete. The increase in water and cementitious material
shall be at a ratio not to exceed 30 kg of water per added 100 kg of cementitious material per cubic meter. The cost of
additional cementitious material and water added under these conditions shall be at the Contractor’s expense and no
additional compensation will be allowed therefor.

*  The equipment for supplying water to the mixer shall be constructed and arranged so that the amount of water added
can be measured accurately. Any method of discharging water into the mixer for a batch shall be accurate within 1.5 percent
of the quantity of water required to be added to the mix for any position of the mixer. Tanks used to measure water shall be
designed so that water cannot enter while water is being discharged into the mixer and discharge into the mixer shall be made
rapidly in one operation without dribbling. All equipment shall be arranged so as to permit checking the amount of water
delivered by discharging into measured containers.
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90-7 CURING CONCRETE

90-7.01 METHODS OF CURING
*  Newly placed concrete shall be cured by the methods specified in this Section 90-7.01 and the special provisions.

90-7.01A Water Method

*  The concrete shall be kept continuously wet by the application of water for a minimum curing period of 7 days after
the concrete has been placed.

*  When a curing medium consisting of cotton mats, rugs, carpets, or earth or sand blankets is to be used to retain the
moisture, the entire surface of the concrete shall be kept damp by applying water with a nozzle that so atomizes the flow that
a mist and not a spray is formed, until the surface of the concrete is covered with the curing medium. The moisture from the
nozzle shall not be applied under pressure directly upon the concrete and shall not be allowed to accumulate on the concrete
in a quantity sufficient to cause a flow or wash the surface. At the expiration of the curing period, the concrete surfaces shall
be cleared of all curing mediums.

» At the option of the Contractor, a curing medium consisting of white opaque polyethylene sheeting extruded onto
burlap may be used to cure concrete structures. The polyethylene sheeting shall have a minimum thickness of 100 um, and
shall be extruded onto 283.5 gram burlap.

* At the option of the Contractor, a curing medium consisting of polyethylene sheeting may be used to cure concrete
columns. The polyethylene sheeting shall have a minimum thickness of 250 um achieved in a single layer of material.

« If the Contractor chooses to use polyethylene sheeting or polyethylene sheeting on burlap as a curing medium as
specified above, these mediums and any joints therein shall be secured as necessary to provide moisture retention and shall be
within 75 mm of the concrete at all points along the surface being cured. When these mediums are used, the temperature of
the concrete shall be monitored during curing. If the temperature of the concrete cannot be maintained below 60°C, this
method of curing shall be discontinued, and one of the other curing methods allowed for the concrete shall be used.

*  When concrete bridge decks and flat slabs are to be cured without the use of a curing medium, the entire surface of
the bridge deck or slab shall be kept damp by the application of water with an atomizing nozzle as specified in the preceding
paragraph, until the concrete has set, after which the entire surface of the concrete shall be sprinkled continuously with water
for a period of not less than 7 days.

90-7.01B Curing Compound Method

»  Surfaces of the concrete that are exposed to the air shall be sprayed uniformly with a curing compound.
*  Curing compounds to be used shall be as follows:

1. Pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 2, Class B, except
the resin type shall be poly-alpha-methylstyrene.

Pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 2, Class B.
Pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 2, Class A.
Non-pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 1, Class B.
Non-pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 1, Class A.
Non-pigmented curing compound with fugitive dye conforming to the requirements in ASTM Designation: C 309,
Type 1-D, Class A.

AN

e The infrared scan for the dried vehicle from curing compound (1) shall match the infrared scan on file at the
Transportation Laboratory.

*  The loss of water for each type of curing compound, when tested in conformance with the requirements in California
Test 534, shall not be more than 0.15-kg/m? in 24 hours.

*  The curing compound to be used will be specified elsewhere in these specifications or in the special provisions.

*  When the use of curing compound is required or permitted elsewhere in these specifications or in the special
provisions and no specific kind is specified, any of the curing compounds listed above may be used.

+  Curing compound shall be applied at a nominal rate of 3.7 m*/L, unless otherwise specified.

+  Atany point, the application rate shall be within £1.2 m*/L of the nominal rate specified, and the average application
rate shall be within £0.5 m”/L of the nominal rate specified when tested in conformance with the requirements in California
Test 535. Runs, sags, thin areas, skips, or holidays in the applied curing compound shall be evidence that the application is
not satisfactory.

e Curing compounds shall be applied using power operated spray equipment. The power operated spraying
equipment shall be equipped with an operational pressure gage and a means of controlling the pressure. Hand spraying of

Contract No. 07-1190F4
62



small and irregular areas that are not reasonably accessible to mechanical spraying equipment, in the opinion of the Engineer,
may be permitted.

e The curing compound shall be applied to the concrete following the surface finishing operation, immediately before
the moisture sheen disappears from the surface, but before any drying shrinkage or craze cracks begin to appear. In the event
of any drying or cracking of the surface, application of water with an atomizing nozzle as specified in Section 90-7.01A,
"Water Method," shall be started immediately and shall be continued until application of the compound is resumed or started;
however, the compound shall not be applied over any resulting freestanding water. Should the film of compound be
damaged from any cause before the expiration of 7 days after the concrete is placed in the case of structures and 72 hours in
the case of pavement, the damaged portion shall be repaired immediately with additional compound.

* At the time of use, compounds containing pigments shall be in a thoroughly mixed condition with the pigment
uniformly dispersed throughout the vehicle. A paddle shall be used to loosen all settled pigment from the bottom of the
container, and a power driven agitator shall be used to disperse the pigment uniformly throughout the vehicle.

«  Agitation shall not introduce air or other foreign substance into the curing compound.

e The manufacturer shall include in the curing compound the necessary additives for control of sagging, pigment
settling, leveling, de-emulsification, or other requisite qualities of a satisfactory working material. Pigmented curing
compounds shall be manufactured so that the pigment does not settle badly, does not cake or thicken in the container, and
does not become granular or curdled. Settlement of pigment shall be a thoroughly wetted, soft, mushy mass permitting the
complete and easy vertical penetration of a paddle. Settled pigment shall be easily redispersed, with minimum resistance to
the sideways manual motion of the paddle across the bottom of the container, to form a smooth uniform product of the proper
consistency.

e Curing compounds shall remain sprayable at temperatures above 4°C and shall not be diluted or altered after
manufacture.

*  The curing compound shall be packaged in clean 1040-L totes, 210-L barrels

or 19-L pails shall be supplied from a suitable storage tank located at the jobsite. The containers shall comply with
"Title 49, Code of Federal Regulations, Hazardous Materials Regulations." The 1040-L totes and the 210-L barrels shall
have removable lids and airtight fasteners. The 19-L pails shall be round and have standard full open head and bail. Lids
with bungholes shall not be permitted. Settling or separation of solids in containers, except tanks, must be completely
redispersed with low speed mixing prior to use, in conformance with these specifications and the manufacturer's
recommendations. Mixing shall be accomplished either manually by use of a paddle or by use of a mixing blade driven by a
drill motor, at low speed. Mixing blades shall be the type used for mixing paint. On site storage tanks shall be kept clean and
free of contaminants. Each tank shall have a permanent system designed to completely redisperse settled material without
introducing air or other foreign substances.

»  Steel containers and lids shall be lined with a coating that will prevent destructive action by the compound or
chemical agents in the air space above the compound. The coating shall not come off the container or lid as skins.
Containers shall be filled in a manner that will prevent skinning. Plastic containers shall not react with the compound.

*  Each container shall be labeled with the manufacturer's name, kind of curing compound, batch number, volume, date
of manufacture, and volatile organic compound (VOC) content. The label shall also warn that the curing compound
containing pigment shall be well stirred before use. Precautions concerning the handling and the application of curing
compound shall be shown on the label of the curing compound containers in conformance with the Construction Safety
Orders and General Industry Safety Orders of the State of California.

*  Containers of curing compound shall be labeled to indicate that the contents fully comply with the rules and
regulations concerning air pollution control in the State of California.

*  When the curing compound is shipped in tanks or tank trucks, a shipping invoice shall accompany each load. The
invoice shall contain the same information as that required herein for container labels.

*  Curing compound will be sampled by the Engineer at the source of supply or at the jobsite or at both locations.

*  Curing compound shall be formulated so as to maintain the specified properties for a minimum of one year. The
Engineer may require additional testing before use to determine compliance with these specifications if the compound has not
been used within one year or whenever the Engineer has reason to believe the compound is no longer satisfactory.

e Tests will be conducted in conformance with the latest ASTM test methods and methods in use by the
Transportation Laboratory.

90-7.01C Waterproof Membrane Method

*  The exposed finished surfaces of concrete shall be sprayed with water, using a nozzle that so atomizes the flow that
a mist and not a spray is formed, until the concrete has set, after which the curing membrane shall be placed. The curing
membrane shall remain in place for a period of not less than 72 hours.

»  Sheeting material for curing concrete shall conform to the requirements in AASHTO Designation: M 171 for white
reflective materials.
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*  The sheeting material shall be fabricated into sheets of such width as to provide a complete cover for the entire
concrete surface. Joints in the sheets shall be securely cemented together in such a manner as to provide a waterproof joint.
The joint seams shall have a minimum lap of 100 mm.

*  The sheets shall be securely weighted down by placing a bank of earth on the edges of the sheets or by other means
satisfactory to the Engineer.

*  Should any portion of the sheets be broken or damaged before the expiration of 72 hours after being placed, the
broken or damaged portions shall be immediately repaired with new sheets properly cemented into place.

*  Sections of membrane that have lost their waterproof qualities or have been damaged to such an extent as to render
them unfit for curing the concrete shall not be used.

90-7.01D Forms-In-Place Method

*  Formed surfaces of concrete may be cured by retaining the forms in place. The forms shall remain in place for a
minimum period of 7 days after the concrete has been placed, except that for members over 0.5-m in least dimension the
forms shall remain in place for a minimum period of 5 days.

+ Joints in the forms and the joints between the end of forms and concrete shall be kept moisture tight during the
curing period. Cracks in the forms and cracks between the forms and the concrete shall be resealed by methods subject to the
approval of the Engineer.

90-7.02 CURING PAVEMENT

*  The entire exposed area of the pavement, including edges, shall be cured by the waterproof membrane method, or
curing compound method using curing compound (1) or (2) as the Contractor may elect. Should the side forms be removed
before the expiration of 72 hours following the start of curing, the exposed pavement edges shall also be cured. If the
pavement is cured by means of the curing compound method, the sawcut and all portions of the curing compound that have
been disturbed by sawing operations shall be restored by spraying with additional curing compound.

*  Curing shall commence as soon as the finishing process provided in Section 40-1.10, "Final Finishing," has been
completed. The method selected shall conform to the provisions in Section 90-7.01, "Methods of Curing."

*  When the curing compound method is used, the compound shall be applied to the entire pavement surface by
mechanical sprayers. Spraying equipment shall be of the fully atomizing type equipped with a tank agitator that provides for
continual agitation of the curing compound during the time of application. The spray shall be adequately protected against
wind, and the nozzles shall be so oriented or moved mechanically transversely as to result in the minimum specified rate of
coverage being applied uniformly on exposed faces. Hand spraying of small and irregular areas, and areas inaccessible to
mechanical spraying equipment, in the opinion of the Engineer, will be permitted. When the ambient air temperature is
above 15°C, the Contractor shall fog the surface of the concrete with a fine spray of water as specified in Section 90-7.01A,
"Water Method." The surface of the pavement shall be kept moist between the hours of 10:00 a.m. and 4:30 p.m. on the day
the concrete is placed. However, the fogging done after the curing compound has been applied shall not begin until the
compound has set sufficiently to prevent displacement. Fogging shall be discontinued if ordered in writing by the Engineer.

90-7.03 CURING STRUCTURES

*  Newly placed concrete for cast-in-place structures, other than highway bridge decks, shall be cured by the water
method, the forms-in-place method, or, as permitted herein, by the curing compound method, in conformance with the
provisions in Section 90-7.01, "Methods of Curing."

e The curing compound method using a pigmented curing compound may be used on concrete surfaces of
construction joints, surfaces that are to be buried underground, and surfaces where only Ordinary Surface Finish is to be
applied and on which a uniform color is not required and that will not be visible from a public traveled way. If the
Contractor elects to use the curing compound method on the bottom slab of box girder spans, the curing compound shall be
curing compound (1).

*  The top surface of highway bridge decks shall be cured by both the curing compound method and the water method.
The curing compound shall be curing compound (1).

*  Concrete surfaces of minor structures, as defined in Section 51-1.02, "Minor Structures," shall be cured by the water
method, the forms-in-place method or the curing compound method.

*  When deemed necessary by the Engineer during periods of hot weather, water shall be applied to concrete surfaces
being cured by the curing compound method or by the forms-in-place method, until the Engineer determines that a cooling
effect is no longer required. Application of water for this purpose will be paid for as extra work as provided in Section
4-1.03D, "Extra Work."

90-7.04 CURING PRECAST CONCRETE MEMBERS

*  Precast concrete members shall be cured in conformance with any of the methods specified in Section 90-7.01,
"Methods of Curing." Curing shall be provided for the minimum time specified for each method or until the concrete reaches
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its design strength, whichever is less. Steam curing may also be used for precast members and shall conform to the following
provisions:

A. After placement of the concrete, members shall be held for a minimum 4-hour presteaming period. If the ambient
air temperature is below 10°C, steam shall be applied during the presteaming period to hold the air surrounding the
member at a temperature between 10°C and 32°C.

B. To prevent moisture loss on exposed surfaces during the presteaming period, members shall be covered as soon as
possible after casting or the exposed surfaces shall be kept wet by fog spray or wet blankets.

C. Enclosures for steam curing shall allow free circulation of steam about the member and shall be constructed to
contain the live steam with a minimum moisture loss. The use of tarpaulins or similar flexible covers will be
permitted, provided they are kept in good repair and secured in such a manner as to prevent the loss of steam and
moisture.

D. Steam at the jets shall be at low pressure and in a saturated condition. Steam jets shall not impinge directly on the
concrete, test cylinders, or forms. During application of the steam, the temperature rise within the enclosure shall
not exceed 22°C per hour. The curing temperature throughout the enclosure shall not exceed 65°C and shall be
maintained at a constant level for a sufficient time necessary to develop the required transfer strength. Control
cylinders shall be covered to prevent moisture loss and shall be placed in a location where temperature is
representative of the average temperature of the enclosure.

E. Temperature recording devices that will provide an accurate, continuous, permanent record of the curing
temperature shall be provided. A minimum of one temperature recording device per 60 m of continuous bed length
will be required for checking temperature.

F. Members in pretension beds shall be detensioned immediately after the termination of steam curing while the
concrete and forms are still warm, or the temperature under the enclosure shall be maintained above 15°C until the
stress is transferred to the concrete.

G. Curing of precast concrete will be considered completed after termination of the steam curing cycle.

90-7.05 CURING PRECAST PRESTRESSED CONCRETE PILES

»  Newly placed concrete for precast prestressed concrete piles shall be cured in conformance with the provisions in
Section 90-7.04, "Curing Precast Concrete Members," except that piles in a corrosive environment shall be cured as follows:

A. Piles shall be either steam cured or water cured. If water curing is used, the piles shall be kept continuously wet by
the application of water in conformance with the provisions in Section 90-7.01A, "Water Method."

B. If steam curing is used, the steam curing provisions in Section 90-7.04, "Curing Precast Concrete Members," shall
apply except that the piles shall be kept continuously wet for their entire length for a period of not less than 3 days,
including the holding and steam curing periods.

90-7.06 CURING SLOPE PROTECTION

*  Concrete slope protection shall be cured in conformance with any of the methods specified in Section 90-7.01,
"Methods of Curing."

*  Concreted-rock slope protection shall be cured in conformance with any of the methods specified in Section
90-7.01, "Methods of Curing," or with a blanket of earth kept wet for 72 hours, or by sprinkling with a fine spray of water
every 2 hours during the daytime for a period of 3 days.

90-7.07 CURING MISCELLANEOUS CONCRETE WORK

»  Exposed surfaces of curbs shall be cured by pigmented curing compounds as specified in Section 90-7.01B, "Curing
Compound Method."

*  Concrete sidewalks, gutter depressions, island paving, curb ramps, driveways, and other miscellaneous concrete
areas shall be cured in conformance with any of the methods specified in Section 90-7.01, "Methods of Curing."

*  Shotcrete shall be cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the
methods provided in Section 90-7.01, "Methods of Curing."

*  Mortar and grout shall be cured by keeping the surface damp for 3 days.

»  After placing, the exposed surfaces of sign structure foundations, including pedestal portions, if constructed, shall be
cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the methods provided in Section
90-7.01, "Methods of Curing."
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90-8 PROTECTING CONCRETE

90-8.01 GENERAL

* In addition to the provisions in Section 7-1.16, "Contractor's Responsibility for the Work and Materials," the
Contractor shall protect concrete as provided in this Section 90-8.

*  Concrete shall not be placed on frozen or ice-coated ground or subgrade nor on ice-coated forms, reinforcing steel,
structural steel, conduits, precast members, or construction joints.

e Under rainy conditions, placing of concrete shall be stopped before the quantity of surface water is sufficient to
damage surface mortar or cause a flow or wash of the concrete surface, unless the Contractor provides adequate protection
against damage.

*  Concrete that has been frozen or damaged by other causes, as determined by the Engineer, shall be removed and
replaced by the Contractor at the Contractor's expense.

90-8.02 PROTECTING CONCRETE STRUCTURES

»  Structure concrete and shotcrete used as structure concrete shall be maintained at a temperature of not less than 7°C
for 72 hours after placing and at not less than 4°C for an additional 4 days. When required by the Engineer, the Contractor
shall submit a written outline of the proposed methods for protecting the concrete.

90-8.03 PROTECTING CONCRETE PAVEMENT

* Pavement concrete shall be maintained at a temperature of not less than 4°C for 72 hours. When required by the
Engineer, the Contractor shall submit a written outline of the proposed methods for protecting the concrete.

»  Except as provided in Section 7-1.08, "Public Convenience," the Contractor shall protect concrete pavement against
construction and other activities that abrade, scar, discolor, reduce texture depth, lower coefficient of friction, or otherwise
damage the surface. Stockpiling, drifting, or excessive spillage of soil, gravel, petroleum products, and concrete or asphalt
mixes on the surface of concrete pavement is prohibited unless otherwise specified in these specifications, the special
provisions or permitted by the Engineer.

*  When ordered by the Engineer or shown on the plans or specified in the special provisions, pavement crossings shall
be constructed for the convenience of public traffic. The material and work necessary for the construction of the crossings,
and their subsequent removal and disposal, will be paid for at the contract unit prices for the items of work involved and if
there are no contract items for the work involved, payment for pavement crossings will be made by extra work as provided in
Section 4-1.03D, "Extra Work.". Where public traffic will be required to cross over the new pavement, Type III portland
cement may be used in concrete, if permitted in writing by the Engineer. The pavement may be opened to traffic as soon as
the concrete has developed a modulus of rupture of 3.8 MPa. The modulus of rupture will be determined by California
Test 523.

* No traffic or Contractor's equipment, except as hereinafter provided, will be permitted on the pavement before a
period of 10 days has elapsed after the concrete has been placed, nor before the concrete has developed a modulus of rupture
of at least 3.8 MPa. Concrete that fails to attain a modulus of rupture of 3.8 MPa within 10 days shall not be opened to traffic
until directed by the Engineer.

*  Equipment for sawing weakened plane joints will be permitted on the pavement as specified in Section 40-1.08B,
"Weakened Plane Joints."

*  When requested in writing by the Contractor, the tracks on one side of paving equipment will be permitted on the
pavement after a modulus of rupture of 2.4 MPa has been attained, provided that:

A. Unit pressure exerted on the pavement by the paver shall not exceed 135 kPa;

B. Tracks with cleats, grousers, or similar protuberances shall be modified or shall travel on planks or equivalent
protective material, so that the pavement is not damaged; and

C. No part of the track shall be closer than 0.3-m from the edge of pavement.

* In case of visible cracking of, or other damage to the pavement, operation of the paving equipment on the pavement
shall be immediately discontinued.

*  Damage to the pavement resulting from early use of pavement by the Contractor's equipment as provided above
shall be repaired by the Contractor at the Contractor's expense.

*  The State will furnish the molds and machines for testing the concrete for modulus of rupture, and the Contractor, at
the Contractor's expense, shall furnish the material and whatever labor the Engineer may require.
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90-9 COMPRESSIVE STRENGTH

90-9.01 GENERAL

*  Concrete compressive strength requirements consist of a minimum strength that shall be attained before various
loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum strength at the age of
28 days or at the age otherwise allowed in Section 90-1.01, "Description." The various strengths required are specified in
these specifications or the special provisions or are shown on the plans.

*  The compressive strength of concrete will be determined from test cylinders that have been fabricated from concrete
sampled in conformance with the requirements of California Test 539. Test cylinders will be molded and initially field cured
in conformance with California Test 540. Test cylinders will be cured and tested after receipt at the testing laboratory in
conformance with the requirements of California Test 521. A strength test shall consist of the average strength of 2 cylinders
fabricated from material taken from a single load of concrete, except that, if any cylinder should show evidence of improper
sampling, molding, or testing, that cylinder shall be discarded and the strength test shall consist of the strength of the
remaining cylinder.

*  When concrete compressive strength is specified as a prerequisite to applying loads or stresses to a concrete
structure or member, test cylinders for other than steam cured concrete will be cured in conformance with Method 1 of
California Test 540. The compressive strength of concrete determined for these purposes will be evaluated on the basis of
individual tests.

*  When concrete is designated by 28-day compressive strength rather than by cementitious material content, the
concrete strength to be used as a basis for acceptance of other than steam cured concrete will be determined from cylinders
cured in conformance with Method 1 of California Test 540. If the result of a single compressive strength test at the
maximum age specified or allowed is below the specified strength but is 95 percent or more of the specified strength, the
Contractor shall, at the Contractor’s expense, make corrective changes, subject to approval of the Engineer, in the mix
proportions or in the concrete fabrication procedures, before placing additional concrete, and shall pay to the State $14 for
each in-place cubic meter of concrete represented by the deficient test. If the result of a single compressive strength test at
the maximum age specified or allowed is below 95 percent of the specified strength, but is 85 percent or more of the
specified strength, the Contractor shall make the corrective changes specified above, and shall pay to the State $20 for each in
place cubic meter of concrete represented by the deficient test. In addition, such corrective changes shall be made when the
compressive strength of concrete tested at 7 days indicates, in the judgment of the Engineer, that the concrete will not attain
the required compressive strength at the maximum age specified or allowed. Concrete represented by a single test that
indicates a compressive strength of less than 85 percent of the specified 28-day compressive strength will be rejected in
conformance with the provisions in Section 6-1.04, "Defective Materials."

o Ifthe test result indicates that the compressive strength at the maximum curing age specified or allowed is below the
specified strength, but is 85 percent or more of the specified strength, payments to the State as required above shall be made,
unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer that the strength
of the concrete placed in the work meets or exceeds the specified 28-day compressive strength. If the test result indicates a
compressive strength at the maximum curing age specified or allowed below 85 percent, the concrete represented by that test
will be rejected, unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer
that the strength and quality of the concrete placed in the work are acceptable. If the evidence consists of tests made on cores
taken from the work, the cores shall be obtained and tested in conformance with the requirements in ASTM Designation:
C 42.

+  No single compressive strength test shall represent more than 250 m”.

*  When a precast concrete member is steam cured, the compressive strength of the concrete will be determined from
test cylinders that have been handled and stored in conformance with Method 3 of California Test 540. The compressive
strength of steam cured concrete will be evaluated on the basis of individual tests representing specific portions of
production. When the concrete is designated by 28-day compressive strength rather than by cementitious material content,
the concrete shall be considered to be acceptable whenever its compressive strength reaches the specified 28-day compressive
strength provided that strength is reached in not more than the maximum number of days specified or allowed after the
member is cast.

*  When concrete is specified by compressive strength, prequalification of materials, mix proportions, mixing
equipment, and procedures proposed for use will be required prior to placement of the concrete. Prequalification shall be
accomplished by the submission of acceptable certified test data or trial batch reports by the Contractor. Prequalification data
shall be based on the use of materials, mix proportions, mixing equipment, procedures, and size of batch proposed for use in
the work.

»  Certified test data, in order to be acceptable, shall indicate that not less than 90 percent of at least 20 consecutive
tests exceed the specified strength at the maximum number of cure days specified or allowed, and none of those tests are less
than 95 percent of specified strength. Strength tests included in the data shall be the most recent tests made on concrete of
the proposed mix design and all shall have been made within one year of the proposed use of the concrete.
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e Trial batch test reports, in order to be acceptable, shall indicate that the average compressive strength of
5 consecutive concrete cylinders, taken from a single batch, at not more than 28 days (or the maximum age allowed) after
molding shall be at least 4 MPa greater than the specified 28-day compressive strength, and no individual cylinder shall have
a strength less than the specified strength at the maximum age specified or allowed. Data contained in the report shall be
from trial batches that were produced within one year of the proposed use of specified strength concrete in the project.
Whenever air-entrainment is required, the air content of trial batches shall be equal to or greater than the air content specified
for the concrete without reduction due to tolerances.

e Tests shall be performed in conformance with either the appropriate California Test methods or the comparable
ASTM test methods. Equipment employed in testing shall be in good condition and shall be properly calibrated. If the tests
are performed during the life of the contract, the Engineer shall be notified sufficiently in advance of performing the tests in
order to witness the test procedures.

*  The certified test data and trial batch test reports shall include the following information:

Date of mixing.

Mixing equipment and procedures used.

The size of batch in cubic meters and the mass, type, and source of all ingredients used.
Penetration of the concrete.

The air content of the concrete if an air-entraining admixture is used.

The age at time of testing and strength of all concrete cylinders tested.

THOOE >

*  Certified test data and trial batch test reports shall be signed by an official of the firm that performed the tests.

*  When approved by the Engineer, concrete from trial batches may be used in the work at locations where concrete of
a lower quality is required and the concrete will be paid for as the type or class of concrete required at that location.

*  After materials, mix proportions, mixing equipment, and procedures for concrete have been prequalified for use,
additional prequalification by testing of trial batches will be required prior to making changes that, in the judgment of the
Engineer, could result in a strength of concrete below that specified.

*  The Contractor’s attention is directed to the time required to test trial batches and the Contractor shall be responsible
for production of trial batches at a sufficiently early date so that the progress of the work is not delayed.

*  When precast concrete members are manufactured at the plant of an established manufacturer of precast concrete
members, the mix proportions of the concrete shall be determined by the Contractor, and a trial batch and prequalification of
the materials, mix proportions, mixing equipment, and procedures will not be required.

90-10 MINOR CONCRETE

90-10.01 GENERAL

*  Concrete for minor structures, slope paving, curbs, sidewalks and other concrete work, when designated as minor
concrete on the plans, in the specifications, or in the contract item, shall conform to the provisions specified herein.

*  The Engineer, at the Engineer's discretion, will inspect and test the facilities, materials and methods for producing
the concrete to ensure that minor concrete of the quality suitable for use in the work is obtained.

90-10.02 MATERIALS
*  Minor concrete shall conform to the following requirements:

90-10.02A Cementitious Material
*  Cementitious material shall conform to the provisions in Section 90-1.01, "Description."

90-10.02B Aggregate

*  Aggregate shall be clean and free from deleterious coatings, clay balls, roots, and other extraneous materials.

*  The Contractor shall submit to the Engineer for approval, a grading of the combined aggregate proposed for use in
the minor concrete. After acceptance of the grading, aggregate furnished for minor concrete shall conform to that grading,
unless a change is authorized in writing by the Engineer.

*  The Engineer may require the Contractor to furnish periodic test reports of the aggregate grading furnished. The
maximum size of aggregate used shall be at the option of the Contractor, but in no case shall the maximum size be larger than
37.5 mm or smaller than 19 mm.

*  The Engineer may waive, in writing, the gradation requirements in this Section 90-10.02B, if, in the Engineer's
opinion, the furnishing of the gradation is not necessary for the type or amount of concrete work to be constructed.
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90-10.02C Water

*  Water used for washing, mixing, and curing shall be free from oil, salts, and other impurities that would discolor or
etch the surface or have an adverse affect on the quality of the concrete.

90-10.02D Admixtures
*  The use of admixtures shall conform to the provisions in Section 90-4, "Admixtures."

90-10.03 PRODUCTION

* Cementitious material, water, aggregate, and admixtures shall be stored, proportioned, mixed, transported, and
discharged in conformance with recognized standards of good practice that will result in concrete that is thoroughly and
uniformly mixed, that is suitable for the use intended, and that conforms to requirements specified herein. Recognized
standards of good practice are outlined in various industry publications such as are issued by American Concrete Institute,
AASHTO, or the Department.

e The cementitious material content of minor concrete shall conform to the provisions in Section 90-1.01,
"Description."

*  The amount of water used shall result in a consistency of concrete conforming to the provisions in Section 90-6.06,
"Amount of Water and Penetration." Additional mixing water shall not be incorporated into the concrete during hauling or
after arrival at the delivery point, unless authorized by the Engineer.

* Discharge of ready-mixed concrete from the transporting vehicle shall be made while the concrete is still plastic and
before stiffening occurs. An elapsed time of 1.5 hours (one hour in non-agitating hauling equipment), or more than
250 revolutions of the drum or blades, after the introduction of the cementitious material to the aggregates, or a temperature
of concrete of more than 32°C will be considered conditions contributing to the quick stiffening of concrete. The Contractor
shall take whatever action is necessary to eliminate quick stiffening, except that the addition of water will not be permitted.

*  The required mixing time in stationary mixers shall be not less than 50 seconds or more than 5 minutes.

e The minimum required revolutions at mixing speed for transit-mixed concrete shall be not less than that
recommended by the mixer manufacturer, and shall be increased, if necessary, to produce thoroughly and uniformly mixed
concrete.

»  Each load of ready-mixed concrete shall be accompanied by a weighmaster certificate that shall be delivered to the
Engineer at the discharge location of the concrete, unless otherwise directed by the Engineer. The weighmaster certificate
shall be clearly marked with the date and time of day when the load left the batching plant and, if hauled in truck mixers or
agitators, the time the mixing cycle started.

* A Certificate of Compliance conforming to the provisions in Section 6—1.07, "Certificates of Compliance," shall be
furnished to the Engineer, prior to placing minor concrete from a source not previously used on the contract, stating that
minor concrete to be furnished meets contract requirements, including minimum cementitious material content specified.

90-10.04 CURING MINOR CONCRETE
¢ Curing minor concrete shall conform to the provisions in Section 90-7, "Curing Concrete."

90-10.05 PROTECTING MINOR CONCRETE

*  Protecting minor concrete shall conform to the provisions in Section 90-8, "Protecting Concrete," except the
concrete shall be maintained at a temperature of not less than 4°C for 72 hours after placing.

90-10.06 MEASUREMENT AND PAYMENT

*  Minor concrete will be measured and paid for in conformance with the provisions specified in the various sections
of these specifications covering concrete construction when minor concrete is specified in the specifications, shown on the
plans, or indicated by contract item in the Engineer's Estimate.

90-11 MEASUREMENT AND PAYMENT

90-11.01 MEASUREMENT

*  Portland cement concrete will be measured in conformance with the provisions specified in the various sections of
these specifications covering construction requiring concrete.

*  When it is provided that concrete will be measured at the mixer, the volume in cubic meters shall be computed as
the total mass of the batch in kilograms divided by the density of the concrete in kilograms per cubic meter. The total mass
of the batch shall be calculated as the sum of all materials, including water, entering the batch. The density of the concrete
will be determined in conformance with the requirements in California Test 518.
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90-11.02 PAYMENT

*  Portland cement concrete will be paid for in conformance with the provisions specified in the various sections of
these specifications covering construction requiring concrete.

*  Full compensation for furnishing and incorporating admixtures required by these specifications or the special
provisions will be considered as included in the contract prices paid for the concrete involved and no additional compensation
will be allowed therefor.

e Should the Engineer order the Contractor to incorporate any admixtures in the concrete when their use is not
required by these specifications or the special provisions, furnishing the admixtures and adding them to the concrete will be
paid for as extra work as provided in Section 4-1.03D, "Extra Work."

*  Should the Contractor use admixtures in conformance with the provisions in Section 90-4.05, "Optional Use of
Chemical Admixtures," or Section 90-4.07, "Optional Use of Air-entraining Admixtures," or should the Contractor request
and obtain permission to use other admixtures for the Contractor’s benefit, the Contractor shall furnish those admixtures and
incorporate them into the concrete at the Contractor’s expense and no additional compensation will be allowed therefor.

END OF AMENDMENTS

SECTION 2. PROPOSAL REQUIREMENTS AND CONDITIONS
2-1.01 GENERAL

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard
Specifications and these special provisions for the requirements and conditions which the bidder must observe in the
preparation of the Proposal form and the submission of the bid.

In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of
Proposed Subcontractors," of the Standard Specifications, each proposal shall have listed therein the portion of work that will
be performed by each subcontractor listed.

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard
Specifications will be found following the signature page of the Proposal.

Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of
Transportation, Construction Division Chief, 100 South Main Street, MS-7, Los Angeles, CA 90012, so that the request is
received by the Department by close of business on the fourth day, not including Saturdays, Sundays and legal holidays,
following bid opening.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal. Signing
the Proposal shall also constitute signature of the Noncollusion Affidavit.

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in
the performance of this contract. The contractor shall carry out applicable requirements of 49 CFR part 26 in the award and
administration of DOT-assisted contracts. Failure by the contractor to carry out these requirements is a material breach of
this contract, which may result in the termination of this contract or such other remedy as the recipient deems appropriate.
Each subcontract signed by the bidder must include this assurance.

Failure of the bidder to fulfill the requirements of the Special Provisions for submittals required to be furnished after bid
opening, including but not limited to DBE or DVBE submittals, or escrowed bid documents, where applicable, may subject
the bidder to a determination of the bidder's responsibility in the event it is the apparent low bidder on a future public works
contracts.

2-1.015 FEDERAL LOBBYING RESTRICTIONS

Section 1352, Title 31, United States Code prohibits Federal funds from being expended by the recipient or any lower
tier subrecipient of a Federal-aid contract to pay for any person for influencing or attempting to influence a Federal agency or
Congress in connection with the awarding of any Federal-aid contract, the making of any Federal grant or loan, or the
entering into of any cooperative agreement.

If any funds other than Federal funds have been paid for the same purposes in connection with this Federal-aid contract,
the recipient shall submit an executed certification and, if required, submit a completed disclosure form as part of the bid
documents.

A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a Federal agency is included in
the Proposal. Standard Form - LLL, "Disclosure of Lobbying Activities," with instructions for completion of the Standard
Form is also included in the Proposal. Signing the Proposal shall constitute signature of the Certification.

The above-referenced certification and disclosure of lobbying activities shall be included in each subcontract and any
lower-tier contracts exceeding $100,000. All disclosure forms, but not certifications, shall be forwarded from tier to tier until
received by the Engineer.
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The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the end of each calendar
quarter in which there occurs any event that requires disclosure or that materially affects the accuracy of the information
contained in any disclosure form previously filed by the Contractor, subcontractors and any lower-tier contractors. An event
that materially affects the accuracy of the information reported includes:

A. A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting to
influence a covered Federal action; or

B. A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or,

C. A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered
Federal action.

2-1.02 DISADVANTAGED BUSINESS ENTERPRISE (DBE)

This project is subject to Part 26, Title 49, Code of Federal Regulations entitled "Participation by Disadvantaged
Business Enterprises in Department of Transportation Financial Assistance Programs." The Regulations in their entirety are
incorporated herein by this reference.

Bidders shall be fully informed respecting the requirements of the Regulations and the Department's Disadvantaged
Business Enterprise (DBE) program developed pursuant to the Regulations; particular attention is directed to the following
matters:

A. A DBE must be a small business concern as defined pursuant to Section 3 of U.S. Small Business Act and relevant
regulations promulgated pursuant thereto.

B. A DBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor,
vendor of material or supplies, or as a trucking company.

C. A DBE bidder, not bidding as a joint venture with a non-DBE, will be required to document one or a combination of
the following:

1. The bidder will meet the goal by performing work with its own forces.
The bidder will meet the goal through work performed by DBE subcontractors, suppliers or trucking
companies.

3. The bidder, prior to bidding, made adequate good faith efforts to meet the goal.

D. A DBE joint venture partner must be responsible for specific contract items of work, or portions thereof.
Responsibility means actually performing, managing and supervising the work with its own forces. The DBE joint
venture partner must share in the capital contribution, control, management, risks and profits of the joint venture.
The DBE joint venturer must submit the joint venture agreement with the proposal or the DBE Information form
required in the Section entitled "Submission of DBE Information" of these special provisions.

E. A DBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct
element of the work and must carry out its responsibility by actually performing, managing and supervising the
work.

F. DBEs must be certified by the California Unified Certification Program (CUCP).

G. Credit for materials or supplies purchased from DBEs will be as follows:

1. If the materials or supplies are obtained from a DBE manufacturer, 100 percent of the cost of the materials or
supplies will count toward the DBE goal. A DBE manufacturer is a firm that operates or maintains a factory or
establishment that produces, on the premises, the materials, supplies, articles, or equipment required under the
contract and of the general character described by the specifications.

2. If the materials or supplies are purchased from a DBE regular dealer, 60 percent of the cost of the materials or
supplies will count toward the DBE goal. A DBE regular dealer is a firm that owns, operates, or maintains a
store, warehouse, or other establishment in which the materials, supplies, articles or equipment of the general
character described by the specifications and required under the contract are bought, kept in stock, and regularly
sold or leased to the public in the usual course of business. To be a DBE regular dealer, the firm must be an
established, regular business that engages, as its principal business and under its own name, in the purchase and
sale or lease of the products in question. A person may be a DBE regular dealer in such bulk items as
petroleum products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a place of
business as provided in this paragraph G.2. if the person both owns and operates distribution equipment for the
products. Any supplementing of regular dealers' own distribution equipment shall be by a long-term lease
agreement and not on an ad hoc or contract-by-contract basis. Packagers, brokers, manufacturers'
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representatives, or other persons who arrange or expedite transactions are not DBE regular dealers within the
meaning of this paragraph G.2.

Credit for materials or supplies purchased from a DBE which is neither a manufacturer nor a regular dealer will
be limited to the entire amount of fees or commissions charged for assistance in the procurement of the
materials and supplies, or fees or transportation charges for the delivery of materials or supplies required on a
job site, provided the fees are reasonable and not excessive as compared with fees charged for similar services.

H. Credit for DBE trucking companies will be as follows:

1.

The DBE must be responsible for the management and supervision of the entire trucking operation for which it
is responsible on a particular contract, and there cannot be a contrived arrangement for the purpose of meeting
the DBE goal.

The DBE must itself own and operate at least one fully licensed, insured, and operational truck used on the
contract.

The DBE receives credit for the total value of the transportation services it provides on the contract using trucks
its owns, insures, and operates using drivers it employs.

The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a DBE.
The DBE who leases trucks from another DBE receives credit for the total value of the transportation services
the lessee DBE provides on the contract.

The DBE may also lease trucks from a non-DBE firm, including an owner-operator. The DBE who leases
trucks from a non-DBE is entitled to credit only for the fee or commission it receives as a result of the lease
arrangement. The DBE does not receive credit for the total value of the transportation services provided by the
lessee, since these services are not provided by a DBE.

For the purposes of this paragraph H, a lease must indicate that the DBE has exclusive use of and control over
the truck. This does not preclude the leased truck from working for others during the term of the lease with the
consent of the DBE, so long as the lease gives the DBE absolute priority for use of the leased truck. Leased
trucks must display the name and identification number of the DBE.

I.  Noncompliance by the Contractor with the requirements of the regulations constitutes a breach of this contract and
may result in termination of the contract or other appropriate remedy for a breach of this contract.
J.  Bidders are encouraged to use services offered by financial institutions owned and controlled by DBEs.

The following firms provide assistance to DBEs:

GCAP Sacramento Service Center
1326 North Market Blvd.
Sacramento, CA 95834-1912
Phone: (916) 565-4164

FAX: (916) 565-4356

Email: lheringer@gcapservices.com

GCAP Oakland Service Center
1330 Broadway, Suite 930
Oakland, CA 94612-2508
Phone: (510) 874-7877

FAX: (510) 832-2829

Email: bdiplanroom@aol.com

Padilla & Associates - Commerce
5675 East Telegraph Rd., Suite A-260
Commerce, CA 90040

Phone: (323) 728-8847

FAX: (323) 728-8867

Padilla & Associates — San Diego
2725 Congress Street, Suite 1D
San Diego, CA 92110

Phone: (619) 725-0843

FAX: (619) 725-0854
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2-1.02A DBE GOAL FOR THIS PROJECT

The Department has established the following goal for Disadvantaged Business Enterprise (DBE) participation for this
project:

Disadvantaged Business Enterprise (DBE): 6 percent

It is the bidder’s responsibility to confirm that the firm is DBE certified as of the date of bid opening. Listings of DBEs
certified by the CUCP are available from the following sources:

1. The Department’s DBE Directory. This Directory may be obtained from the Department of Transportation,
Materiel Operations Branch, Publication Distribution Unit, 1900 Royal Oaks Drive, Sacramento, California
95815, Telephone: (916) 445-3520.

2. The Department’s web site at http://www.dot.ca.gov/hg/bep.

2-1.02B SUBMISSION OF DBE INFORMATION

The required DBE information shall be submitted on the "CALTRANS BIDDER - DBE INFORMATION" forms
included in the Proposal. If the DBE information is not submitted with the bid, the DBE information forms shall be removed
from the Proposal prior to submitting the bid.

Failure to submit the required DBE information within the time specified herein will be grounds for finding the bid
nonresponsive.

Where the bidder has not met the designated DBE goal, it must submit good faith efforts (GFE) documentation within
the time specified herein to establish that, prior to the bid, it made adequate good faith efforts to meet the goal.

Bidders are cautioned that even though their "CALTRANS BIDDER - DBE INFORMATION" form indicates they will
meet the stated DBE goal, they should also submit their GFE documentation, within the time specified herein, to protect their
eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met.

If DBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low bidder and
the third low bidder shall complete and submit DBE information to the Department of Transportation, 1120 N Street, Room
0200, MS #26, Sacramento, California 95814 so the information is received by the Department no later than 4:00 p.m. ON
THE FOURTH DAY, not including Saturdays, Sundays and legal holidays, following bid opening. DBE information sent by
U.S. Postal Service certified mail with return receipt and certificate of mailing and mailed on or before the third day, not
including Saturdays, Sundays and legal holidays, following bid opening will be accepted even if it is received after the fourth
day following bid opening. Other bidders need not submit DBE information unless requested to do so by the Department.
When a request is made by the Department, the DBE information of the other bidders shall be received by the Department
within 4 days of the request, not including Saturdays, Sundays and legal holidays, unless a later time is authorized by the
Department.

If it is determined that GFE documentation is needed to determine a bidder's eligibility for award, failure of the bidder to
have submitted the GFE documentation by the time specified herein will be grounds for finding the bid or proposal
nonresponsive.

It is the bidder's responsibility to make enough work available to DBEs and to select those portions of the work or
material needs consistent with the available DBEs to meet the goal for DBE participation.

The bidder's "CALTRANS BIDDER - DBE INFORMATION" form shall include the names, addresses and phone
numbers of DBE firms that will participate, with a complete description of work or supplies to be provided by each, and the
dollar value of each DBE transaction. When 100 percent of a contract item of work is not to be performed or furnished by a
DBE, a description of the exact portion of that work to be performed or furnished by that DBE shall be included in the DBE
information, including the planned location of that work. The work that a DBE prime contractor has committed to
performing with its own forces as well as the work that it has committed to be performed by DBE subcontractors, suppliers
and trucking companies will count toward the goal.

The bidder shall submit written confirmation from each DBE that the DBE is participating in the contract, and include
the confirmation with the submittal of the bid or with the submittal of the required DBE information. A copy of a DBE's
quote will serve as written confirmation that the DBE is participating in the contract.

The bidder's good faith effort (GFE) documentation shall establish that good faith efforts to meet the DBE goal have
been made.

In order to establish the bidder's good faith efforts to meet the DBE goal, the bidder should include the following
information and supporting documents, as necessary:
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A. TItems of work the bidder has made available to DBE firms. Identify those items of work the bidder might otherwise
perform with its own forces and those items that have been broken down into economically feasible units to
facilitate DBE participation. For each item listed, show the dollar value and percentage of the total contract. It is
the bidder's responsibility to demonstrate that sufficient work to meet the goal was made available to DBE firms.

B. The names of certified DBEs and the dates on which they were solicited to bid on the project. Include the items of
work offered. Describe the methods used for following up initial solicitations to determine with certainty if the
DBEs were interested, and the dates of the follow-up. Attach supporting documents such as copies of letters,
memos, facsimiles sent, telephone logs, telephone billing statements, and other evidence of solicitation. Bidders are
reminded to solicit certified DBEs through all reasonable and available means and provide sufficient time to allow
DBEs to respond.

C. For each item of work made available, the DBEs that provided quotes, the selected firm and its status as a DBE, the
price quote for each firm, and the name, address and telephone number for each firm. If the firm selected for the
item is not a DBE, provide the reasons for the selection.

D. The names and dates of each publication in which a request for DBE participation for the project was placed by the
bidder. Attach copies of the published advertisements.

E. The names of agencies and the dates on which they were contacted to provide assistance in contacting, recruiting
and using DBE firms. If the agencies were contacted in writing, provide copies of supporting documents.

F. Descriptions of the efforts made to provide interested DBEs with adequate information about the plans,
specifications and requirements of the contract to assist them in responding to a solicitation. Where the bidder has
provided information, identify the name of the DBE assisted, the nature of the information provided, and date of
contact. Provide copies of supporting documents, as appropriate.

G. Descriptions of any and all efforts made to assist interested DBEs in obtaining bonding, lines of credit, insurance,
necessary equipment, supplies, and materials (excluding supplies and equipment which the DBE subcontractor
purchases or leases from the prime contractor or its affiliate). Where such assistance was provided by the bidder,
identify the name of the DBE assisted, nature of the assistance offered, and date. Provide copies of supporting
documents, as appropriate.

H. Any additional data to support a demonstration of good faith efforts.

SECTION 3. AWARD AND EXECUTION OF CONTRACT

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard
Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.

Bid protests are to be delivered to the following address: Department of Transportation, MS 43, Attn: Office Engineer,
1727 30th Street, Sacramento, CA 95816 or by facsimile to the Office Engineer at (916) 227-6282.

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the
requirements prescribed and who has met the goal for DBE participation or has demonstrated, to the satisfaction of the
Department, adequate good faith efforts to do so. Meeting the goal for DBE participation or demonstrating, to the
satisfaction of the Department, adequate good faith efforts to do so is a condition for being eligible for award of contract.

The contract shall be executed by the successful bidder and shall be returned, together with the contract bonds, to the
Department so that it is received within 10 days, not including Saturdays, Sundays and legal holidays, after the bidder has
received the contract for execution. Failure to do so shall be just cause for forfeiture of the proposal guaranty. The executed
contract documents shall be delivered to the following address: Department of Transportation MS 43, Attn: Office Engineer,
1727 30th Street, Sacramento, CA 95816.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder. The
purpose of the form is to facilitate the collection of taxpayer identification data. The form shall be completed and returned to
the Department by the successful bidder with the executed contract and contract bonds. For the purposes of the form, payee
shall be deemed to mean the successful bidder. The form is not to be completed for subcontractors or suppliers. Failure to
complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 31
percent of payments due the contractor and penalties of up to $20,000. This retention of payments for failure to complete the
"Payee Data Record" form is in addition to any other retention of payments due the Contractor.

Contract No. 07-1190F4
74



SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Section 8-1.03, "Beginning of Work," in Section 8-1.06, "Time of Completion,"
and in Section 8-1.07, "Liquidated Damages," of the Standard Specifications and these special provisions.

The Contractor shall furnish the Engineer with a statement from the vendor that the order for the sign panels and
electrical materials required for this contract has been received and accepted by the vendor; and the statement shall be
furnished within 15 calendar days after the contract has been approved by the Attorney General, or the attorney appointed
and authorized to represent the Department of Transportation. The statement shall give the dates that the sign panels and
electrical materials will be shipped. If the Contractor has the necessary materials on hand, the Contractor will not be required
to furnish the vendor's statement.

The Contractor shall begin work within 120 calendar days after the contract has been approved by the Attorney General
or the attorney appointed and authorized to represent the Department of Transportation.

The second paragraph in Section 8-1.06, "Time of Completion," of the Standard Specifications shall not apply to this
project.

A working day is defined as any day, except as follows:

(1) Saturdays, Sundays and days designated with "x" or "xx" in Table Z, "Lane Closure Restrictions for Designated
Legal Holidays and Special Days" in "Maintaining Traffic" of these special provisions.

(2) Days on which the Contractor is prevented by inclement weather or conditions resulting immediately therefrom
adverse to the current controlling operation or operations, as determined by the Engineer, from proceeding with at
least 75 percent of the normal labor and equipment force engaged on that operation or operations for at least 60
percent of the total daily time being currently spent on the controlling operation or operations.

The work shall be diligently prosecuted to completion before the expiration of 200 WORKING DAYS beginning on the
date that work begins, or beginning on the one hundred twentieth calendar day after approval of the contract, whichever
occurs first.

The Contractor shall pay to the State of California the sum of $1000 per day, for each and every calendar day's delay in
finishing the work in excess of the number of working days prescribed above.

SECTION 5. GENERAL
SECTION 5-1. MISCELLANEOUS

5-1.01 PLANS AND WORKING DRAWINGS

When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings
shall be submitted to: Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento, CA
95816, Telephone 916 227-8252.

5-1.011 EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK

Attention is directed to "Differing Site Conditions" of these special provisions regarding physical conditions at the site
which may differ from those indicated in "Materials Information," log of test borings or other geotechnical information
obtained by the Department's investigation of site conditions.

5-1.012 DIFFERING SITE CONDITIONS

Attention is directed to Section 5-1.116, "Differing Site Conditions," of the Standard Specifications.

During the progress of the work, if subsurface or latent conditions are encountered at the site differing materially from
those indicated in the "Materials Information," log of test borings, other geotechnical data obtained by the Department's
investigation of subsurface conditions, or an examination of the conditions above ground at the site, the party discovering
those conditions shall promptly notify the other party in writing of the specific differing conditions before they are disturbed
and before the affected work is performed.

The Contractor will be allowed 15 days from the notification of the Engineer's determination of whether or not an
adjustment of the contract is warranted, in which to file a notice of potential claim in conformance with the provisions of
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications and as specified herein; otherwise the decision of
the Engineer shall be deemed to have been accepted by the Contractor as correct. The notice of potential claim shall set forth
in what respects the Contractor's position differs from the Engineer's determination and provide any additional information
obtained by the Contractor, including but not limited to additional geotechnical data. The notice of potential claim shall be
accompanied by the Contractor's certification that the following were made in preparation of the bid: a review of the
contract, a review of the "Materials Information," a review of the log of test borings and other records of geotechnical data to
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the extent they were made available to bidders prior to the opening of bids, and an examination of the conditions above
ground at the site. Supplementary information, obtained by the Contractor subsequent to the filing of the notice of potential
claim, shall be submitted to the Engineer in an expeditious manner.

5-1.013 LINES AND GRADES

Attention is directed to Section 5-1.07, "Lines and Grades," of the Standard Specifications.
Stakes or marks will be set by the Engineer in conformance with the requirements in Chapter 12, "Construction
Surveys," of the Department's Surveys Manual.

5-1.015 LABORATORY

When a reference is made in the specifications to the "Laboratory,” the reference shall mean Division of Engineering
Services - Materials Engineering and Testing Services and Division of Engineering Services - Geotechnical Services of the
Department of Transportation, or established laboratories of the various Districts of the Department, or other laboratories
authorized by the Department to test materials and work involved in the contract. When a reference is made in the
specifications to the "Transportation Laboratory," the reference shall mean Division of Engineering Services - Materials
Engineering and Testing Services and Division of Engineering Services - Geotechnical Services, located at 5900 Folsom
Boulevard, Sacramento, CA 95819, Telephone (916) 227-7000.

5-1.017 CONTRACT BONDS

Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these special provisions.
The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the
contract.

5-1.018 GUARANTEE
GENERAL

The Contractor shall guarantee the work is in accordance with contract requirements and remains free from substantial
defects in materials and workmanship for a period of one year after contract acceptance. For certain portions of the work
where the Director relieves the Contractor of responsibility in accordance with Section 7-1.15, "Relief from Maintenance and
Responsibility," of the Standard Specifications, the guarantee period starts on the relief date and ends one year therefrom.

Substantial defects in materials and workmanship means defective work objectively manifested by damaged, displaced,
or missing parts or components: and workmanship resulting in improper function of materials, components, equipment, or
systems, as installed or manufactured by the Contractor, subcontractor, supplier, or manufacturer.

During the guarantee period, the Contractor shall repair or replace contract work and associated work which is not in
accordance with contract requirements or has substantial defects in materials and workmanship. The Contractor shall perform
the corrective work with no expense to the Department other than State-provided field inspection services.

The guarantee of work excludes damage or displacement that is outside the control of the Contractor and caused by
normal wear and tear, improper operation, insufficient maintenance, abuse, unauthorized modification, or natural disaster as
described in Section 7-1.165, "Damage by Storm, Flood, Tsunami or Earthquake," of the Standard Specifications.

The Contractor shall have the same insurance coverage during corrective work operations as prior to contract acceptance,
in accordance with Section 7-1.12, "Indemnification and Insurance," of the Standard Specifications.

The contract bonds furnished in accordance with Section 3-1.02, "Contract Bonds," of the Standard Specifications must
remain in full force and effect during the guarantee period and until all corrective work is complete.

In the case of conflict between this guarantee provision and any warranty provision included in the contract, the warranty
provision shall govern for the specific construction product or feature covered.

CORRECTIVE WORK

During the guarantee period, the Department will monitor performance of the highway facilities completed by the
Contractor and will perform a thorough review of the contract work at least 60 days before the expiration of the one-year
guarantee.

If the Engineer discovers contract work not in compliance with contract requirements or that has substantial defects in
materials and workmanship, at any time during the guarantee period, a list of items that require corrective work will be
developed and forwarded to the Contractor. Within 15 days of receipt of a list, the Contractor shall submit to the Engineer a
detailed plan for performing corrective work. The work plan shall include a start to finish schedule. It shall include a list of
labor, equipment, materials, and any special services intended to be used. It shall clearly show related work including traffic
control, temporary delineation, and permanent delineation.
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The Contractor shall start the corrective and related work within 15 days of receiving notice from the Engineer that the
Contractor’s work plan is approved. The corrective work shall be diligently prosecuted and completed within the time
allotted in the approved work plan.

If the Engineer determines that corrective work, covered by the guarantee, is urgently needed to prevent injury or
property damage, the Engineer will give the Contractor a request to start emergency repair work and a list of items that
require repair work. The Contractor shall mobilize within 24 hours and diligently perform emergency repair work on the
damaged highway facilities. The Contractor shall submit a work plan within 5 days of starting emergency repair work.

If the Contractor fails to commence and execute, with due diligence, corrective work and related work required under the
guarantee in the time allotted, the Engineer may proceed to have the work performed by State forces or other forces at the
Contractor's expense. Upon demand, the Contractor shall pay all costs incurred by the Department for work performed by
State forces or other forces including labor, equipment, material, and special services.

PAYMENT

Full compensation for performing corrective work; and related work such as traffic control, temporary delineation, and
permanent delineation, and to maintain insurance coverage and bonds, shall be considered as included in the contract prices
paid for the various contract items of work and no separate payment will be made therefore.

5-1.019 COST REDUCTION INCENTIVE

Attention is directed to Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications.

Prior to preparing a written cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss
the proposal in concept. Items of discussion will also include permit issues, impact on other projects, impact on the project
schedule, peer reviews, overall merit of the proposal, and review times required by the Department and other agencies.

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a
reduction in contract time, 50 percent of that contract time reduction shall be credited to the State by reducing the contract
working days, not including plant establishment. Attention is directed to "Beginning of Work, Time of Completion and
Liquidated Damages" of these special provisions regarding the working days.

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a
reduction in traffic congestion or avoids traffic congestion during construction, 60 percent of the estimated net savings in
construction costs attributable to the cost reduction proposal will be paid to the Contractor. In addition to the requirements in
Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications, the Contractor shall provide detailed comparisons
of the traffic handling between the existing contract and the proposed change, and estimates of the traffic volumes and
congestion.

5-1.02 LABOR NONDISCRIMINATION

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of
Regulations.

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM

(GOV. CODE, SECTION 12990)

Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor Nondiscrimination," of
the Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard
California Nondiscrimination Construction Contract Specifications" set forth therein. The specifications are applicable to all
nonexempt State construction contracts and subcontracts of $5000 or more.

5-1.022 EXCLUSION OF RETENTION

In conformance with 49 CFR, Part 26, Subpart B, Section 26.29 (b)(1), the retention of proceeds required by Public
Contract Code Section 10261 shall not apply. In conformance with Public Contract Code 7200 (b), in subcontracts between
the Contractor and a subcontractor and in subcontracts between a subcontractor and any subcontractor thereunder, retention
proceeds shall not be withheld, and the exceptions provided in Public Contract Code 7200 (c) shall not apply. At the option
of the Contractor, subcontractors may be required to furnish payment and performance bonds issued by an admitted surety
insurer.

The third paragraph of Section 9-1.06, "Partial Payments," of the Standard Specifications, and Section 9-1.065,
"Payment of Withheld Funds," of the Standard Specifications shall not apply.
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5-1.023 UNSATISFACTORY PROGRESS

If the number of working days charged to the contract exceeds 75 percent of the working days in the current time of
completion and the percent working days elapsed exceeds the percent work completed by more than 15 percentage points, the
Department will withhold 10 percent of the amount due on the current monthly estimate.

The percent working days elapsed will be determined from the number of working days charged to the contract divided
by the number of contract working days in the current time of completion, expressed as a percentage. The number of contract
working days in the current time of completion shall consist of the original contract working days increased or decreased by
time adjustment s approved by the Engineer.

The percent work completed will be determined by the Engineer from the sum of payments made to date plus the amount
due on the current monthly estimate, divided by the current total estimated value of the work, expressed as a percentage.

When the percent of working days elapsed minus the percent of work completed is less than or equal to 15 percentage
points, the funds withheld shall be returned to the Contractor with the next monthly progress payment.

Funds kept or withheld from payment, due to the failure of the Contractor to comply with the provisions of the contract,
will not be subject to the requirements of Public Contract Code 7107 or to the payment of interest pursuant to Public Contract
Code Section 10261.5.

5-1.03 INTEREST ON PAYMENTS

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and
claim payments as follows:

A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after
the Engineer prepares the payment estimate.

B. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following
receipt of a properly submitted and undisputed extra work bill. To be properly submitted, the bill must be submitted
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C,
"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications. An undisputed extra work bill
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the
preparation of the second pay estimate following submittal of the bill.

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra
work payments shall be 10 percent per annum.

D. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent
per annum. Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of
Civil Code Section 3289.

5-1.04 PUBLIC SAFETY

The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7-1.09,
"Public Safety," of the Standard Specifications and these special provisions.

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle
or storage area when the following conditions exist:

A. Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except:

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by
traffic or the public.

2. Excavations less than 0.3-m deep.

3. Trenches less than 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in
diameter.

4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction.

5. Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal).

6. Excavations protected by existing barrier or railing.

B. Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together
with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install
the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with
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permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace
such railing complete in place during the same day.

C. Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited
by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public
Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the
edge of the traffic lane open to public traffic. The temporary railing shall be installed on a skew toward the edge of the traffic
lane of not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane. If the 4.6-m
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules shall be installed at the approach end of the temporary railing.

Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, "Temporary Railing (Type K)," of the
Standard Specifications. Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan T3, may be
used. Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be
used, provided the fabrication date is printed on the required Certificate of Compliance.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these
special provisions.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the
Standard Specifications and these special provisions:

Approach Speed of Public Traffic (Posted Limit) Work Areas

(Kilometers Per Hour)
Over 72 (45 Miles Per Hour) Within 1.8 m of a traffic lane but not on a traffic lane
56 to 72 (35 to 45 Miles Per Hour) Within 0.9-m of a traffic lane but not on a traffic lane

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing
or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators
shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to
less than 3 m without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way. The
spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.

Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing
temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid
for the various items of work involved and no additional compensation will be allowed therefor.

5-1.05 TESTING

Testing of materials and work shall conform to the provisions in Section 6-3, "Testing," of the Standard Specifications
and these special provisions.

Whenever the provisions of Section 6-3.01, "General," of the Standard Specifications refer to tests or testing, it shall
mean tests to assure the quality and to determine the acceptability of the materials and work.

The Engineer will deduct the costs for testing of materials and work found to be unacceptable, as determined by the tests
performed by the Department, and the costs for testing of material sources identified by the Contractor which are not used for
the work, from moneys due or to become due to the Contractor. The amount deducted will be determined by the Engineer.

5-1.06 REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe. The Contractor shall
immediately cease work in the affected area and report the condition to the Engineer in writing.

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances
including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by
separate contract.
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If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and
the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

5-1.065 SOLID WASTE DISPOSAL AND RECYCLING REPORT

This work shall consist of reporting disposal and recycling of construction solid waste, as specified in these special
provisions. For the purposes of this section, solid waste includes construction and demolition waste debris, but not hazardous
waste.

Annually by the fifteenth day of January, the Contractor shall complete and certify Form CEM-2025, "Solid Waste
Disposal and Recycling Report," which quantifies solid waste generated by the work performed and disposed of in landfills
or recycled during the previous calendar year. The amount and type of solid waste disposed of or recycled shall be reported
in either metric tonnes or cubic meters. The Contractor shall also complete and certify Form CEM-2025 within 5 days
following contract acceptance.

Form CEM-2025, "Solid Waste Disposal and Recycling Report" can be downloaded from the following website:

http://www.dot.ca.gov/hg/construc/manual2001

If the Contractor has not submitted Form CEM-2025, by the dates specified above, the Department will withhold the
amount of $10,000 for each missing or incomplete report. The moneys withheld will be released for payment on the next
monthly estimate for partial payment following the date that a complete and acceptable Form CEM-2025 is submitted to the
Engineer. Upon completion of all contract work and submittal of the final Form CEM-2025, remaining withheld funds
associated with this section, "Solid Waste Disposal and Recycling Report," will be released for payment. Withheld funds in
conformance with this section shall be in addition to other moneys withheld provided for in the contract. No interest will be
due the Contractor on withheld amounts.

Full compensation for preparing and submitting Form CEM-2025, "Solid Waste Disposal and Recycling Report," shall
be considered as included in the contract price for the various items of work involved and no additional compensation will be
allowed therefor.

5-1.07 (BLANK)

5-1.075 BUY AMERICA REQUIREMENTS

Attention is directed to the "Buy America" requirements of the Surface Transportation Assistance Act of 1982 (Section
165) and the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA) Sections 1041(a) and 1048(a), and the
regulations adopted pursuant thereto. In conformance with the law and regulations, all manufacturing processes for steel and
iron materials furnished for incorporation into the work on this project shall occur in the United States; with the exception
that pig iron and processed, pelletized and reduced iron ore manufactured outside of the United States may be used in the
domestic manufacturing process for such steel and iron materials. The application of coatings, such as epoxy coating,
galvanizing, painting, and other coatings that protect or enhance the value of steel or iron materials shall be considered a
manufacturing process subject to the "Buy America" requirements.

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," of the
Standard Specifications shall be furnished for steel and iron materials. The certificates, in addition to certifying that the
materials comply with the specifications, shall specifically certify that all manufacturing processes for the materials occurred
in the United States, except for the above exceptions.

The requirements imposed by the law and regulations do not prevent a minimal use of foreign steel and iron materials if
the total combined cost of the materials used does not exceed one-tenth of one percent (0.1 percent) of the total contract cost
or $2500, whichever is greater. The Contractor shall furnish the Engineer acceptable documentation of the quantity and
value of the foreign steel and iron prior to incorporating the materials into the work.

5-1.08 SUBCONTRACTOR AND DBE RECORDS

The Contractor shall maintain records showing the name and business address of each first-tier subcontractor. The
records shall also show the name and business address of every DBE subcontractor, DBE vendor of materials and DBE
trucking company, regardless of tier. The records shall show the date of payment and the total dollar figure paid to all of
these firms. DBE prime contractors shall also show the date of work performed by their own forces along with the
corresponding dollar value of the work.
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Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (F) and certified
correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer. The form shall
be furnished to the Engineer within 90 days from the date of contract acceptance. $10,000 will be withheld from payment
until the Form CEM-2402 (F) is submitted. The amount will be returned to the Contractor when a satisfactory Form CEM-
2402 (F) is submitted.

Prior to the fifteenth of each month, the Contractor shall submit documentation to the Engineer showing the amount paid
to DBE trucking companies listed in the Contractor's DBE information. This monthly documentation shall indicate the
portion of the revenue paid to DBE trucking companies which is claimed toward DBE participation. The Contractor shall
also obtain and submit documentation to the Engineer showing the amount paid by DBE trucking companies to all firms,
including owner-operators, for the leasing of trucks. The DBE who leases trucks from a non-DBE is entitled to credit only
for the fee or commission it receives as a result of the lease arrangement. The records must confirm that the amount of credit
claimed toward DBE participation conforms with Section 2-1.02, "Disadvantaged Business Enterprise," of these special
provisions.

The Contractor shall also obtain and submit documentation to the Engineer showing the truck number, owner's name,
California Highway Patrol CA number, and if applicable, the DBE certification number of the owner of the truck for all
trucks used during that month for which DBE participation will be claimed. This documentation shall be submitted on Form
CEM-2404 (F).

5-1.083 DBE CERTIFICATION STATUS

If a DBE subcontractor is decertified during the life of the project, the decertified subcontractor shall notify the
Contractor in writing with the date of decertification. If a subcontractor becomes a certified DBE during the life of the
project, the subcontractor shall notify the Contractor in writing with the date of certification. The Contractor shall furnish the
written documentation to the Engineer.

Upon completion of the contract, Form CEM-2403 (F) indicating the DBE's existing certification status shall be signed
and certified correct by the Contractor. The certified form shall be furnished to the Engineer within 90 days from the date of
contract acceptance.

5-1.086 PERFORMANCE OF DBE SUBCONTRACTORS AND SUPPLIERS

The DBEs listed by the Contractor in response to the provisions in Section 2-1.02B, "Submission of DBE Information,"
and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the Department to
be certified DBEs, shall perform the work and supply the materials for which they are listed, unless the Contractor has
received prior written authorization to perform the work with other forces or to obtain the materials from other sources.

Authorization to use other forces or sources of materials may be requested for the following reasons:

A. The listed DBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract,
when such written contract, based upon the general terms, conditions, plans and specifications for the project, or on
the terms of such subcontractor's or supplier's written bid, is presented by the Contractor.

B. The listed DBE becomes bankrupt or insolvent.

C. The listed DBE fails or refuses to perform the subcontract or furnish the listed materials.

D. The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DBE subcontractor
fails or refuses to meet the bond requirements of the Contractor.

E. The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance

with the plans and specifications, or the subcontractor is substantially delaying or disrupting the progress of the
work.
F. It would be in the best interest of the State.

The Contractor shall not be entitled to any payment for such work or material unless it is performed or supplied by the
listed DBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.

5-1.09 SUBCONTRACTING

Attention is directed to the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, and Section 2,
"Proposal Requirements and Conditions," and Section 3, "Award and Execution of Contract," of these special provisions.

Pursuant to the provisions of Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list
of contractors ineligible to perform work as a subcontractor on a public works project. This list of debarred contractors is
available from the Department of Industrial Relations web site at:

http://www.dir.ca.gov/DLSE/Debar.html.
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The provisions in the third paragraph of Section 8-1.01, "Subcontracting," of the Standard Specifications, that the
Contractor shall perform with the Contractor's own organization contract work amounting to not less than 50 percent of the
original contract price, is not changed by the Federal Aid requirement specified under "Required Contract Provisions Federal-
Aid Construction Contracts" in Section 14 of these special provisions that the Contractor perform not less than 30 percent of
the original contract work with the Contractor's own organization.

Each subcontract and any lower tier subcontract that may in turn be made shall include the "Required Contract
Provisions Federal-Aid Construction Contracts" in Section 14 of these special provisions. This requirement shall be enforced
as follows:

A. Noncompliance shall be corrected. Payment for subcontracted work involved will be withheld from progress
payments due, or to become due, until correction is made. Failure to comply may result in termination of the
contract.

In conformance with the Federal DBE regulations Sections 26.53(f)(1) and 26.53(f)(2) Part 26, Title 49 CFR:

A. The Contractor shall not terminate for convenience a DBE subcontractor listed in response to Section 2-1.02B,
"Submission of DBE Information," and then perform that work with its own forces, or those of an affiliate without
the written consent of the Department, and

B. If a DBE subcontractor is terminated or fails to complete its work for any reason, the Contractor will be required to
make good faith efforts to substitute another DBE subcontractor for the original DBE subcontractor, to the extent
needed to meet the contract goal.

The requirement in Section 2-1.02, "Disadvantaged Business Enterprise (DBE)," of these special provisions that DBEs
must be certified on the date bids are opened does not apply to DBE substitutions after award of the contract.

5-1.10 PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code concerning prompt
payment to subcontractors.

5-1.103 RECORDS

The Contractor shall maintain cost accounting records for the contract pertaining to, and in such a manner as to provide a
clear distinction between, the following six categories of costs of work during the life of the contract:

A. Direct costs of contract item work.

B. Direct costs of changes in character in conformance with Section 4-1.03C, "Changes in Character of Work," of the
Standard Specifications.

C. Direct costs of extra work in conformance with Section 4-1.03D, "Extra Work," of the Standard Specifications.

D. Direct costs of work not required by the contract and performed for others.

E. Direct costs of work performed under a notice of potential claim in conformance with the provisions in Section
9-1.04, "Notice of Potential Claim," of the Standard Specifications.

F. Indirect costs of overhead.

Cost accounting records shall include the information specified for daily extra work reports in Section 9-1.03C,
"Records," of the Standard Specifications. The requirements for furnishing the Engineer completed daily extra work reports
shall only apply to work paid for on a force account basis.

The cost accounting records for the contract shall be maintained separately from other contracts, during the life of the
contract, and for a period of not less than 3 years after the date of acceptance of the contract. If the Contractor intends to file
claims against the Department, the Contractor shall keep the cost accounting records specified above until complete
resolution of all claims has been reached.

5-1.104 INTERNET DAILY EXTRA WORK REPORT

When extra work is being paid for on a force account basis, the Contractor shall submit daily extra work reports in
conformance with the provisions in Section 9-1.03C, "Records," of the Standard Specifications and these special provisions.

The Contractor shall send daily extra work reports to the Engineer using the Department's Internet extra work billing
system. The reports shall conform to the requirements in the "iCAS User's Guide" (Guide). The Guide is available from the
Department, and is also found on the Internet at:

http://www.dot.ca.gov/hg/construc/ewb/EWB_INSTRUCTION.pdf
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The Department will provide system accounts to the Contractor's authorized representatives when at least one of the
representatives has received training. The Department will provide system training to at least one of the Contractor's
authorized representatives within 30 days of the Contractor's request for training. The Department will assign an account and
user identification to the Contractor's authorized representatives, and each Contractor's authorized representative shall
maintain a unique password. A daily extra work report that the Contractor's authorized representative sends to the
Department using the Internet extra work billing system will be considered signed by the Contractor. A daily extra work
report that the Engineer approves using the Internet extra work billing system will be considered signed by the Engineer.

Daily extra work reports that include billing for materials shall be substantiated by a valid copy of a vendor's invoice in
conformance to the requirements in Section 9-1.03C, "Records," of the Standard Specifications. Each materials invoice shall
clearly identify the relative daily extra work report and the associated cost of the materials. In addition to postal service and
parcel service and if approved by the Engineer, invoices may be sent by facsimile or as an electronic-mail attachment.

The Contractor shall maintain the Contractor's interface with the Department's Internet extra work billing system. If the
Contractor is using the file transfer process to submit extra work reports, it shall conform to the file transfer format and
process defined in the Guide.

5-1.11 PARTNERING

The State will promote the formation of a "Partnering" relationship with the Contractor in order to effectively complete
the contract to the benefit of both parties. The purpose of this relationship is to maintain a cooperative communication and to
mutually resolve conflicts at the lowest responsible management level.

The Contractor may request the formation of a "Partnering" relationship by submitting a request in writing to the
Engineer after approval of the contract. If the Contractor's request for "Partnering” is approved by the Engineer, scheduling
of a "Partnering Workshop," selecting the "Partnering" facilitator and workshop site, and other administrative details shall be
as agreed to by both parties. If agreed to by the parties, additional "Partnering Workshops" will be conducted as needed
throughout the life of the contract.

The establishment of a "Partnering" relationship will not change or modify the terms and conditions of the contract and
will not relieve either party of the legal requirements of the contract.

5-1.12 AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard
Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work. The
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary
to perform the required work.

Areas available for the exclusive use of the Contractor are designated on the plans. Use of the Contractor's work areas
and other State-owned property shall be at the Contractor's own risk, and the State shall not be held liable for damage to or
loss of materials or equipment located within these areas.

The Contractor shall remove equipment, materials, and rubbish from the work areas and other property which the
Contractor occupies. The Contractor shall leave the areas in a presentable condition in conformance with the provisions in
Section 4-1.02, "Final Cleaning Up," of the Standard Specifications.

The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of equipment or
materials or for other purposes, if sufficient area is not available to the Contractor within the contract limits, or at the sites
designated on the plans outside the contract limits.

5-1.13 PAYMENTS

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance," of the Standard
Specifications and these special provisions.

For the purpose of making partial payments pursuant to Section 9-1.06, "Partial Payments," of the Standard
Specifications, the amount set forth for the contract items of work hereinafter listed shall be deemed to be the maximum
value of the contract item of work which will be recognized for progress payment purposes:

A. Clearing and Grubbing $1000.00
B. Prepare Water Pollution Control Program $1500.00
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After acceptance of the contract pursuant to the provisions in Section 7-1.17, "Acceptance of Contract," of the Standard
Specifications, the amount, if any, payable for a contract item of work in excess of the maximum value for progress payment
purposes hereinabove listed for the item, will be included for payment in the first estimate made after acceptance of the
contract.

Structural Steel

Chain Link Railing (Type 7)
Bar reinforcing steel
Lighting Standards

Lighting Fixtures
Luminaires

THOO® >

5-1.14 PROJECT INFORMATION

The information in this section has been compiled specifically for this project and is made available for bidders and
Contractors. Other information referenced in the Standard Specifications and these special provisions do not appear in this
section. The information is subject to the conditions and limitations set forth in Section 2-1.03, "Examination of Plans,
Specifications, Contract, and Site of Work," and Section 6-2, "Local Materials," of the Standard Specifications. Bidders and
Contractors shall be responsible for knowing the procedures for obtaining information.

Cross sections are not available for this project.

The District Office in which the work is situated is located at 100 S. Main Street, Los Angeles, CA 90012.

Plans of the existing bridges may be requested by fax from the Office of Structure Maintenance and Investigations,
1801 30th Street, Sacramento, CA, Fax (916) 227-8357, and are available at the Office of Structure Maintenance and
Investigations, Los Angeles, CA, Telephone (213) 897-0877.

Plans of the existing bridges available to bidders and Contractors are reproductions of the original contract plans, with
significant changes noted, and working drawings, and do not necessarily show normal construction tolerances and variances.
Where dimensions of new construction required by this contract are dependent on the dimensions of the existing bridges, the
Contractor shall verify the controlling field dimensions and shall be responsible for adjusting dimensions of the work to fit
existing conditions.

5-1.15 SOUND CONTROL REQUIREMENTS

Sound control shall conform to the provisions in Section 7-1.011, "Sound Control Requirements," of the Standard
Specifications and these special provisions.

The noise level from the Contractor's operations, between the hours of 9:00 p.m. and 7:00 a.m., shall not exceed 86 dBa
at a distance of 15 m. This requirement shall not relieve the Contractor from responsibility for complying with local
ordinances regulating noise level.

The noise level requirement shall apply to the equipment on the job or related to the job, including but not limited to
trucks, transit mixers or transient equipment that may or may not be owned by the Contractor. The use of loud sound signals
shall be avoided in favor of light warnings except those required by safety laws for the protection of personnel.

Full compensation for conforming to the requirements of this section shall be considered as included in the prices paid
for the various contract items of work involved and no additional compensation will be allowed therefor.
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SECTION 6. (BLANK)
SECTION 7. (BLANK)
SECTION 8. MATERIALS

SECTION 8-1. MISCELLANEOUS

8-1.01 SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.
When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State,
materials and products in the United States Standard Measures which are of equal quality and of the required properties and
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the
following provisions:

A. Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the

B.

metric materials and products specified or detailed on the plans.

Before other non-metric materials and products will be considered for use, the Contractor shall furnish, at the
Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are
equal to or better than the materials and products specified or detailed on the plans. The burden of proof as to the
quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary
information as required by the Engineer. The Engineer will be the sole judge as to the quality and suitability of the
substituted materials and products and the Engineer's decision will be final.

When the Contractor elects to substitute non-metric materials and products, including materials and products shown
on the plans or in the special provisions as being equivalent, the list of sources of material specified in Section 6-
1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions
to be made and contract items involved. In addition, for a change in design or details, the Contractor shall submit
plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings,"
of the Standard Specifications. The plans and working drawings shall be submitted at least 7 days before the
Contractor intends to begin the work involved.

Unless otherwise specified, the following substitutions of materials and products will be allowed:
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SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT
ASTM Designation: A 82

METRIC SIZE SHOW%\I ON THE PLANS SIZE TO BE §UBSTITUTED
mm inch x 100
MW9 W14
MW10 W1.6
MW13 W2.0
MW15 W2.3
MW19 W2.9
MW20 W3.1
MW22 W3.5
MW25 W3.9, except W3.5 in piles only
MW26 W4.0
MW30 W4.7
MW32 W5.0
MW35 W5.4
MW40 W6.2
MW45 W6.5
MW50 W7.8
MWS55 WS8.5, except W8.0 in piles only
MW60 W9.3
MW70 W10.9, except W11.0 in piles only
MW80 WI12.4
MW90 W14.0
MW100 WI15.5

SUBSTITUTION TABLE FOR BAR REINFORCEMENT

METRIC BAR DESIGNATION BAR DESIGNATION
NUMBER' SHOWN ON THE PLANS NUMBER’ TO BE SUBSTITUTED
10 3
13 4
16 5
19 6
22 7
25 8
29 9
32 10
36 11
43 14
57 18
'Bar designation numbers approximate the number of millimeters of the nominal diameter of the

bars.

Bar numbers are based on the number of eighths of an inch included in the nominal diameter of
the bars.

No adjustment will be required in spacing or total number of reinforcing bars due to a difference
in minimum yield strength between metric and non-metric bars.
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SUBSTITUTION TABLE FOR SIZES OF:
(1) STEEL FASTENERS FOR GENERAL APPLICATIONS (ASTM Designation: A 307 or AASHTO
Designation: M 314, Grade 36 or 55), and
(2) HIGH STRENGTH STEEL FASTENERS (ASTM Designation: A 325 or A 449)

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
mm inch
6 or 6.35 1/4
8 or 7.94 5/16
10 or 9.52 3/8
11orll.11 7/16
13, 12.70, or M12 1/2
14 or 14.29 9/16
16, 15.88, or M16 5/8
19, 19.05, or M20 3/4
22,2222, or M22 7/8
24,25, 25.40, or M24 1
29, 28.58, or M27 1-1/8
32, 31.75, or M30 1-1/4
35 or 34.93 1-3/8
38, 38.10, or M36 1-1/2
44 or 44.45 1-3/4
51 or 50.80 2
57 or 57.15 2-1/4
64 or 63.50 2-1/2
70 or 69.85 2-3/4
76 or 76.20 3
83 or 82.55 3-1/4
89 or 88.90 3-1/2
95 or 95.25 3-3/4
102 or 101.60 4
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SUBSTITUTION TABLE FOR NOMINAL THICKNESS OF SHEET METAL

UNCOATED HOT AND COLD ROLLED SHEETS

HOT-DIPPED ZINC COATED SHEETS

(GALVANIZED)
METRIC THICKNESS GAGE TO BE METRIC THICKNESS GAGE TO BE
SHOWN ON THE PLANS SUBSTITUTED SHOWN ON THE PLANS SUBSTITUTED

mm inch mm inch

7.94 0.3125 4.270 0.1681
6.07 0.2391 3.891 0.1532
5.69 0.2242 3.510 0.1382
5.31 0.2092 3.132 0.1233
4.94 0.1943 2.753 0.1084
4.55 0.1793 2.372 0.0934
4.18 0.1644 1.994 0.0785
3.80 0.1495 1.803 0.0710
3.42 0.1345 1.613 0.0635
3.04 0.1196 1.461 0.0575
2.66 0.1046 1.311 0.0516
2.28 0.0897 1.158 0.0456
1.90 0.0747 1.006 or 1.016 0.0396
1.71 0.0673 0.930 0.0366
1.52 0.0598 0.853 0.0336
1.37 0.0538 0.777 0.0306
1.21 0.0478 0.701 0.0276
1.06 0.0418 0.627 0.0247
0.91 0.0359 0.551 0.0217
0.84 0.0329 0.513 0.0202
0.76 0.0299 0.475 0.0187
0.68 0.0269 || e e
0.61 0.0239 || e e
0.53 0.0209 || e e
0.45 0.0179 || e e
0.42 0.0164 || e e
0.38 00149 | e e
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SUBSTITUTION TABLE FOR WIRE

METRIC THICKNESS WIRE THICKNESS
SHOWN ON THE PLANS TO BE SUBSTITUTED GAGE NO.

mm inch

6.20 0.244 3
5.72 0.225 4
5.26 0.207 5
4.88 0.192 6
4.50 0.177 7
4.11 0.162 8
3.76 0.148 9
3.43 0.135 10
3.05 0.120 11
2.69 0.106 12
2.34 0.092 13
2.03 0.080 14
1.83 0.072 15
1.57 0.062 16
1.37 0.054 17
1.22 0.048 18
1.04 0.041 19
0.89 0.035 20

SUBSTITUTION TABLE FOR PIPE PILES

METRIC SIZE SIZE
SHOWN ON THE PLANS TO BE SUBSTITUTED
mm X mm inch x inch
PP 360 x 4.55 NPS 14 x 0.179
PP 360 x 6.35 NPS 14 x 0.250
PP 360 x 9.53 NPS 14 x 0.375
PP360x 11.12 NPS 14 x 0.438
PP 406 x 12.70 NPS 16 x 0.500
PP 460x T NPS 18 x T"
PP 508 x T NPS20x T"
PP559x T NPS 22 x T"
PP610x T NPS 24 x T"
PP 660 x T NPS 26 x T"
PP711xT NPS 28 x T"
PP 762x T NPS30x T"
PP813x T NPS 32 x T"
PP 864 x T NPS 34 x T"
PP914x T NPS 36 x T"
PP965x T NPS 38 x T"
PP 1016x T NPS 40 x T"
PP 1067 x T NPS 42 x T"
PP1118xT NPS 44 x T"
PP 1219x T NPS 48 x T"
PP 1524 x T NPS 60 x T"

The thickness in millimeters (T) represents an exact conversion
of the thickness in inches (T").
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SUBSTITUTION TABLE FOR CIDH CONCRETE PILING

METRIC SIZE ACTUAL AUGER SIZE
SHOWN ON THE PLANS TO BE SUBSTITUTED
inches
350 mm 14
400 mm 16
450 mm 18
600 mm 24
750 mm 30
900 mm 36
1.0 m 42
1.2m 48
1.5m 60
1.8 m 72
2.1m 84
24m 96
2.7m 108
3.0m 120
33m 132
3.6m 144
4.0m 156

SUBSTITUTION TABLE FOR STRUCTURAL TIMBER AND LUMBER

METRIC MINIMUM METRIC MINIMUM NOMINAL
DRESSED DRY, DRESSED GREEN, SIZE
SHOWN ON THE PLANS SHOWN ON THE PLANS TO BE SUBSTITUTED
mm X mm mm X mm inch x inch
19x89 20x90 1x4
38x89 40x90 2x4
64x89 65x90 3x4
89x89 90x90 4x4
140x140 143x143 6Xx6
140x184 143x190 6x8
184x184 190x190 8x8
235x235 241x241 10x10
286x286 292x292 12x12
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SUBSTITUTION TABLE FOR NAILS AND SPIKES

METRIC COMMON NAIL, METRIC BOX NAIL, METRIC SPIKE, SIZE
SHOWN ON THE PLANS SHOWN ON THE PLANS SHOWN ON THE TO BE
PLANS SUBSTITUTED
Length, mm Length, mm Length, mm Penny-weight
Diameter, mm Diameter, mm Diameter, mm
50.80 50.80 6d
2.87 2.51
63.50 63.50 8d
3.33 2.87
76.20 76.20 76.20 10d
3.76 3.25 4.88
82.55 82.55 82.55 12d
3.76 3.25 4.88
88.90 88.90 88.90 16d
4.11 3.43 5.26
101.60 101.60 101.60 20d
4.88 3.76 5.72
114.30 114.30 114.30 30d
5.26 3.76 6.20
127.00 127.00 127.00 40d
5.72 4.11 6.68
139.70 50d
7.19
152.40 60d
7.19
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SUBSTITUTION TABLE FOR IRRIGATION

COMPONENTS
METRIC NOMINAL
WATER METERS, TRUCK SIZE
LOADING STANDPIPES, TO BE SUBSTITUTED
VALVES, BACKFLOW
PREVENTERS, FLOW
SENSORS, WYE
STRAINERS, FILTER
ASSEMBLY UNITS, PIPE
SUPPLY LINES, AND PIPE
IRRIGATION SUPPLY
LINES
SHOWN ON THE PLANS
DIAMETER NOMINAL (DN)
mm inch
15 1/2
20 3/4
25 1
32 1-1/4
40 1-1/2
50 2
65 2-1/2
75 3
100 4
150 6
200 8
250 10
300 12
350 14
400 16

Unless otherwise specified, substitutions of United States Standard Measures standard structural shapes corresponding to
the metric designations shown on the plans and in conformance with the requirements in ASTM Designation: A 6/A 6M,

Annex 2, will be allowed.

8-1.02 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and
Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of
the Standard Specifications for each type of traffic product supplied.

For those categories of materials included on the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work. Other categories of products, not included on the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to

perform.
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PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)

Apex, Model 921AR (100 mm x 100 mm)

Avery Dennison, Models C88 (100 mm x 100 mm), 911 (100 mm x 100 mm) and 953 (70 mm x 114 mm)
Ray-O-Lite, Model "AA" ARS (100 mm x 100 mm)

3M Series 290 (89 mm x 100 mm)

3M Series 290 PSA, with pressure sensitive adhesive pad (89 mm x 100 mm)

moawp

Retroreflective With Abrasion Resistant Surface (ARS)

(for recessed applications only)

Avery Dennison, Model 948 (58 mm x 119 mm)
Avery Dennison, Model 944SB (51 mm x 100 mm)*
Ray-O-Lite, Model 2002 (58 mm x 117 mm)
Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*
*For use only in 114 mm wide (older) recessed slots

Cowp

Non-Reflective, 100 mm Round

Apex Universal (Ceramic)

Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
Glowlite, Inc., (Ceramic)

Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
Interstate Sales, "Diamond Back" (ABS) and (Polypropylene)
Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic
Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene
Road Creations, Model RCB4NR (Acrylic)

Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene)

FEZOTEUO®

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (6 months or less)

A. Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm)

Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
Apex Universal, Model 932

Bunzl Extrusion, Models T.O.M., T.R.P.M., and "HH" (High Heat)
Hi-Way Safety, Inc., Model 1280/1281

Glowlite, Inc., Model 932

Cowp

STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line, "DeltaLine XRP"

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 5730

3M, "Stamark" Series 420 (For transverse application only)

ommoO

Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)

Advanced Traffic Marking, Series 200
Brite-Line, Series 100

Garlock Rubber Technologies, Series 2000
P.B. Laminations, Aztec, Grade 102
Swarco Industries, "Director-2"

Trelleborg Industri, R140 Series

3M, Series 620 "CR", and Series A750

OmETOw >
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H. 3M, Series A145, Removable Black Line Mask

(Black Tape: for use only on Asphalt Concrete Surfaces)
I.  Advanced Traffic Marking Black "Hide-A-Line"

(Black Tape: for use only on Asphalt Concrete Surfaces)
J.  Brite-Line "BTR" Black Removable Tape

(Black Tape: for use only on Asphalt Concrete Surfaces)
K. Trelleborg Industri, RB-140

(Black Tape: for use only on Asphalt Concrete Surfaces)

Preformed Thermoplastic (Heated in place)

Avery Dennison, "Hotape"
Flint Trading, "Premark," "Premark 20/20 Flex," and "Premark 20/20 Flex Plus"

® >

Ceramic Surfacing Laminate, 150 mm x 150 mm
A. Highway Ceramics, Inc.

CLASS 1 DELINEATORS
One Piece Driveable Flexible Type, 1700 mm

Bunzl Extrusion, "Flexi-Guide Models 400 and 566"
Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

FlexStake, Model 654 TM

GreenLine Models HWD1-66 and CGD1-66

moaQwp

Special Use Type, 1700 mm

Bunzl Extrusion, Model FG 560 (with 450 mm U-Channel base)

Carsonite, "Survivor" (with 450 mm U-Channel base)

Carsonite, Roadmarker CRM-375 (with 450 mm U-Channel base)

FlexStake, Model 604

GreenLine Models HWDU and CGD (with 450 mm U-Channel base)

Impact Recovery Model D36, with #105 Driveable Base

Safe-Hit with 200 mm pavement anchor (SH248-GP1)

Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248-GP3)

TQMmmONwp

Surface Mount Type, 1200 mm

Bent Manufacturing Company, Masterflex Model MF-180EX-48
Carsonite, "Super Duck II"

FlexStake, Surface Mount, Models 704 and 754 TM

Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base
Three D Traffic Works "Channelflex" ID No. 522248W

moawp>

CHANNELIZERS
Surface Mount Type, 900 mm

Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF-180-36 (Flat)
Bunzl Extrusion, Flexi-Guide Models FG300PE and FG300UR
Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)

Carsonite, "Super Duck II" Model SDCF203601MB "The Channelizer"
FlexStake, Surface Mount, Models 703 and 753 TM

GreenLine, Model SMD-36

Hi-Way Safety, Inc. "Channel Guide Channelizer" Model CGC36
Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base
Repo, Models 300 and 400

Safe-Hit, Guide Post, Model SH236SMA

Three D Traffic Works "Channelflex" ID No. 522053W

AEmEZommonws

Lane Separation System
A. Bunzl "Flexi-Guide (FG) 300 Curb System"
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B. Qwick Kurb, "Klemmfix Guide System"
C. Recycled Technology, Inc. "Safe-Lane System"

CONICAL DELINEATORS, 1070 mm

(For 700 mm Traffic Cones, see Standard Specifications)

Bent Manufacturing Company "T-Top"

Plastic Safety Systems "Navigator-42"

Radiator Specialty Company "Enforcer"

Roadmaker Company "Stacker"

TrafFix Devices "Grabber"

Three D Traffic Works "Ringtop" TD7000, ID No. 742143

THOO® >

OBJECT MARKERS
Type "K", 450 mm

Bunzl, Model FG318PE
Carsonite, Model SMD 615
FlexStake, Model 701 KM
Repo, Models 300 and 400
Safe-Hit, Model SH718SMA

moawp

Type "K-4" /"Q" Object Markers, 600 mm

Bent Manufacturing "Masterflex" Model MF-360-24
Bunzl Extrusion, Model FG324PE

Carsonite, Super Duck II

FlexStake, Model 701KM

Repo, Models 300 and 400

Safe-Hit, Models SH8 24SMA_ WA and SH8 24GP3_ WA
The Line Connection, Model DP21-4Q

Three D Traffic Works "Q" Marker, ID No. 531702W

TOQTmmOOw»

CONCRETE BARRIER MARKERS AND
TEMPORARY RAILING (TYPE K) REFLECTORS
Impactable Type

ARTUK, "FB"

Bunzl Extrusion, Models PCBM-12 and PCBM-T12

Duraflex Corp., "Flexx 2020" and "Electriflexx"

Hi-Way Safety, Inc., Model GMKRM100

Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR

Sun-Lab Technology, "Safety Guide Light Model TM-5"

Three D Traffic Works "Roadguide" 9304 Series, ID No. 903176 (One-Way), ID No. 903215 (Two-Way)

Qmmoaw>

Non-Impactable Type
ARTUK, JD Series

Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA
Vega Molded Products, Models GBM and JD

Cwp

METAL BEAM GUARD RAIL POST MARKERS

(For use to the left of traffic)

A. Bunzl Extrusion, "Mini" (75 mm x 254 mm)

B. Creative Building Products, "Dura-Bull, Model 11201"
C. Duraflex Corp., "Railrider"

CONCRETE BARRIER DELINEATORS, 400 mm
(For use to the right of traffic)
Bunzl Extrusion, Model PCBM T-16
Safe-Hit, Model SH216RBM
Sun-Lab Technology, "Safety Guide Light, Model TM16," (75 mm x 300 mm)
Three D Traffic Works "Roadguide" ID No. 904364 (White), ID No. 904390 (Yellow)
Contract No. 07-1190F4
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CONCRETE BARRIER-MOUNTED MINI-DRUM (260 mm x 360 mm x 570 mm)
A. Stinson Equipment Company "SaddleMarker"

SOUND WALL DELINEATOR

(Applied vertically. Place top of 75 mm x 300 mm reflective element at 1200 mm above roadway)
A. Bunzl Extrusion, PCBM S-36

B. Sun-Lab Technology, "Safety Guide Light, Model SM12," (75 mm x 300 mm)

GUARD RAILING DELINEATOR
(Place top of reflective element at 1200 mm above plane of roadway)
Wood Post Type, 686 mm

Bunzl Extrusion, FG 427 and FG 527

Carsonite, Model 427

FlexStake, Model 102 GR

GreenLine GRD 27

Safe-Hit, Model SH227GRD

Three D Traffic Works "Guardflex" TD9100 Series, ID No. 510476

mTmEoOw>

Steel Post Type
A. Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket

RETROREFLECTIVE SHEETING
Channelizers, Barrier Markers, and Delineators

Avery Dennison T-6500 Series (For rigid substrate devices only)
Avery Dennison WR-6100 Series

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating
3M, High Intensity

TOmmoNw>

Traffic Cones, 330 mm Sleeves
Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)

>

Traffic Cones, 100 mm and 150 mm Sleeves

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight"
3M Series 3840

0w

Barrels and Drums

Avery Dennison WR-6100

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II

Reflexite, "Conformalight", "Super High Intensity" or "High Impact Drum Sheeting"
3M Series 3810

SCowp

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)

American Decal, Adcolite
Avery Dennison, T-1500 and T-1600 series
3M Engineer Grade, Series 3170

awp

Barricades: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Avery Dennison, T-2500 Series
Kiwalite Type II
Nikkalite 1800 Series

Cwp
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Signs: Type 11, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)
Avery Dennison, T-2500 Series

Kiwalite, Type 11

Nikkalite 1800 Series

0w

Signs: Type 111, High-Intensity (Typically Encapsulated Glass-Bead Element)

Avery Dennison, T-5500 and T-5500A Series
Nippon Carbide Industries, Nikkalite Brand Ultralite Grade II
3M Series 3870

Cwp

Signs: Type IV, High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-6500 Series

Nippon Carbide Industries, Crystal Grade, 94000 Series

Nippon Carbide Industries, Model No. 94847 Fluorescent Orange
Nippon Carbide Industries, Model No. 94844 Fluorescent Yellow Green

Sowp

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive

Avery Dennison, WU-6014

Novabrite LLC, "Econobrite"

Reflexite "Vinyl"

Reflexite "SuperBright"

Reflexite "Marathon"

3M Series RS34 Orange and RS20 Fluorescent Orange

mTmEoOw>

Signs: Type VII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

3M LDP Series 3924 Fluorescent Orange
3M LDP Series 3970

w >

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-7500 Series

Avery Dennison, T-7511 Fluorescent Yellow

Avery Dennison, T-7513 Fluorescent Yellow Green

Avery Dennison, W-7514 Fluorescent Orange

Nippon Carbide Industries, Nikkalite Crystal Grade Model 92802 White

Nippon Carbide Industries, Nikkalite Crystal Grade Model 92844 Fluorescent Yellow/Green
Nippon Carbide Industries, Nikkalite Crystal Grade Model 92847 Fluorescent Orange

ommoNwy

Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element)
A. 3M VIP Series 3981 Diamond Grade Fluorescent Yellow

B. 3M VIP Series 3983 Diamond Grade Fluorescent Yellow/Green
C. 3M VIP Series 3990 Diamond Grade

SPECIALTY SIGNS
A. Hallmark Technologies, Inc., All Sign STOP Sign (All Plastic), 750 mm
B. Reflexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate)

SIGN SUBSTRATE
Fiberglass Reinforced Plastic (FRP)

A. Fiber-Brite
B. Sequentia, "Polyplate"
C. Inteplast Group "InteCel" (13 mm for Post-Mounted CZ Signs, 1200 mm or less)

Aluminum Composite

Alcan Composites "Dibond Material, 2 mm" (for temporary construction signs only)
Mitsubishi Chemical America, Alpolic 350 (for temporary construction signs only)

>
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8-1.03 STATE-FURNISHED MATERIALS

Attention is directed to Section 6-1.02, "State-Furnished Materials," of the Standard Specifications and these special
provisions.
The following materials will be furnished to the Contractor:

A. Retroreflective numbers and edge sealer for numbering electrical equipment.

8-1.04 SLAG AGGREGATE
Air-cooled iron blast furnace slag shall not be used to produce aggregate for:

A. Reinforced or prestressed portland cement concrete component or structure.
B. Nonreinforced portland cement concrete component or structure for which a Class 1 Surface Finish is required by
the provisions in Section 51-1.18B, "Class 1 Surface Finish," of the Standard Specifications.

Aggregate produced from slag resulting from a steel-making process shall not be used except for asphalt concrete.

A supplier of steel slag aggregate shall provide separate stockpiles for controlled aging of the slag. An individual
stockpile shall contain not less than 9075 tonnes nor more than 45 350 tonnes of slag. The material in each individual
stockpile shall be assigned a unique lot number and each stockpile shall be identified with a permanent system of signs. The
supplier shall maintain a permanent record of the dates on which stockpiles are completed and controlled aging begun, of the
dates when controlled aging was completed, and of the dates tests were made and the results of these tests. Moisture tests
shall be made at least once each week. No credit for aging will be given for the time period covered by tests which show a
moisture content of 6 percent or less. The stockpiles and records shall be available to the Engineer during normal working
hours for inspection, check testing and review.

The supplier shall notify the Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, California 95819, when
each stockpile is completed and controlled aging begun. No more aggregate shall be added to the stockpile unless a new
aging period is initiated. A further notification shall be sent when controlled aging is completed.

The supplier shall provide a Certificate of Compliance in conformance with the provisions in Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications. Each stockpile or portion of a stockpile that is used in the work
will be considered a lot. The Certificates of Compliance shall state that the steel slag aggregate has been aged in a stockpile
for at least 3 months at a moisture content in excess of 6 percent of the dry mass of the aggregate.

Air-cooled iron blast furnace slag or natural aggregate may be blended in proper combinations with steel slag aggregate
to produce the specified gradings, for those items for which steel slag aggregate is permitted, unless otherwise provided.

Aggregate containing slag shall meet the applicable quality requirements for the items in which the aggregate is used.

The combined slag aggregate shall conform to the specified grading for the item in which it is used. The grading will be
determined by California Test 202, modified by California Test 105 when there is a difference in specific gravity of 0.2 or
more between the coarse and fine portion of the aggregate or between blends of different aggregates.

No aggregate produced from slag shall be placed within 0.3-m, measured in any direction, of a non-cathodically
protected pipe or structure unless the aggregate is incorporated in asphalt concrete.

When slag is used as aggregate in asphalt concrete, the K. factor requirements, as determined by California Test 303,
will not apply.

Slag aggregate used for embankment construction shall not be placed within 0.46-m of finished slope lines, measured
normal to the plane of the slope.

If steel slag aggregates are used to make asphalt concrete, there shall be no other aggregates used in the mixture, except
that up to 50 percent of the material passing the 4.75-mm sieve may consist of iron blast furnace slag aggregates or natural
aggregates, or a combination thereof. If iron blast furnace aggregates or natural aggregates or a combination thereof are used
in the mix, each type of aggregate shall be fed to the drier at a uniform rate. The rate of feed of each type of aggregate shall
be maintained within 10 percent of the amount set. Adequate means shall be provided for controlling and checking the
accuracy of the feeder.

In addition to the requirements of Section 39-3.01, "Storage," of the Standard Specifications, steel slag aggregate shall be
stored separately from iron blast furnace slag aggregate and each type of slag aggregate shall also be stored separately from
natural aggregate.

Asphalt concrete produced from more than one of the following shall not be placed in the same layer: steel slag
aggregates, iron blast furnace slag aggregates, natural aggregates or any combination thereof. Once a type of aggregate or
aggregates is selected, it shall not be changed without prior approval by the Engineer.

If steel slag aggregates are used to produce asphalt concrete, and if the specific gravity of a compacted stabilometer test
specimen is in excess of 2.40, the quantity of asphalt concrete to be paid for will be reduced. The stabilometer test specimen
will be fabricated in conformance with the procedures in California Test 304 and the specific gravity of the specimen will be
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determined in conformance with Method C of California Test 308. The pay quantity of asphalt concrete will be determined
by multiplying the quantity of asphalt concrete placed in the work by 2.40 and dividing the result by the specific gravity of
the compacted stabilometer test specimen. Such reduction in quantity will be determined and applied as often as is necessary
to ensure accurate results as determined by the Engineer.

SECTION 8-2. CONCRETE

8-2.01 PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard
Specifications and these special provisions.

References to Section 90-2.01, "Portland Cement," of the Standard Specifications shall mean Section 90-2.01, "Cement,"
of the Standard Specifications.

Mineral admixture shall be combined with cement in conformance with the provisions in Section 90-4.08, "Required Use
of Mineral Admixtures," of the Standard Specifications for the concrete materials specified in Section 56-2, "Roadside
Signs," of the Standard Specifications.

The requirements of Section 90-4.08, "Required Use of Mineral Admixture," of the Standard Specifications shall not
apply to Section 19-3.025C, "Soil Cement Bedding," of the Standard Specifications.

The Department maintains a list of sources of fine and coarse aggregate that have been approved for use with a reduced
amount of mineral admixture in the total amount of cementitious material to be used. A source of aggregate will be
considered for addition to the approved list if the producer of the aggregate submits to the Transportation Laboratory certified
test results from a qualified testing laboratory that verify the aggregate complies with the requirements. Prior to starting the
testing, the aggregate test shall be registered with the Department. A registration number can be obtained by calling (916)
227-7228. The registration number shall be used as the identification for the aggregate sample in correspondence with the
Department. Upon request, a split of the tested sample shall be provided to the Department. Approval of aggregate will
depend upon compliance with the specifications, based on the certified test results submitted, together with any replicate
testing the Department may elect to perform. Approval will expire 3 years from the date the most recent registered and
evaluated sample was collected from the aggregate source.

Qualified testing laboratories shall conform to the following requirements:

A. Laboratories performing ASTM Designation: C 1293 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Concrete Proficiency Sample Program and shall have received a score of 3 or better on all tests
of the previous 2 sets of concrete samples.

B. Laboratories performing ASTM Designation: C 1260 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Pozzolan Proficiency Sample Program and shall have received a score of 3 or better on the
shrinkage and soundness tests of the previous 2 sets of pozzolan samples.

Aggregates on the list shall conform to one of the following requirements:

A. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1293, the average expansion at one year shall be less than or equal to 0.040 percent; or

B. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1260, the average of the expansion at 16 days shall be less than or equal to 0.15 percent.

The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the minimum
cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05, "Optional Use of
Chemical Admixtures," of the Standard Specifications and shall conform to the following:

A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious
material content.

B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

1.  When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be
used in the mix.

2. When the calcium oxide content of a mineral admixture is greater than 2 percent by mass, and any of the
aggregates used are not listed on the approved list as specified in these special provisions, then the amount of
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mineral admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be
used in the mix.

3. When the calcium oxide content of a mineral admixture is greater than 2 percent by mass and the fine and
coarse aggregates are listed on the approved list as specified in these special provisions, then the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be
used in the mix.

4. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," of the Standard Specifications is used, the amount of mineral admixture shall not be less than
10 percent by mass of the total amount of cementitious material to be used in the mix.

5. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," of the Standard Specifications is used and the fine and coarse aggregates are listed on the approved
list as specified in these special provisions, then the amount of mineral admixture shall not be less than
7 percent by mass of the total amount of cementitious material to be used in the mix.

C. The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious
material to be used in the mix. Where Section 90-1.01, "Description," of the Standard Specifications specifies a
maximum cementitious content in kilograms per cubic meter, the total mass of cement and mineral admixture per
cubic meter shall not exceed the specified maximum cementitious material content.

SECTION 8-3. WELDING

8-3.01 WELDING

GENERAL

Flux core welding electrodes conforming to the requirements of AWS A5.20 E6XT-4 or E7XT-4 shall not be used to
perform welding for this project.

Wherever reference is made to the following AWS welding codes in the Standard Specifications, on the plans, or in these
special provisions, the year of adoption for these codes shall be as listed:

AWS Code Year of Adoption
Dl.1 2002
D1.4 1998
D1.5 2002
D1.6 1999

Requirements of the AWS welding codes shall apply unless specified otherwise in the Standard Specifications, on the
plans, or in these special provisions. Wherever the abbreviation AWS is used, it shall be equivalent to the abbreviations
ANSI/AWS or AASHTO/AWS.

Section 6.1.1.1 of AWS D1.5 is replaced with the following:

Quality Control (QC) shall be the responsibility of the Contractor. As a minimum, the Contractor shall perform
inspection and testing of each weld joint prior to welding, during welding, and after welding as specified in this section and
as necessary to ensure that materials and workmanship conform to the requirements of the contract documents.

Sections 6.1.3 through 6.1.4.3 of AWS DI.1, Section 7.1.2 of AWS D1.4, and Sections 6.1.1.2 through 6.1.3.3 of
AWS D1.5 are replaced with the following:

The QC Inspector shall be the duly designated person who acts for and on behalf of the Contractor for inspection, testing,
and quality related matters for all welding.

Quality Assurance (QA) is the prerogative of the Engineer. The QA Inspector is the duly designated person who acts for
and on behalf of the Engineer.

The QC Inspector shall be responsible for quality control acceptance or rejection of materials and workmanship, and
shall be currently certified as an AWS Certified Welding Inspector (CWI) in conformance with the requirements in
AWS QCI, " Standard for AWS Certification of Welding Inspectors."

The QC Inspector may be assisted by an Assistant QC Inspector provided that this individual is currently certified as an
AWS Certified Associate Welding Inspector (CAWI) in conformance with the requirements in AWS QCl1, "Standard for
AWS Certification of Welding Inspectors." The Assistant QC Inspector may perform inspection under the direct supervision
of the QC Inspector provided the Assistant is always within visible and audible range of the QC Inspector. The QC Inspector
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shall be responsible for signing all reports and for determining if welded materials conform to workmanship and acceptance
criteria. The ratio of QC Assistants to QC Inspectors shall not exceed 5 to 1.
When the term "Inspector” is used without further qualification, it shall refer to the QC Inspector.

Section 6.14.6, "Personnel Qualification," of AWS D1.1, Section 7.8, "Personnel Qualification," of AWS D1.4, and
Section 6.1.3.4, "Personnel Qualification," of AWS D1.5 are replaced with the following:

Personnel performing nondestructive testing (NDT) shall be qualified and certified in conformance with the requirements
of the American Society for Nondestructive Testing (ASNT) Recommended Practice No. SNT-TC-1A and the Written
Practice of the NDT firm. The Written Practice of the NDT firm shall meet or exceed the guidelines of the ASNT
Recommended Practice No. SNT-TC-1A. Individuals who perform NDT, review the results, and prepare the written reports
shall be either:

A. Certified NDT Level II technicians, or;
B. Level III technicians who hold a current ASNT Level III certificate in that discipline and are authorized and certified
to perform the work of Level II technicians.

Section 6.5.4 of AWS DL.5 is replaced with the following:

The QC Inspector shall inspect and approve each joint preparation, assembly practice, welding technique, joint fit-up,
and the performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of
this code and the approved Welding Procedure Specification (WPS) are met. The QC Inspector shall examine the work to
make certain that it meets the requirements of Sections 3 and 6.26. The size and contour of all welds shall be measured using
suitable gages. Visual inspection for cracks in welds and base metal, and for other discontinuities should be aided by strong
light magnifiers, or such other devices as may be helpful. Acceptance criteria different from those specified in this code may
be used when approved by the Engineer.

Section 6.6.5, "Nonspecified NDT Other than Visual," of AWS D1.1, Section 6.6.5 of AWS D1.4 and Section 6.6.5 of
AWS D1.5 shall not apply.

For any welding, the Engineer may direct the Contractor to perform NDT that is in addition to the visual inspection or
NDT specified in the AWS or other specified welding codes, in the Standard Specifications, or in these special provisions.
Additional NDT required by the Engineer will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the
Standard Specifications. Should any welding deficiencies be discovered by this additional NDT, all costs associated with the
repair of the deficient area, including NDT of the weld and of the weld repair, and any delays caused by the repair, shall be at
the Contractor's expense.

Repair work to correct welding deficiencies discovered by visual inspection or NDT, or by additional NDT directed or
performed by the Engineer, and any associated delays or expenses caused to the Contractor by performing these repairs, shall
be at the Contractor's expense.

The Engineer shall have the authority to verify the qualifications or certifications of any welder, QC Inspector, or NDT
personnel to specified levels by retests or other means approved by the Engineer.

Continuous inspection shall be provided when any welding is being performed. Continuous inspection, as a minimum,
shall include having a QC Inspector within such close proximity of all welders or welding operators so that inspections by the
QC Inspector of each welding operation at each welding location shall not lapse for a period exceeding 30 minutes.

Inspection and approval of all joint preparations, assembly practices, joint fit-ups, welding techniques, and the
performance of each welder, welding operator, and tack welder shall be documented by the QC Inspector on a daily basis for
each day welding is performed. For each inspection, including fit-up, Welding Procedure Specification (WPS) verification,
and final weld inspection, the QC Inspector shall confirm and document compliance with the requirements of the AWS or
other specified code criteria and the requirements of these special provisions on all welded joints before welding, during
welding, and after the completion of each weld.

When joint weld details that are not prequalified to the details of Section 3 of AWS D1.1 or to the details of Figure 2.4 or
2.5 of AWS D1.5 are proposed for use in the work, the joint details, their intended locations, and the proposed welding
parameters and essential variables, will be approved by the Engineer. The Engineer shall have 2 weeks to complete the
review of the proposed joint detail locations. In the event the Engineer fails to complete the review within the time allowed,
and if, in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the Engineer's delay
in completing the review, the Contractor will be compensated for any resulting loss, and an extension of time will be granted,
in the same manner as provided for in Section 8-1.09, "Right of Way Delays," of the Standard Specifications. Upon approval
of the proposed joint detail locations and qualification of the proposed joint details, welders and welding operators using
these details shall perform a qualification test plate using the WPS variables and the joint detail to be used in production. The
test plate shall have the maximum thickness to be used in production and a minimum length of 180 mm and minimum finish

Contract No. 07-1190F4
101



welded width 460 mm. The test plate shall be mechanically and radiographically tested. Mechanical and radiographic
testing and acceptance criteria shall be as specified in the applicable AWS codes.

In addition to the requirements specified in the applicable code, the period of effectiveness for a welder's or welding
operator's qualification shall be a maximum of 3 years for the same weld process, welding position, and weld type. If
production welding will be performed without gas shielding, then qualification shall also be without gas shielding.
Excluding welding of fracture critical members, a valid qualification at the beginning of work on a contract will be
acceptable for the entire period of the contract, as long as the welder's or welding operator's work remains satisfactory.

The Engineer will witness all qualification tests for WPSs that were not previously approved by the Department. An
approved independent third party will witness the qualification tests for welders or welding operators. The independent third
party shall be a current CWI and shall not be employed by the contractor performing the welding. The Engineer shall have
2 weeks to review the qualifications and copy of the current certification of the independent third party. In the event the
Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of the work
is delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be compensated
for any resulting loss, and an extension of time will be granted, in the same manner as provided for in Section 8-1.09, "Right
of Way Delays," of the Standard Specifications. The Contractor shall notify the Engineer one week prior to performing any
qualification tests. Witnessing of qualification tests by the Engineer shall not constitute approval of the intended joint
locations, welding parameters, or essential variables.

In addition to the requirements of AWS D1.5 Section 5.12 or 5.13, welding procedures qualification, for work welded in
conformance with that code, shall conform to the following requirements:

A. Unless considered prequalified, fillet welds, including reinforcing fillet welds, shall be qualified in each position.
The fillet weld soundness test shall be conducted using the essential variables of the WPS as established by the
Procedure Qualification Record (PQR.)

B. For qualification of joints that do not conform to Figures 2.4 and 2.5 of AWS D1.5, two WPS qualification tests are
required. The tests conforming to AWS D1.5 Section 5.13 shall be conducted using both Figure 5.1 and Figure 5.3.
The test conforming to Figure 5.3 shall be conducted using the same welding electrical parameters that were
established for the test conducted conforming to Figure 5.1.

C. The travel speed, current, and voltage values that are used for tests conducted per AWS D1.5 Section 5.12 or 5.13
shall be consistent for each weld joint, and shall in no case vary by more than 10 percent for travel speed, 10 percent
for current, and 7 percent for voltage.

D. For a WPS qualified in conformance with AWS D1.5 Section 5.13, the values to be used for calculating ranges for
current and voltage shall be based on the average of all weld passes made in the test. Heat input shall be calculated
using the average of current and voltage of all weld passes made in the test for a WPS qualified in conformance with
Section 5.12 or 5.13.

E. To qualify for unlimited material thickness, two qualification tests are required for WPSs utilized for welding
material thicknesses greater than 38 mm. One test shall be conducted using 20-mm thick test plates, and one test
shall be conducted using test plates with a thickness between 38 mm and 50 mm. Two maximum heat input tests
may be conducted for unlimited thickness qualification.

F. Macroetch tests are required for WPS qualification tests, and acceptance shall be per AWS D1.5 Section 5.19.3.

G. When a weld joint is to be made using a combination of qualified WPSs, each process shall be qualified separately.

H. When a weld joint is to be made using a combination of qualified and prequalified processes, the WPS shall reflect
both processes and the limitations of essential variables, including weld bead placement, for both processes.

I.  Prior to preparing mechanical test specimens, the PQR welds shall be inspected by visual and radiographic tests.

Backing bar shall be 75 mm in width and shall remain in place during NDT testing. Results of the visual and
radiographic tests shall comply with AWS D1.5 Section 6.26.2, excluding Section 6.26.2.2. Test plates that do not
comply with both tests shall not be used.

WELDING QUALITY CONTROL

Welding quality control shall conform to the requirements in the AWS or other specified welding codes, the Standard
Specifications, and these special provisions.

Unless otherwise specified, welding quality control shall apply when any work is welded in conformance with the
provisions in Section 49, "Piling," Section 52, "Reinforcement," Section 55, "Steel Structures," or Section 75-1.035, "Bridge
Joint Restrainer Units," of the Standard Specifications.

The welding of fracture critical members (FCMs) shall conform to the provisions specified in the Fracture Control Plan
(FCP) and herein.

The Contractor shall designate in writing a welding Quality Control Manager (QCM). The QCM shall be responsible
directly to the Contractor for the quality of welding, including materials and workmanship, performed by the Contractor and
subcontractors.
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The QCM shall be the sole individual responsible to the Contractor for submitting, receiving, reviewing, and approving
all correspondence, required submittals, and reports to and from the Engineer. The QCM shall be a registered professional
engineer or shall be currently certified as a CWI or a CAWL.

The QCM shall not be employed or compensated by any subcontractor, or by other persons or entities hired by
subcontractors, who will provide other services or materials for the project. The QCM may be an employee of the
Contractor.

Welding inspection personnel or NDT firms to be used in the work shall not be employed or compensated by any
subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or materials for the
project, except for the following conditions:

A. The work is welded in conformance with AWS D1.5 and is performed at a permanent fabrication or manufacturing
facility which is certified under the AISC Quality Certification Program, Category Cbr, Major Steel Bridges and
Fracture Critical endorsement F.

B. The welding is performed on pipe pile material at a permanent pipe manufacturing facility authorized to apply the
American Petroleum Institute (API) monogram for API 5L pipe.

For welding performed at such facilities, the inspection personnel or NDT firms may be employed or compensated by
the facility performing the welding.

Prior to submitting the Welding Quality Control Plan (WQCP) required herein, a pre-welding meeting between the
Engineer, the Contractor's QCM, and a representative from each entity performing welding or inspection for this project,
shall be held to discuss the requirements for the WQCP.

The Contractor shall submit to the Engineer, in conformance with the provisions in Section 5-1.02, "Plans and Working
Drawings," of the Standard Specifications, 2 copies of a separate WQCP for each subcontractor or supplier for each item of
work for which welding is to be performed.

The Contractor shall allow the Engineer 2 weeks to review the WQCP submittal after a complete plan has been received.
No welding shall be performed until the WQCP is approved in writing by the Engineer. In the event the Engineer fails to
complete the review within the time allowed, and if, in the opinion of the Engineer, completion of the work is delayed or
interfered with by reason of the Engineer's delay in completing the review, the Contractor will be compensated for any
resulting loss, and an extension of time will be granted, in the same manner as provided for in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

An amended WQCP or any addendum to the approved WQCP shall be submitted to, and approved in writing by the
Engineer, for proposed revisions to the approved WQCP. An amended WQCP or addendum will be required for revisions to
the WQCP, including but not limited to a revised WPS; additional welders; changes in NDT firms, QC, or NDT personnel or
procedures; or updated systems for tracking and identifying welds. The Engineer shall have 1 week to complete the review
of the amended WQCP or addendum. Work affected by the proposed revisions shall not be performed until the amended
WQCP or addendum has been approved. In the event the Engineer fails to complete the review within the time allowed, and
if, in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the Engineer's delay in
completing the review, the Contractor will be compensated for any resulting loss, and an extension of time will be granted, in
the same manner as provided for in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

Information regarding the contents, format, and organization of a WQCP, is available at the Transportation Laboratory or
the following website:

http://www.dot.ca.gov/hg/esc/Translab/smbresources.htm

After final approval of the WQCP, amended WQCP, or addendum, the Contractor shall submit 7 copies to the Engineer
of the approved documents. A copy of the Engineer approved document shall be available at each location where welding is
to be performed

A daily production log for welding shall be kept for each day that welding is performed. The log shall clearly indicate
the locations of all welding. The log shall include the welders' names, amount of welding performed, any problems or
deficiencies discovered, and any testing or repair work performed, at each location. The daily report from each QC Inspector
shall also be included in the log.

The following items shall be included in a Welding Report that is to be submitted to the Engineer within 10 days
following the performance of any welding:

A. Reports of all visual weld inspections and NDT.
B. Radiographs and radiographic reports, and other required NDT reports.
C. Documentation that the Contractor has evaluated all radiographs and other nondestructive tests and corrected all
rejectable deficiencies, and all repaired welds have been reexamined by the required NDT and found acceptable.
D. Daily production log.
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The following information shall be clearly written on the outside of radiographic envelopes: name of the QCM, name of
the nondestructive testing firm, name of the radiographer, date, contract number, complete part description, and all included
weld numbers or a report number, as detailed in the WQCP. In addition, all innerleaves shall have clearly written on them
the part description and all included weld numbers, as detailed in the WQCP.

Reports regarding NDT shall be signed by both the NDT technician and the person that performed the review, and then
submitted directly to the QCM for review and signature prior to submittal to the Engineer. Corresponding names shall be
clearly printed or typewritten next to all signatures.

The Engineer will review the Welding Report to determine if the Contractor is in conformance with the WQCP. Unless
otherwise specified, the Engineer shall be allowed 10 days to review the report and respond in writing after a complete
Welding Report has been received. Prior to receiving notification from the Engineer of the Contractor's conformance with
the WQCP, the Contractor may encase in concrete or cover welds for which a Welding Report has been submitted. However,
should the Contractor elect to encase or cover those welds prior to receiving notification from the Engineer, it is expressly
understood that the Contractor shall not be relieved of the responsibility for incorporating material in the work that conforms
to the requirements of the plans and specifications. Material not conforming to these requirements will be subject to
rejection. Should the Contractor elect to wait to encase or cover welds pending notification by the Engineer, and in the event
the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of the
work is delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be
compensated for any resulting loss, and an extension of time will be granted, in the same manner as provided for in
Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

The QC Inspector shall provide reports to the QCM on a daily basis for each day that welding is performed.

Except for noncritical weld repairs, the Engineer shall be notified immediately in writing when welding problems,
deficiencies, base metal repairs, or any other type of repairs not submitted in the WQCP are discovered, and also of the
proposed repair procedures to correct them. The Contractor shall allow the Engineer one week to review these procedures.
No remedial work shall begin until the repair procedures are approved in writing by the Engineer. In the event the Engineer
fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of the work is delayed
or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be compensated for any
resulting loss, and an extension of time will be granted, in the same manner as provided for in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

The QCM shall sign and furnish to the Engineer, a Certificate of Compliance in conformance with the provisions in
Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for each item of work for which welding was
performed. The certificate shall state that all of the materials and workmanship incorporated in the work, and all required
tests and inspections of this work, have been performed in conformance with the details shown on the plans, the Standard
Specifications, and these special provisions.

WELDING FOR POLE STRUCTURES

The Contractor shall meet the following requirements for any work welded in conformance with the provisions in
Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications.

Welding inspection personnel or NDT firms to be used in the work shall not be employed or compensated by any
subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or materials for the
project, except for when the welding is performed at a permanent fabrication or manufacturing facility which is certified
under the AISC Quality Certification Program, Category Sbd, Conventional Steel Building Structures.

Welding Qualification Audit

Contractors or subcontractors performing welding operations for pole structures shall not deliver materials to the project
without having successfully completed the Department's "Manufacturing Qualification Audit for Overhead Sign and Pole
Structures," hereinafter referred to as the audit, not more than one year prior to the delivery of the materials. The Engineer
will perform the audit. Copies of the audit form, and procedures for requesting and completing the audit, are available at the
Transportation Laboratory or the following website:

http://www.dot.ca.gov/hg/esc/Translab/smbresources.htm

An audit that was approved by the Engineer no more than one year prior to the beginning of work on this contract will be
acceptable for the entire period of this contract, provided the Engineer determines the audit was for the same type of work
that is to be performed on this contract.

Successful completion of an audit shall not relieve the Contractor of the responsibility for furnishing materials or
producing finished work of the quality specified in these special provisions and as shown on the plans.
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Welding Report

For work welded in conformance with the provisions in Section 86-2.04, "Standards, Steel Pedestals and Posts," of the
Standard Specifications, a Welding Report shall be submitted in conformance with the provisions in "Welding Quality
Control," of these special provisions.

PAYMENT

Full compensation for conforming to the requirements of "Welding" shall be considered as included in the contract
prices paid for the various items of work involved and no additional compensation will be allowed therefor.

SECTION 9. DESCRIPTION OF BRIDGE WORK

The bridge work to be done consists, in general, of upgrading the barrier as shown on the plans for the following
structure:

WILMINGTON OVERHEAD (UPGRADE BARRIER RAIL)
Bridge No. 53-0352

Portions of this existing 8-span steel plate girder bridge shall be removed, and replaced with new concrete barrier at both
sides, partial new wing walls, new steel members at two hinge locations, and new joints at four joint locations.

SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL

10-1.00 CONSTRUCTION PROJECT INFORMATION SIGNS

Before any major physical construction work readily visible to highway users is started on this contract, the Contractor
shall furnish and erect 2 Type 1 Construction Project Information signs at the locations designated by the Engineer.

The signs and overlays shall be of a type and material consistent with the estimated time of completion of the project and
shall conform to the details shown on the plans.

The sign letters, border and the Department's construction logos shall conform to the colors (non-reflective) and details
shown on the plans, and shall be on a white background (non-reflective). The colors blue and orange shall conform to PR
Color Number 3 and Number 6, respectively, as specified in the Federal Highway Administration's Color Tolerance Chart.

The sign message to be used for fund types shall consist of the following, in the order shown:

FEDERAL HIGHWAY TRUST FUNDS
STATE HIGHWAY FUNDS

The sign message to be used for type of work shall consist of the following:
BRIDGE REPAIR

The sign message to be used for the Year of Completion of Project Construction will be furnished by the Engineer. The
Contractor shall furnish and install the "Year" sign overlay within 10 working days of notification of the year date to be used.

The letter sizes to be used shall be as shown on the plans. The information shown on the signs shall be limited to that
shown on the plans.

The signs shall be kept clean and in good repair by the Contractor.

Upon completion of the work, the signs shall be removed and disposed of outside the highway right of way in
conformance with the provisions in Section 7-1.13 of the Standard Specifications.

Full compensation for furnishing, erecting, maintaining, and removing and disposing of the construction project
information signs shall be considered as included in the contract lump sum price paid for construction area signs and no
additional compensation will be allowed therefor.
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10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.

The hinge repair work shall be the first order of the bridge work.

Temporary railing (Type K) and temporary crash cushions shall be secured in place prior to commencing work for which
the temporary railing and crash cushions are required.

Attention is directed to "Water Pollution Control" of these special provisions regarding the submittal and approval of the
Water Pollution Control Program prior to performing work having potential to cause water pollution.

The first order of work shall be to place the order for the traffic signal equipment.

Prior to commencement of the traffic signal functional test at any location, all items of work related to signal control
shall be completed and all roadside signs, pavement delineation, and pavement markings shall be in place at that location.

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special provisions.

Before obliterating any pavement delineation (traffic stripes, pavement markings, and pavement markers) that is to be
replaced on the same alignment and location, as determined by the Engineer, the pavement delineation shall be referenced by
the Contractor, with a sufficient number of control points to reestablish the alignment and location of the new pavement
delineation. The references shall include the limits or changes in striping pattern, including one- and 2-way barrier lines,
limit lines, crosswalks and other pavement markings. Full compensation for referencing existing pavement delineation shall
be considered as included in the contract prices paid for new pavement delineation and no additional compensation will be
allowed therefor.

Prior to placing temporary asphalt concrete ramps, the Contractor shall cover all manholes, valve and monument covers,
grates, or other exposed facilities located within the area of application, using a plastic or oil resistant construction paper
secured to the facility being covered by tape or adhesive. After completion of the temporary AC ramps, all covers shall be
removed and disposed of in a manner satisfactory to the Engineer. Full compensation for covering manholes, valve and
monument covers, grates, or other exposed facilities, referencing, and removing temporary cover shall be considered as
included in the contract price paid per tonn for asphalt concrete (Type B), and no additional compensation will be allowed
therefor.

10-1.02 WATER POLLUTION CONTROL

Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard
Specifications and these special provisions.

Water pollution control work shall conform to the requirements in the "Storm Water Pollution Prevention Plan (SWPPP)
and Water Pollution Control Program (WPCP) Preparation Manual" and the "Construction Site Best Management Practices
(BMPs) Manual," and addenda thereto issued up to, and including, the date of advertisement of the project. These manuals
are hereinafter referred to respectively as the "Preparation Manual" and the "Construction Site BMPs Manual," and
collectively, as the "Manuals." Copies of the Manuals may be obtained from the Department of Transportation, Material
Operations Branch, Publication Distribution Unit, 1900 Royal Oaks Drive, Sacramento, California 95815, Telephone:
(916) 445-3520, and may also be obtained from  the Department's Internet ~ website at:
http://www.dot.ca.gov/hq/construc/stormwater.html.

The Contractor shall know and fully comply with applicable provisions of the Manuals, and Federal, State, and local
regulations and requirements that govern the Contractor's operations and storm water and non-storm water discharges from
both the project site and areas of disturbance outside the project limits during construction. Attention is directed to Sections
7-1.01, "Laws to be Observed," and 7-1.12, "Indemnification and Insurance," of the Standard Specifications.

Water pollution control requirements shall apply to storm water and non-storm water discharges from areas outside the
project site which are directly related to construction activities for this contract including, but not limited to, asphalt batch
plants, material borrow areas, concrete plants, staging areas, storage yards and access roads. The Contractor shall comply
with the Manuals for those areas and shall implement, inspect and maintain the required water pollution control practices.
Installing, inspecting and maintaining water pollution control practices on areas outside the highway right of way not
specifically arranged and provided for by the Department for the execution of this contract, will not be paid for.

The Contractor shall be responsible for penalties assessed or levied on the Contractor or the Department as a result of the
Contractor's failure to comply with the provisions in this section "Water Pollution Control" including, but not limited to,
compliance with the applicable provisions of the Manuals, and Federal, State and local regulations and requirements as set
forth therein.

Penalties as used in this section shall include fines, penalties and damages, whether proposed, assessed, or levied against
the Department or the Contractor, including those levied under the Federal Clean Water Act and the State Porter-Cologne
Water Quality Control Act, by governmental agencies or as a result of citizen suits. Penalties shall also include payments
made or costs incurred in settlement for alleged violations of the Manuals, or applicable laws, regulations, or requirements.
Costs incurred could include sums spent instead of penalties, in mitigation or to remediate or correct violations.
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RETENTION OF FUNDS

Notwithstanding any other remedies authorized by law, the Department may retain money due the Contractor under the
contract, in an amount determined by the Department, up to and including the entire amount of Penalties proposed, assessed,
or levied as a result of the Contractor's violation of the Manuals, or Federal or State law, regulations or requirements. Funds
may be retained by the Department until final disposition has been made as to the Penalties. The Contractor shall remain
liable for the full amount of Penalties until such time as they are finally resolved with the entity seeking the Penalties.

Retention of funds for failure to conform to the provisions in this section, "Water Pollution Control," shall be in addition
to the other retention amounts required by the contract. The amounts retained for the Contractor's failure to conform to
provisions in this section will be released for payment on the next monthly estimate for partial payment following the date
when an approved WPCP has been implemented and maintained, and when water pollution has been adequately controlled,
as determined by the Engineer.

When a regulatory agency identifies a failure to comply with the Manuals, or other Federal, State or local requirements,
the Department may retain money due the Contractor, subject to the following:

A. The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial
payments which may become due to the Contractor prior to acceptance of the contract. Retention of funds from
payments made after acceptance of the contract may be made without prior notice to the Contractor.

B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not
exceed the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the
Standard Specifications.

C. If the Department has retained funds, and it is subsequently determined that the State is not subject to the entire
amount of the Costs and Liabilities assessed or proposed in connection with the matter for which the retention was
made, the Department shall be liable for interest on the amount retained for the period of the retention. The interest
rate payable shall be 6 percent per annum.

During the first estimate period that the Contractor fails to conform to the provisions in this section, "Water Pollution
Control," the Department may retain an amount equal to 25 percent of the estimated value of the contract work performed.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect,
sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution control work.
The Contractor and the Department shall provide copies of correspondence, notices of violations, enforcement actions or
proposed fines by regulatory agencies to the requesting regulatory agency.

WATER POLLUTION CONTROL PROGRAM PREPARATION, APPROVAL AND AMENDMENTS

As part of the water pollution control work, a Water Pollution Control Program (WPCP) is required for this contract.
The WPCP shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard Specifications, the
requirements in the Manuals, and these special provisions. Upon the Engineer's approval of the WPCP, the WPCP shall be
considered to fulfill the provisions in Section 7-1.01G, "Water Pollution," of the Standard Specifications for development and
submittal of a Water Pollution Control Program.

No work having potential to cause water pollution, shall be performed until the WPCP has been approved by the
Engineer. Approval shall not constitute a finding that the WPCP complies with applicable requirements of the Manuals and
applicable Federal, State and local laws, regulations, and requirements.

The Contractor shall designate a Water Pollution Control Manager. The Water Pollution Control Manager shall be
responsible for the preparation of the WPCP and required modifications or amendments, and shall be responsible for the
implementation and adequate functioning of the various water pollution control practices employed. The Contractor may
designate different Water Pollution Control Managers to prepare the WPCP and to implement the water pollution control
practices. The Water Pollution Control Managers shall serve as the primary contact for issues related to the WPCP or its
implementation. The Contractor shall assure that the Water Pollution Managers have adequate training and qualifications
necessary to prepare the WPCP, implement and maintain water pollution control practices.

Within 10 working days after the approval of the contract, the Contractor shall submit 3 copies of the draft WPCP to the
Engineer. The Engineer will have 10 working days to review the WPCP. If revisions are required, as determined by the
Engineer, the Contractor shall revise and resubmit the WPCP within 10 working days of receipt of the Engineer's comments.
The Engineer will have 5 working days to review the revisions. Upon the Engineer's approval of the WPCP, 4 approved
copies of the WPCP, incorporating the required changes, shall be submitted to the Engineer. In order to allow construction
activities to proceed, the Engineer may conditionally approve the WPCP while minor revisions are being completed. In the
event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of
the work is delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be
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compensated for resulting losses, and an extension of time will be granted, in the same manner as provided for in Section 8-
1.09, "Right of Way Delays," of the Standard Specifications.
The WPCP shall incorporate water pollution control practices in the following categories:

Soil stabilization.

Sediment control.

Wind erosion control.

Tracking control.

Non-storm water management.

Waste management and materials pollution control.

THOO® >

The Contractor shall develop a Water Pollution Control Schedule that describes the timing of grading or other work
activities that could affect water pollution. The Water Pollution Control Schedule shall be updated by the Contractor to
reflect changes in the Contractor's operations that would affect the necessary implementation of water pollution control
practices.

The Contractor shall complete the BMP checklists for each of the six categories presented in Section 3 of the Preparation
Manual and shall incorporate the completed checklists and water pollution control practices into Sections 30.1, 30.2, and 30.3
of the WPCP. Water pollution control practices include the "Minimum Requirements" and other Contractor-selected water
pollution control practices from the BMP checklists and "Project-Specific Minimum Requirements" identified in the Water
Pollution Control Cost Break-Down of this section.

The WPCP shall include, but not be limited to, the items described in the Manuals and related information contained in
the contract documents.

The Contractor shall prepare an amendment to the WPCP when there is a change in construction activities or operations
which may affect the discharge of pollutants to surface waters, ground waters, municipal storm drain systems, or when the
Contractor's activities or operations violate Federal, State or local regulations, or when directed by the Engineer.
Amendments shall identify additional water pollution control practices or revised operations, including those areas or
operations not identified in the initially approved WPCP. Amendments to the WPCP shall be prepared and submitted for
review and approval within a time approved by the Engineer, but in no case longer than the time specified for the initial
submittal and review of the WPCP.

The Contractor shall keep one copy of the approved WPCP and approved amendments at the project site. The WPCP
shall be made available upon request by a representative of the Regional Water Quality Control Board, State Water
Resources Control Board, United States Environmental Protection Agency, or the local storm water management agency.
Requests by the public shall be directed to the Engineer.

COST BREAK-DOWN

The Contractor shall include a Water Pollution Control Cost Break-Down in the WPCP which itemizes the contract lump
sum for water pollution control work. The Contractor shall use the Water Pollution Control Cost Break-Down provided in
this section as the basis for the cost break-down submitted with the WPCP. The Contractor shall use the Water Pollution
Control Cost Break-Down to identify items, quantities and values for water pollution control work, excluding Temporary
Water Pollution Control Practices for which there is a separate bid item. The Contractor shall be responsible for the accuracy
of the quantities and values used in the cost break-down submitted with the WPCP. Partial payment for the item of water
pollution control will not be made until the Water Pollution Control Cost Break-Down is approved by the Engineer.

Line items indicated in the Water Pollution Control Cost Break-Down in this section with a specified Estimated Quantity
shall be considered a "Project-Specific Minimum Requirement." The Contractor shall incorporate the items with Contractor-
designated quantities and values into the Water Pollution Control Cost Break-Down submitted with the WPCP.

Line items indicated in the Water Pollution Control Cost Break-Down in this section without a specified Estimated
Quantity shall be considered by the Contractor for selection to meet the applicable "Minimum Requirements" as defined in
the Manuals, or for other water pollution control work as identified in the BMP checklists presented in Section 3 of the
Preparation Manual. In the Water Pollution Control Cost Break-Down submitted with the WPCP, the Contractor shall list
only those water pollution control practices selected for the project, including quantities and values required to complete the
work for those items.

The sum of the amounts for the items of work listed in the Water Pollution Control Cost Break-Down shall be equal to
the contract lump sum price bid for water pollution control. Overhead and profit shall be included in each individual item
listed in the cost break-down.
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WATER POLLUTION CONTROL COST BREAK-DOWN
Contract No. 07-1190F4

ITEM ITEM DESCRIPTION UNIT ]%QSSIIAI\I/\II?};?\]{) VALUE AMOUNT
SS-3  |Hydraulic Mulch M2

SS-4 | Hydroseeding M2

SS-5 | Soil Binders M2

SS-6 | Straw Mulch M2

R e T

SS-8 | Wood Mulching M2

5.9 g?gﬁiikesmrainage Swales & Lined M

$S-10 glel;c]liectel:rotectlon/Velomty Dissipation EA

SS-11 |Slope Drains EA

SS-12 [ Streambank Stabilization LS

SC-1 |Silt Fence M

SC-2 | Desilting Basin EA

SC-3 |Sediment Trap EA

SC-4 [Check Dam EA

SC-5 |Fiber Rolls M

SC-6 |Gravel Bag Berm M

SC-7 | Street Sweeping and Vacuuming LS Lump Sum
SC-8 |Sandbag Barrier M

SC-9 | Straw Bale Barrier M
SC-10 |Storm Drain Inlet Protection EA 8
WE-1 [ Wind Erosion Control LS

TC-1 |Stabilized Construction Entrance/Exit EA 1
TC-2 |Stabilized Construction Roadway EA

TC-3 | Entrance/Outlet Tire Wash EA

NS-1 | Water Conservation Practices LS Lump Sum
NS-2 |Dewatering Operations EA

NS-3 [Paving and Grinding Operations LS

NS-4 |Temporary Stream Crossing EA
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ITEM ITEM DESCRIPTION UNIT EQSSIAI\I/\II?E%]{) VALUE | AMOUNT

NS-5 | Clear Water Diversion EA

56 [ e e[ 15 | Lumpsan

NS-7 | Potable Water/Irrigation LS

NS-8 | Vehicle and Equipment Cleaning LS Lump Sum

NS-9 | Vehicle and Equipment Fueling LS Lump Sum
NS-10 [Vehicle and Equipment Maintenance LS Lump Sum
NS-11 |Pile Driving Operations LS

NS-12 | Concrete Curing LS Lump Sum
NS-13 | Material and Equipment Use over Water LS

NS-14 | Concrete Finishing LS Lump Sum
NS-15 | Structure Demolition/Removal Over or LS

Adjacent to Water

WM-1 |Material Delivery and Storage LS Lump Sum
WM-2 | Material Use LS Lump Sum
WM-3 [Stockpile Management LS Lump Sum
WM-4 | Spill Prevention and Control LS Lump Sum
WM-5 [Solid Waste Management LS

WM-6 |Hazardous Waste Management LS

WM-7 [Contaminated Soil Management LS

WM-8 | Concrete Waste Management LS Lump Sum
WM-9 | Sanitary/Septic Waste Management LS Lump Sum
WM-10 |Liquid Waste Management LS

TOTAL
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Adjustments in the items of work and quantities listed in the approved cost break-down shall be made when required to
address amendments to the WPCP, except when the adjusted items are paid for as extra work.

No adjustment in compensation will be made to the contract lump sum price paid for water pollution control due to
differences between the quantities shown in the approved cost break-down and the quantities required to complete the work
as shown on the approved WPCP. No adjustment in compensation will be made for ordered changes to correct WPCP work
resulting from the Contractor's own operations or from the Contractor's negligence.

The approved cost break-down will be used to determine partial payments during the progress of the work and as the
basis for calculating the adjustment in compensation for the item of water pollution control due to increases or decreases of
quantities ordered by the Engineer. When an ordered change increases or decreases the quantities of an approved cost break-
down item, the adjustment in compensation will be determined in the same manner specified for increases and decreases in
the quantity of a contract item of work in conformance with the provisions in Section 4-1.03B, "Increased or Decreased
Quantities," of the Standard Specifications. If an ordered change requires a new item which is not on the approved cost
break-down, the adjustment in compensation will be determined in the same manner specified for extra work in conformance
with Section 4-1.03D, "Extra Work," of the Standard Specifications.

If requested by the Contractor and approved by the Engineer, changes to the water pollution control practices listed in the
approved cost break-down, including addition of new water pollution control practices, will be allowed. Changes shall be
included in the approved amendment of the WPCP. If the requested changes result in a net cost increase to the lump sum
price for water pollution control, an adjustment in compensation will be made without change to the water pollution control
item. The net cost increase to the water pollution control item will be paid for as extra work as provided in Section 4-1.03D,
"Extra Work," of the Standard Specifications.

WPCP IMPLEMENTATION

Unless otherwise specified, upon approval of the WPCP, the Contractor shall be responsible throughout the duration of
the project for installing, constructing, inspecting, maintaining, removing, and disposing of the water pollution control
practices specified in the WPCP and in the amendments. Unless otherwise directed by the Engineer, the Contractor's
responsibility for WPCP implementation shall continue throughout any temporary suspension of work ordered in
conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.
Requirements for installation, construction, inspection, maintenance, removal, and disposal of water pollution control
practices shall conform to the requirements in the Manuals and these special provisions.

If the Contractor or the Engineer identifies a deficiency in the implementation of the approved WPCP or amendments,
the deficiency shall be corrected immediately. The deficiency may be corrected at a later date and time if requested by the
Contractor and approved by the Engineer in writing, but shall be corrected prior to the onset of precipitation. If the
Contractor fails to correct the identified deficiency by the date agreed or prior to the onset of precipitation, the project shall
be in nonconformance with this section. Attention is directed to Section 5-1.01, "Authority of Engineer," of the Standard
Specifications, and to "Retention of Funds" of this section for possible nonconformance penalties.

If the Contractor fails to conform to the provisions of this section, "Water Pollution Control," the Engineer may order the
suspension of construction operations until the project complies with the requirements of this section.

Implementation of water pollution control practices may vary by season. The Construction Site BMPs Manual and these
special provisions shall be followed for control practice selection of year-round, rainy season and non-rainy season water
pollution control practices.

Year-Round Implementation Requirements

The Contractor shall have a year-round program for implementing, inspecting and maintaining water pollution control
practices for wind erosion control, tracking control, non-storm water management, and waste management and materials
pollution control.

The National Weather Service weather forecast shall be monitored and used by the Contractor on a daily basis. An
alternative weather forecast proposed by the Contractor may be used if approved by the Engineer. If precipitation is
predicted, the necessary water pollution control practices shall be deployed prior to the onset of the precipitation.

Disturbed soil areas shall be considered active whenever the soil disturbing activities have occurred, continue to occur or
will occur during the ensuing 21 days. Nonactive areas shall be protected as prescribed in the Construction Site BMPs
Manual within 14 days of cessation of soil disturbing activities or prior to the onset of precipitation, whichever occurs first.

Rainy Season Implementation Requirements

Soil stabilization and sediment control practices conforming to the requirements of these special provisions shall be
provided throughout the rainy season, defined as between October 1 and May 1.

An implementation schedule of required soil stabilization and sediment control practices for disturbed soil areas shall be
completed no later than 20 days prior to the beginning of each rainy season. The implementation schedule shall identify the
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soil stabilization and sediment control practices and the dates when the implementation will be 25 percent, 50 percent and
100 percent complete, respectively. For construction activities beginning during the rainy season, the Contractor shall
implement applicable soil stabilization and sediment control practices.

Non-Rainy Season Implementation Requirements

The non-rainy season shall be defined as days outside the defined rainy season. The Contractor's attention is directed to
the Construction Site BMPs Manual for soil stabilization and sediment control implementation requirements on disturbed soil
areas during the non-rainy season. Disturbed soil areas within the project shall be protected in conformance with the
requirements in the Construction Site BMPs Manual with an effective combination of soil stabilization and sediment control.

MAINTENANCE

To ensure the proper implementation and functioning of water pollution control practices, the Contractor shall regularly
inspect and maintain the construction site for the water pollution control practices identified in the WPCP. The construction
site shall be inspected by the Contractor as follows:

Prior to a forecast storm.

After a precipitation event which causes site runoff.

At 24 hour intervals during extended precipitation events.

Routinely, a minimum of once every two weeks outside of the defined rainy season.
Routinely, a minimum of once every week during the defined rainy season.

moaQwp

The Contractor shall use the Storm Water Quality Construction Site Inspection Checklist provided in the Preparation
Manual or an alternative inspection checklist provided by the Engineer. One copy of each site inspection record shall be
submitted to the Engineer within 24 hours of completing the inspection.

REPORTING REQUIREMENTS
Report of Discharges, Notices or Orders

If the Contractor identifies discharges into surface waters or drainage systems in a manner causing, or potentially
causing, a condition of pollution, or if the project receives a written notice or order from a regulatory agency, the Contractor
shall immediately inform the Engineer. The Contractor shall submit a written report to the Engineer within 3 days of the
discharge event, notice or order. The report shall include the following information:

A. The date, time, location, nature of the operation, and type of discharge, including the cause or nature of the notice or
order.

B. The water pollution control practices deployed before the discharge event, or prior to receiving the notice or order.

C. The date of deployment and type of water pollution control practices deployed after the discharge event, or after
receiving the notice or order, including additional measures installed or planned to reduce or prevent reoccurrence.

D. An implementation and maintenance schedule for affected water pollution control practices.

Report of First-Time Non-Storm Water Discharge

The Contractor shall notify the Engineer at least 7 days in advance of first-time non-storm water discharge events. The
Contractor shall notify the Engineer of the operations causing non-storm water discharges and shall obtain field approval for
first-time non-storm water discharges. Non-storm water discharges shall be monitored at first-time occurrences and routinely
thereafter.

PAYMENT

The contract lump sum price paid for prepare water pollution control program shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals for doing all the work involved in developing, preparing,
obtaining approval of, revising, and amending the WPCP, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

Attention is directed to Section 9-1.06, "Partial Payments," and Section 9-1.07, "Payment After Acceptance,”" of the
Standard Specifications. Payments for Prepare Water Pollution Control Program will be made as follows:

A. After the WPCP has been approved by the Engineer, 75 percent of the contract item price for Prepare Water
Pollution Control Program will be included in the monthly partial payment estimate.
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B. After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of
the Standard Specifications, payment for the remaining 25 percent of the contract item price for Prepare Water
Pollution Control Program will be made in conformance with the provisions in Section 9-1.07.

The contract lump sum price paid for water pollution control shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in installing, constructing, maintaining,
removing, and disposing of water pollution control practices, including non-storm water management, and waste
management and materials pollution water pollution control practices, except those for which there is a contract item of work
as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Water pollution control practices for which there is a contract item of work will be measured and paid for as that contract
item of work.

10-1.03 TEMPORARY SUPPORTS (STATE-DESIGNED)

Temporary supports for existing structures during bridge removal and reconstruction for hinge repair work at
Wilmington Overhead (Bridge No. 53-0352) shall be furnished, constructed, and removed as shown on the plans and in
conformance with the requirements in these special provisions.

Attention is directed to the sections "Order of Work" of these special provisions regarding the construction sequences.

The Contractor shall submit to the Engineer working drawings for the temporary supports describing the proposed
procedure during all stages of work for unloading, moving and placing the temporary support beams on the structure and
removing the temporary supports. The temporary support working drawings shall conform to the requirements in Section
5-1.02, "Plans and Working Drawings," of the Standard Specifications. The number of sets of drawings for temporary
supports shall be the same as specified for falsework working drawings in Section 51-1.06A, "Falsework Design and
Drawings," of the Standard Specifications. The time to be provided for the Engineer's review of the working drawings shall
be 9 weeks.

For temporary supports over railroad property, approval by the Engineer of the temporary support drawings will be
contingent upon the drawings being satisfactory to the railroad company involved.

Distortion and excessive stresses that would damage the structure shall be prevented during the installation of temporary
supports.

Steel beams shall conform to the requirements in ASTM: A36. High-strength rods shall conform to the requirements in
ASTM: A449, Type 1.

Welding, welder qualification, and inspection of welding for all steel members shall conform to the requirements of
ANSI/AASHTO/AWS D1.1.

The Contractor shall provide a displacement monitoring system to monitor displacements of the structure during bridge
removal and reconstruction work. The displacement monitoring system shall include providing a displacement monitoring
plan, conducting displacement surveys and furnishing, installing, maintaining and removing displacement monitoring
equipment.

The Contractor shall submit a displacement monitoring plan to the Engineer for approval at least 5 working days prior to
installing the initial temporary support. The plan shall include a description of the equipment to be used and the method of
taking measurements.

Prior to the installation of the temporary support at an individual support location, the Contractor shall perform an initial
survey to record the location of the existing structure within span being supported and submit a copy of the survey to the
Engineer.

The Contractor shall provide and maintain vandal-resistant displacement monitoring equipment. During removal and
reconstruction work, the Contractor shall monitor the existing structure. Monitoring shall include measuring and recording
vertical displacements of the structure at 4 control points at each temporary support location. The Engineer will determine
the exact locations of the control points. Elevations shall be measured and recorded after installation of the temporary
support, after bridge removal is complete, after the temporary supports have been removed, and at least weekly during
reconstruction work. The recordings of vertical displacements shall be made available to the Engineer at the jobsite during
normal working hours, and a copy of the recordings shall be delivered to the Engineer at the completion of the reconstruction
of the individual support location.

Should unanticipated displacements, cracking or other damage occur, the construction shall be discontinued until
corrective measures satisfactory to the Engineer are performed. The corrective measures will be paid for as extra work as
provided in Section 4-1.03D of the Standard Specifications, except that damage to the structure as a result of the Contractor's
operations shall be repaired by the Contractor in conformance with the provisions in Section 7-1.11, "Preservation of
Property," of the Standard Specifications.

Lumber shall be construction grade or better Douglas fir framing lumber and shall be free of knots larger than 25 mm in
diameter and free of knotholes or wane.
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Holes through steel members shall be drilled in conformance with the provisions in 55-3.14A, "Bolt Holes," of the
Standard Specifications.

Nuts shall be tightened as shown on the plans and retightened, as necessary, to secure the blocking tightly in place, to
prevent movement of the steel beams and to prevent vandalism.

Prior to proceeding with bridge removal at each hinge location, the associated temporary support construction shall be
complete.

Temporary supports shall be removed as soon as the hinge repair work at the associated location is complete.

Removing temporary supports shall conform to the provisions for removing falsework as specified in Section 51-1.06C,
"Removing Falsework," of the Standard Specifications except as specified herein.

After high-strength rods are removed, the holes through portland cement concrete shall be filled with mortar conforming
to the requirements in 51-1.135, "Mortar," of the Standard Specifications. A 150 mm square of galvanized wire mesh shall
be placed over the filled hole, then the hole through the asphalt concrete shall be filled with asphalt concrete.

When no longer needed for use in the temporary supports, the steel beams shall become property of the State, hauled to
the Larsons Gate Maintenance Yard located in Glendale off the right shoulder of Northbound Route 2 approximately 3.2 km
north of Route 134, and stockpiled. When the Contractor is ready to haul beams, the Engineer will provide exact directions
to the maintenance yard. The Contractor shall notify the Engineer a minimum of 48 hours prior to hauling the steel beams to
the maintenance yard.

The contract lump sum price paid for temporary support (state-designed) shall include full compensation for furnishing
all labor, materials, tools, equipment and incidentals, and for doing all the work involved in furnishing, constructing, and
removing the temporary supports, including the displacement monitoring system, as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.04 TEMPORARY FENCE

Temporary chain link fence (Type CL-1.8, Slatted) consisting of chain link fence (Type CL-1.8) with wood or plastic
slats inserted vertically in the chain link fabric conforming to the provisions in Section 80 "Fences" of the Standard
Specifications and these special provisions. Temporary chain link fence (Type CL-1.8, Slatted) shall be furnished,
constructed, maintained, and later removed as shown on the plans, as specified in these special provisions and as directed by
the Engineer.

Except as otherwise specified in this section, temporary fence shall conform to the plan details and the specifications for
permanent fence of similar character as provided in Section 80, "Fences," of the Standard Specifications.

Used materials may be installed provided the used materials are good, sound and are suitable for the purpose intended, as
determined by the Engineer.

Materials may be commercial quality provided the dimensions and sizes of the materials are equal to, or greater than, the
dimensions and sizes shown on the plans or specified herein.

Posts shall be either metal or wood at the Contractor's option.

Galvanizing and painting of steel items will not be required.

Treating wood with a wood preservative will not be required.

Wood slats shall consist of clear redwood or light to medium weight wood produced by the species Shorea (Meranti).
Wood slats shall be not less than 6 mm thick and approximately 60 mm wide with a length sufficient to fill the vertical
opening of the fabric. The slats shall be inserted vertically in the mesh openings so that the slats fit snugly and shall be
fastened in a manner to prevent easy removal or displacement.

Plastic slats shall be manufactured from a high density virgin polyethylene with ultraviolet inhibitors and shall conform
to the following:

A. Plastic slats shall have a flat tubular cross section with a wall thickness of approximately 0.8-mm; depth of
approximately 8.3 mm; width of approximately 60.5 mm; and a length equal to the designated fence height.
B. The plastic slats shall have the following material specifications:

Property Value ASTM Designation
Melt Index 0.24 D 1238
Density 0.951 D 1505
Low Temperature Brittleness -60°C D 746
Tensile Strength 25.5 MPa D 638

Temporary fence that is damaged during the progress of the work shall be repaired or replaced by the Contractor at the
Contractor's expense.
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When no longer required for the work, as determined by the Engineer, temporary fence shall be removed. Removed
facilities shall become the property of the Contractor and shall be removed from the site of the work, except as otherwise
provided in this section.

Removed temporary fence materials that are not damaged may be constructed in the permanent work provided the
materials conform to the requirements specified for the permanent work and such materials are new when used for the
temporary fence.

Holes caused by the removal of temporary fence shall be backfilled in conformance with the provisions in the second
paragraph of Section 15-1.02, "Preservation of Property," of the Standard Specifications.

Graffiti shall be covered so it is not legible as directed by the Engineer.

Temporary fence will be measured and paid for in the same manner specified for permanent fence of similar character as
provided in Section 80, "Fences," of the Standard Specifications.

Full compensation for maintaining, removing, and disposing of temporary fence shall be considered as included in the
contract price paid per meter for temporary fence and no additional compensation will be allowed therefor.

10-1.05 PROGRESS SCHEDULE (CRITICAL PATH METHOD)

The Contractor shall submit to the Engineer practicable critical path method (CPM) progress schedules in conformance
with these special provisions. Whenever the term "schedule” is used in this section it shall mean CPM progress schedule.
The provisions in Section 8-1.04, "Progress Schedule," of the Standard Specifications shall not apply.

DEFINITIONS
The following definitions shall apply to this section:

A. ACTIVITY.—A task, event or other project element on a schedule that contributes to completing the project.
Activities have a description, start date, finish date, duration and one or more logic ties.

B. BASELINE SCHEDULE.—The initial schedule representing the Contractor's work plan on the first working day of
the project.

C. CONTRACT COMPLETION DATE.—The current extended date for completion of the contract shown on the
weekly statement of working days furnished by the Engineer in conformance with the provisions in Section §-1.06,
"Time of Completion," of the Standard Specifications.

D. CRITICAL PATH.—The longest continuous chain of activities for the project that has the least amount of total float
of all chains. In general, a delay on the critical path will extend the scheduled completion date.

E. CRITICAL PATH METHOD (CPM).—A network based planning technique using activity durations and the

relationships between activities to mathematically calculate a schedule for the entire project.

DATA DATE.—The day after the date through which a schedule is current. Everything occurring earlier than the

data date is "as-built" and everything on or after the data date is "planned."”

FLOAT.—The difference between the earliest and latest allowable start or finish times for an activity.

MILESTONE.—An event activity that has zero duration and is typically used to represent the beginning or end of a

certain stage of the project.

NEAR CRITICAL PATH.—A chain of activities with total float exceeding that of the critical path but having no

more than 10 working days of total float.

SCHEDULED COMPLETION DATE.—The planned project finish date shown on the current accepted schedule.

TOTAL FLOAT.—The amount of time that an activity or chain of activities can be delayed before extending the

scheduled completion date.

L. UPDATE SCHEDULE.—A current schedule developed from the baseline or subsequent schedule through regular
monthly review to incorporate as-built progress and any planned changes.

T
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GENERAL REQUIREMENTS

The Contractor shall submit to the Engineer baseline, monthly update and final update schedules, each consistent in all
respects with the time and order of work requirements of the contract. The project work shall be executed in the sequence
indicated on the current accepted schedule.

Schedules shall show the order in which the Contractor proposes to carry out the work with logical links between time-
scaled work activities, and calculations made using the critical path method to determine the controlling operation or
operations. The Contractor is responsible for assuring that all activity sequences are logical and that each schedule shows a
coordinated plan for complete performance of the work.

The Contractor shall produce schedules using computer software and shall furnish compatible software for the Engineer's
exclusive possession and use. The Contractor shall furnish network diagrams and schedule data as parts of each schedule
submittal.

Schedules shall include, but not be limited to, applicable activities that show the following:
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Project characteristics, salient features, or interfaces, including those with outside entities, that could affect time of
completion.

Project start date, scheduled completion date and other milestones.

Work performed by the Contractor, subcontractors and suppliers.

Submittal development, delivery, review and approval, including those from the Contractor, subcontractors and
suppliers.

Procurement, delivery, installation and testing of materials, plants and equipment.

Testing and settlement periods.

Utility notification and relocation.

Erection and removal of falsework and shoring.

Major traffic stage switches.

Finishing roadway and final cleanup.
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Schedule activities shall include the following:

A. A clear and legible description.

B. Start and finish dates.

C. A duration of not less than one working day, except for event activities, and not more than 20 working days, unless
otherwise authorized by the Engineer.

D. At least one predecessor and one successor activity, except for project start and finish milestones.

E. Required constraints.

The Engineer's review and acceptance of schedules shall not waive any contract requirements and shall not relieve the
Contractor of any obligation thereunder or responsibility for submitting complete and accurate information. Schedules that
are rejected shall be corrected by the Contractor and resubmitted to the Engineer within 5 working days of notification by the
Engineer, at which time a new review period of one week will begin.

Errors or omissions on schedules shall not relieve the Contractor from finishing all work within the time limit specified
for completion of the contract. If, after a schedule has been accepted by the Engineer, either the Contractor or the Engineer
discover that any aspect of the schedule has an error or omission, it shall be corrected by the Contractor on the next update
schedule.

COMPUTER SOFTWARE

The Contractor shall submit to the Engineer for approval a description of proposed software before delivery. The
software shall be the current version of Primavera SureTrak Project Manager for Windows, or equal, and shall be compatible
with Windows NT (version 4.0) operating system. If software other than SureTrak is proposed, it shall be capable of
generating files that can be imported into SureTrak.

The Contractor shall furnish schedule software and all original software instruction manuals to the Engineer with
submittal of the baseline schedule. The schedule software will be returned to the Contractor within 4 weeks of submittal of
the final update schedule. The State will compensate the Contractor in conformance with the provisions in Section 4-1.03D,
"Extra Work," of the Standard Specifications for replacement of software which is damaged, lost or stolen after delivery to
the Engineer.

NETWORK DIAGRAMS, REPORTS AND DATA
The Contractor shall include the following for each schedule submittal:

A. Two sets of originally plotted, time-scaled network diagrams.
B. One 1.44-megabyte 90 mm (3.5 inch) floppy diskette containing the schedule data.

The time-scaled network diagrams shall conform to the following:

Show a continuous flow of information from left to right.

Be based on early start and early finish dates of activities.

Clearly show the primary paths of criticality using graphical presentation.

Be prepared on B-size sheets, 280 mm x 430 mm (11 inch x 17 inch), or larger size.
Include a title block and a timeline on each page.
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BASELINE SCHEDULE

The Contractor shall submit to the Engineer a baseline schedule within 20 working days of approval of the contract. The
Contractor shall allow 3 weeks for the Engineer's review after the baseline schedule and all support data are submitted.
Beginning the week the baseline schedule is first submitted, the Contractor shall meet with the Engineer weekly to discuss
and resolve schedule issues until the baseline schedule is accepted.

The baseline schedule shall include the entire scope of work and shall show how the Contractor plans to complete all
work contemplated. The baseline schedule shall show the activities that define the critical path. Multiple critical paths and
near-critical paths shall be kept to a minimum. A total of not more than 50 percent of the baseline schedule activities shall be
critical or near critical, unless otherwise authorized by the Engineer.

The baseline schedule shall not extend beyond the number of working days originally provided in these special
provisions. The baseline schedule shall have a data date of the first working day of the contract and not include any
completed work to date. The baseline schedule shall not attribute negative float or negative lag to any activity.

UPDATE SCHEDULE

The Contractor shall submit an update schedule and meet with the Engineer to review contract progress, on or before the
first day of each month, beginning one month after the baseline schedule is accepted. The Contractor shall allow 2 weeks for
the Engineer's review after the update schedule and all support data are submitted, except that the review period shall not start
until any previous month's required schedule is accepted. Update schedules that are not accepted or rejected within the
review period will be considered accepted by the Engineer.

The update schedule shall have a data date of the twenty-first day of the month or other date established by the Engineer.
The update schedule shall show the status of work actually completed to date and the work yet to be performed as planned.
In addition, the update schedule shall show any proposed schedule modifications including adding or deleting activities or
changing activity constraints, durations or logic. The Contractor shall state in writing the reasons for any changes to
activities and the critical path that result in a delay to the scheduled completion date compared to the previous accepted
schedule.

FINAL UPDATE SCHEDULE

The Contractor shall submit a final update, as-built schedule with actual start and finish dates for the activities, within
30 days after completion of contract work. The Contractor shall provide a written certificate with this submittal signed by the
Contractor's project manager and an officer of the company stating, "To my knowledge and belief, the enclosed final update
schedule reflects the actual start and finish dates of the actual activities for the project contained herein." An officer of the
company may delegate in writing the authority to sign the certificate to a responsible manager.

RETENTION

The Department will retain an amount equal to 25 percent of the estimated value of the work performed during each
estimate period in which the Contractor fails to submit an acceptable schedule conforming to the requirements of these
special provisions as determined by the Engineer. Schedule retentions will be released for payment on the next monthly
estimate for partial payment following the date that acceptable schedules are submitted to the Engineer or as otherwise
specified herein. Upon completion of all contract work and submittal of the final update schedule and certification, any
remaining retained funds associated with this section, "Progress Schedule (Critical Path Method)", will be released for
payment. Retentions held in conformance with this section shall be in addition to other retentions provided for in the
contract. No interest will be due the Contractor on retention amounts.

PAYMENT

Full compensation for the required schedules and software shall be considered as included in the contract prices paid for
the various items of work involved, and no additional compensation will be allowed therefor.

10-1.06 OBSTRUCTIONS

Attention is directed to Section 8-1.10, "Utility and Non-Highway Facilities," and Section 15, "Existing Highway
Facilities," of the Standard Specifications and these special provisions.

The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface
installations at least 2 working days, but not more than 14 calendar days, prior to performing any excavation or other work
close to any underground pipeline, conduit, duct, wire or other structure. Regional notification centers include, but are not
limited to, the following:
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Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444
1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133
1-800-227-2600

The Contractor shall notify the Engineer in writing at least 30 days in advance of the date or dates that the interfering
utility facilities are to be rearranged. The Engineer will, in turn, notify the owners of the utility facilities.

The utility facilities listed in the following table, and other utility facilities that possibly exist at locations which might
interfere with the substructure construction, will not be rearranged in advance of or during construction operations. Should
the Contractor desire to have any of the utility facilities rearranged or temporarily deactivated for his convenience, the
Contractor shall make the necessary arrangements as provided in Section 8-1.10:

Utility Facility Location
400 RGCL-LAW&P Bridge No. 53-0352
Two 87.5 mm IP-SBC Bridge No. 53-0352
Two 100 mm D-CP-SBC Bridge No. 53-0352

Full compensation for conforming to the requirements of this section, not otherwise provided for, shall be considered as
included in the prices paid for the various contract items of work involved and no additional compensation will be allowed
therefor.

10-1.07 DUST CONTROL
Dust control shall conform to the provisions in Section 10, "Dust Control," of the Standard Specifications.

10-1.08 MOBILIZATION
Mobilization shall conform to the provisions in Section 11, "Mobilization," of the Standard Specifications.

10-1.09 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and all other traffic control devices furnished, installed, maintained, and removed when no longer
required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Category 1 traffic control devices are defined as those devices that are small and lightweight (less than 45 kg), and have
been in common use for many years. The devices shall be known to be crashworthy by crash testing, crash testing of similar
devices, or years of demonstrable safe performance. Category 1 traffic control devices include traffic cones, plastic drums,
portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1
traffic control devices. Self-certification shall be provided by the manufacturer or Contractor and shall include the following:
date, Federal Aid number (if applicable), expenditure authorization, district, county, route and kilometer post of project
limits; company name of certifying vendor, street address, city, state and zip code; printed name, signature and title of
certifying person; and an indication of which Category 1 traffic control devices will be used on the project. The Contractor
may obtain a standard form for self-certification from the Engineer.

Category 2 traffic control devices are defined as those items that are small and lightweight (less than 45 kg), that are not
expected to produce significant vehicular velocity change, but may otherwise be potentially hazardous. Category 2 traffic
control devices include: barricades and portable sign supports.

Category 2 devices purchased on or after October 1, 2000 shall be on the Federal Highway Administration (FHWA)
Acceptable Crashworthy Category 2 Hardware for Work Zones list. This list is maintained by FHWA and can be located at
the following internet address: http://safety.fhwa.dot.gov/fourthlevel/hardware/listing.cfm?code=workzone. The Department
maintains a secondary list at the following internet address: http://www.dot.ca.gov/hg/traffops/signtech/signdel/pdf.htm.

Category 2 devices that have not received FHWA acceptance, and were purchased before October 1, 2000 shall not be
used. Category 2 devices in use that have received FHWA acceptance shall be labeled with the FHWA acceptance letter
number and the name of the manufacturer by the start of the project. The label shall be readable. After January 1, 2003, all
Category 2 devices without a label shall not be used on the project.

If requested by the Engineer, the Contractor shall provide a written list of Category 2 devices to be used on the project at
least 5 days prior to beginning any work using the devices. For each type of device, the list shall indicate the FHWA
acceptance letter number and the name of the manufacturer.
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Full compensation for providing self-certification for crashworthiness of Category 1 traffic control devices and for
providing a list of Category 2 devices used on the project and labeling Category 2 devices as specified shall be considered as
included in the prices paid for the various contract items of work requiring the use of the Category 1 or Category 2 traffic
control devices and no additional compensation will be allowed therefor.

10-1.10 CONSTRUCTION AREA SIGNS

Construction area signs for temporary traffic control shall be furnished, installed, maintained, and removed when no
longer required in conformance with the provisions in Section 12, "Construction Area Traffic Control Devices," of the
Standard Specifications and these special provisions.

Attention is directed to "Furnish Sign" of these special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions. Type II retroreflective sheeting shall not be used on construction area sign panels. Type III, IV, VII, VIII, or IX
retroreflective sheeting shall be used for stationary mounted construction area sign panels.

Attention is directed to "Construction Project Information Signs" of these special provisions regarding the number and
type of construction project information signs to be furnished, erected, maintained, and removed and disposed of.

Unless otherwise shown on the plans or specified in these special provisions, the color of construction area warning and
guide signs shall have black legend and border on orange background, except W10-1 or W47(CA) (Highway-Rail Grade
Crossing Advance Warning) sign shall have black legend and border on yellow background.

Orange background on construction area signs shall be fluorescent orange.

Repair to construction area sign panels will not be allowed, except when approved by the Engineer. Sign panels
exhibiting a significant color difference between daytime and nighttime shall be immediately replaced at the Contractor's
expenses.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts. The
regional notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) (800) 642-2444
(800) 227-2600
Underground Service Alert-Southern California (USA) (800) 422-4133

Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes. The post hole diameter, if backfilled with portland cement concrete, shall be at least 100 mm greater
than the major dimension of the post.

Construction area signs placed within 4.6 m from the edge of the travel way shall be mounted on stationary mounted sign
supports as specified in "Construction Area Traffic Control Devices" of these special provisions.

The Contractor shall maintain accurate and timely information on construction area signs. Signs that are no longer
required shall be immediately covered or removed. Signs that convey inaccurate information shall be immediately replaced
or the information shall be corrected. Covers shall be replaced when they no longer cover the signs properly. The Contractor
shall immediately restore to the original position and location any sign that is displaced or overturned, from any cause, during
the progress of work.

The term "construction area signs" shall include temporary object markers required for the direction of public traffic
through or around the work during construction. Object markers listed or designated on the plans as construction area signs
shall be considered to be signs and shall be furnished, erected, maintained, and removed by the Contractor in the same
manner specified for construction area signs.

Object markers shall be stationary mounted on wood or metal posts in conformance with the details shown on the plans
and the provisions in Section 82, "Markers and Delineators," of the Standard Specifications.

Marker panels for Type OM-3L&R object marker shall conform to the provisions for sign panels for stationary mounted
signs.

10-1.11 MAINTAINING TRAFFIC

Attention is directed to Sections 7-1.08, "Public Convenience," 7-1.09, "Public Safety," and 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety" and "Portable Changeable
Message Sign" of these special provisions and these special provisions. Nothing in these special provisions shall be
construed as relieving the Contractor from the responsibilities specified in Section 7-1.09.

Lane closures shall conform to the provisions in "Traffic Control System for Lane Closure" of these special provisions.
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Installation of temporary support shall begin no more than 7 days after closure of lane No 3 on northbound and
southbound Route 1 near Wilmington OH (Br. 53-0352).

Personal vehicles of the Contractor's employees shall not be parked on the traveled way including any section closed to
public traffic.

The Contractor shall notify local authorities of the Contractor's intent to begin work at least 5 days before work is begun.
The Contractor shall cooperate with local authorities relative to handling traffic through the area and shall make arrangements
relative to keeping the working area clear of parked vehicles.

Whenever work vehicles or equipment are parked on the shoulder within 1.8 m of a traffic lane, the shoulder area shall
be closed with fluorescent orange traffic cones or portable delineators placed on a taper in advance of the parked vehicles or
equipment and along the edge of the pavement at 7.5-meter intervals to a point not less than 7.5 m past the last vehicle or
piece of equipment. A minimum of 9 traffic cones or portable delineators shall be used for the taper. A W20-1 (ROAD
WORK AHEAD) or W21-5b (RIGHT/LEFT SHOULDER CLOSED AHEAD) or W21-5b (SHOULDER WORK AHEAD)
sign shall be mounted on a portable sign stand with flags. The sign shall be placed where designated by the Engineer. The
sign shall be a minimum of 1200 mm x 1200 mm in size. The Contractor shall immediately restore to the original position
and location a traffic cone or delineator that is displaced or overturned, during the progress of work.

A minimum of one paved traffic lane, not less than 3.0 m wide, shall be open for use by public traffic in each direction of
travel.

Lanes shall be closed only during the hours shown on the charts included in this section "Maintaining Traffic." Except
work required under Sections 7-1.08 and 7-1.09, work that interferes with public traffic shall be performed only during the
hours shown for lane closures.

No lane closures, shoulder closures, or other traffic restrictions will be allowed on the following legal holidays.

Designated legal holidays are: January Ist, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day, and December 25th. When a designated legal holiday falls on a
Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on a Saturday, the preceding
Friday shall be a designated legal holiday.

Special Days are Martin Luther King Day and Columbus Day.

Table Z
Lane Closure Restrictions
for Designated Legal Holidays and Special Days

Each row Thu Fri Sat Sun Mon Tues Wed Thu Fri Sat Sun
represents H
an X XX XX XX
individual H
legal X XX XX
holiday or H
special day X XX XX XX
situation H

X XX XX XX XXX

SD
X XX
H
X XX
H
X XX
H
X XX XX XX

H = Designated Legal Holiday
SD = Special Day

Refer to lane requirements and hours of work charts

X | The full width of the traveled way shall be open for use by public traffic after 06:00 hours.
xx | The full width of the traveled way shall be open for use by public traffic.
xxx | The full width of the traveled way shall be open for use by public traffic until 19:00 hours.
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Deviations from the requirements of this section concerning hours of work shall be requested in writing by the
Contractor and submitted to the Engineer for approval. The Engineer may permit the deviations if public traffic will be better
served and the work expedited without significant change to the cost of the work.

Chart No. 1
Lane Requirements and Hours of Work
County: LA Route: 1 Kilo Post : 16.0
Direction: SB and NB  Location: Wilmington OH. between Sanford Ave. and Eubank Ave.

FROM HOUR TO HOUR 012345678 91011121314151617181920212223 24

Mondays through Thursdays i) 2)22(212(22(212(2|2f2|2f1|1f{1]1{|1
Fridays Lirfrfrfjryrf2f2(2j2|2f2f{2y2|2|2f(2(2|2|1f1{1]1]1
Saturdays Ll 2f{2f{2f{2f{2f2(2(2|2|2|2|2|2|t|1|1]|1] 1
Sundays L{rjrjryryr|2f{2f{2f{2f{2f{2(2f2f2(22f2|2|1|r|r|r1

Legend:
1 | Provide at least one through lane open in direction of travel

2 | Provide at least two adjacent through lanes open in direction of travel

REMARKS:
The full width of the traveled way shall be open for use by public traffic when construction operations are not
actively in progress.

10-1.12 CLOSURE REQUIREMENTS AND CONDITIONS

Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.

The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes,
within a single traffic control system.

CLOSURE SCHEDULE

By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period,
defined as Friday noon through the following Friday noon.

The Closure Schedule shall show the locations and times when the proposed closures are to be in effect. The Contractor
shall use the Closure Schedule request forms furnished by the Engineer. Closure Schedules submitted to the Engineer with
incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal. The Contractor will be
notified of disapproved closures or closures that require coordination with other parties as a condition of approval.

Amendments to the Closure Schedule, including adding additional closures, shall be submitted to the Engineer, in
writing by noon at least 3 working days in advance of a planned closure. Approval of amendments to the Closure Schedule
will be at the discretion of the Engineer.

The Contractor shall notify the Engineer of canceled closures 2 working days prior to the date on which closures were to
be made. Closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer .

CONTINGENCY PLAN

The Contractor shall prepare a contingency plan for reopening closures to public traffic. The Contractor shall submit the
contingency plan for a given operation to the Engineer within one working day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the
provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. The Contractor shall not
make any further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that
future closures will be reopened to public traffic at the specified time. The Engineer will have 2 working days to accept or
reject the Contractor's proposed work plan. The Contractor will not be entitled to any compensation for the suspension of
work resulting from the late reopening of closures.
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COMPENSATION

The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following conditions, and
if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by
judicious handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of
Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the
provisions in Section 8-1.09:

A. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed
for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to
any compensation for amendments to the Closure Schedule that are not approved.

B. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure
Schedule, any delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within
the meaning of Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance
with the provisions in Section 8-1.09.

10-1.13 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes in conformance with the details shown on the plans, the
provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the provisions under
"Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special provisions.

The provisions in this section will not relieve the Contractor from the responsibility to provide additional devices or take
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be
equipped with a Type II flashing arrow sign which shall be in operation when the vehicle is being used for placing,
maintaining or removing components. Vehicles equipped with Type Il flashing arrow sign not involved in placing,
maintaining or removing components when operated within a stationary lane closure shall only display the caution display
mode. The sign shall be controllable by the operator of the vehicle while the vehicle is in motion. The flashing arrow sign
shown on the plans shall not be used on vehicles which are being used to place, maintain and remove components of a traffic
control system and shall be in place before a lane closure requiring its use is completed.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location.

When lane closures are made for work periods only, at the end of each work period, components of the traffic control
system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be removed
from the traveled way and shoulder. If the Contractor so elects, the components may be stored at selected central locations
designated by the Engineer within the limits of the highway right of way.

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor,
materials (including signs), tools, equipment, and incidentals, and for doing all the work involved in placing, removing,
storing, maintaining, moving to new locations, replacing, and disposing of the components of the traffic control system
shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
traffic control system. Adjustments in compensation for traffic control system will be made only for increased or decreased
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased
or decreased traffic control necessary. The adjustment will be made on a force account basis as provided in Section 9-1.03,
"Force Account Payment," of the Standard Specifications for increased work and estimated on the same basis in the case of
decreased work.

10-1.14 FLASHING ARROW SIGN

Flashing arrow signs conforming to the provisions in Section 12, "Construction Area Traffic Control Devices," of the
Standard Specifications shall be furnished, placed and maintained at the locations shown on the plans or as directed by the
Engineer.

If flashing arrow signs are displaced or are not in an upright position, from any cause, during the progress of the work,
the Contractor shall immediately repair and repaint or replace the flashing arrow signs in their original locations.

After initial placement, if flashing arrow signs are moved from location to location, as ordered by the Engineer, the cost
of moves will be paid for as extra work as provided in Section 4-1.03D of the Standard Specifications.

Contract No. 07-1190F4
122



The quantity of flashing arrow signs to be paid for will be measured as units determined from actual count in place at the
locations shown on the plans. Each flashing arrow sign will be counted once at each location shown on the plans. Repaired
or replacement flashing arrow signs will not be considered as additional units for payment purposes. Flashing arrow signs
shown on the plans as part of a traffic control system shall be considered as part of that traffic control system and will be paid
for as specified under "Traffic Control System for Lane Closures," elsewhere in these special provisions.

The contract unit price paid for flashing arrow sign shall include full compensation for furnishing all labor, materials,
tools, equipment and incidentals, and for doing all the work involved in furnishing, placing, operating, maintaining, repairing,
replacing and removing flashing arrow signs, complete in place, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

10-1.15 TEMPORARY PAVEMENT DELINEATION

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the
provisions in Section 12-3.01, "General," of the Standard Specifications and these special provisions. Nothing in these
special provisions shall be construed as reducing the minimum standards specified in the MUTCD, the MUTCD California
Supplement, or as relieving the Contractor from the responsibilities specified in Section 7-1.09, "Public Safety," of the
Standard Specifications.

GENERAL

Whenever the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be
in place prior to opening the traveled way to public traffic. Laneline or centerline pavement delineation shall be provided at
all times for traveled ways open to public traffic.

The Contractor shall perform the work necessary to establish the alignment of temporary pavement delineation,
including required lines or marks. Surfaces to receive temporary pavement delineation shall be dry and free of dirt and loose
material. Temporary pavement delineation shall not be applied over existing pavement delineation or other temporary
pavement delineation. Temporary pavement delineation shall be maintained until superseded or replaced with a new pattern
of temporary pavement delineation or permanent pavement delineation.

Temporary pavement markers, including underlying adhesive, and removable traffic tape which are applied to the final
layer of surfacing or existing pavement to remain in place or which conflicts with a subsequent or new traffic pattern for the
area shall be removed when no longer required for the direction of public traffic, as determined by the Engineer.

TEMPORARY LANELINE DELINEATION

Whenever lanelines are obliterated and temporary pavement delineation to replace the lines is not shown on the plans,
the minimum laneline delineation to be provided for that area shall be temporary pavement markers placed at longitudinal
intervals of not more than 7.3 m. The temporary pavement markers shall be the same color as the laneline the pavement
markers replace. Temporary pavement markers shall be, at the option of the Contractor, one of the temporary pavement
markers listed for short term day/night use (14 days or less) or long term day/night use (6 months or less) in "Prequalified and
Tested Signing and Delineation Materials" of these special provisions. The temporary pavement markers shall be placed in
conformance with the manufacturer's instructions. Temporary pavement markers for long term day/night use (6 months or
less) shall be cemented to the surfacing with the adhesive recommended by the manufacturer, except epoxy adhesive shall not
be used to place the temporary pavement markers in areas where removal of the temporary pavement markers will be
required.

Temporary laneline delineation consisting entirely of temporary pavement markers listed for short term day/night use
(14 days or less), shall be placed on longitudinal intervals of not more than 7.3 m and shall be used for a maximum of
14 days on lanes opened to public traffic. Prior to the end of the 14 days the permanent pavement delineation shall be placed.
If the permanent pavement delineation is not placed within the 14 days, the Contractor shall replace the temporary pavement
markers and provide additional temporary pavement delineation and shall bear the cost thereof. The additional temporary
pavement delineation to be provided shall be equivalent to the pattern specified for the permanent pavement delineation for
the area, as determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing the temporary pavement markers (including
underlying adhesive, layout (dribble) lines to establish alignment of temporary pavement markers or used for temporary
laneline delineation) for those areas where temporary laneline delineation is not shown on the plans and for providing
equivalent patterns of permanent traffic lines for those areas when required, shall be considered as included in the contract
prices paid for the items of work that obliterated the laneline pavement delineation and no separate payment will be made
therefor.
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TEMPORARY EDGELINE DELINEATION

On multilane roadways (freeways and expressways), whenever edgelines are obliterated and temporary pavement
delineation to replace those edgelines is not shown on the plans, the edgeline delineation to be provided for those areas
adjacent to lanes open to public traffic shall be as follows:

A. Temporary pavement delineation for right edgelines shall consist of a solid 100-mm wide traffic stripe.

Traffic stripe (100-mm wide) placed as temporary edgeline delineation that will require removal shall conform to the
provisions of "Temporary Traffic Stripe (Tape)" of these special provisions.

Temporary edgeline delineation shall be removed when no longer required for the direction of public traffic as
determined by the Engineer.

TEMPORARY TRAFFIC STRIPE (TAPE)

Temporary traffic stripe consisting of removable traffic stripe tape shall be applied at the locations shown on the plans.
The temporary traffic stripe tape shall be complete in place at the location shown prior to opening the traveled way to public
traffic.

Removable traffic stripe tape shall be the temporary removable traffic stripe tape listed in "Prequalified and Tested
Signing and Delineation Materials" of these special provisions.

Removable traffic stripe tape shall be applied in conformance with the manufacturer's installation instructions and shall
be rolled slowly with a rubber tired vehicle or roller to ensure complete contact with the pavement surface. Traffic stripe tape
shall be applied straight on tangent alignment and on a true arc on curved alignment. Traffic stripe tape shall not be applied
when the air or pavement temperature is less than 10°C, unless the installation procedures to be used are approved by the
Engineer, prior to beginning installation of the tape.

TEMPORARY PAVEMENT MARKING (TAPE)

Temporary pavement marking consisting of removable pavement marking tape shall be applied at the locations shown on
the plans. The temporary pavement marking tape shall be complete in place at the location shown, prior to opening the
traveled way to public traffic.

Removable pavement marking tape shall be the temporary removable type pavement marking tape listed in "Prequalified
and Tested Signing and Delineation Materials" of these special provisions and shall be applied and removed in conformance
with the provisions specified for applying and removing the temporary traffic stripe tape.

MEASUREMENT AND PAYMENT

Temporary traffic stripe (tape) will be measured and paid for by the meter, measured along the line of the stripe, with
deductions for gaps in broken traffic stripes. Double and 200-mm temporary traffic stripes, shown on the plans as tape, will
be measured as 2 temporary traffic stripes (tape). Temporary pavement marking (tape) will be measured and paid for by the
square meter for actual area of the pavement marking that receives tape.

The contract price paid per meter for temporary traffic stripe (tape) shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in applying, maintaining and
removing temporary traffic stripe tape, complete in place, as shown on the plans, as specified in the Standard Specifications
and these special provisions, and as directed by the Engineer.

The contract price paid per square meter for temporary pavement marking (tape) shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in applying, maintaining
and removing temporary pavement marking tape, complete in place, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

10-1.16 BARRICADE

Barricades shall be furnished, placed and maintained at the locations shown on the plans, specified in the Standard
Specifications or in these special provisions or where designated by the Engineer. Barricades shall conform to the provisions
in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

Attention is directed to "Prequalified and Tested Signing and Delineation Materials" of these special provisions
regarding retroreflective sheeting for barricades.

Construction area sign and marker panels conforming to the provisions in Section 12-3.06, "Construction Area Signs," of
the Standard Specifications shall be installed on barricades in a manner determined by the Engineer at the locations shown on
the plans.

Sign panels for construction area signs and marker panels installed on barricades shall conform to the provisions in
Section 12-3.06A, "Stationary Mounted Signs," of the Standard Specifications.
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Full compensation for furnishing, installing, maintaining, and removing barricades shall be considered as included in the
contract lump sum price paid for traffic control system and no separate payment will be made therefor.

Barricades shown on the plans as part of a traffic control system will be paid for as provided in "Traffic Control System
for Lane Closure" of these special provisions and will not be included in the count for payment of barricades.

10-1.17 TEMPORARY RAILING

Temporary railing (Type K) shall be placed as shown on the plans, as specified in the Standard Specifications or these
special provisions or where ordered by the Engineer and shall conform to the provisions in Section 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and these special provisions.

Reflectors on temporary railing (Type K) shall conform to the provisions in "Prequalified and Tested Signing and
Delineation Materials" of these special provisions.

Temporary railing (Type K) shall conform to the details shown on Standard Plan T3. Temporary railing (Type K)
fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be used, provided the fabrication date
is printed on the required Certificate of Compliance.

Attention is directed to "Public Safety" and "Order of Work" of these special provisions.

Temporary railing (Type K) placed in conformance with the provisions in "Public Safety" of these special provisions
will be neither measured nor paid for.

10-1.18 CHANNELIZER

Channelizers shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Channelizers shall conform to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these
special provisions.

When no longer required for the work as determined by the Engineer, channelizers and underlying adhesive used to
cement the channelizer bases to the pavement shall be removed. Removed channelizers and adhesive shall become the
property of the Contractor and shall be removed from the site of work.

10-1.19 TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in
groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the
Engineer. The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in
conformance with the details shown on the plans and these special provisions.

Attention is directed to "Public Safety", "Order of Work", and "Temporary Railing" of these special provisions.

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be
protected with a sand filled temporary crash cushion. The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not
actively in progress. Sand filled temporary crash cushions may be removed during a work period for access to the work
provided that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion
is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed. When no longer
required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work.

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite III Inertial
Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal:

A. Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems,
Inc., One East Wacker Drive, Chicago, IL 60601-2076. Telephone 1-312-467-6750,
FAX 1-800-770-6755

1. Distributor (North): Traffic Control Service, Inc., 8585 Thys Court, Sacramento,
CA 95828. Telephone 1-800-884-8274, FAX 1-916-387-9734

2. Distributor (South): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim,
CA 92805. Telephone 1-800-222-8274, FAX 1-714-937-1070

B. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San
Clemente, CA 92672. Telephone 1-949 361-5663, FAX 1-949 361-9205

1. Distributor (North): United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112.
Telephone 1-408 287-4303, FAX 1-408 287-1929
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2. Distributor (South): Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach,
CA 93448. Telephone 1-800-559-7080, FAX 1-805 929-5786

Modules contained in each temporary crash cushion shall be of the same type at each location. The color of the modules
shall be the standard yellow color, as furnished by the vendor, with black lids. The modules shall exhibit good workmanship
free from structural flaws and objectionable surface defects. The modules need not be new. Good used undamaged modules
conforming to color and quality of the types specified herein may be utilized. If used Fitch modules requiring a seal are
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty
tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in
kilograms for each module shown on the plans. Sand for filling the modules shall be clean washed concrete sand of
commercial quality. At the time of placing in the modules, the sand shall contain not more than 7 percent water as
determined by California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's
expense. Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be
removed and replaced by the Contractor at the Contractor's expense.

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on
the plans. The pallets or frames shall provide a full bearing base beneath the modules. The modules and supporting pallets
or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest
point of the crash cushion array is within 3.6 m of the traveled way. The marker panel, when required, shall be firmly
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels
shall become the property of the Contractor and shall be removed from the site of the work. Temporary crash cushion
modules shall not be installed in the permanent work.

Temporary crash cushion modules will be measured by the unit as determined from the actual count of modules used in
the work or ordered by the Engineer at each location. Temporary crash cushion modules placed in conformance with the
provisions in "Public Safety" of these special provisions and modules placed in excess of the number specified or shown will
not be measured nor paid for.

Repairing modules damaged by public traffic will be paid for as extra work as provided in Section 4-1.03D of the
Standard Specifications. Modules damaged beyond repair by public traffic, when ordered by the Engineer, shall be removed
and replaced immediately by the Contractor. Modules replaced due to damage by public traffic will be measured and paid for
as temporary crash cushion module.

If the Engineer orders a lateral move of the sand filled temporary crash cushions and the repositioning is not shown on
the plans, moving the sand filled temporary crash cushion will be paid for as extra work as provided in Section 4-1.03D of
the Standard Specifications and these temporary crash cushion modules will not be counted for payment in the new position.

The contract unit price paid for temporary crash cushion module shall include full compensation for furnishing all labor,
materials (including sand, pallets or frames and marker panels), tools, equipment, and incidentals, and for doing all the work
involved in furnishing, installing, maintaining, moving, and resetting during a work period for access to the work, and
removing from the site of the work when no longer required (including those damaged by public traffic) sand filled
temporary crash cushion modules, complete in place, as shown on the plans, as specified in the Standard Specifications and
these special provisions, and as directed by the Engineer.

10-1.20 EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15,
"Existing Highway Facilities," of the Standard Specifications and these special provisions.

EXISTING PAINT SYSTEMS

The existing paint systems on Bridge Number 53-0352 consist of waterborn finish paint, but may have some traces of
lead, even though the previous paint system, which had red lead and oil based paint with aluminum second and third coats,
were sandblasted in 1976. Any work that disturbs the existing paint system will expose workers to health hazards and will
(1) produce debris containing heavy metal in amounts that exceed the thresholds established in Titles 8 and 22 of the
California Code of Regulations or (2) produce toxic fumes when heated. All debris produced when the existing paint system
is disturbed shall be contained.

Debris Containment and Collection Program

Prior to starting work, the Contractor shall submit a debris containment and collection program to the Engineer in
conformance with the provisions in Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications, for debris
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produced when the existing paint system is disturbed. The program shall identify materials, equipment, and methods to be
used when the existing paint system is disturbed and shall include working drawings of containment systems, loads applied to
the bridge by containment structures, and provisions for ventilation and air movement for visibility and worker safety.

If the measures being taken by the Contractor are inadequate to provide for the containment and collection of debris
produced when the existing paint system is disturbed, the Engineer will direct the Contractor to revise the operations and the
debris containment and collection program. The directions will be in writing and will specify the items of work for which the
Contractor's debris containment and collection program is inadequate. No further work shall be performed on the items until
the debris containment and collection program is adequate and, if required, a revised program has been approved for the
containment and collection of debris produced when the existing paint system is disturbed.

The Engineer will notify the Contractor of the approval or rejection of the submitted or revised debris containment and
collection program within 2 weeks of submittal of the Contractor's program or revised program.

The State will not be liable to the Contractor for failure to approve all or any portion of an originally submitted or revised
debris containment and collection program, nor for delays to the work due to the Contractor's failure to submit an acceptable
program.

Full compensation for the debris containment and collection program shall be considered as included in the contract
price paid for the item of work causing the existing paint system to be disturbed, and no additional compensation will be
allowed therefor.

Safety and Health Provisions

Attention is directed to Section 7-1.06, "Safety and Health Provisions," of the Standard Specifications. Work practices
and worker health and safety shall conform to the California Code of Regulations, Title 8, Construction Safety Orders,
including Section 1532.1, "Lead."

The Contractor shall furnish the Engineer a written Code of Safe Practices and shall implement an Injury and Illness
Prevention Program and a Hazard Communication Program in conformance with the requirements of Construction Safety
Orders, Sections 1509 and 1510.

Prior to starting work that disturbs the existing paint system, and when revisions to the program are required by
Section 1532.1, "Lead," the Contractor shall submit the compliance programs required in subsection (e)(2), "Compliance
Program," of Section 1532.1, "Lead," of the Construction Safety Orders to the Engineer in conformance with the provisions
in Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications. The compliance programs shall include
the data specified in subsections (¢)(2)(B) and (e)(2)(C) of Section 1532.1, "Lead." Approval of the compliance programs by
the Engineer will not be required. The compliance programs shall be reviewed and signed by a Certified Industrial Hygienist
(CIH) who is certified in comprehensive practice by the American Board of Industrial Hygiene (ABIH). Copies of all air
monitoring or jobsite inspection reports made by or under the direction of the CIH in conformance with Section 1532.1,
"Lead," shall be furnished to the Engineer within 10 days after the date of monitoring or inspection.

Full compensation for furnishing the Engineer with the submittals and for implementing the programs required by this
safety and health section shall be considered as included in the contract price paid for the item of work causing the existing
paint system to be disturbed, and no additional compensation will be allowed therefor.

Debris Handling

Debris produced when the existing paint system is disturbed shall not be temporarily stored on the ground. Debris
accumulated inside the containment system shall be removed before the end of each work shift. Debris shall be stored in
approved, leakproof containers and shall be handled in such a manner that no spillage will occur.

Disposal of debris produced when the existing paint system is disturbed shall be performed in conformance with all
applicable Federal, State, and Local hazardous waste laws. Laws that govern this work include:

A. Health and Safety Code, Division 20, Chapter 6.5 (California Hazardous Waste Control Act).

B. Title 22; California Code of Regulations, Division 4.5, (Environmental Health Standards for the Management of
Hazardous Waste).

C. Title 8, California Code of Regulations.

Except as otherwise provided herein, debris produced when the existing paint system is disturbed shall be disposed of by
the Contractor at an approved Class 1 disposal facility in conformance with the requirements of the disposal facility operator.
The debris shall be hauled by a transporter currently registered with the California Department of Toxic Substances Control
using correct manifesting procedures and vehicles displaying current certification of compliance. The Contractor shall make
all arrangements with the operator of the disposal facility and perform any testing of the debris required by the operator.

At the option of the Contractor, the debris produced when the existing paint system is disturbed may be disposed of by
the Contractor at a facility equipped to recycle the debris, subject to the following requirements:
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Copper slag abrasive blended by the supplier with a calcium silicate compound shall be used for blast cleaning.

The debris produced when the existing paint system is disturbed shall be tested by the Contractor to confirm that the
solubility of the heavy metals is below regulatory limits and that the debris may be transported to the recycling
facility as a non-hazardous waste.

C. The Contractor shall make all arrangements with the operator of the recycling facility and perform any testing of the
debris produced when the existing paint system is disturbed that is required by the operator.

w >

Full compensation for debris handling and disposal shall be considered as included in the contract price paid for the item
of work causing the existing paint system to be disturbed, and no additional compensation will be allowed therefor.

Work Area Monitoring

The Contractor shall perform work area monitoring of the ambient air and soil in and around the work area at the bridge
site to verify the effectiveness of the containment system. The work area monitoring shall consist of collecting, analyzing,
and reporting air and soil test results and recommending the required corrective action when specified exposure levels are
exceeded. The work area monitoring shall be carried out under the direction of a CIH. The samples shall be collected at
locations designated by the Engineer.

Air samples shall be collected and analyzed in conformance with National Institute for Occupational Safety and Health
(NIOSH) methods. Air samples for lead detection shall be collected and analyzed in conformance with NIOSH

Method 7082, with a limit of detection of at least 0.5 ug/m3. Air samples for detection of other metals shall be collected and
analyzed in conformance with NIOSH Method 7300, with a limit of detection of at least one percent of the appropriate
Permissible Exposure Limits (PELs) specified by the California/Occupational Safety and Health Administration
(Cal/OSHA). Alternative methods of sample collection and analysis, with equivalent limits of detection, may be used at the
option of the Contractor.

The airborne metals exposure, outside either the containment system or work areas, shall not exceed the lower of either:
(1) 10 percent of the Action Level specified for lead by Section 1532.1, "Lead," of the Construction Safety Orders, or
(2) 10 percent of the appropriate PELs specified for other metals by Cal/OSHA.

The air samples shall be collected at least once per week during progress of work that disturbs the existing paint system.
All air samples shall be analyzed within 48 hours at a facility accredited by the Environmental Lead Laboratory Accreditation
Program of the American Industrial Hygiene Association (AIHA). When corrective action is recommended by the CIH,
additional samples may be required by the Engineer to be taken, at the Contractor's expense.

Four soil samples shall be collected prior to the start of work, and 4 soil samples shall be collected within 36 hours
following completion of cleaning operations of existing steel. Where the cleaning operations extend over large areas of soil
or many separate areas of soil at each bridge site, the samples shall be collected at various times during the contract when
determined by the Engineer. A soil sample shall consist of 5 plugs, each 19 mm in diameter and 13 mm deep, taken at each
corner and center of a one square meter area. Soil samples shall be analyzed for total lead in conformance with Method 3050
in "Test Methods for Evaluating Solid Waste, Physical/Chemical Methods," SW-846 published by the United States
Environmental Protection Agency.

There shall be no increase in the concentrations of heavy metal in the soil in the area affected when the existing paint
system is disturbed. When soil sampling, after completion of work that disturbs the existing paint system, shows an increase
in the concentrations of heavy metal, the area affected shall be cleaned and resampled at the Contractor's expense until soil
sampling and testing shows concentrations of heavy metal less than or equal to the concentrations collected prior to the start
of work.

In areas where there is no exposed soil, there shall be no visible increase in the concentrations of heavy metal on the area
affected when the existing paint system is disturbed. Any visible increase in the concentrations of heavy metal, after
completion of work that disturbs the existing paint system, shall be removed at the Contractor's expense.

Air and soil sample laboratory analysis results, including results of additional samples taken after corrective action as
recommended by the CIH, shall be submitted to the Engineer. The results shall be submitted both verbally within 48 hours
after sampling and in writing with a copy to the Contractor, within 5 days after sampling. Sample analysis reports shall be
prepared by the CIH as follows:

A. For both air and soil sample laboratory analysis results, the date and location of sample collection, sample number,
contract number, bridge number, full name of the structure as shown on the contract plans, and District-County-
Route-Kilometer Post will be required.

B. For air sample laboratory analysis results, the following will be required:

1. List of emission control measures in place when air samples were taken.
2. Air sample results shall be compared to the appropriate PELs.
3. Chain of custody forms.
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4. Corrective action recommended by the CIH to ensure airborne metals exposure, outside either the containment
system or work areas, is within specified limits.

C. For soil sample laboratory analysis results, the concentrations of heavy metal expressed as parts per million will be
required.

Work area monitoring will be paid for on the basis of a lump sum price.

The contract lump sum price paid for work area monitoring shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in collecting and analyzing samples of
ambient air and soil for heavy metals, complete in place, including reporting the test results, as shown on the plans, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Containment System

At the option of the Contractor, the containment system shall consist of either (1) a ventilated containment structure,
(2) vacuum shrouded surface preparation equipment and drapes, tarps, or other materials, or (3) an equivalent containment
system. The containment system shall contain all water, resulting debris, and visible dust produced when the existing paint
system is disturbed.

Falsework or supports for the ventilated containment structure shall not extend below the vertical clearance level nor to
the ground line at locations within the roadbed.

The containment system shall provide the minimum clearances as required under "Relations with Railroad Company" of
these special provisions for the passage of railroad traffic.

The ventilated containment structure shall conform to the provisions for falsework in Section 51-1.06, "Falsework," of
the Standard Specifications.

The minimum total design load of the ventilated containment structure shall consist of the sum of the dead and live
vertical loads. Dead load shall consist of the actual load of the ventilated containment structure. Live loads shall consist of a
uniform load of not less than 2160 Pa, which includes 960 Pa of sand load, applied over the area supported, and in addition, a
moving 4.5 kN concentrated load shall be applied to produce maximum stress in the main supporting elements. Assumed
horizontal loads need not be included in the design of the ventilated containment structure.

The ventilated containment structure shall be supported with either rigid or flexible supports. The rigid or flexible
containment materials on the containment structure shall retain airborne particles but may allow airflow through the
containment materials. Flexible materials shall be supported and fastened to prevent escape of abrasive and blast materials
due to whipping from traffic or wind and to maintain clearances.

All mating joints between the ventilated containment structure and the bridge shall be sealed. Sealing may be by
overlapping of seams when using flexible materials or by using tape, caulking, or other sealing measures.

Multiple flap overlapping door tarps shall be used at entry ways to the ventilated containment structure to prevent dust or
debris from escaping.

Baffles, louvers, flapper seals, or ducts shall be used at make-up air entry points to the ventilated containment structure
to prevent escape of abrasives and resulting surface preparation debris.

The ventilated containment structure shall be properly maintained while work is in progress and shall not be changed
from the approved working drawings without prior approval of the Engineer.

The ventilation system in the ventilated containment structure shall be of the forced input airflow type with fans or
blowers.

Negative air pressure shall be employed within the ventilated containment structure and will be verified by visual
methods by observing the concave nature of the containment materials while taking into account wind effects or by using
smoke or other visible means to observe airflow. The input airflow shall be properly balanced with the exhaust capacity
throughout the range of operations.

The exhaust airflow of the ventilation system in the ventilated containment structure shall be forced into dust collectors
(wet or dry) or bag houses.

Full compensation for the containment system shall be considered as included in the contract price paid for the item of
work causing the existing paint system to be disturbed, and no additional compensation will be allowed therefor.

Protective Work Clothing and Hygiene Facilities

Wherever there is exposure or possible exposure to heavy metals or silica dust at the bridge site, the Contractor shall, for
State personnel: (1) furnish, clean, and replace protective work clothing and (2) provide access to hygiene facilities. The
furnishing, cleaning, and replacement of protective work clothing and providing access to hygiene facilities shall conform to
the provisions of subsections (g), "Protective work clothing and equipment," and (i), "Hygiene facilities and practices," of
Section 1532.1, "Lead," of the Construction Safety Orders, and will be required for no more than 3 people.
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The protective work clothing and access to hygiene facilities shall be provided during exposure or possible exposure to
heavy metals or silica dust at the bridge site and during the application of the undercoats of paint.

Protective work clothing and hygiene facilities shall be inspected and approved by the Engineer before being used by
State personnel.

The protective work clothing shall remain the property of the Contractor at the completion of the contract.

Full compensation for protective work clothing and access to hygiene facilities for State personnel shall be considered as
included in the contract price paid for the item of work causing the existing paint system to be disturbed, and no additional
compensation will be allowed therefor.

REMOVE TRAFFIC STRIPE

Traffic stripe shall be removed at the locations shown on the plans and as directed by the Engineer.

Attention is directed to "Water Pollution Control" of these special provisions.

Nothing in these special provisions shall relieve the Contractor of the Contractor's responsibilities as specified in
Section 7-1.09, "Public Safety," of the Standard Specifications.

RESET ROADSIDE SIGN
Existing roadside signs, where shown on the plans to be reset, shall be removed and reset.

ADJUST WATER VALVE COVER TO GRADE

Water valve covers shall be adjusted to grade in conformance with the provisions in Section 15-2.05, "Reconstruction,"
of the Standard Specifications.

BRIDGE REMOVAL

Removing bridges or portions of bridges shall conform to the provisions in Section 15-4, "Bridge Removal," of the
Standard Specifications and these special provisions.

WILMINGTON OVERHEAD (UPGRADE BARRIER RAIL)
Bridge No. 53-0352

Bridge Removal (Portion), shall consist of removing existing concrete barrier, sidewalk, partial of the wing wall, and
rivets, pins and other steel members at hinge locations as shown on the plans.

Removed materials that are not to be salvaged or used in the reconstruction shall become the property of the Contractor
and shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway
Right of Way," of the Standard Specifications.

The Contractor shall submit a complete bridge removal plan to the Engineer for each bridge listed above, detailing
procedures, sequences, and all features required to perform the removal in a safe and controlled manner.

The bridge removal plan shall include, but not be limited to the following:

The removal sequence, including staging of removal operations.

Equipment locations on the structure during removal operations.

Temporary support shoring or temporary bracing.

Locations where work is to be performed over traffic, utilities, or railroad property.

Details, locations, and types of protective covers to be used.

Measures to assure that people, property, utilities, and improvements will not be endangered.

Details and measures for preventing material, equipment, and debris from falling onto public traffic, or railroad

property.

Qmmoaw>

When protective covers are required for removal of portions of a bridge, or when superstructure removal works on
bridges are involved, the Contractor shall submit working drawings, with design calculations, to the Engineer for the
proposed bridge removal plan, and the bridge removal plan shall be prepared and signed by an engineer who is registered as a
Civil Engineer in the State of California. The design calculations shall be adequate to demonstrate the stability of the
structure during all stages of the removal operations. Calculations shall be provided for each stage of bridge removal and
shall include dead and live load values assumed in the design of protective covers. Temporary support shoring, temporary
bracing, and protective covers, as required, shall be designed and constructed in conformance with the provisions in
Section 51-1.06, "Falsework," of the Standard Specifications and these special provisions.

The assumed horizontal load to be resisted by the temporary support shoring and temporary bracing, for removal
operations only, shall be the sum of the actual horizontal loads due to equipment, construction sequence or other causes, and
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an allowance for wind, but in no case shall the assumed horizontal load to be resisted in any direction be less than 5 percent
of the total dead load of the structure to be removed.

The bridge removal plan shall conform to the provisions in Section 5-1.02, "Plans and Working Drawings," of the
Standard Specifications. The number of sets of drawings, design calculations, and unless otherwise specified in the following
table, the time for reviewing bridge removal plans shall be the same as specified for falsework working drawings in
Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications.

The time to be provided for the Engineer's review of the bridge removal plans for removing specific structures, or
portions thereof, shall be as follows:

Structure or Portion of Structure Review Time - Weeks
WILMINGTON OVERHEAD 6

For bridge removal over railroads, approval by the Engineer of the bridge removal plans will be contingent upon the
drawings being satisfactory to the railroad company involved.

Temporary support shoring, temporary bracing, and protective covers over railroads, shall conform to the latest
guidelines of the railroad company involved and shall provide the minimum clearances required under "Relations with
Railroad Company" of these special provisions for the passage of railroad traffic.

The following additional requirements apply to the removal of bridges or portions of bridges whenever the removal work
is to be performed over public traffic or railroad property:

A. A protective cover shall be constructed before beginning bridge removal work. The protective cover shall be
supported by shoring, falsework, or members of the existing structure. The Contractor shall be responsible for
designing and constructing safe and adequate protective covers, shoring, and falsework with sufficient strength and
rigidity to support the entire load to be imposed.

B. The construction and removal of the protective cover, and the installation and removal of temporary railings shall
conform to the provisions in "Order of Work," "Maintaining Traffic," and "Temporary Railings" of these special
provisions.

C. Bridge removal methods shall be described in the working drawings, supported by calculations with sufficient
details to substantiate live loads used in the protective cover design. Dead and live load values assumed for
designing the protective cover shall be shown on the working drawings.

D. The protective cover shall prevent any materials, equipment, or debris from falling onto public traffic or railroad
property. The protective cover shall have a minimum strength equivalent to that provided by good, sound Douglas
fir planking having a nominal thickness of 50 mm. Additional layers of material shall be furnished as necessary to
prevent fine materials or debris from sifting down upon the traveled way and shoulders.

E. The protective cover shall extend at least 3 m beyond the outside face of the bridge railing, except that, at locations
where the bridge railing is to be removed and new girders are not constructed, the protective cover shall extend from
the face of the exterior girder or at least 0.6-m inside of the bridge railing to be removed, whichever is less, to at
least 1.2 m beyond the outside face of the bridge railing.

F. The protective cover shall provide the openings specified under "Maintaining Traffic" of these special provisions,
except that when no openings are specified for bridge removal, a vertical opening of 4.6 m and a horizontal opening
of 9.8 m shall be provided for the passage of public traffic.

G. Falsework or supports for protective covers shall not extend below the vertical clearance level nor to the ground line
at any location within the roadbed.

H. The construction of the protective cover as specified herein shall not relieve the Contractor of responsibilities
specified in Section 7-1.12A, "Indemnification," and Section 7-1.12B, "Insurance," of the Standard Specifications.

I.  Before removal of the protective cover, the Contractor shall clean the protective cover of all debris and fine material.

For bridge removal that requires the Contractor's registered engineer to prepare and sign the bridge removal plan, the
Contractor's registered engineer shall be present at all times when bridge removal operations are in progress. The
Contractor's registered engineer shall inspect the bridge removal operation and report in writing on a daily basis the progress
of the operation and the status of the remaining structure. A copy of the daily report shall be available at the site of the work
at all times. Should an unplanned event occur or the bridge operation deviate from the approved bridge removal plan, the
Contractor's registered engineer shall submit immediately to the Engineer for approval, the procedure of operation proposed
to correct or remedy the occurrence.

REMOVE CONCRETE

Concrete, where shown on the plans to be removed, shall be removed.
Removing concrete curb, gutter, and concrete sidewalk will be measured by the cubic meter.
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Concrete removed shall be disposed of outside the highway right of way in conformance with the provisions in Section
7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Where no joint exists between concrete to be removed and concrete to remain in place, the concrete shall be cut on a neat
line to a minimum depth of 50 mm with a power driven saw before the concrete is removed.

Concrete to be removed which has portions of the same structure both above and below ground will be considered as
concrete above ground for compensation.

10-1.21 CLEARING AND GRUBBING

Clearing and grubbing shall conform to the provisions in Section 16, "Clearing and Grubbing," of the Standard
Specifications and these special provisions.

Existing vegetation outside the areas to be cleared and grubbed shall be protected from injury or damage resulting from
the Contractor's operations.

Activities controlled by the Contractor, except cleanup or other required work, shall be confined within the graded areas
of the roadway.

Nothing herein shall be construed as relieving the Contractor of the Contractor's responsibility for final cleanup of the
highway as provided in Section 4-1.02, "Final Cleaning Up," of the Standard Specifications.

10-1.22 ASPHALT CONCRETE

Asphalt concrete shall be Type B and shall conform to the provisions in Section 39, "Asphalt Concrete," of the Standard
Specifications and these special provisions.

Asphalt concrete shall be produced from commercial quality asphalt and aggregates. The spreading and compacting
provisions in Section 39-6.02, "Spreading," and Section 39-6.03, "Compacting," of the Standard Specifications will not
apply.

The asphalt concrete shall conform to the following requirements:

A. Asphalt concrete shall be produced at a central mixing plant.
B. Spreading and compacting shall be performed by methods that will produce an asphalt concrete surfacing of uniform
smoothness, texture, and density.

A paint binder will not be required.

The miscellaneous areas to be paid for at the contract price per square meter for place asphalt concrete (miscellaneous
area), in addition to the prices paid for the materials involved, shall be limited to the areas listed on the plans.

If the Contractor selects the batch mixing method, asphalt concrete shall be produced by the automatic batch mixing
method in conformance with the provisions in Section 39-3.03A(2), "Automatic Proportioning," of the Standard
Specifications.

10-1.23 CONCRETE STRUCTURES

Portland cement concrete structures shall conform to the provisions in Section 51, "Concrete Structures," of the Standard
Specifications and these special provisions.

The concrete work to reconstruct the wingwall shall conform to minor concrete.

Shotcrete shall not be used as an alternative construction method for reinforced concrete members unless otherwise
specified.

10-1.24 CORE CONCRETE

Coring concrete shall consist of coring holes through reinforced concrete bridge members as shown on the plans and in
conformance with these special provisions.

The holes shall be cored by methods that will not shatter or damage the concrete adjacent to the holes.

Water for core drilling operations shall be from the local domestic water supply or shall not contain more than 1000 parts
per million of chlorides as Cl, nor more than 1300 parts per million of sulfates as SOy, nor shall the water contain any
impurities in a sufficient amount that would cause discoloration of the concrete or produce etching of the surface.

Water from core drilling operations shall not be permitted to fall on public traffic, to flow across shoulders or lanes
occupied by public traffic, or to flow into gutters or other drainage facilities.

Coring concrete will be measured by the meter as core concrete of the sizes listed in the Engineer's Estimate. The cored
concrete will be measured along the centerline of the hole without deduction for expansion joints.

The contract price paid per meter for core concrete of the sizes listed in the Engineer's Estimate shall include full
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in
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coring the holes, including control of water from core drilling and repairing any damaged reinforcement, as shown on the
plans, as specified in these special provisions, and as directed by the Engineer.

10-1.25 POLYESTER CONCRETE EXPANSION DAM

Polyester concrete expansion dams shall consist of sawing and removing existing asphaltic concrete surfacing, preparing
and cleaning contact surfaces and joints, applying prime coat, and placing polyester concrete at bridge joints in accordance
with the details shown on the plans and the requirements of these special provisions.

Existing expansion dams and portland cement concrete shall be removed to the dimensions shown on the plans by
methods that shall not damage the portland cement concrete or asphaltic concrete which is to remain in place.

When the expansion dam repair exceeds 2 m in length, a joint material, consisting of 6 mm wide expanded polyurethane
or expanded polyethylene, shall be installed. The joint material shall be placed at no more than 2 m spacing, as shown on the
plans.

Polyester concrete shall consist of polyester resin binder and dry graded concrete aggregate. The resin shall be an
unsaturated isophthalic polyester-styrene copolymer conforming to the following:

POLYESTER RESIN BINDER
PROPERTY REQUIREMENT TEST METHOD

* Viscosity 0.075 to 0.20 Pa's ASTM D 2196
(RVT, No. 1
Spindle, 20 RPM at
25°C)

* Specific Gravity | 1.05to 1.10 at 25°C ASTM D 1475

Elongation 35 percent, ASTM D 638
minimum Type I at
11.5 mm/min.
Thickness=
6.5+1 mm

Sample ASTM D 618
Conditioning:
18/25/50 + 5/70
Tensile Strength 17.5 MPa, ASTM D 638
minimum Type I
at11.5 mm/min.
Thickness=
6.5£1 mm
Sample ASTM D 618
Conditioning:
18/25/50 + 5/70
* Styrene Content 40 percent to 50 ASTM D 2369
percent (by weight)
Silane Coupler 1.0 percent,
minimum (by
weight of polyester
styrene resin)
PCC Saturated 3.5 MPa, minimum | California Test 551
Surface-Dry Bond at 24 hours and
Strength 21+1°C
* Test shall be performed prior to adding initiator.

The silane coupler shall be an organosilane ester, gammamethacryloxypropyltrimethoxysilane. The promoter shall be
compatible with suitable methyl ethyl ketone peroxide (MEKP) and cumene hydroperoxide (CHP) initiators.

Aggregate for polyester concrete shall conform to the provisions in Section 90-2.02, "Aggregates," of the Standard
Specifications and either of the following combined aggregate gradings:
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COMBINED AGGREGATE
Sieve Size 9.5-mm Max. 4.75-mm Sieve
Percent Passing Max. Percent
Passing
12.5-mm 100 100
9.5-mm 83 -100 100
4.75-mm 65 - 82 62 - 85
2.36-mm 45 - 64 45 - 67
1.18-mm 27 - 48 29 -50
600-um 12 - 30 16 - 36
300-pm 6-17 5-20
150-pm 0-7 0-7
75-um 0-3 0-3

Aggregate retained on the 2.36-mm sieve shall have a maximum of 45 percent crushed particles when tested in
accordance with California Test 205. Fine aggregate shall consist of natural sand only.

Aggregate absorption shall not exceed one percent when tested in accordance with California Test 206 and 207.

At the time of mixing with the resin, the moisture content of the aggregate, as determined by California Test 226, shall
not exceed one half of the aggregate absorption.

Prior to placing polyester concrete, a prime coat shall be applied.

The prime coat shall be either a wax free high molecular weight methacrylate resin or a 100 percent reactive wax-free
unsaturated diaromatic oxide glycol fumerate modified polyester resin.

The HMWM resin shall conform to the following:

High Molecular Weight Methacrylate (HMWM) Resin
PROPERTY REQUIREMENT TEST METHOD
* Viscosity 0.025 Pa's, ASTM D 2196
maximum,
(Brookfield RVT
with UL adaptor, 50
RPM at 25°C)
* Specific Gravity | 0.90, minimum, at ASTM D 1475
25°C
* Flash Point 82°C, minimum ASTM D 3278
* Vapor Pressure 1.0 mm Hg, ASTM D 323
maximum, at 25°C
Tack-free time 400 minutes, California Test 551
maximum at 25°C
PCC Saturated 3.5 MPa, minimum | California Test 551
Surface-Dry Bond at 24 hours and
Strength 21+1°C
* Test shall be performed prior to adding initiator.

The promoter/initiator system for the methacrylate resin shall consist of a metal drier and peroxide. If supplied
separately from the resin, the metal drier shall at no time be mixed directly with the peroxide. The containers shall not be
stored in a manner that will allow leakage or spillage from one material to contact the containers or material of the other.

The fumerate modified polyester resin shall have the following unfilled resin characteristics:
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Unfilled Resin Characteristics
PROPERTY REQUIREMENT TEST METHOD

* Viscosity 0.10 to 0.20 Pa's ASTM D 2196
(RVT, No. 1
Spindle, 20 RPM at
25°C)

* Specific Gravity | 1.00 to 1.03 at 25°C ASTM D 1475

Elongation 12 percent ASTM D 638
maximum Type I at
11.5 mm/min.
Thickness=
6.5£1 mm

Sample ASTM D 618
Conditioning:
18/25/50 + 5/70
Tensile Strength 34.5 MPa, ASTM D 638
minimum Type I at
11.5 mm/min.
Thickness=
6.5+£1 mm
Sample ASTM D 618
Conditioning:
18/25/50 + 5/70
* Styrene Content 45 percent to 55 ASTM D 2369
percent (by weight)
Silane Coupler 2.0 percent,
minimum (by
weight of polyester
styrene resin)
Heat Distortion 104°Cto 115.5°C ASTM D 648
at 1.82 MPa
Barcol Hardness 30 to 40 at 25°C ASTM D 2583
* Test shall be performed prior to adding initiator.

The silane coupler shall be an organosilane ester, gammamethacryloxypropyltrimethoxysilane. The promoter shall be
compatible with suitable methyl ethyl ketone peroxide (MEKP) and cumene hydroperoxide (CHP) initiators.

A Material Safety Data Sheet shall be furnished prior to use for each shipment of polyester resin binder and prime coat.

The Contractor shall allow 14 days for sampling and testing of the polyester resin binder and high molecular weight
methacrylate resin prior to proposed use.

Cleaning the contact surfaces and joints shall be done by abrasive blasting before placing prime coat or installing joint
seals.

After abrasive blast cleaning, the area to receive the prime coat shall be dry and blown clean by compressed air to
remove accumulated dust and any other loose material. The surface temperature shall be between 10°C and 38°C when the
prime coat is applied.

The prime coat shall be uniformly applied to completely cover the surface to receive the polyester concrete. The rate of
spread shall be approximately 2.5 square meter per liter.

The catalyst system shall be added to the HMWM resin as specified by the resin supplier. Under field conditions, the
HMWM resin shall have a gel time between 30 and 90 minutes when tested in accordance with California Test 434 in a
120 ml volume.

The prime coat shall be allowed to cure a minimum of 15 minutes before placing polyester concrete. If the prime coat
becomes contaminated, the contaminated area shall be cleaned by abrasive blasting and reprimed at the Contractor's expense.

Polyester concrete shall be mixed in mechanically operated mixers. The polyester resin binder in the concrete shall be
approximately 12 percent by weight of the dry aggregate, the exact percentage will be determined by the Engineer.

The amount of initiator used in polyester concrete shall be sufficient to produce initial set time between 30 and
120 minutes during placement. The initial set time will be determined by using an initial-setting time Gillmore needle in
conformance with the requirements of ASTM Designation: C 266. Accelerators or inhibitors may be required to achieve
proper set times and shall be used as recommended by the resin supplier.
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The resin binder shall be initiated and thoroughly blended just prior to mixing with aggregate. The polyester concrete
shall be mixed a minimum of 2 minutes prior to placing.

Polyester concrete shall be placed prior to gelling and within 15 minutes following addition of initiator, whichever
occurs first. Polyester concrete that is not placed within this time shall be discarded.

The surface temperature of the area to receive polyester concrete shall be the same as specified above for the prime coat.

The polyester concrete shall be thoroughly tamped into place and surfaces shall be struck off to the required grade.

Exposed surfaces shall receive a non-skid finish provided by sprinkling sand onto the top surface of the polyester
concrete prior to gelling. The sand shall be commercial quality blast sand conforming to the quality and dryness
requirements for polyester concrete aggregate as specified in these special provisions. Ninety-five percent of the sand shall
pass the 2.36-mm sieve, and 95 percent shall be retained on the 850-pum sieve.

The polyester concrete dam shall be protected from moisture, traffic, and equipment for a minimum of 4 hours following
final finishing. The protection time shall be extended if additional time is required to avoid damaging the polyester concrete,
as determined by the Engineer.

Polyester concrete for expansion dams will be measured by the cubic meter as expansion dams in accordance with the
nominal dimensions shown on the plans. No deduction will be made for volume occupied by bar reinforcing steel.

The contract price paid per cubic meter for expansion dams shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals and for doing all the work involved in constructing expansion dams, complete in
place, including polyester concrete, sawing and removing the existing expansion dam, removing and disposing of asphalt
concrete, preparing and cleaning contact surfaces, furnishing and applying prime coat, and placing expansion dams, as shown
on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.26 CLEAN EXPANSION JOINTS

All deck joints shown on the plans to be cleaned, shall be cleaned as specified herein.

Cleaning shall include removal of all existing seal material, dirt, debris, damaged waterstop, and joint filler, and shall be
accomplished by methods which do not damage existing sound concrete surfaces.

Joint size shall be verified after the joint has been cleaned.

The Contractor shall take necessary precautions to ensure that material removed from expansion joints does not fall onto
railroad property, beneath the bridges. The Contractor shall submit for the Engineer's approval, details for preventing
material, equipment, or debris from falling onto railroad property.

Joints with undamaged waterstops shall be cleaned only to the top of the waterstop, provided the waterstop does not have
to be removed for placement of the seal.

Joints without waterstops and joints with waterstops with existing damage or damage caused by the Contractor, shall be
cleaned down to the hinge seat or bearing seat, unless otherwise directed by the Engineer.

All joint damage shall be repaired as directed by the Engineer.

Cleaning joints below existing damaged waterstops and repairing existing joint damage will be paid for as extra work as
provided in Section 4-1.03D of the Standard Specifications. The cost of repairing damage caused by the Contractor's
operations shall be borne by the Contractor.

Materials removed from the expansion joint, except for surface dust, shall be recovered and disposed of away from the
site in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the
Standard Specifications.

Cleaning expansion joints will be measured by the meter for the length of the deck joint as shown on the plans.

The contract price paid per meter for clean expansion joint shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals and for doing all the work involved in cleaning expansion joints, complete in
place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer.

10-1.27 SEALING JOINTS

Joints in concrete bridge decks and joints between concrete structures and concrete approach slabs shall be sealed in
conformance with the details shown on the plans, the provisions in Section 51, "Concrete Structures," of the Standard
Specifications, and these special provisions.

Where polyurethane seals are shown on the plans, a silicone sealant conforming to the provisions in Section 51-1.12F,
"Sealed Joints," of the Standard Specifications may be used.

When ordered by the Engineer, a joint seal larger than called for by the Movement Rating shown on the plans shall be
furnished and installed. Payment to the Contractor for furnishing the larger seal and for saw cutting the increment of
additional depth of groove required will be determined as provided in Section 4-1.03, "Changes," of the Standard
Specifications.
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Saw cutting of grooves will not be required at existing joints that are to be sealed with Type A joint seal unless ordered
by the Engineer. The Contractor shall make saw cuts as ordered by the Engineer and the saw cutting will be paid for as extra
work as provided in Section 4-1.03D of the Standard Specifications.

10-1.28 REFINISH CONCRETE SURFACE

Surfaces of concrete surface that are exposed when existing railings, curbs, or sidewalks are removed shall be prepared
and refinished flush with the adjoining deck surface with portland cement concrete or rapid setting concrete, at the option of
the Contractor, in conformance with these special provisions.

The exact area to be refinished will be designated by the Engineer.

Attention is directed to "Public Safety" of these special provisions.

When work is being performed within 3 m of a traffic lane or performed over traffic, dust and residue from deck
preparation and cleaning shall be removed or controlled by vacuum, water spray, or shield methods approved by the
Engineer.

Concrete shall be removed without damage to concrete that is to remain in place. Damage to concrete which is to remain
in place shall be repaired to a condition satisfactory to the Engineer.

Concrete removal may be done by abrasive blast cutting, abrasive sawing, impact tool cutting, machine rotary abrading,
or by other methods, all to be approved by the Engineer. Cut areas shall be cleaned free of dust and all other loose and
deleterious materials by brooming, abrasive blast cleaning, and high pressure air jets. Equipment shall be fitted with suitable
traps, filters, drip pans or other devices to prevent oil or other deleterious matter from being deposited on the deck.

Existing reinforcement, exposed during the removal of concrete, that is to remain in place shall be protected from
damage.

Steel dowels shall be removed 25 mm below the finished surface, and the hole filled with rapid setting concrete.

Refinishing isolated high areas in the existing deck may be accomplished by cutting the concrete down to be flush with
the plane of the adjoining deck surface by abrasive sawing, grinding, impact tool cutting, or by other methods to be approved
by the Engineer. When grinding is performed to bring the deck concrete flush with the adjoining deck surface, the resulting
surface shall have a coefficient of friction of not less than 0.35 as determined by California Test 342.

PORTLAND CEMENT CONCRETE

An epoxy adhesive shall be applied to the surfaces to be refinished before placing the portland cement concrete.
Immediately prior to applying the adhesive, the area to receive the adhesive shall be cleaned by abrasive blasting and blown
clean by compressed air to remove dust and any other loose material. The area to be covered shall be surface dry and the
ambient temperature shall be 10°C or above when the adhesive is applied.

The epoxy adhesive shall be furnished and applied in conformance with the provisions in Section 95-1, "General," and
Section 95-2.03, "Epoxy Resin Adhesive for Bonding New Concrete to Old Concrete," of the Standard Specifications.
Whenever the ambient temperature is below 18°C, Type II epoxy shall be used. The exact rate of applying epoxy adhesive
will be as determined by the Engineer. The adhesive shall be worked onto the surface with stiff brushes or equal.

Portland cement concrete used to fill the prepared areas shall conform to the provisions in Section 90, "Portland Cement
Concrete," of the Standard Specifications and the following:

A. The concrete shall contain a minimum of 400 kilograms of portland cement per cubic meter.

B. The amount of free water used in concrete shall not exceed 166 kg/m3.

C. The aggregate shall contain between 50 and 55 percent fine aggregate and the remainder shall be pea gravel. The
grading of pea gravel shall be such that 100 percent passes the 12.5 mm screen and not more than 5 percent passes
the 1.18 mm sieve, unless a larger size is ordered by the Engineer.

D. Admixtures shall be furnished and used if directed by the Engineer.

E. Immediately after depositing on the newly placed adhesive, the portland cement concrete shall be thoroughly

consolidated until all voids are filled and free mortar appears on the surface and then struck off to the required grade.

Concrete shall be cured as provided in Section 90-7.03, "Curing Structures," of the Standard Specifications.

No loads of any kind shall be applied to the portland cement concrete for at least 7 days after placing, unless

otherwise permitted by the Engineer.

Q

RAPID SETTING CONCRETE

The concrete used to fill the prepared areas shall be a high-strength material consisting of either magnesium phosphate
concrete, modified high alumina based concrete, or portland cement based concrete. Magnesium phosphate concrete shall
conform to the requirements for magnesium phosphate concrete in Section 83-2.02D(1), "General," of the Standard
Specifications and these special provisions. Modified high alumina based concrete and portland cement based concrete shall
be water activated and shall conform to the requirements for single component (water activated) magnesium phosphate
concrete in Section 83-2.02D(1), "General," of the Standard Specifications and the following:
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A. A clean uniform rounded aggregate filler may be used to extend the concrete. The moisture content of the aggregate
shall not exceed 0.5-percent. Grading of the aggregate shall conform to the following:

Sieve Size Percentage Passing
12.5 mm 100
1.18 mm 0-5

B. The amount of aggregate filler shall conform to the manufacturer's recommendation, but in no case shall the
concrete strengths be less than that specified for magnesium phosphate concrete in Section 83-2.02D(1), "General,"
of the Standard Specifications.

C. Mixing of components of dual component (with a prepackaged liquid activator) magnesium phosphate shall be by
complete units, supplied by the manufacturer. Portions of units shall not be used. Water shall not be added to dual
component magnesium phosphate.

D. Immediately prior to applying the rapid setting concrete, the surface shall be dry and blown clean by compressed air
to remove accumulated dust and any other loose material. If the surface becomes contaminated at any time prior to
placing the concrete, the surface shall be cleaned by abrasive blasting. The surface temperature of the areas to be
covered shall be 4°C or above when the concrete is applied. Methods proposed to heat said surfaces are subject to
approval by the Engineer. The surface for the magnesium phosphate concrete shall be dry. The surfaces for
modified high alumina based concrete or portland cement based concrete may be damp but not saturated.

E. Magnesium phosphate concrete shall not be mixed in containers or worked with tools containing zinc, cadmium,
aluminum or copper. Modified high alumina based concrete shall not be mixed in containers or worked with tools
containing aluminum.

F. Concrete shall not be retempered. Finishing tools that are cleaned with water shall be thoroughly dried before
working the concrete.

G. When placing concrete on slopes exceeding 5 percent, the Engineer may require the Contractor to provide a flow
controlled modified material.

H. Modified high alumina based concrete and portland cement based concrete shall be cured in conformance with the
provisions in Section 90-7.01B, "Curing Compound Method," of the Standard Specifications. Magnesium
phosphate concrete shall not be cured.

I.  Unless otherwise permitted in writing by the Engineer, public traffic shall not be permitted on the new concrete until
at least 24 hours after final set.

FINISHING REQUIREMENTS

In advance of the curing operations, the surface of the concrete shall be textured by brooming with a stiff bristled broom
or by other suitable devices which will result in uniform scoring. Brooming shall be performed transversely. The operation
shall be performed at a time and in a manner that produces a hardened surface having a uniform texture and a coefficient of
friction of not less than 0.35 as determined by California Test 342.

Refinished surfaces that are found to have a coefficient of friction less than 0.35 shall be ground or grooved by the
Contractor at his expense in conformance with the applicable provisions in Section 42, "Groove and Grind Pavement," of the
Standard Specifications.

In the longitudinal direction, refinished surfaces shall not vary more than 6 mm from the lower edge of a 3.6 m
straightedge. The refinished surface shall be flush with the existing adjoining surface.

MEASUREMENT AND PAYMENT

No adjustment of compensation will be made for any increase or decrease in the quantity of refinish concrete surface,
regardless of the reason for the increase or decrease. The provisions in Section 4-1.03B, "Increased or Decreased
Quantities," of the Standard Specifications shall not apply to the contract item of refinish concrete surface.

The quantity in square meters of refinish concrete surface to be paid for will be determined from the lengths and widths

of the refinished areas, measured horizontally, plus 0.02-m? for patching around each dowel.

The contract price paid per square meter for refinish concrete surface shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in refinishing areas of the existing
bridge deck (including cutting steel dowels), complete in place, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

Contract No. 07-1190F4
138



10-1.29 STEEL STRUCTURES

Construction of steel structures shall conform to the provisions in Section 55, "Steel Structures," of the Standard
Specifications and these special provisions.

Attention is directed to "Welding" in Section 8, "Materials," of these special provisions.

The following substitutions of high-strength steel fasteners shall be made:

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
ASTM Designation: A 325M ASTM Designation: A 325
(Nominal bolt diameter (mm)) (Nominal bolt diameter (inch))

13, 12.70, or M12 1/2
16, 15.88, or M16 5/8
19, 19.05, or M20 3/4
22,22.22, or M22 7/8
24, 25, 25.40, or M24 1
29, 28.58, or M27 11/8
32,31.75, or M30 11/4
38, 38.10, or M36 1172

MATERIALS

Structural steel rolled shapes used in modify lighting shall conform to the Charpy V-notch impact values specified for
steel plate in Section 55-2, "Materials," of the Standard Specifications.

ROTATIONAL CAPACITY TESTING PRIOR TO SHIPMENT TO JOB SITE

Rotational capacity tests shall be performed on all lots of high-strength fastener assemblies prior to shipment of these lots
to the project site. Zinc-coated assemblies shall be tested after all fabrication, coating, and lubrication of components has
been completed. One hardened washer shall be used under each nut for the tests.

The requirements of this section do not apply to high-strength cap screws or high-strength bolts used for slip base plates.

Each combination of bolt production lot, nut lot, and washer lot shall be tested as an assembly.

A rotational capacity lot number shall be assigned to each combination of lots tested. Each shipping unit of fastener
assemblies shall be plainly marked with the rotational capacity lot number.

Two fastener assemblies from each rotational capacity lot shall be tested.

The following